

NORTH MODERNIZATION SCHOOL PROJECT

PROGRESS PHOTOS: As of 12/01/2020



Plaster prep at Bldg. A



Plaster work at Bldg. A



Line Sets for HVAC Units



Screen Wall Brace Structure at Bldg. A



Old PG&E Transformer removed



Power transition work from exiting service to new



Power transition work and new gear near Bldg. G



Sweep connection work to new PG&E service vault



PG&E energizing new system



Steel column delivery for Bldg. A



Steel columns have now been erected.