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DOCUMENT 00 11 16 

NOTICE TO BIDDERS 

1. Notice is hereby given that the governing board (“Board”) of the Tracy Unified School 
District (“District”) will receive sealed bids for the following project (“Project” or 
“Contract”): 

KIMBALL HIGH SCHOOL TENNIS COURT REPAIRS 2022 

2. The Project consists of: 

Removal and replacement of Tennis Court paving, surfacing, striping, 
nets and posts and installation of court lighting and power systems, and 
repair of existing hardcourt and fencing as well as resurfacing and 
striping.  Ad Alt: Removal and replacement of hardcourt paving, 
surfacing and striping. 

3. To bid on this Project, the Bidder is required to possess one or more of the following 
State of California contractors’ license:  

A, B and/or C-12 

The Bidder's license(s) must remain active and in good standing throughout the term 
of the Contract. 

4. To bid on this Project, the Bidder is required to be registered as a public works 
contractor with the Department of Industrial Relations pursuant to the Labor Code. 

5. Contract Documents will be available on or after December 2, 2022, and may be 
downloaded from the District’s website, 
https://www.tracy.k12.ca.us/departments/facilities, using the Current Bid Projects 
tab.  In addition, Contract Documents are available for bidders’ review at the 
following builders’ exchanges: 

A. Builder’s Exchange of San Joaquin County (209) 478-1000 
B. Valley Builder’s Exchange, Inc. (209) 522-9031 

6. Sealed bids will be received until 2:00 p.m., December 28, 2022, at the District 
Facilities Office, 1875 West Lowell Avenue , Tracy , California 95376 at or after which 
time the bids will be opened and publicly read aloud.  Any bid that is submitted after 
this time shall be nonresponsive and returned to the bidder.  Any claim by a bidder of 
error in its bid must be made in compliance with section 5100 et seq. of the Public 
Contract Code. 

7. Pursuant to Public Contract Code section 20111.5, only prequalified bidders will be 
eligible to submit a bid for this Project.  Any bid submitted by a bidder who is not 
prequalified shall be non-responsive and returned unopened to the bidder. 

8. All bids shall be on the form provided by the District.  Each bid must conform and be 
responsive to all pertinent Contract Documents, including, but not limited to, the 
Instructions to Bidders. 

https://www.tracy.k12.ca.us/departments/facilities
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9. A bid bond by an admitted surety insurer on the form provided by the District  a 
cashier's check or a certified check, drawn to the order of the Tracy Unified School 
District, in the amount of ten percent (10%) of the total bid price, shall accompany 
the Bid Form and Proposal, as a guarantee that the Bidder will, within seven (7) 
calendar days after the date of the Notice of Award, enter into a contract with the 
District for the performance of the services as stipulated in the bid. 

10. A mandatory pre-bid conference and site visit will be held on December 14, 2022, 
at 4:00 p.m. at Kimball High School, 3200 Jaguar Run, Tracy, CA.  All 
participants are required to sign in at the front of the Administration Building.  The site 
visit is expected to take approximately 45 minutes.  Failure to attend or tardiness will 
render bid ineligible. 

11. The successful Bidder shall be required to furnish a 100% Performance Bond and a 
100% Payment Bond if it is awarded the Contract for the Work. 

12. Pursuant to Education Code section 17550, the District is requiring the Bidder to 
purchase and to remove from the school grounds all old materials required by the 
specifications to be removed from any existing school building on the same school 
grounds and not required for school purposes and to state in his or her bid the amount 
which he or she will deduct from the price bid for the work as the purchase price of 
the old materials. The board shall let the contract to any responsible bidder whose net 
bid is the lowest, or shall reject all bids. 

13. The successful Bidder may substitute securities for any monies withheld by the District 
to ensure performance under the Contract, in accordance with the provisions of section 
22300 of the Public Contract Code. 

14. The successful bidder will be required to certify that it either meets the Disabled 
Veteran Business Enterprise (“DVBE”) goal of three percent (3%) participation or made 
a good faith effort to solicit DVBE participation in this Contract if it is awarded the 
Contract for the Work. 

15. The Contractor and all Subcontractors under the Contractor shall pay all workers on 
all Work performed pursuant to this Contract not less than the general prevailing rate 
of per diem wages and the general prevailing rate for holiday and overtime work as 
determined by the Director of the Department of Industrial Relations, State of 
California, for the type of work performed and the locality in which the work is to be 
performed within the boundaries of the District, pursuant to section 1770 et seq. of 
the California Labor Code.  Prevailing wage rates are also available from the District 
or on the Internet at: <http://www.dir.ca.gov>. 

16. This Project is subject to labor compliance monitoring and enforcement by the 
Department of Industrial Relations pursuant to Labor Code section 1771.4 and subject 
to the requirements of Title 8 of the California Code of Regulations.  The successful 
Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1, Articles 1-5 
of the Labor Code. 

17. The Contractor and all Subcontractors under the Contractor shall comply with 
applicable federal, State, and local requirements relating to COVID-19 or other public 
health emergency/epidemic/pandemic including, if required, preparing, posting, and 
implementing a Social Distancing Protocol.  Contractor shall further comply with the 
most recent CAL/OSHA requirements. 
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18. The District shall award the Contract, if it awards it at all, to the lowest responsive 
responsible bidder based on:   

A. The base bid amount only. 

19. The Board reserves the right to reject any and all bids and/or waive any irregularity in 
any bid received.  If the District awards the Contract, the security of unsuccessful 
bidder(s) shall be returned within sixty (60) days from the time the award is made.  
Unless otherwise required by law, no bidder may withdraw its bid for ninety (90) days 
after the date of the bid opening. 

END OF DOCUMENT 
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DOCUMENT 00 21 13 

INSTRUCTIONS TO BIDDERS 

Bidders shall follow the instructions in this document, and shall submit all documents, forms, 
and information required for consideration of a bid. 

Tracy Unified School District (“District”) will evaluate information submitted by the apparent 
low Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be rejected at the 
sole discretion of District. 

1. Bids are requested for a general construction contract, or work described in general, 
for the following project (“Project” or “Contract”): 

KIMBALL HIGH SCHOOL TENNIS COURT REPAIRS 2022 

2. A Bidder and its subcontractors must possess the appropriate State of California 
contractors’ license and must maintain the license throughout the duration of the 
project.  Bidders must also be registered as a public works contractor with the 
Department of Industrial Relations pursuant to the Labor Code.  Bids submitted by a 
contractor who is not properly licensed or registered shall be deemed nonresponsive 
and will not be considered. 

3. The District has prequalified bidders pursuant to Public Contract Code section 20111.5.  
Only prequalified bidders will be eligible to submit a bid for this Project.  Any bid 
submitted by a bidder who is not prequalified shall be deemed nonresponsive and will 
not be considered. 

4. District will receive sealed bids from bidders as stipulated in the Notice to Bidders.   

a. All bids must be sealed in an envelope, marked with the name and address of 
the Bidder, name of the Project, the Project Number and/or bid number, and 
time of bid opening. 

b. Bids must be submitted to the District Office by date and time shown in the 
Notice to Bidders. 

c. Bids must contain all documents as required herein. 

5. Bidders are advised that on the date that bids are opened, telephones will not be 
available at the District Offices for use by bidders or their representatives. 

6. Bids will be opened at or after the time indicated for receipt of bids. 

7. Bidders must submit bids on the documents titled Bid Form and Proposal, and must 
submit all other required District forms.  Bids not submitted on the District's required 
forms shall be deemed nonresponsive and shall not be considered.  Additional sheets 
required to fully respond to requested information are permissible. 

8. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders shall 
not submit to the District a re-formatted, re-typed, altered, modified, or otherwise 
recreated version of the Bid Form and Proposal or other District-provided document. 
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9. Bids shall be clearly written and without erasure or deletions.  District reserves the 
right to reject any bid containing erasures, deletions, or illegible contents. 

10. Bidders must supply all information required by each Bid Document.  Bids must be full 
and complete.  District reserves the right in its sole discretion to reject any bid as 
nonresponsive as a result of any error or omission in the bid.  Bidders must complete 
and submit all of the following documents with the Bid Form and Proposal: 

a. Bid Bond on the District's form, or other security. 

b. Designated Subcontractors List. 

c. Site Visit Certification, if a site visit was required. 

d. Non-Collusion Declaration. 

e. Iran Contracting Act Certification, if contract value is $1,000,000 or more. 

11. Bidders must submit with their bids cash, a cashier's check or a certified check payable 
to District, or a bid bond by an admitted surety insurer of not less than ten percent 
(10%) of amount of Base Bid, plus all additive alternates (“Bid Bond”).  If Bidder 
chooses to provide a Bid Bond as security, Bidder must use the required form of 
corporate surety provided by District.  The Surety on Bidder’s Bid Bond must be an 
insurer admitted in the State of California and authorized to issue surety bonds in the 
State of California.  Bids submitted without necessary bid security will be deemed 
nonresponsive and will not be considered. 

12. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract 
and submit required bonds, insurance certificates, and all other required documents, 
within SEVEN (7) calendar days after the date of the Notice of Award, District may 
deposit Bid Bond, cash, cashier's check, or certified check for collection, and proceeds 
thereof may be retained by District as liquidated damages for failure of Bidder to enter 
into Contract, in the sole discretion of District.  It is agreed that calculation of damages 
District may suffer as a result of Bidder's failure to enter into the Contract would be 
extremely difficult and impractical to determine and that the amount of the Bidder’s 
required bid security shall be the agreed and conclusively presumed amount of 
damages. 

13. Bidders must submit with the bid the Designated Subcontractors List for those 
subcontractors who will perform any portion of Work, including labor, rendering of 
service, or specially fabricating and installing a portion of the Work or improvement 
according to detailed drawings contained in the plans and specifications, in excess of 
one half of one percent (0.5%) of total bid.  Failure to submit this list when required 
by law shall result in bid being deemed nonresponsive and the bid will not be 
considered. All of the listed subcontractors are required to be registered as a public 
works contractor with the Department of Industrial Relations pursuant to the Labor 
Code. 

a. An inadvertent error in listing the California contractor license number on the 
Designated Subcontractors List shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive if the correct contractor’s license 
number is submitted to the District within 24 hours after the bid opening and 
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the corrected number corresponds with the submitted name and location for 
that subcontractor. 

b. An inadvertent error listing an unregistered subcontractor shall not be grounds 
for filing a bid protest or grounds for considering the bid nonresponsive 
provided that any of the following apply: 

(1) The subcontractor is registered prior to the bid opening. 

(2) The subcontractor is registered and has paid the penalty registration fee 
within 24 hours after the bid opening. 

(3) The subcontractor is replaced by another registered subcontractor 
pursuant to Public Contract Code section 4107. 

14. If a mandatory pre-bid conference and site visit (“Site Visit”) is required as referenced 
in the Notice to Bidders, then Bidders must submit the Site Visit Certification with their 
Bid.  District will transmit to all prospective Bidders of record such Addenda as District 
in its discretion considers necessary in response to questions arising at the Site Visit.  
Oral statements shall not be relied upon and will not be binding or legally effective.  
Addenda issued by the District as a result of the Site Visit, if any, shall constitute the 
sole and exclusive record and statement of the results of the Site Visit. 

15. Bidders shall submit the Non-Collusion Declaration with their bids.  Bids submitted 
without the Non-Collusion Declaration shall be deemed nonresponsive and will not be 
considered. 

16. The Contractor and all Subcontractors under the Contractor shall pay all workers on 
all work performed pursuant to the Contract not less than the general prevailing rate 
of per diem wages and the general prevailing rate for holiday and overtime work as 
determined by the Director of the Department of Industrial Relations, State of 
California, for the type of work performed and the locality in which the work is to be 
performed within the boundaries of the District, pursuant to sections 1770 et seq. of 
the California Labor Code.  Copies of the general prevailing rates of per diem wages 
for each craft, classification, or type of worker needed to execute the Contract, as 
determined by Director of the Department of Industrial Relations, are available upon 
request at the District’s principal office.  Prevailing wage rates are also available on 
the internet at http://www.dir.ca.gov. 

17. Pursuant to Education Code section 17550, the District is requiring the Bidder to 
purchase and to remove from the school grounds all old materials required by the 
specifications to be removed from any existing school building on the same school 
grounds and not required for school purposes and to state in his or her bid the amount 
which he or she will deduct from the price bid for the work as the purchase price of 
the old materials. The board shall let the contract to any responsible bidder whose net 
bid is the lowest, or shall reject all bids. 

18. Submission of bid signifies careful examination of Contract Documents and complete 
understanding of the nature, extent, and location of Work to be performed.  Bidders 
must complete the tasks listed below as a condition to bidding, and submission of a 
bid shall constitute the Bidder's express representation to District that Bidder has fully 
completed the following: 
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a. Bidder has visited the Site, if required, and has examined thoroughly and 
understood the nature and extent of the Contract Documents, Work, Site, 
locality, actual conditions, as-built conditions, and all local conditions and 
federal, state and local laws, and regulations that in any manner may affect 
cost, progress, performance, or furnishing of Work or that relate to any aspect 
of the means, methods, techniques, sequences, or procedures of construction 
to be employed by Bidder and safety precautions and programs incident 
thereto; 

b. Bidder has conducted or obtained and has understood all examinations, 
investigations, explorations, tests, reports, and studies that pertain to the 
subsurface conditions, as-built conditions, underground facilities, and all other 
physical conditions at or contiguous to the Site or otherwise that may affect the 
cost, progress, performance, or furnishing of Work, as Bidder considers 
necessary for the performance or furnishing of Work at the Contract Sum, 
within the Contract Time, and in accordance with the other terms and conditions 
of Contract Documents, including specifically the provisions of the General 
Conditions; and no additional examinations, investigations, explorations, tests, 
reports, studies, or similar information or data are or will be required by Bidder 
for such purposes; 

c. Bidder has correlated its knowledge and the results of all such observations, 
examinations, investigations, explorations, tests, reports, and studies with the 
terms and conditions of the Contract Documents; 

d. Bidder has given the District prompt written notice of all conflicts, errors, 
ambiguities, or discrepancies that it has discovered in or among the Contract 
Documents and the actual conditions, and the written resolution(s) thereof by 
the District is/are acceptable to Bidder; 

e. Bidder has made a complete disclosure in writing to the District of all facts 
bearing upon any possible interest, direct or indirect, that Bidder believes any 
representative of the District or other officer or employee of the District 
presently has or will have in this Contract or in the performance thereof or in 
any portion of the profits thereof; 

f. Bidder must, prior to bidding, perform the work, investigations, research, and 
analysis required by this document and that Bidder represented in its Bid Form 
and Proposal and the Agreement that it performed prior to bidding.  Contractor 
under this Contract is charged with all information and knowledge that a 
reasonable bidder would ascertain from having performed this required work, 
investigation, research, and analysis.  Bid prices must include entire cost of all 
work “incidental” to completion of the Work. 

g. Conditions Shown on the Contract Documents:  Information as to underground 
conditions, as-built conditions, or other conditions or obstructions, indicated in 
the Contract Documents, e.g., on Drawings or in Specifications, has been 
obtained with reasonable care, and has been recorded in good faith.  However, 
District only warrants, and Bidder may only rely, on the accuracy of limited 
types of information. 

(1) As to above-ground conditions or as-built conditions shown or indicated 
in the Contract Documents, there is no warranty, express or implied, or 
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any representation express or implied, that such information is correctly 
shown or indicated.  This information is verifiable by independent 
investigation and Bidder is required to make such verification as a 
condition to bidding.  In submitting its Bid, Bidder shall rely on the 
results of its own independent investigation.  In submitting its Bid, 
Bidder shall not rely on District-supplied information regarding above-
ground conditions or as-built conditions. 

(2) As to any subsurface condition shown or indicated in the Contract 
Documents, Bidder may rely only upon the general accuracy of actual 
reported depths, actual reported character of materials, actual reported 
soil types, actual reported water conditions, or actual obstructions 
shown or indicated.  District is not responsible for the completeness of 
such information for bidding or construction; nor is District responsible 
in any way for any conclusions or opinions that the Bidder has drawn 
from such information; nor is the District responsible for subsurface 
conditions that are not specifically shown (for example, District is not 
responsible for soil conditions in areas contiguous to areas where a 
subsurface condition is shown). 

h. Conditions Shown in Reports and Drawings Supplied for Informational 
Purposes: Reference is made to the document entitled Geotechnical Data, and 
the document entitled Existing Conditions, for identification of: 

(1) Subsurface Conditions: Those reports of explorations and tests of 
subsurface conditions at or contiguous to the Site that have been utilized 
by Architect in preparing the Contract Documents; and 

(2) Physical Conditions: Those drawings of physical conditions in or relating 
to existing surface or subsurface structures at or contiguous to the Site 
that has been utilized by Architect in preparing the Contract Documents. 

(3) These reports and drawings are not Contract Documents and, except 
for any “technical” data regarding subsurface conditions specifically 
identified in Geotechnical Data and Existing Conditions, and 
underground facilities data, Bidder may not in any manner rely on the 
information in these reports and drawings.  Subject to the foregoing, 
Bidder must make its own independent investigation of all conditions 
affecting the Work and must not rely on information provided by District. 

19. Bids shall be based on products and systems specified in Contract Documents or listed 
by name in Addenda.  Whenever in the Specifications any materials, process, or article 
is indicated or specified by grade, patent, or proprietary name, or by name of 
manufacturer, that Specification shall be deemed to be followed by the words “or 
equal.”  Bidder may, unless otherwise stated, offer any material, process, or article 
that shall be substantially equal or better in every respect to that so indicated or 
specified.  The District is not responsible and/or liable in any way for a Contractor’s 
damages and/or claims related, in any way, to that Contractor’s basing its bid on any 
requested substitution that the District has not approved in advance and in writing.  
Contractors and materials suppliers who submit requests for substitutions prior to the 
award of the Contract must do so in writing and in compliance with Public Contract 
Code section 3400.  All requests must comply with the following: 
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a. District must receive any notice of request for substitution of a specified item a 
minimum of TEN (10) calendar days prior to bid opening.  The Successful 
Bidder will not be allowed to substitute specified items unless properly noticed. 

b. Within 35 days after the date of the Notice of Award, the Successful Bidder 
shall submit data substantiating the request(s) for all substitution(s) containing 
sufficient information to assess acceptability of product or system and impact 
on Project, including, without limitation, the requirements specified in the 
Special Conditions and the Specifications.  Insufficient information shall be 
grounds for rejection of substitution. 

c. Approved substitutions, if any, shall be listed in Addenda.  District reserves the 
right not to act upon submittals of substitutions until after bid opening. 

d. Substitutions may be requested after Contract has been awarded only if 
indicated in and in accordance with requirements specified in the Special 
Conditions and the Specifications. 

20. Bidders may examine any available “as-built” drawings of previous work by giving 
District reasonable advance notice.  District will not be responsible for accuracy of “as-
built” drawings.  The document entitled Existing Conditions applies to all supplied “as-
built” drawings. 

21. All questions about the meaning or intent of the Contract Documents are to be directed 
via email to the District to Orlandod@rgmkramer.com  Interpretations or clarifications 
considered necessary by the District in response to such questions will be issued in 
writing by Addenda and emailed, faxed, mailed, or delivered to all parties recorded by 
the District as having received the Contract Documents or posted on the District’s 
website at https://www.tracy.k12.ca.us/departments/facilities Questions 
received less than SEVEN (7) calendar days prior to the date for opening bids may 
not be answered.  Only questions answered by formal written Addenda will be binding.  
Oral and other interpretations or clarifications will be without legal effect. 

22. Addenda may also be issued to modify other parts of the Contract Documents as 
deemed advisable by the District. 

23. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by 
number or its Bid shall be considered non-responsive.  Each Addendum shall be part 
of the Contract Documents.  A complete listing of Addenda may be secured from the 
District. 

24. This Contract may include alternates.  Alternates are defined as alternate products, 
materials, equipment, systems, methods, or major elements of the construction that 
may, at the District's option and under terms established in the Contract and pursuant 
to section 20103.8 of the Public Contract Code, be selected for the Work. 

25. The District shall award the Contract, if it awards it at all, to the lowest responsive 
responsible bidder based on the criteria as indicated in the Notice to Bidders.  In the 
event two or more responsible bidders submit identical bids, the District shall select 
the Bidder to whom to award the Contract by lot.  

26. Discrepancies between written words and figures, or words and numerals, will be 
resolved in favor of figures or numerals. 

https://www.tracy.k12.ca.us/departments/facilities
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27. Bidders in contention for contract awards shall be required to attend a Post-Bid 
interview, which will be set within three (3) calendar days following bid opening.  A 
duly authorized representative of the apparent low bidder is required to attend the 
Post Bid Interview, in person.  The apparent low bidder’s authorized representative(s) 
must have (1) knowledge of how the bid submitted was prepared, (2) the person 
responsible for supervising performance of the Work, and (3) the authority to bind the 
apparent low bidder.  Failure to attend the Post Bid Interview as scheduled will be 
considered just cause for the District to reject the Bid as nonresponsive.  

28. Any bid protest by any Bidder regarding any other bid must be submitted in writing to 
the District, before 5:00 p.m. of the THIRD (3rd) business day following bid opening. 

a. Only a Bidder who has actually submitted a bid, and who could be awarded the 
Contract if the bid protest is upheld, is eligible to submit a bid protest.  
Subcontractors are not eligible to submit bid protests.  A Bidder may not rely 
on the bid protest submitted by another Bidder. 

b. A bid protest must contain a complete statement of any and all bases for the 
protest and all supporting documentation.  Materials submitted after the bid 
protest deadline will not be considered. 

c. The protest must refer to the specific portions of all documents that form the 
basis for the protest. 

(1) Without limitation to any other basis for protest, an inadvertent error in 
listing the California contractor’s license number on the Designated 
Subcontractors List shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive if the correct contractor’s 
license number is submitted to the District within 24 hours after the bid 
opening and the corrected number corresponds with the submitted 
name and location for that subcontractor. 

(2) Without limitation to any other basis for protest, an inadvertent error 
listing an unregistered subcontractor shall not be grounds for filing a bid 
protest or grounds for considering the bid nonresponsive provided that 
any of the following apply: 

(i) The subcontractor is registered prior to the bid opening. 

(ii) The subcontractor is registered and has paid the penalty 
registration fee within 24 hours after the bid opening. 

(iii) The subcontractor is replaced by another registered 
subcontractor pursuant to Public Contract Code section 4107. 

d. The protest must include the name, address and telephone number of the 
person representing the protesting party. 

e. The party filing the protest must concurrently transmit a copy of the protest 
and any attached documentation to all other parties with a direct financial 
interest that may be adversely affected by the outcome of the protest.  Such 
parties shall include all other bidders or proposers who appear to have a 
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reasonable prospect of receiving an award depending upon the outcome of the 
protest. 

f. The procedure and time limits set forth in this paragraph are mandatory and 
are each bidder’s sole and exclusive remedy in the event of bid protest.  Failure 
to comply with these procedures shall constitute a waiver of any right to further 
pursue the bid protest, including filing a Government Code Claim or legal 
proceedings. 

29. The Bidder to whom Contract is awarded shall execute and submit the following 
documents by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of 
the Notice of Award.  Failure to properly and timely submit these documents entitles 
District to reject the bid as nonresponsive. 

a. Agreement: To be executed by successful Bidder.  Submit four (4) copies, each 
bearing an original signature. 

b. Escrow of Bid Documentation: This must include all required documentation.  
See the document titled Escrow Bid Documentation for more information. 

c. Performance Bond (100%): On the form provided in the Contract Documents 
and fully executed as indicated on the form. 

d. Payment Bond (Contractor's Labor and Material Bond) (100%):  On the form 
provided in the Contract Documents and fully executed as indicated on the 
form. 

e. Insurance Certificates and Endorsements as required. 

f. Workers’ Compensation Certification. 

g. Prevailing Wage and Related Labor Requirements Certification. 

h. Disabled Veteran Business Enterprise Participation Certification.   

i. Drug-Free Workplace Certification.   

j. Tobacco-Free Environment Certification.   

k. Hazardous Materials Certification.   

l. Lead-Based Materials Certification.   

m. Imported Materials Certification.  

n. Criminal Background Investigation/Fingerprinting Certification. 

o. Buy American Certification.   

p. Registered Subcontractors List:  Must include Department of Industrial 
Relations (DIR) registration number of each subcontractor for all tiers.  
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30. Time for Completion:  District may issue a Notice to Proceed within NINETY (90) days 
from the date of the Notice of Award.  Once Contractor has received the Notice to 
Proceed, Contractor shall complete the Work within the period of time indicated in the 
Contract Documents. 

a. In the event that the District desires to postpone issuing the Notice to Proceed 
beyond this 90-day period, it is expressly understood that with reasonable 
notice to the Contractor, the District may postpone issuing the Notice to 
Proceed. 

b. It is further expressly understood by Contractor that Contractor shall not be 
entitled to any claim of additional compensation as a result of the 
postponement of the issuance of the Notice to Proceed beyond a 90-day period.  
If the Contractor believes that a postponement of issuance of the Notice to 
Proceed will cause a hardship to the Contractor, the Contractor may terminate 
the Contract.  Contractor’s termination due to a postponement beyond this 90-
day period shall be by written notice to District within TEN (10) calendar days 
after receipt by Contractor of District's notice of postponement. 

c. It is further understood by the Contractor that in the event that Contractor 
terminates the Contract as a result of postponement by the District, the District 
shall only be obligated to pay Contractor for the Work that Contractor had 
performed at the time of notification of postponement and which the District 
had in writing authorized Contractor to perform prior to issuing a Notice to 
Proceed. 

d. Should the Contractor terminate the Contract as a result of a notice of 
postponement, District shall have the authority to award the Contract to the 
next lowest responsive responsible bidder. 

31. District reserves the right to reject any or all bids, including without limitation the right 
to reject any or all nonconforming, nonresponsive, unbalanced, or conditional bids, to 
re-bid, and to reject the bid of any bidder if District believes that it would not be in the 
best interest of the District to make an award to that bidder, whether because the bid 
is not responsive or the bidder is unqualified or of doubtful financial ability or fails to 
meet any other pertinent standard or criteria established by District.  District also 
reserves the right to waive any inconsequential deviations or irregularities in any bid.  
For purposes of this paragraph, an “unbalanced bid” is one having nominal prices for 
some work items and/or enhanced prices for other work items. 

32. It is the policy of the District that no qualified person shall be excluded from 
participating in, be denied the benefits of, or otherwise be subjected to discrimination 
in any consideration leading to the award of contract, based on race, color, gender, 
sexual orientation, political affiliation, age, ancestry, religion, marital status, national 
origin, medical condition or disability.  The Successful Bidder and its subcontractors 
shall comply with applicable federal and state laws, including, but not limited to the 
California Fair Employment and Housing Act, beginning with Government Code section 
12900, and Labor Code section 1735. 

33. Prior to the award of Contract, District reserves the right to consider the responsibility 
of the Bidder.  District may conduct investigations as District deems necessary to assist 
in the evaluation of any bid and to establish the responsibility, including, without 
limitation, qualifications and financial ability of Bidders, proposed subcontractors, 
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suppliers, and other persons and organizations to perform and furnish the Work in 
accordance with the Contract Documents to District's satisfaction within the prescribed 
time. 

34. Bidder expressly acknowledges that it is familiar with and capable of complying with 
applicable federal, State, and local requirements relating to COVID-19 or other public 
health emergency/epidemic/pandemic. 

 

END OF DOCUMENT 
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DOCUMENT 00 31 19 

EXISTING CONDITIONS 

1. Summary 

This document describes existing conditions at or near the Project, and use of 
information available regarding existing conditions.  This document is not part of the 
Contract Documents.  See General Conditions for definition(s) of terms used herein. 

2. Reports and Information on Existing Conditions 

a. Documents providing a general description of the Site and conditions of the 
Work may have been collected by the Tracy Unified School District (“District“), 
its consultants, contractors, and tenants.  These documents may, but are not 
required to, include previous contracts, contract specifications, tenant 
improvement contracts, as-built drawings, utility drawings, and information 
regarding underground facilities. 

b. Information regarding existing conditions may be inspected at the District 
offices or the Construction Manager’s offices, if any, and copies may be 
obtained at cost of reproduction and handling upon Bidder's agreement to pay 
for such copies.  These reports, documents, and other information are not part 
of the Contract Documents.  These reports, documents, and other information 
do not excuse Contractor from fulfilling Contractor’s obligation to 
independently investigate any or all existing conditions or from using 
reasonable prudent measures to avoid damaging existing improvements. 

c. Information regarding existing conditions may also be included in the Project 
Manual, but shall not be considered part of the Contract Documents. 

d. Prior to commencing this Work, Contractor and the District’s representative 
shall survey the Site to document the condition of the Site.  Contractor will 
record the survey in digital videotape format and provide an electronic copy to 
the District within fourteen (14) days of the survey. 

e. Contractor may also document any pre-existing conditions in writing, provided 
that both the Contractor and the District’s representative agree on said 
conditions and sign a memorandum documenting the same. 

f. The reports and other data or information regarding existing conditions and 
underground facilities at or contiguous to the Project are the following: 

(1) Original Construction Drawings. 
(2) Survey of Site. 
(3) Geotechnical Report(s). 
(4) Hazardous Material Report(s). 
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3. Use of Information 

a. Information regarding existing conditions was obtained only for use of District 
and its consultants, contractors, and tenants for planning and design and is not 
part of the Contract Documents. 

b. District does not warrant, and makes no representation regarding, the accuracy 
or thoroughness of any information regarding existing conditions.  Bidder 
represents and agrees that in submitting a bid it is not relying on any 
information regarding existing conditions supplied by District. 

c. Under no circumstances shall District be deemed to warrant or represent 
existing above-ground conditions, as-built conditions, or other actual 
conditions, verifiable by independent investigation.  These conditions are 
verifiable by Bidder by the performance of its own independent investigation 
that Bidder must perform as a condition to bidding and Bidder should not and 
shall not rely on this information or any other information supplied by District 
regarding existing conditions. 

d. Any information shown or indicated in the reports and other data supplied 
herein with respect to existing underground facilities at or contiguous to the 
Project may be based upon information and data furnished to District by the 
District's employees and/or consultants or builders of such underground 
facilities or others.  District does not assume responsibility for the completeness 
of this information, and Bidder is solely responsible for any interpretation or 
conclusion drawn from this information. 

e. District shall be responsible only for the general accuracy of information 
regarding underground facilities, and only for those underground facilities that 
are owned by District, and only where Bidder has conducted the independent 
investigation required of it pursuant to the Instructions to Bidders, and 
discrepancies are not apparent. 

4. Investigations/Site Examinations 

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining 
any additional or supplementary examinations, investigations, explorations, 
tests, studies, and data concerning conditions (surface, subsurface, and 
underground facilities) at or contiguous to the Site or otherwise, that may affect 
cost, progress, performance, or furnishing of Work or that relate to any aspect 
of the means, methods, techniques, sequences, or procedures of construction 
to be employed by Bidder and safety precautions and programs incident thereto 
or that Bidder deems necessary to determine its Bid for performing and 
furnishing the Work in accordance with the time, price, and other terms and 
conditions of Contract Documents. 

b. On request, District will provide each Bidder access to the Site to conduct 
such examinations, investigations, explorations, tests, and studies, as each 
Bidder deems necessary for submission of a bid.  Bidders must fill all holes 
and clean up and restore the Site to its former condition upon completion of 
its explorations, investigations, tests, and studies.  Such investigations and 
Site examinations may be performed during any and all Site visits indicated in 
the Notice to Bidders and only under the provisions of the Contract 
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Documents, including, but not limited to, proof of insurance and obligation to 
indemnify against claims arising from such work, and District’s prior approval. 

END OF DOCUMENT 



TRACY UNIFIED SCHOOL DISTRICT 
KIMBALL HIGH TENNIS COURT REPAIRS 

GEOTECHNICAL DATA 
DOCUMENT 00 31 32-1 

 

DOCUMENT 00 31 32 

GEOTECHNICAL DATA 

1. Summary 

This document describes geotechnical data at or near the Project that is in the District's 
possession available for Contractor’s review, and use of data resulting from various 
investigations.  This document is not part of the Contract Documents.  See General 
Conditions for definition(s) of terms used herein. 

2. Geotechnical Reports 

a. Geotechnical reports may have been prepared for and around the Site and/or 
in connection with the Work by soil investigation engineers hired by Tracy 
Unified School District (“District”), and its consultants, contractors, and 
tenants. 

b. Geotechnical reports may be inspected at the District offices or the Construction 
Manager’s offices, if any, and copies may be obtained at cost of reproduction 
and handling upon Bidder's agreement to pay for such copies.  These reports 
are not part of the Contract Documents. 

c. The reports and drawings of physical conditions that may relate to the Project 
are the following: 

Kimball High School Tennis Courts Distress 

3. Use of Data 

a. Geotechnical data were obtained only for use of District and its consultants, 
contractors, and tenants for planning and design and are not a part of Contract 
Documents. 

b. Except as expressly set forth below, District does not warrant, and makes no 
representation regarding, the accuracy or thoroughness of any geotechnical 
data.  Bidder represents and agrees that in submitting a bid it is not relying on 
any geotechnical data supplied by District, except as specifically allowed below. 

c. Under no circumstances shall District be deemed to make a warranty or 
representation of existing above ground conditions, as-built conditions, 
geotechnical conditions, or other actual conditions verifiable by independent 
investigation.  These conditions are verifiable by Bidder by the performance of 
its own independent investigation that Bidder should perform as a condition to 
bidding and Bidder must not and shall not rely on information supplied by 
District. 
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4. Limited Reliance Permitted on Certain Information 

a. Reference is made herein for identification of: 

Reports of explorations and tests of subsurface conditions at or contiguous to 
the Site that have been utilized by District in preparation of the Contract 
Documents. 

Drawings of physical conditions in or relating to existing subsurface structures 
(except underground facilities) that are at or contiguous to the Site and have 
been utilized by District in preparation of the Contract Documents. 

b. Bidder may rely upon the general accuracy of the “technical data” contained in 
the reports and drawings identified above, but only insofar as it relates to 
subsurface conditions, provided Bidder has conducted the independent 
investigation required pursuant to Instructions to Bidders, and discrepancies 
are not apparent.  The term “technical data” in the referenced reports and 
drawings shall be limited as follows: 

(1) The term “technical data” shall include actual reported depths, reported 
quantities, reported soil types, reported soil conditions, and reported 
material, equipment or structures that were encountered during 
subsurface exploration.  The term “technical data” does not include, and 
Bidder may not rely upon, any other data, interpretations, opinions or 
information shown or indicated in such drawings or reports that 
otherwise relate to subsurface conditions or described structures. 

(2) The term “technical data” shall not include the location of underground 
facilities. 

(3) Bidder may not rely on the completeness of reports and drawings for 
the purposes of bidding or construction.  Bidder may rely upon the 
general accuracy of the “technical data” contained in such reports or 
drawings. 

(4) Bidder is solely responsible for any interpretation or conclusion drawn 
from any “technical data” or any other data, interpretations, opinions, 
or information provided in the identified reports and drawings. 

5. Investigations/Site Examinations 

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining 
any additional or supplementary examinations, investigations, explorations, 
tests, studies, and data concerning conditions (surface, subsurface, and 
underground facilities) at or contiguous to the Site or otherwise, that may affect 
cost, progress, performance, or furnishing of Work or that relate to any aspect 
of the means, methods, techniques, sequences, or procedures of construction 
to be employed by Bidder and safety precautions and programs incident thereto 
or that Bidder deems necessary to determine its Bid for performing and 
furnishing the Work in accordance with the time, price, and other terms and 
conditions of Contract Documents. 

b. On request, District will provide each Bidder access to the Site to conduct such 
examinations, investigations, explorations, tests, and studies, as each Bidder 
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deems necessary for submission of a bid.  Bidders must fill all holes and clean 
up and restore the Site to its former condition upon completion of its 
explorations, investigations, tests, and studies.  Such investigations and Site 
examinations may be performed during any and all Site visits indicated in the 
Notice to Bidders and only under the provisions of the Contract Documents, 
including, but not limited to, proof of insurance and obligation to indemnify 
against claims arising from such work, and District’s prior approval. 

END OF DOCUMENT 
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DOCUMENT 00 41 13 

BID FORM AND PROPOSAL 

To: Governing Board of the Tracy Unified School District (“District” or “Owner”) 

From:   
 (Proper Name of Bidder) 

The undersigned declares that Bidder has read and understands the Contract Documents, 
including, without limitation, the Notice to Bidders and the Instructions to Bidders, and agrees 
and proposes to furnish all necessary labor, materials, and equipment to perform and furnish 
all work in accordance with the terms and conditions of the Contract Documents, including, 
without limitation, the Drawings and Specifications for the following project known as: 

KIMBALL HIGH TENNIS COURT REPAIRS 2022 

(“Project” or “Contract”) and will accept in full payment for that Work the following total lump 
sum amount, all taxes included: 

 
BID BEFORE ALLOWANCE       $     
 
UNFORESEEN ALLOWANCE 10% OF BID BEFORE ALLOWANCE $     
 

 

 
         dollars $     
TOTAL BASE BID (INCLUDING ALLOWANCE) 

Bidder acknowledges and agrees that the Base Bid accounts for any and all 
Allowance(s). 

Additive/Deductive Alternates: 

Alternate #1 

 
         dollars $     
Additive/Deductive 

Add Alt #1: Sawcut and remove existing asphalt and base aggregate at hardcourts 
and place new asphalt paving per plan in-lieu of crack filling and patching.  See 
Note #7 at Sheet C1.1 and Note #9 at Sheets C2.1, C2.2 and C2.3 on Kimball High 
Tennis Court Repairs Plans 

Descriptions of alternates are primarily scope definitions and do not necessarily detail the 
full range of materials and processes needed to complete the construction.                       
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Additional Detail Regarding Calculation of Base Bid 
 

1. Allowance.  The Bidder’s Base Bid and each alternate shall include a ten percent 
(10%) allowance for Unforeseen Conditions. 

The above allowance shall only be allocated for unforeseen items relating to the Work.  
Contractor shall not bill for or be due any portion of this allowance unless the District 
has identified specific work, Contractor has submitted a price for that work or the 
District has proposed a price for that work, the District has accepted the cost for that 
work, and the District has prepared an Allowance Expenditure Directive incorporating 
that work.  Contractor hereby authorizes the District to execute a unilateral deductive 
change order at or near the end of the Project for all or any portion of the allowance 
not allocated. Any unused portion of the allowance will revert back to the District 
documented by a deductive change order. 

2. The undersigned has reviewed the Work outlined in the Contract Documents and fully 
understands the scope of Work required in this Proposal, understands the construction 
and project management function(s) is described in the Contract Documents, and that 
each Bidder who is awarded a contract shall be in fact a prime contractor, not a 
subcontractor, to the District, and agrees that its Proposal, if accepted by the District, 
will be the basis for the Bidder to enter into a contract with the District in accordance 
with the intent of the Contract Documents. 

3. The undersigned has notified the District in writing of any discrepancies or omissions 
or of any doubt, questions, or ambiguities about the meaning of any of the Contract 
Documents, and has contacted the Construction Manager before bid date to verify the 
issuance of any clarifying Addenda. 

4. The undersigned agrees to commence work under this Contract on the date established 
in the Contract Documents and to complete all work within the time specified in the 
Contract Documents. 

5. The liquidated damages clause of the General Conditions and Agreement is hereby 
acknowledged. 

6. It is understood that the District reserves the right to reject this bid and that the bid 
shall remain open to acceptance and is irrevocable for a period of ninety (90) days. 

7. The following documents are attached hereto: 

• Bid Bond on the District's form or other security 
• Designated Subcontractors List 
• Site Visit Certification  
• Non-Collusion Declaration 
• Iran Contracting Act Certification  
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8. Receipt and acceptance of the following Addenda is hereby acknowledged: 

 
No.      , Dated     

 
No.      , Dated     

 
No.      , Dated     

 
No.      , Dated     

 
No.      , Dated     

 
No.      , Dated     

9. Bidder acknowledges that the license required for performance of the Work is a  A, B 
and /or C-12 license. 

10. Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony 
with all other elements of labor employed or to be employed on the Work. 

11. Bidder specifically acknowledges and understands that if it is awarded the Contract, 
that it shall perform the Work of the Project while complying with all requirements of 
the Department of Industrial Relations. 

12. Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to comply 
with all local, state or federal labor laws or regulations during the Project, including 
payment of prevailing wage, and that Bidder will comply with the provisions of Labor 
Code section 2810(d) if awarded the Contract 

13. Bidder represents that it is competent, knowledgeable, and has special skills with 
respect to the nature, extent, and inherent conditions of the Work to be performed.  
Bidder further acknowledges that there are certain peculiar and inherent conditions 
existent in the construction of the Work that may create, during the Work, unusual or 
peculiar unsafe conditions hazardous to persons and property. 

14. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has 
the skill and experience to foresee and to adopt protective measures to adequately 
and safely perform the Work with respect to such hazards. 

15. Bidder expressly acknowledges that it is familiar with and capable of complying with 
applicable federal, State, and local requirements relating to COVID-19 or other public 
health emergency/epidemic/pandemic including, if required, preparing, posting, and 
implementing a Social Distancing Protocol. 

16. Bidder expressly acknowledges that it is aware that if a false claim is knowingly 
submitted (as the terms “claim” and “knowingly” are defined in the California False 
Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil remedies 
set forth in the California False Claim Act.  It may also be considered fraud and the 
Contractor may be subject to criminal prosecution. 

17. The undersigned Bidder certifies that it is, at the time of bidding, and shall be 
throughout the period of the Contract, licensed by the State of California to do the 
type of work required under the terms of the Contract Documents and registered as a 
public works contractor with the Department of Industrial Relations.  Bidder further 
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certifies that it is regularly engaged in the general class and type of work called for in 
the Contract Documents. 

Furthermore, Bidder hereby certifies to the District that all representations, certifications, 
and statements made by Bidder, as set forth in this bid form, are true and correct and are 
made under penalty of perjury. 

Dated this    day of   20   

Name of Bidder:   

Type of Organization:   

Signature: ________________________________________________________________ 

Print Name:   

Title:   

Address of Bidder:   

Taxpayer Identification No. of Bidder:   

Telephone Number:   

Fax Number:   

E-mail:    Web Page:   

Contractor's License No(s): No.:   Class:   Expiration Date:   

 No.:   Class:  Expiration Date:   

 No.:   Class:  Expiration Date:   

Public Works Contractor Registration No.:    

END OF DOCUMENT 
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DOCUMENT 00 43 13 

BID BOND 

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this 
form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That the undersigned,      , as Principal (“Principal”), 

and             , as 
Surety (“Surety”), a corporation organized and existing under and by virtue of the laws of the 
State of California and authorized to do business as a surety in the State of California, are 
held and firmly bound unto the Tracy Unified School District (“District”) of San Joaquin County, 
State of California, as Obligee, in an amount equal to ten percent (10%) of the Base Bid plus 
alternates, in the sum of 

         Dollars ($    ) 

lawful money of the United States of America, for the payment of which sum well and truly 
to be made, we, and each of us, bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a 
bid to the District for all Work specifically described in the accompanying bid for the following 
project:        (“Project” or “Contract”). 

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner 
required under the Contract Documents, after the prescribed forms are presented to Principal 
for signature, enters into a written contract, in the prescribed form in accordance with the 
bid, and files two bonds, one guaranteeing faithful performance and the other guaranteeing 
payment for labor and materials as required by law, and meets all other conditions to the 
Contract between the Principal and the Obligee becoming effective, or if the Principal shall 
fully reimburse and save harmless the Obligee from any damage sustained by the Obligee 
through failure of the Principal to enter into the written contract and to file the required 
performance and labor and material bonds, and to meet all other conditions to the Contract 
between the Principal and the Obligee becoming effective, then this obligation shall be null 
and void; otherwise, it shall be and remain in full force and effect.  The full payment of the 
sum stated above shall be due immediately if Principal fails to execute the Contract within 
seven (7) days of the date of the District's Notice of Award to Principal. 

Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or the call for bids, or to the work to be 
performed thereunder, or the specifications accompanying the same, shall in any way affect 
its obligation under this bond, and it does hereby waive notice of any such change, extension 
of time, alteration or addition to the terms of the Contract or the call for bids, or to the work, 
or to the specifications. 

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the 
Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable 
attorneys' fee to be fixed by the Court. 
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If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within 
sixty (60) days from the time the award is made.  Unless otherwise required by law, no bidder 
may withdraw its bid for ninety (90) days after the date of the bid opening. 

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety 
above named, on the    day of      , 20___. 

   
 Principal 

   
 By 

    
 Surety 

    
 By 

   
 Name of California Agent of Surety 

   
 Address of California Agent of Surety 

   
 Telephone Number of California Agent of Surety 

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 
Notarial Acknowledgment for all Surety's signatures.  The California Department of 
Insurance must authorize the Surety to be an admitted Surety Insurer. 

END OF DOCUMENT 
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DOCUMENT 00 43 36 

DESIGNATED SUBCONTRACTORS LIST 
(Public Contact Code Sections 4100-4114) 

PROJECT: KIMBALL HIGH TENNIS COURT REPAIRS 2022 

Bidder acknowledges and agrees that it must clearly set forth below the name, location and 
California contractor license number of each subcontractor who will perform work or labor or 
render service to the Bidder in or about the construction of the Work or who will specially 
fabricate and install a portion of the Work according to detailed drawings contained in the 
plans and specifications in an amount in excess of one-half of one percent (0.5%) of Bidder’s 
total Base Bid and the kind of Work that each will perform.  Vendors or suppliers of materials 
only do not need to be listed. 

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if 
Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must 
perform that portion itself or be subjected to penalty under applicable law.  In case more than 
one subcontractor is named for the same kind of Work, state the portion of the kind of Work 
that each subcontractor will perform. 

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from or 
in addition to those subcontractors listed for work under the Base Bid, Bidder must list 
subcontractors that will perform Work in an amount in excess of one half of one percent 
(0.5%) of Bidder’s total Base Bid plus alternate(s). 

If further space is required for the list of proposed subcontractors, attach additional copies of 
page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     
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Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

 

Date:   

Proper Name of Bidder:   

Signature:   

Print Name:    

Title:   
  END OF DOCUMENT 
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DOCUMENT 00 45 01 

SITE VISIT CERTIFICATION 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
IF SITE VISIT WAS MANDATORY 

PROJECT:  KIMBALL HIGH TENNIS COURT REPAIRS 2022 

Check option that applies: 

_____ I certify that I visited the Site of the proposed Work, received the attached _____ 
pages of information, and became fully acquainted with the conditions relating to construction 
and labor.  I fully understand the facilities, difficulties, and restrictions attending the execution 
of the Work under contract. 

_____ I certify that       (Bidder's representative) visited the Site 
of the proposed Work, received the attached _____ pages of information, and became fully 
acquainted with the conditions relating to construction and labor.  The Bidder's representative 
fully understood the facilities, difficulties, and restrictions attending the execution of the Work 
under contract. 

Bidder fully indemnifies the Tracy Unified School District, its Architect, its Engineers, its 
Construction Manager, and all of their respective officers, agents, employees, and consultants 
from any damage, or omissions, related to conditions that could have been identified during 
my visit and/or the Bidder's representative’s visit to the Site. 

I certify under penalty of perjury under the laws of the State of California that the foregoing 
is true and correct. 

Date:    

Proper Name of Bidder:    

Signature:    

Print Name:    

Title:    

 
ATTACHMENTS: 

1.    

2.    

3.  

END OF DOCUMENT 
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DOCUMENT 00 45 19 

NON-COLLUSION DECLARATION  
(Public Contract Code Section 7106) 

The undersigned declares: 

I am the ______________ of ____________________, the party making the foregoing bid. 
  [Title]   [Name of Firm] 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or 
sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in 
a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, 
or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. 
The bidder has not in any manner, directly or indirectly, sought by agreement, 
communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 
other bidder. All statements contained in the bid are true. The bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 
or divulged information or data relative thereto, to any corporation, partnership, company, 
association, organization, bid depository, or to any member or agent thereof, to effectuate a 
collusive or sham bid, and has not paid, and will not pay, any person or entity for such 
purpose. 

Any person executing this declaration on behalf of a bidder that is a corporation, 
partnership, joint venture, limited liability company, limited liability partnership, or any 
other entity, hereby represents that he or she has full power to execute, and does execute, 
this declaration on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct and that this declaration is executed on __________________,  
           [Date] 
at ______________________, _____. 
  [City]       [State] 

Date:    

Proper Name of Bidder:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 19.01 

IRAN CONTRACTING ACT CERTIFICATION  
(Public Contract Code Sections 2202-2208) 

PROJECT/CONTRACT NO.:  KIMBALL HIGH TENNIS COURT REPAIR between the Tracy 
Unified School District (“District”) and         
  (“Contractor” or “Bidder”) (“Contract” or “Project”). 

Prior to bidding on or submitting a proposal for a contract for goods or services of $1,000,000 
or more, the bidder/proposer must submit this certification pursuant to Public Contract Code 
section 2204.   

The bidder/proposer must complete ONLY ONE of the following two options.  To complete 
OPTION 1, check the corresponding box and complete the certification below. To complete 
OPTION 2, check the corresponding box, complete the certification below, and attach 
documentation demonstrating the exemption approval.   

 OPTION 1. Bidder/Proposer is not on the current list of persons engaged in 
investment activities in Iran created by the California Department of General Services 
(“DGS”) pursuant to Public Contract Code section 2203(b), and we are not a financial 
institution extending twenty million dollars ($20,000,000) or more in credit to another 
person, for 45 days or more, if that other person will use the credit to provide goods 
or services in the energy sector in Iran and is identified on the current list of persons 
engaged in investment activities in Iran created by DGS.  

 OPTION 2. Bidder/Proposer has received a written exemption from the certification 
requirement pursuant to Public Contract Code sections 2203(c) and (d). A copy of the 
written documentation demonstrating the exemption approval is included with our 
bid/proposal.   

CERTIFICATION: 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that I am duly authorized 
to legally bind the bidder/proposer to the OPTION selected above. This certification is made 
under the laws of the State of California. 

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a) 

By (Authorized Signature) 

Printed Name and Title of Person Signing Date Executed 

  

END OF DOCUMENT 
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DOCUMENT 00 45 26 

WORKERS' COMPENSATION CERTIFICATION 

PROJECT/CONTRACT NO.: KIMBALL HIGH TENNIS COURT REPAIR 2022 between the 
Tracy Unified School District (“District”) and         
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

Labor Code section 3700, in relevant part, provides: 

Every employer except the State shall secure the payment of compensation in one or 
more of the following ways: 

a. By being insured against liability to pay compensation by one or more insurers 
duly authorized to write compensation insurance in this state; and/or 

b. By securing from the Director of Industrial Relations a certificate of consent to 
self-insure, which may be given upon furnishing proof satisfactory to the 
Director of Industrial Relations of ability to self-insure and to pay any 
compensation that may become due to his employees. 

I am aware of the provisions of section 3700 of the Labor Code which require every employer 
to be insured against liability for workers' compensation or to undertake self-insurance in 
accordance with the provisions of that code, and I will comply with such provisions before 
commencing the performance of the Work of this Contract. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be signed 
and filed with the awarding body prior to performing any Work under this Contract.) 

END OF DOCUMENT 
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DOCUMENT 00 45 46.01 

PREVAILING WAGE AND 
RELATED LABOR REQUIREMENTS CERTIFICATION 

PROJECT/CONTRACT NO.:  KIMBALL HIGH TENNIS COURT REPAIRS between the Tracy 
Unified School District (“District”) and          
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

I hereby certify that I will conform to the State of California Public Works Contract 
requirements regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, 
payroll records, and apprentice and trainee employment requirements, for all Work on the 
above Project including, without limitation, labor compliance monitoring and enforcement by 
the Department of Industrial Relations. 

 

Date:      

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

 

END OF DOCUMENT 



TRACY UNIFIED SCHOOL DISTRICT 
KIMBALL HIGH TENNIS COURT REPAIRS 

DISABLED VETERAN BUSINESS ENTERPRISE 
PARTICIPATION CERTIFICATION 

DOCUMENT 00 45 46.02-1 
 

DOCUMENT 00 45 46.02 

DISABLED VETERAN BUSINESS 
ENTERPRISE PARTICIPATION CERTIFICATION 

PROJECT/CONTRACT NO.: KIMBALL HIGH TENNIS COURT REPAIRS between the Tracy 
Unified School District (“District”) and          
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

GENERAL INSTRUCTIONS 
 
Section 17076.11 of the Education Code requires school districts using, or planning to use, 
funds allocated pursuant to the State of California School Facility Program (“Program”) for the 
construction and/or modernization of school buildings to have a participation goal for disabled 
veteran business enterprises (“DVBE”) of at least three percent (3%) per year of the overall 
dollar amount expended each year by the school district on projects that receive state funding.  
Therefore, the lowest responsive responsible Bidder awarded the Contract must submit this 
document to the District with its executed Agreement, identifying the steps contractor took 
to solicit DVBE participation in conjunction with this Contract.  Do not submit this form 
with your bids.   

PART I  – Method of Compliance with DVBE Participation Goals.  Check the 
appropriate box to indicate your method of committing the contract dollar amount. 

YOUR BUSINESS ENTERPRISE 
IS: 

AND YOU WILL AND YOU WILL 

A.  Disabled veteran owned and 
your forces will perform at 
least 3% of this Contract 

Include a copy of your 
DVBE letter from Office 
of Small Business and 
Disabled Veterans 
Business Enterprise 
Services (“OSDS”)* 

Complete Part 1 of this 
form and the 
Certification 

B.  Disabled veteran owned but is 
unable to perform 3% of this 
Contract with your forces 

Use DVBE 
subcontractors 
/suppliers to bring the 
Contract participation to 
at least 3% 

Include a copy of each 
DVBE’s letter from OSDS 
(including yours, if 
applicable), and 
complete Part 1 of this 
form and the 
Certification 

C.  NOT disabled veteran owned Use DVBE 
subcontractors 
/suppliers for at least 
3% of this Contract 

D.  Unable to meet the required 
participation goals after good 
faith efforts 

Make good faith efforts, 
including contacts, 
advertisement and DVBE 
solicitation 

Complete all of this form 
and the Certification 

* A DVBE letter from OSDS is obtained from the participating DVBE. 
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You must complete the following table to show the dollar amount of DVBE 
participation: 

 TOTAL CONTRACT 
PRICE 

A. Prime Bidder, if DVBE (own participation) $  

B. DVBE Subcontractor or Supplier  

1.   

2.   

3.   

4.   

C. Subtotal (A & B)  

D. Non-DVBE  

E. Total Bid  

PART II – Contacts.  To identify DVBE subcontractors/suppliers for participation in 
your contract, you must contact each of the following categories.  You should contact 
several DVBE organizations. 

CATEGORY TELEPHONE 
NUMBER 

DATE 
CONTACTED 

PERSON 
CONTACTED 

1. The District, if any   * 

2. OSDS, provides assistance locating 
DVBEs at 
https://caleprocure.ca.gov/pages/PublicS
earch/supplier-search.aspx 

(916) 375-
4940 
 

 * 

3. DVBE Organization (List)   * 

    
    
    

*Write “recorded message” in this column, if applicable. 
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PART III  – Advertisement.  You must advertise for DVBE participation in both a 
trade and focus paper.  List the advertisement you place to solicit DVBE participation.  
Advertisements should be published at least fourteen (14) days prior to bid/proposal 
opening; if you cannot advertise fourteen (14) days prior, advertisements should be 
published as soon as possible.  Advertisements must include that your firm is seeking 
DVBE participation, the project name and location, and your firm’s name, your contact 
person, and telephone number.  Attach copies of advertisements to this form. 

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF 
ADVERTISEMENT 

 TRADE FOCUS  
    
    

PART IV  – DVBE Solicitations.  List DVBE subcontractors/suppliers that were 
invited to bid.  Use the following instructions to complete the remainder of this section 
(read the three columns as a sentence from left to right).  If you need additional space 
to list DVBE solicitations, please use a separate page and attach to this form. 

IF THE DVBE….. THEN….. AND….. 
was selected to participate Check “YES” in the 

“SELECTED” column 
include a copy of their DVBE 
letter(s) from OSDS 

was NOT selected to 
participate 

Check “NO” in the 
“SELECTED” column 

state why in the “REASON 
NOT SELECTED” column 

did not respond to your 
solicitation 

Check the “NO RESPONSE” 
column. 

 

DVBE CONTACTED SELECTED REASON 
NOT 
SELECTED 

NO 
RESPONSE 

 YES NO   

     

     

     

     

 A copy of this form must be retained by you and may be subject to a future audit. 
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CERTIFICATION 

I,       , certify that I am the bidder’s     
and that I have made a diligent effort to ascertain the facts with regard to the representations 
made herein.  In making this certification, I am aware of section 12650 et seq. of the 
Government Code providing for the imposition of treble damages for making false claims. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.03 

DRUG-FREE WORKPLACE CERTIFICATION 

PROJECT/CONTRACT NO.:        between the Tracy Unified School 
District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant 
to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-
Free Workplace Act of 1990 requires that every person or organization awarded a contract or 
grant for the procurement of any property or service from any state agency must certify that 
it will provide a drug-free workplace by doing certain specified acts.  In addition, the Act 
provides that each contract or grant awarded by a state agency may be subject to suspension 
of payments or termination of the contract or grant, and the contractor or grantee may be 
subject to debarment from future contracting, if the contracting agency determines that 
specified acts have occurred. 

The District is not a “state agency” as defined in the applicable section(s) of the Government 
Code, but the District is a local agency and public school district under California law and 
requires all contractors on District projects to comply with the provisions and requirements of 
the Drug-Free Workplace Act of 1990.   

Contractor must also comply with the provisions of Health & Safety Code section 11362.3 
which prohibits the consumption or possession of cannabis or cannabis products in any public 
place, including school grounds, and specifically on school grounds while children are present.   

Contractor shall certify that it will provide a drug-free workplace by doing all of the following: 

a. Publishing a statement notifying employees that the unlawful manufacture, 
distribution, dispensation, possession, or use of a controlled substance is 
prohibited in the person’s or organization’s workplace and specifying actions 
which will be taken against employees for violations of the prohibition. 

b. Establishing a drug-free awareness program to inform employees about all of 
the following: 

(1) The dangers of drug abuse in the workplace. 

(2) The person’s or organization’s policy of maintaining a drug-free 
workplace. 

(3) The availability of drug counseling, rehabilitation, and employee-
assistance programs. 

(4) The penalties that may be imposed upon employees for drug abuse 
violations. 

c. Requiring that each employee engaged in the performance of the contract or 
grant be given a copy of the statement required above, and that, as a condition 
of employment on the contract or grant, the employee agrees to abide by the 
terms of the statement. 



TRACY UNIFIED SCHOOL DISTRICT 
KIMBALL HIGH TENNIS COURT REPAIRS 

DRUG-FREE WORKPLACE CERTIFICATION 
DOCUMENT 00 45 46.03-2 

 

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 
8355 listed above and will publish a statement notifying employees concerning (a) the 
prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness 
program, and (c) requiring that each employee engaged in the performance of the Contract 
be given a copy of the statement required by section 8355(a), and requiring that the employee 
agree to abide by the terms of that statement. 

I also understand that if the District determines that I have either (a) made a false certification 
herein, or (b) violated this certification by failing to carry out the requirements of section 
8355, that the Contract awarded herein is subject to termination, suspension of payments, 
or both.  I further understand that, should I violate the terms of the Drug-Free Workplace Act 
of 1990, I may be subject to debarment in accordance with the requirements of the 
aforementioned Act. 

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to 
the requirements of the Drug-Free Workplace Act of 1990 and Health and Safety Code section 
11362.3. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.04 

TOBACCO-FREE ENVIRONMENT CERTIFICATION 

PROJECT/CONTRACT NO.:        between the Tracy Unified School 
District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

This Tobacco-Free Environment Certification form is required from the successful Bidder. 

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq., 
Health & Safety Code section 104350 et seq., Business and Professions Code section 22950 
et seq., and District Board policies, all District sites, including the Project site, are tobacco-
free environments.  Smoking and the use of tobacco products by all persons is prohibited on 
or in District property. District property includes school buildings, school grounds, school-
owned vehicles and vehicles owned by others while on District property.  The prohibition on 
smoking includes the use of any electronic smoking device that creates an aerosol or vapor, 
in any manner or in any form, and the use of any oral smoking device for the purpose of 
circumventing the prohibition of tobacco smoking.  Further, Health & Safety Code section 
11362.3 prohibits the smoking or use of cannabis or cannabis products in any place where 
smoking tobacco is prohibited.  

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments 
at District sites, including the Project site and hereby certify that I will adhere to the 
requirements of that policy and not permit any of my firm’s employees, agents, 
subcontractors, or my firm’s subcontractors’ employees or agents, to use tobacco and/or 
smoke on the Project site. 

Date:     

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.05 

HAZARDOUS MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.:       between Tracy Unified School 
District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

1. Contractor hereby certifies that no asbestos, or asbestos-containing materials, 
polychlorinated biphenyl (PCB), or any material listed by the federal or state 
Environmental Protection Agency or federal or state health agencies as a hazardous 
material, or any other material defined as being hazardous under federal or state laws, 
rules, or regulations, (“New Hazardous Material”), shall be furnished, installed, or 
incorporated in any way into the Project or in any tools, devices, clothing, or equipment 
used to affect any portion of Contractor's work on the Project for District. 

2. Contractor further certifies that it has instructed its employees with respect to the 
above-mentioned standards, hazards, risks, and liabilities. 

3. Asbestos and/or asbestos-containing material shall be defined as all items containing 
but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and 
actinolite.  Any or all material containing greater than one-tenth of one percent (0.1%) 
asbestos shall be defined as asbestos-containing material. 

4. Any disputes involving the question of whether or not material is New Hazardous 
Material shall be settled by electron microscopy or other appropriate and recognized 
testing procedure, at the District’s determination.  The costs of any such tests shall be 
paid by Contractor if the material is found to be New Hazardous Material. 

5. All Work or materials found to be New Hazardous Material or Work or material installed 
with equipment containing New Hazardous Material will be immediately rejected and 
this Work will be removed at Contractor's expense at no additional cost to the District. 

6. Contractor has read and understood the document titled Hazardous Materials 
Procedures & Requirements, and shall comply with all the provisions outlined therein. 
Contractor certifies that it is knowledgeable of, and shall comply with, all laws 
applicable to the Work including, but not limited to, all federal, state, and local laws, 
statutes, standards, rules, regulations, and ordinances applicable to the Work. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.06 

LEAD-BASED MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.:       between the Tracy Unified School 
District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

This certification provides notice to the Contractor that: 

(1) Contractor's work may disturb lead-containing building materials. 

(2) Contractor shall notify the District if any work may result in the disturbance of 
lead-containing building materials. 

(3) Contractor shall comply with the Renovation, Repair and Painting Rule, if lead-
based paint is disturbed in a six-square-foot or greater area indoors or a 20-
square-foot or greater area outdoors. 

1. Lead as a Health Hazard 

Lead poisoning is recognized as a serious environmental health hazard facing children 
today.  Even at low levels of exposure, much lower than previously believed, lead can 
impair the development of a child's central nervous system, causing learning 
disabilities, and leading to serious behavioral problems.  Lead enters the environment 
as tiny lead particles and lead dust disburses when paint chips, chalks, peels, wears 
away over time, or is otherwise disturbed.  Ingestion of lead dust is the most common 
pathway of childhood poisoning; lead dust gets on a child’s hands and toys and then 
into a child’s mouth through common hand-to-mouth activity.  Exposures may result 
from construction or remodeling activities that disturb lead paint, from ordinary wear 
and tear of windows and doors, or from friction on other surfaces. 

Ordinary construction and renovation or repainting activities carried out without lead-
safe work practices can disturb lead-based paint and create significant hazards.  
Improper removal practices, such as dry scraping, sanding, or water blasting painted 
surfaces, are likely to generate high volumes of lead dust. 

Because the Contractor and its employees will be providing services for the District, 
and because the Contractor's work may disturb lead-containing building materials, 
CONTRACTOR IS HEREBY NOTIFIED of the potential presence of lead-containing 
materials located within certain buildings utilized by the District.  All school buildings 
built prior to 1978 are presumed to contain some lead-based paint until sampling 
proves otherwise. 

2. Overview of California Law 

Education Code section 32240 et seq. is known as the Lead-Safe Schools Protection 
Act.  Under this act, the Department of Health Services is to conduct a sample survey 
of schools in the State of California for the purpose of developing risk factors to predict 
lead contamination in public schools.  (Ed. Code, § 32241.) 
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Any school that undertakes any action to abate existing risk factors for lead is required 
to utilize trained and state-certified contractors, inspectors, and workers. (Ed. Code, 
§ 32243, subd. (b).)  Moreover, lead-based paint, lead plumbing, and solders, or other 
potential sources of lead contamination, shall not be utilized in the construction of any 
new school facility or the modernization or renovation of any existing school facility.  
(Ed. Code, § 32244.) 

Both the Federal Occupational Safety and Health Administration ("Fed/OSHA") and the 
California Division of Occupational Safety and Health ("Cal/OSHA") have implemented 
safety orders applicable to all construction work where a contractor's employee may 
be occupationally exposed to lead. 

The OSHA Regulations apply to all construction work where a contractor's employee 
may be occupationally exposed to lead.  The OSHA Regulations contain specific and 
detailed requirements imposed on contractors subject to those regulations.  The OSHA 
Regulations define construction work as work for construction, alteration, and/or 
repair, including painting and decorating.  Regulated work includes, but is not limited 
to, the following: 

a. Demolition or salvage of structures where lead or materials containing lead are 
present; 

b. Removal or encapsulation of materials containing lead; 

c. New construction, alteration, repair, or renovation of structures, substrates, or 
portions thereof, that contain lead, or materials containing lead; 

d. Installation of products containing lead; 

e. Lead contamination/emergency cleanup; 

f. Transportation, disposal, storage, or containment of lead or materials 
containing lead on the site or location at which construction activities are 
performed; and 

g. Maintenance operations associated with the construction activities described in 
the subsection. 

Because it is assumed by the District that all painted surfaces (interior as well as 
exterior) within the District contain some level of lead, it is imperative that the 
Contractor, its workers and subcontractors fully and adequately comply with all 
applicable laws, rules and regulations governing lead-based materials (including title 
8, California Code of Regulations, section 1532.1). 

Contractor shall notify the District if any Work may result in the disturbance 
of lead-containing building materials.  Any and all Work that may result in the 
disturbance of lead-containing building materials shall be coordinated 
through the District.  A signed copy of this Certification shall be on file prior 
to beginning Work on the Project, along with all current insurance 
certificates. 
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3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic 
Substances Control Act 

The EPA requires lead safe work practices to reduce exposure to lead hazards created 
by renovation, repair and painting activities that disturb lead-based paint.  Pursuant 
to the Renovation, Repair and Painting Rule (RRP), renovations in homes, childcare 
facilities, and schools built prior to 1978 must be conducted by certified renovations 
firms, using renovators with training by a EPA-accredited training provider, and fully 
and adequately complying with all applicable laws, rules and regulations governing 
lead-based materials, including those rules and regulations appearing within title 40 
of the Code of Federal Regulations as part 745 (40 CFR 745). 

The RRP requirements apply to all contractors who disturb lead-based paint in a six-
square-foot or greater area indoors or a 20-square-foot or greater area outdoors.  If 
a DPH-certified inspector or risk assessor determines that a home constructed before 
1978 is lead-free, the federal certification is not required for anyone working on that 
particular building. 

4. Contractor’s Liability 

If the Contractor fails to comply with any applicable laws, rules, or regulations, and 
that failure results in a site or worker contamination, the Contractor will be held solely 
responsible for all costs involved in any required corrective actions, and shall defend, 
indemnify, and hold harmless the District, pursuant to the indemnification provisions 
of the Contract, for all damages and other claims arising therefrom. 

If lead disturbance is anticipated in the Work, only persons with appropriate 
accreditation, registrations, licenses, and training shall conduct this Work. 

It shall be the responsibility of the Contractor to properly dispose of any and all waste 
products, including, but not limited to, paint chips, any collected residue, or any other 
visual material that may occur from the prepping of any painted surface.  It will be the 
responsibility of the Contractor to provide the proper disposal of any hazardous waste 
by a certified hazardous waste hauler.  This company shall be registered with the 
Department of Transportation (DOT) and shall be able to issue a current manifest 
number upon transporting any hazardous material from any school site within the 
District. 

The Contractor shall provide the District with any sample results prior to beginning 
Work, during the Work, and after the completion of the Work.  The District may request 
to examine, prior to the commencement of the Work, the lead training records of each 
employee of the Contractor. 

THE CONTRACTOR HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT IT: 

1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON THE 
OWNER'S PROPERTY; 

2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE LAWS, 
RULES, AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL, OF LEAD. 

3.  
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THE UNDERSIGNED WARRANTS THAT HE/SHE HAS THE AUTHORITY TO SIGN ON BEHALF OF 
AND BIND THE CONTRACTOR.  THE DISTRICT MAY REQUIRE PROOF OF SUCH AUTHORITY. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.07 

IMPORTED MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.:       between the Tracy Unified School 
District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”).   

This form shall be executed by all entities that, in any way, provide or deliver and/or supply 
any soils, aggregate, or related materials (“Fill”) to the Project Site and shall be provided to 
the District at least ten (10) days before delivery.  All Fill shall satisfy all requirements of any 
environmental review of the Project performed pursuant to the statutes and guidelines of the 
California Environmental Quality Act, section 21000 et seq. of the Public Resources Code 
(“CEQA”), and all requirements of section 17210 et seq. of the Education Code, including 
requirements for a Phase I environmental assessment acceptable to the State of California 
Department of Education and Department of Toxic Substances Control. 

Certification of: □ Delivery Firm/Transporter □ Supplier □ Manufacturer 
 □ Wholesaler □ Broker □ Retailer 
 □ Distributor □ Other      

Type of Entity □ Corporation □ General Partnership 
 □ Limited Partnership □ Limited Liability Company 
 □ Sole Proprietorship □ Other      

Name of firm ("Firm"):    

Mailing address:    

Addresses of branch office used for this Project:    

If subsidiary, name and address of parent company:    

  

By my signature below, I hereby certify that I am aware of section 25260 of the Health and 
Safety Code and the sections referenced therein regarding the definition of hazardous 
material.  I further certify on behalf of the Firm that all soils, aggregates, or related materials 
provided, delivered, and/or supplied or that will be provided, delivered, and/or supplied by 
this Firm to the Project Site are free of any and all hazardous material as defined in section 
25260 of the Health and Safety Code.  I further certify that I am authorized to make this 
certification on behalf of the Firm. 

Date:    

Proper Name of Firm:    

Signature:    

Print Name:    

Title:    
END OF DOCUMENT 
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DOCUMENT 00 45 46.08 

CRIMINAL BACKGROUND INVESTIGATION 
/FINGERPRINTING CERTIFICATION 

PROJECT/CONTRACT NO.:      between the Tracy Unified School District 
(“District”) and           (“Contractor” 
or “Bidder”) (“Contract” or “Project”). 

The undersigned does hereby certify to the District that I am a representative of the 
Contractor currently under contract with the District; that I am familiar with the facts herein 
certified; and that I am authorized and qualified to execute this certificate on behalf of 
Contractor. 

Contractor certifies that it has taken at least one of the following actions (check all that apply):  

 Pursuant to Education Code section 45125.2(a), Contractor has installed or will install, 
prior to commencement of Work, a physical barrier at the Work Site, that will limit contact 
between Contractor's employees, Subcontractors or suppliers and District pupils at all 
times; and/or 

 Pursuant to Education Code section 45125.2(a), Contractor certifies that all employees 
will be under the continual supervision of, and monitored by, an employee of the 
Contractor who the California Department of Justice (“DOJ”) has ascertained, or as 
described below, will ascertain, has not been convicted of a violent or serious felony.  The 
name and title of the employee who will be supervising Contractor's and its subcontractors' 
or suppliers’ employees is: 

Name:             

Title:              

NOTE: If Contractor is a sole proprietor, and elects the above option, Contractor must 
have the above-named employee’s fingerprints prepared and submitted by District for 
submission to the DOJ, in accordance with Education Code section 45125.1(h).  No work 
shall commence until such determination by DOJ has been made.   

 Pursuant to Education Code section 45125.2(a), the District will take appropriate steps to 
protect the safety of any pupils that may come in contact with Contractor’s employees, 
subcontractors or suppliers so that the fingerprinting and criminal background 
investigation requirements of Education Code section 45125.2 shall not apply to 
Contractor under the Contract.   

 The Work on the Contract is either (i) at an unoccupied school site and no employee of 
Contractor and/or subcontractor or supplier of any tier of the Contract shall come in 
contact with the District pupils or (ii) if Contractor’s employees or any subcontractor or 
supplier of any tier of the Contract interacts with pupils, such interaction shall only take 
place under the immediate supervision and control of the pupil’s parent or guardian or a 
school employee, so that the fingerprinting and criminal background investigation 
requirements of Education Code section 45125.1 shall not apply to Contractor under the 
Contract.   
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 The Contractor, who is not a sole proprietor, has complied with the fingerprinting 
requirements of Education Code section 45125.1 with respect to all Contractor’s 
employees and all of its Subcontractors’ employees who may have contact with District 
pupils in the course of providing services pursuant to the Contract, and the DOJ has 
determined (A) that none of those employees has been convicted of a felony, as that term 
is defined in Education Code section 45122.1 and/or (B) that the prohibition does not apply 
to an employee as provided by Education Code section 45125.1(e)(2) or (3).  When the 
Contractor performs the criminal background check, it shall immediately provide any 
subsequent arrest and conviction information it receives to the District pursuant to the 
subsequent arrest service.  No work shall commence until the Department of Justice 
ascertains that Contractor’s employees and any subcontractors’ employees have not been 
convicted of a felony as defined in Government Code Section 45122.1.   

 A complete and accurate list of Contractor's employees and of all of its 
subcontractors' employees who may come in contact with District pupils during 
the course and scope of the Contract is attached hereto as ATTACHMENT “A;” 
and/or 

 The Contractor is a sole proprietor and intends to comply with the fingerprinting 
requirements of Education Code section 45125.1(h) with respect to all Contractor’s 
employees who may have contact with District pupils in the course of providing services 
pursuant to the Contract, and hereby agrees to the District’s preparation and submission 
of fingerprints such that the DOJ may determine (A) that none of those employees has 
been convicted of a felony, as that term is defined in Education Code section 45122.1 
and/or (B) that the prohibition does not apply to an employee as provided by Education 
Code section 45125.1(e)(2) or (3).  No work shall commence until the Department of 
Justice ascertains that Contractor’s employees and any subcontractors’ employees have 
not been convicted of a felony as defined in Government Code Section 45122.1.   

Contractor’s responsibility for background clearance extends to all of its employees, 
Subcontractors or suppliers, and employees of Subcontractors or suppliers coming into 
contact with District pupils regardless of whether they are designated as employees or acting 
as independent contractors of the Contractor. 

 

[CONTINUED ON NEXT PAGE] 
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ATTACHMENT “A” 

List of Employees/Subcontractors 

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

If further space is required for the list of employees/subcontractors, attach additional copies 
of this page. 

 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

 
 

END OF DOCUMENT 
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DOCUMENT 00 45 46.09 

BUY AMERICAN CERTIFICATION 

PROJECT/CONTRACT NO.:        between the Tracy Unified School 
District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

Federal regulations require that all of the iron, steel, and manufactured goods used in projects 
for the construction, installation, repairs, renovation, modernization, or maintenance of a 
public building or public work funded in part or in whole by federal stimulus funds, with the 
exception of projects funded by Qualified School Construction Bonds, be produced in the 
United States of America, unless a federal department waives this requirement because (1) 
it is inconsistent with the public interest, (2) the goods are not produced in sufficient quantities 
or of satisfactory quality in the United States, or (3) the requirement would increase the cost 
of the Project overall by more than twenty-five percent (25%) (“Buy American”). 

Contractor shall submit this Certification with its executed agreement, identifying the steps 
Contractor will take to use goods produced in the United States of America in carrying out 
this Contract.  Bidder should not submit this form with its bid. 

Contractor shall retain a copy of this form and may be subject to a future audit. 

CERTIFICATION 

On behalf of Contractor, I represent and covenant that Contractor will use on the Project only 
iron, steel and manufactured goods produced in the United States of America except goods 
for which a federal department has waived this requirement. 

I,       , certify that I am the Contractor’s    
     and that the representations and covenants made herein are 
true and correct.  In making this certification, I am aware of section 12650 et seq. of the 
Government Code providing for the imposition of treble damages for making false claims. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.11 

FEDERAL DEBARMENT CERTIFICATION 

PROJECT/CONTRACT NO.:     between the Tracy Unified School District 
(“District”) and           (“Contractor” 
or “Bidder”) (“Contract” or “Project”). 

1. Bidder certifies to the best of its knowledge and belief, that it and its principals: 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, 
or voluntarily excluded by any Federal department or Board; 

b. Have not within a three-year period preceding this bid been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records, making false statements, or receiving stolen property; 

c. Are not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (Federal, State or local) with commission of any of the offenses 
enumerated in paragraph (1)(b) of this certification; and 

d. Have not within a three-year period preceding this application/proposal had one or 
more public transactions (Federal, State or local) terminated for cause or default. 

2. Where Bidder is unable to certify to any of the statements in this certification, Bidder shall 
attach an explanation to this certification. 

3.  Bidder agrees to include the following certification in all subcontracts, for all lower tiers: 

“Debarment and Suspension Certification – By submission of its proposal, the 
contractor (or vendor, or consultant, depending on the transaction) certifies to the 
best of its knowledge and belief that it and its principals are not presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 
covered transactions by any Federal department or agency in accordance with 2 CFR 
200.213 and 2 CFR 180.” 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

 

 
END OF DOCUMENT 
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DOCUMENT 00 45 49 

REGISTERED SUBCONTRACTORS LIST  
(Labor Code Section 1771.1) 

PROJECT: KIMBALL HIGH TENNIS COURT REPAIRS 2022 

Date Submitted (for Updates):    

Contractor acknowledges and agrees that it must clearly set forth below the name and 
Department of Industrial Relations (DIR) registration number of each subcontractor for all 
tiers who will perform work or labor or render service to Contractor or its subcontractors in 
or about the construction of the Work at least two (2) weeks before the subcontractor 
is scheduled to perform work.  This document is to be updated as all tiers of subcontractors 
are identified. 

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor of 
any tier who performs any portion of Work, the Contract is subject to cancellation and the 
Contractor will be subjected to penalty under applicable law.   

If further space is required for the list of proposed subcontractors, attach additional copies of 
page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 DIR Registration #:       

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     
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Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Date:   

Name of Contractor:   

Signature:   

Print Name:    

Title:   
 
  END OF DOCUMENT 
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DOCUMENT 00 45 90 

POST BID INTERVIEW 

PART 1 – GENERAL 

1.01 SUMMARY 

If requested by the District, this Section requires the apparent low bidder to attend and 
participate in a Post Bid Interview with the Construction Manager, prior to award of any 
contract by the District.  The Post Bid Interview will be scheduled by the Construction Manager 
within three (3) calendar days after the date of bid. 

1.02 REQUIRED ATTENDANCE 

A. A duly authorized representative of the apparent low bidder is required to 
attend the Post Bid Interview, in person. 

B. The apparent low bidder’s authorized representative(s) must have (1) 
knowledge of how the bid submitted was prepared, (2) the person responsible 
for supervising performance of the Work, and (3) the authority to bind the 
apparent low bidder. 

C. Failure to attend the Post Bid Interview as scheduled will be considered just 
cause for the District to reject the Bid as nonresponsive. 

1.03 POST BID INTERVIEW PROCEDURE 

A. The Construction Manager will review the Bid with the attendees. 

B. The Construction Manager will review the Contract Documents with the 
attendees, including but not limited to: 

(1) Insurance 

(2) Bonding 

(3) Addenda 

(4) Pre-Bid Clarifications 

(5) Scope of Work 

(6) Bid Packages Descriptions 

(7) Bid Alternates 

(8) Contract Plans 

(9) Contract Specifications 

(10) Project Schedule and Schedule Requirements 
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(11) Critical Dates Requirement for Other Bid Packages 

(12) Prevailing Wage Requirements 

(13) Liquidated Damages 

(14) Required Documentation for Contract Administration 

(15) Contract Coordination Requirements 

1.04 POST BID INTERVIEW DOCUMENTATION 

The Construction Manager will document the Post Bid Interview on the form attached to this 
Section.  Both the apparent low bidder and the Construction Manager are required to sign the 
Post Bid Interview Documentation.  

 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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POST BID INTERVIEW 

CONSTRUCTION MANAGER 

[Name] 
[Address 1] 
[Address 2] 
[Phone] [Fax] 

BIDDER:  

DATE:  TIME:  PHONE:  

I.  INTRODUCTIONS: 

 A.  Present    
   CONTRACTOR  CONTRACTOR 

      
   [CM]  [CM] 

II.  PROPOSED CONTRACT:  

III.  PURPOSE OF INTERVIEW IS TO ASSURE A MUTUAL UNDERSTANDING OF THE 
FOLLOWING: 

 A. Do you acknowledge submission of a complete and accurate bid? Yes No 

 
B. Do you acknowledge the Bid Document submittal timelines after 

NOA and NTP and can you meet those timelines? Yes No 

 
C. Do you acknowledge the requirements for the escrow of bid 

documents? Yes No 

 D. Are you comfortable with your listed subcontractors? Yes No 

IV.  CONTRACTUAL REQUIREMENTS:   

 A. Do you understand you are a prime contractor? Yes No 

 B. Can you meet specified insurance requirements? Yes No 

 
1. Do any of your policies that require Additional Insured 

endorsements exceed the minimum coverage requirements? Yes No 

 
2. Are you requesting that the District accept an Excess Liability 

Insurance Policy to meet the policy limit? Yes No 

 

3. Will there be a gap between the per occurrence amount of any 
underlying policy and the start of the coverage under the 
Umbrella or Excess Liability Insurance Policy? Yes No 
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C. Will you provide the Performance Bond and Labor and Material 

Bond for 100% of the Contract Price as stipulated? Yes No 

 1. Cost for bonds: ____________% Yes No 

 2. Is the cost of your bonds in your base bid? Yes No 

 3. Is your surety licensed to issue bonds in California? Yes No 

 D. Do you understand the fingerprinting requirements? Yes No 

 E. Is it understood that all workers must be paid prevailing wage? Yes No 

 

F. Is it understood that all subcontractors of every tier must be 
registered as a public works contractor with the Department of 
Industrial Relations? Yes No 

V.  SCOPE OF WORK:   

 A. Acknowledged Receipt of Addenda #1-__   Yes No 

 
B. Are the costs for addenda items included in your bid? (if 

applicable) Yes No 

 
C. Do you have a complete understanding of your Scope of Work 

under the proposed Agreement? Yes No 

 
D. You have re-reviewed the documents and understand the Scope of 

the Work.  Are there any items that require clarification? Yes No 

 If yes, please identify them.   

 1.   

   

 2.   

   

 3.   

   

 Is (are) there additional cost(s) for the above item(s)? Yes No 

 E. Is the cost for allowance included in your bid? Yes No 

 F. Have you reviewed bid alternative(s) #1-___?  (if applicable) Yes No 

 G. Are the costs for bid alternatives included in your bid? Yes No 

 
H. Are the plans and specifications clear and understandable to your 

satisfaction? Yes No 
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I. Do you acknowledge that the time to submit notice of requests for 

substitution of specified materials has expired? Yes No 

VI.  SCHEDULE:   

 
A. Do you acknowledge and agree to the stipulated completion dates 

and milestones in the contract? Yes No 

 

1. Will you provide a detailed construction schedule to _______ 
within the required ten (10) days of the Notice to Proceed, per 
the contract? Yes No 

 2. Can you meet the submittal deadline? Yes No 

 

3. It is understood that the Project schedule is critical and that 
that weekend and overtime work may be required to meet the 
milestones. Yes No 

 
4. It is understood that if rain does occur, then all dewatering 

and protection of work is required, per the contract. Yes No 

 
If not, what do you believe must 
change and why?     

  

  

 

B. Identify critical materials, deliveries, long lead items and other 
dependencies, including Owner Furnished items that could affect 
the completion of your work. Yes No 

 1.   

 2.   

 3.   

 4.   

 5.   

 

C. Do you understand that there is going to be maintenance and 
other construction taking place on site during the course of the 
project? Yes No 

VII.  EXECUTION OF WORK   

 A. Do you understand the access to the site? Yes No 

 B. Do you understand the staging area restrictions? Yes No 

 C. Have you included protection of [asphalt, floors, and roofs]? Yes No 
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D. Do you understand that the site is occupied by students, teachers, 

administrators, parents, etc.? Yes No 

VIII.  CONTRACTOR COMMENTS/SUGGESTIONS:   

 1.   

 2.   

 3.   

 4.   

 5.   
 
IX. CONTRACTOR 

You agree the information contained herein is part of your contractual obligations.  
Your signature acknowledges your agreement to perform all Work in the Contract 
Documents, and that costs for all Work are included in your bid. 

The foregoing information is true and accurate, and I am authorized to sign as an officer of 
the company I am representing. 

[Company Name] 

  

Signature   Title:   

Date:   

X. CONSTRUCTION MANAGER 

Signature   Title:   

Date:   

Title of Document:  POST BID INTERVIEW 
Number of Pages:    
Date of Document:   

END OF DOCUMENT 
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DOCUMENT 00 51 00  

NOTICE OF AWARD 

Dated:   20__ 

To:   (Contractor) 

   
 (Address) 

From: Governing Board (“Board”) of the Tracy Unified School District (“District”) 

Re: _______________________________________, Project No. _________ (“Project”). 

Contractor has been awarded the Contract for the above-referenced Project on   
 , 20__, by action of the District's Board. 

The Contract Price is         Dollars ($  ), and 
includes alternates _________________________________________________________. 

Three (3) copies of each of the Contract Documents (except Drawings) accompany this Notice 
of Award.  Three (3) sets of the Drawings will be delivered separately or otherwise made 
available.  Additional copies are available at cost of reproduction. 

You must comply with the following conditions precedent within SEVEN (7) calendar days of 
the date of this Notice of Award. 

The Contractor shall execute and submit the following documents by 5:00 p.m. of the 
SEVENTH (7th) calendar day following the date of the Notice of Award. 

a. Agreement: To be executed by successful Bidder.  Submit three (3) copies, 
each bearing an original signature. 

b. Escrow of Bid Documentation: This must include all required documentation.  
See the document titled Escrow Bid Documentation for more information. 

c. Performance Bond (100%): On the form provided in the Contract Documents 
and fully executed as indicated on the form. 

d. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form 
provided in the Contract Documents and fully executed as indicated on the 
form. 

e. Insurance Certificates and Endorsements as required. 

f. Workers' Compensation Certification. 

g. Prevailing Wage and Related Labor Requirements Certification.  

h. Disabled Veteran Business Enterprise Participation Certification.  

i. Drug-Free Workplace Certification.  
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j. Tobacco-Free Environment Certification.   

k. Hazardous Materials Certification.   

l. Lead-Based Materials Certification.   

m. Imported Materials Certification.   

n. Criminal Background Investigation/Fingerprinting Certification. 

o. Buy American Certification.     

 

Failure to comply with these conditions within the time specified will entitle District to 
consider your bid abandoned, to annul this Notice of Award, and to declare your Bid 
Security forfeited, as well as any other rights the District may have against the Contractor. 

After you comply with those conditions, District will return to you one fully signed 
counterpart of the Agreement. 

TRACY UNIFIED SCHOOL DISTRICT  

 BY:   

 NAME:   

 TITLE:   

END OF DOCUMENT 
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DOCUMENT 00 52 13 

AGREEMENT 

THIS AGREEMENT IS MADE AND ENTERED INTO THIS     DAY OF   
 , 20___, by and between the Tracy Unified School District (“District”) and   
         (“Contractor”) (“Agreement”). 

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these 
presents do covenant and agree with each other, as follows: 

1. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, 
labor, and material necessary to perform and complete in a good and workmanlike 
manner, the work of the following project: 

KIMBALL HIGH TENNIS COURT REPAIRS 2022                                         
(“Project” or “Contract” or “Work”) 

It is understood and agreed that the Work shall be performed and completed as 
required in the Contract Documents including, without limitation, the Drawings and 
Specifications and submission of all documents required to secure funding or by the 
Division of the State Architect for close-out of the Project, under the direction and 
supervision of, and subject to the approval of, the District or its authorized 
representative. 

2. The Contract Documents:  The complete Contract consists of all Contract 
Documents as defined in the General Conditions and incorporated herein by this 
reference.  Any and all obligations of the District and Contractor are fully set forth and 
described in the Contract Documents.  All Contract Documents are intended to 
cooperate so that any Work called for in one and not mentioned in the other or vice 
versa is to be executed the same as if mentioned in all Contract Documents. 

3. Interpretation of Contract Documents:  Should any question arise concerning the 
intent or meaning of Contract Documents, including the Drawings or Specifications, 
the question shall be submitted to the District for interpretation.  If a conflict exists in 
the Contract Documents, valid, written modifications, beginning with the most recent, 
shall control over this Agreement (if any), which shall control over the Special 
Conditions, which shall control over any Supplemental Conditions, which shall control 
over the General Conditions, which shall control over the remaining Division 0 
documents, which shall control over Division 1 Documents which shall control over 
Division 2 through Division 49 documents, which shall control over figured dimensions, 
which shall control over large-scale drawings, which shall control over small-scale 
drawings.  In the case of a discrepancy or ambiguity solely between and among the 
Drawings and Specifications, the discrepancy or ambiguity shall be resolved in favor 
of the interpretation that will provide District with the functionally complete and 
operable Project described in the Drawings and Specifications.  In no case shall a 
document calling for lower quality and/or quantity material or workmanship control.  
The decision of the District in the matter shall be final. 

4. Time for Completion:  It is hereby understood and agreed that the Work under this 
Contract shall be completed within Sixty (60) consecutive calendar days (“Contract 
Time”) from the date specified for Contractor to mobilize.   
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5. Completion - Extension of Time:  Should the Contractor fail to complete this 
Contract, and the Work provided herein, within the time fixed for completion, due 
allowance being made for the contingencies provided for herein, the Contractor shall 
become liable to the District for all loss and damage that the District may suffer on 
account thereof.  The Contractor shall coordinate its Work with the Work of all other 
contractors.  The District shall not be liable for delays resulting from Contractor's 
failure to coordinate its Work with other contractors in a manner that will allow 
timely completion of Contractor's Work.  Contractor shall be liable for delays to other 
contractors caused by Contractor's failure to coordinate its Work with the Work of 
other contractors. 

6. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It 
is hereby understood and agreed that it is and will be difficult and/or impossible to 
ascertain and determine the actual damage that the District will sustain in the event 
of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay 
to the District the sum of One Thousand dollars ($1,000.00) per day as 
liquidated damages for each and every day's delay beyond the time herein 
prescribed in completion of the Work.   

It is hereby understood and agreed that this amount is not a penalty. 

In the event that any portion of the liquidated damages is not paid to the District, 
the District may deduct that amount from any money due or that may become due 
the Contractor under this Agreement, and such deduction does not constitute a 
withholding or penalty.  The District's right to assess liquidated damages is as 
indicated herein and in the General Conditions. 

The time during which the Contract is delayed for cause, as hereinafter specified, 
may extend the time of completion for a reasonable time as the District may grant, 
provided that Contractor has complied with the claims procedure of the Contract 
Documents.  This provision does not exclude the recovery of damages by either 
party under other provisions in the Contract Documents. 

7. Loss Or Damage:  The District and its agents and authorized representatives shall 
not in any way or manner be answerable or suffer loss, damage, expense, or liability 
for any loss or damage that may happen to the Work, or any part thereof, or in or 
about the same during its construction and before acceptance, and the Contractor 
shall assume all liabilities of every kind or nature arising from the Work, either by 
accident, negligence, theft, vandalism, or any cause whatsoever; and shall hold the 
District and its agents and authorized representatives harmless from all liability of 
every kind and nature arising from accident, negligence, or any cause whatsoever. 

8. Limitation Of District Liability:  District’s financial obligations under this Contract 
shall be limited to the payment of the compensation provided in this Contract.  
Notwithstanding any other provision of this Contract, in no event shall District be 
liable, regardless of whether any claim is based on contract or tort, for any special, 
consequential, indirect or incidental damages, including, but not limited to, lost 
profits or revenue, lost bonding capacity, arising out of or in connection with this 
Contract for the services performed in connection with this Contract. 

9. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District, 
Contractor shall provide all required certificates of insurance, insurance 
endorsements, and payment and performance bonds as evidence thereof. 
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10. Prosecution of Work:  If the Contractor should neglect to prosecute the Work 
properly or fail to perform any provisions of this Contract, the District, may, pursuant 
to the General Conditions and without prejudice to any other remedy it may have, 
make good such deficiencies and may deduct the cost thereof from the payment 
then or thereafter due the Contractor. 

11. Authority of Architect, Project Inspector, and DSA: Contractor hereby 
acknowledges that the Architect(s), the Project Inspector(s), and the Division of the 
State Architect (“DSA”) have authority to approve and/or suspend Work if the 
Contractor’s Work does not comply with the requirements of the Contract 
Documents, Title 24 of the California Code of Regulations, and all applicable laws and 
regulations.  The Contractor shall be liable for any delay caused by its non-compliant 
Work. 

12. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any 
moneys due or to become due thereunder, may be assigned by the Contractor 
without the prior written approval of the District, nor without the written consent of 
the Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety 
has waived in writing its right to notice of assignment. 

13. Classification of Contractor’s License:  Contractor hereby acknowledges that it 
currently holds valid Type A, B and/or C-12 Contractor's license(s) issued by the 
State of California, Contractors’ State License Board, in accordance with division 3, 
chapter 9, of the Business and Professions Code and in the classification called for in 
the Contract Documents. 

14. Registration as Public Works Contractor:  The Contractor and all Subcontractors 
currently are registered as public works contractors with the Department of 
Industrial Relations, State of California, in accordance with Labor Code section 
1771.1. 

15. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all 
workers on all Work performed pursuant to this Contract not less than the general 
prevailing rate of per diem wages and the general prevailing rate for holiday and 
overtime work as determined by the Director of the Department of Industrial 
Relations, State of California, for the type of work performed and the locality in 
which the work is to be performed within the boundaries of the District, pursuant to 
sections 1770 et seq. of the California Labor Code.   

16. Labor Compliance Monitoring and Enforcement:  This Project is subject to labor 
compliance monitoring and enforcement by the Department of Industrial Relations 
pursuant to Labor Code section 1771.4 and Title 8 of the California Code of 
Regulations.  Contractor specifically acknowledges and understands that it shall 
perform the Work of this Agreement while complying with all the applicable 
provisions of Division 2, Part 7, Chapter 1, of the Labor Code, including, without 
limitation, the requirement that the Contractor and all of its Subcontractors shall 
timely submit complete and accurate electronic certified payroll records as required 
by the Contract Documents, or the District may not issue payment. 

17. Contract Price:  In consideration of the foregoing covenants, promises, and 
agreements on the part of the Contractor, and the strict and literal fulfillment of each 
and every covenant, promise, and agreement, and as compensation agreed upon for 
the Work and construction, erection, and completion as aforesaid, the District 
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covenants, promises, and agrees that it will well and truly pay and cause to be paid 
to the Contractor in full, and as the full Contract Price and compensation for 
construction, erection, and completion of the Work hereinabove agreed to be 
performed by the Contractor, the following price: 

            Dollars 

($      ), 

in lawful money of the United States, which sum is to be paid according to the 
schedule provided by the Contractor and accepted by the District and subject to 
additions and deductions as provided in the Contract.  This amount supersedes any 
previously stated and/or agreed to amount(s). 

18. No Representations:  No representations have been made other than as set forth 
in writing in the Contract Documents, including this Agreement.  Each of the Parties 
to this Agreement warrants that it has carefully read and understood the terms and 
conditions of this Agreement and all Contract Documents, and that it has not relied 
upon the representations or advice of any other Party or any attorney not its own.   

19. Entire Agreement:  The Contract Documents, including this Agreement, set forth 
the entire agreement between the parties hereto and fully supersede any and all 
prior agreements, understandings, written or oral, between the parties hereto 
pertaining to the subject matter thereof.   

20. Severability:  If any term, covenant, condition, or provision in any of the Contract 
Documents is held by a court of competent jurisdiction to be invalid, void or 
unenforceable, the remainder of the provisions in the Contract Documents shall 
remain in full force and effect and shall in no way be affected, impaired, or 
invalidated thereby. 

21. Authority of Signatories:  Each party has the full power and authority to enter into 
and perform this Contract, and the person signing this Contract on behalf of each 
party has been properly authorized and empowered to enter into this Contract. This 
Contract may be executed in one or more counterparts, each of which shall be 
deemed an original.  For this Agreement, and for all Contract Documents requiring a 
signature, a facsimile or electronic signature shall be deemed to be the equivalent of 
the actual original signature.  All counterparts so executed shall constitute one 
Contract binding all the Parties hereto. 

[SIGNATURES ON FOLLOWING PAGE] 
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IN WITNESS WHEREOF, accepted and agreed on the date indicated above: 

[CONTRACTOR NAME]  TRACY UNIFIED SCHOOL DISTRICT 

 

    

By:   By:   

Title:   Title:   

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, 
or of the resolution of the Board of Directors, authorizing the officers of said 
corporation to execute the Contract and the bonds required thereby must be 
attached hereto. 

END OF DOCUMENT 



TRACY UNIFIED SCHOOL DISTRICT 
KIMBALL HIGH TENNIS COURT REPAIRS 

NOTICE TO PROCEED 
DOCUMENT 00 55 00-1 

 

DOCUMENT 00 55 00 

NOTICE TO PROCEED 

Dated:      , 20___ 

TO:        
  (“Contractor”) 

ADDRESS:   

PROJECT:   

PROJECT/CONTRACT NO.: ________________________________ between the Tracy 
Unified School District and Contractor (“Contract”). 

You are notified that the Contract Time under the above Contract will commence to run on    
    , 20___.  By that date, you are to start performing your 
obligations under the Contract Documents.  In accordance with the Agreement executed by 
Contractor, the Contract shall be completed within Sixty (60) consecutive calendar days from 
the date specified for Contractor to mobilize.  

You must submit the following documents by 5:00 p.m. of the TENTH (10th) calendar day 
following the date of this Notice to Proceed: 

a. Contractor’s preliminary schedule of construction. 

b. Contractor’s preliminary schedule of values for all of the Work. 

c. Contractor’s preliminary schedule of submittals, including Shop Drawings, 
Product Data, and Samples submittals 

d. Contractor’s Safety Plan specifically adapted for the Project. 

e. Registered Subcontractors List:  A complete subcontractors list for all tiers, 
including the name, address, telephone number, email address, facsimile 
number, California State Contractors License number, license classification, 
Department of Industrial Relations registration number, and monetary value of 
all Subcontracts. 

Thank you.  We look forward to a very successful Project. 

TRACY UNIFIED SCHOOL DISTRICT 

BY:   

NAME:   

TITLE:   

END OF DOCUMENT 
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DOCUMENT 00 56 00 
 

ESCROW BID DOCUMENTATION 
 

 
1. Requirement to Escrow Bid Documentation 
 

a. Contractor shall submit, within SEVEN (7) calendar days after the date of the 
Notice of Award, one copy of all documentary information received or generated 
by Contractor in preparation of bid prices for this Contract, as specified herein.  
This material is referred to herein as “Escrow Bid Documentation.”  The Escrow 
Bid Documentation of the Contractor will be held in escrow for the duration of 
the Contract. 

 
b. Contractor agrees, as a condition of award of the Contract, that the Escrow Bid 

Documentation constitutes all written information used in the preparation of its 
bid, and that no other written bid preparation information shall be considered 
in resolving disputes or claims.  Contractor also agrees that nothing in the 
Escrow Bid Documentation shall change or modify the terms or conditions of 
the Contract Documents. 

 
c. The Escrow Bid Documentation will not be opened by District except as 

indicated herein.  The Escrow Bid Documentation will be used only for the 
resolution of change orders and claims disputes. 

 
d. Contractor's submission of the Escrow Bid Documentation, as with the bonds 

and insurance documents required, is considered an essential part of the 
Contract award.  Should the Contractor fail to make the submission within the 
allowed time specified above, District may deem the Contractor to have failed 
to enter into the Contract, and the Contractor shall forfeit the amount of its bid 
security, accompanying the Contractor's bid, and District may award the 
Contract to the next lowest responsive responsible bidder. 

 
e. NO PAYMENTS WILL BE MADE, NOR WILL DISTRICT ACCEPT PROPOSED 

CHANGE ORDERS UNTIL THE ABOVE REQUIRED INFORMATION IS SUBMITTED 
AND APPROVED. 

 
f. The Escrow Bid Documentation shall be submitted in person by an authorized 

representative of the Contractor to the District. 
 
2. Ownership of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation is, and shall always remain, the property of 
Contractor, subject to review by District, as provided herein. 

 
b. Escrow Bid Documentation constitute trade secrets, not known outside 

Contractor's business, known only to a limited extent and only by a limited 
number of employees of Contractor, safeguarded while in Contractor's 
possession, extremely valuable to Contractor, and could be extremely valuable 
to Contractor's competitors by virtue of reflecting Contractor's contemplated 
techniques of construction.  Subject to the provisions herein, District agrees to 
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safeguard the Escrow Bid Documentation, and all information contained 
therein, against disclosure to the fullest extent permitted by law. 

 
3. Format and Contents of Escrow Bid Documentation 
 

a. Contractor may submit Escrow Bid Documentation in its usual cost-estimating 
format; a standard format is not required.  The Escrow Bid Documentation shall 
be submitted in the language (e.g., English) of the specification. 

 
b. Escrow Bid Documentation must clearly itemize the estimated costs of 

performing the work of each bid item contained in the bid schedule, separating 
bid items into sub-items as required to present a detailed cost estimate and 
allow a detailed cost review.  The Escrow Bid Documentation shall include all 
subcontractor bids or quotes, supplier bids or quotes, quantity takeoffs, crews, 
equipment, calculations of rates of production and progress, copies of quotes 
from subcontractors and suppliers, and memoranda, narratives, add/deduct 
sheets, and all other information used by the Contractor to arrive at the prices 
contained in the bid proposal.  Estimated costs should be broken down into 
Contractor's usual estimate categories such as direct labor, repair labor, 
equipment ownership and operation, expendable materials, permanent 
materials, and subcontract costs as appropriate.  All labor rates must be broken 
down to specify any and all burden costs including, but not limited to, health 
and welfare pay, vacation and holiday pay, pension contributions, training 
rates, benefits of any kind, insurance of any kind, workers’ compensation, 
liability insurance, truck expenses, supply expenses of any kind, payroll taxes, 
and any other taxes of any kind.  Plant and equipment and indirect costs should 
be detailed in the Contractor's usual format.  The Contractor's allocation of 
indirect costs, contingencies, markup, and other items to each bid item shall 
be identified. 

 
c. All costs shall be identified.  For bid items amounting to less than $10,000, 

estimated unit costs are acceptable without a detailed cost estimate, provided 
that labor, equipment, materials, and subcontracts, as applicable, are included 
and provided that indirect costs, contingencies, and markup, as applicable, are 
allocated. 

 
d. Bid Documentation provided by District should not be included in the Escrow 

Bid Documentation unless needed to comply with the following requirements. 
 
4. Submittal of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation shall be submitted by the Contractor in a sealed 
container within SEVEN (7) calendar days after the date of the Notice of 
Award.  The container shall be clearly marked on the outside with the 
Contractor's name, date of submittal, project name and the words “Escrow Bid 
Documentation – Intended to be opened in the presence of Authorized 
Representatives of Both District and Contractor”. 

 
b. By submitting Escrow Bid Documentation, Contractor represents that the 

material in the Escrow Bid Documentation constitutes all the documentary 
information used in preparation of the bid and that the Contractor has 
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personally examined the contents of the Escrow Bid Documentation container 
and has found that the documents in the container are complete. 

 
c. If Contractor's proposal is based upon subcontracting any part of the work, 

each subcontractor whose total subcontract price exceeds 5 percent of the total 
contract price proposed by Contractor, shall provide separate Escrow 
Documents to be included with those of Contractor.  Those documents shall be 
opened and examined in the same manner and at the same time as the 
examination described above for Contractor. 

 
d. If Contractor wishes to subcontract any portion of the Work after award, District 

retains the right to require Contractor to submit Escrow Documents for the 
Subcontractor before the subcontract is approved. 

 
5. Storage, Examination and Final Disposition of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation will be placed in escrow, for the life of the 
Contract, in a mutually agreeable institution.  The cost of storage will be paid 
by Contractor for the duration of the project until final Contract payment.  The 
storage facilities shall be the appropriate size for all the Escrow Bid 
Documentation and located conveniently to both District's and Contractor's 
offices. 

 
b. The Escrow Bid Documentation shall be examined by both District and 

Contractor, at any time deemed necessary by either District or Contractor, to 
assist in the negotiation of price adjustments and change orders or the 
settlement of disputes and claims.  In the case of legal proceedings, Escrow Bid 
Documentation shall be used subject to the terms of an appropriate protective 
order if requested by Contractor and ordered by a court of competent 
jurisdiction.  Examination of the Escrow Bid Documentation is subject to the 
following conditions: 

 
(1) As trade secrets, the Escrow Bid Documentation is proprietary and 

confidential to the extent allowed by law. 
 
(2) District and Contractor shall each designate, in writing to the other party 

SEVEN (7) calendar days prior to any examination, the names of 
representatives who are authorized to examine the Escrow Bid 
Documentation.  No other person shall have access to the Escrow Bid 
Documentation. 

 
(3) Access to the documents may take place only in the presence of duly 

designated representatives of the District and Contractor.  If Contractor 
fails to designate a representative or appear for joint examination on 
SEVEN (7) calendar days’ notice, then the District representative may 
examine the Escrow Bid Documents alone upon an additional THREE 
(3) calendar days’ notice if a representative of the Contractor does not 
appear at the time set. 

 
(4) If a subcontractor has submitted sealed information to be included in the Escrow 

Bid Documents, access to those documents may take place only in the presence of 
a duly designated representative of the District, Contractor and that subcontractor.  
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If that subcontractor fails to designate a representative or appear for joint 
examination on SEVEN (7) calendar days’ notice, then the District representative 
and/or the Contractor may examine the Escrow Bid Documentation without that 
subcontractor present upon an additional THREE (3) calendar days’ notice if a 
representative of that subcontractor does not appear at the time set. 

 
c. The Escrow Bid Documentation will be returned to Contractor at such time as 

the Contract has been completed and final settlement has been achieved. 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 57 00 

ESCROW AGREEMENT IN LIEU OF RETENTION 
(Public Contact Code Section 22300) 

(Note: Contractor must use this form.) 

This Escrow Agreement in Lieu of Retention (“Escrow Agreement”) is made and entered into 
this    day of       , 20___, by and between the 
Tracy Unified School District (“District”), whose address is 1875 West Lowell Avenue, Tracy, 
California 95376, and      (“Contractor”), whose address is   
     , and         (“Escrow 
Agent”), a state or federally chartered bank in the state of California, whose address is 
 _______________ _____ . 

For the consideration hereinafter set forth, District, Contractor, and Escrow Agent agree as 
follows: 

1. Pursuant to section 22300 of Public Contract Code of the State of California, which is 
hereby incorporated by reference, Contractor has the following two (2) options: 

 Deposit securities with Escrow Agent as a substitute for retention earnings 
required to be withheld by District pursuant to the Construction Contract No.___ 
entered into between District and Contractor for the     
        Project, in the amount of   
       Dollars ($  ) 
dated,      , 20_____, (the “Contract”); or 

 On written request of Contractor, District shall make payments of the retention 
earnings for the above referenced Contract directly to Escrow Agent. 

When Contractor deposits the securities as a substitute for Contract earnings (first 
option), Escrow Agent shall notify District within ten (10) calendar days of the deposit. 
The market value of the securities at the time of substitution and at all times from 
substitution until the termination of the Escrow Agreement shall be at least equal to 
the cash amount then required to be withheld as retention under the terms of the 
Contract between District and Contractor. 

Securities shall be held in the name of Tracy Unified School District, and shall designate 
Contractor as beneficial owner. 

2. District shall make progress payments to Contractor for those funds which otherwise 
would be withheld from progress payments pursuant to Contract provisions, provided 
that Escrow Agent holds securities in form and amount specified above. 

3. When District makes payment of retentions earned directly to Escrow Agent, Escrow 
Agent shall hold them for the benefit of Contractor until the time that the escrow 
created under this Escrow Agreement is terminated. Contractor may direct the 
investment of the payments into securities. All terms and conditions of this Escrow 
Agreement and the rights and responsibilities of the Parties shall be equally applicable 
and binding when District pays Escrow Agent directly. 
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4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow 
Agent in administering the Escrow Account, and all expenses of District. The District 
will charge Contractor $____________ for each of District’s deposits to the escrow 
account.  These expenses and payment terms shall be determined by District, 
Contractor, and Escrow Agent. 

5. Interest earned on securities or money market accounts held in escrow and all interest 
earned on that interest shall be for sole account of Contractor and shall be subject to 
withdrawal by Contractor at any time and from time to time without notice to District. 

6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow 
Account only by written notice to Escrow Agent accompanied by written authorization 
from District to Escrow Agent that District consents to withdrawal of amount sought to 
be withdrawn by Contractor. 

7. District shall have the right to draw upon the securities and/or withdraw amounts from 
the Escrow Account in the event of default by Contractor. Upon seven (7) days’ written 
notice to Escrow Agent from District of the default, if applicable, Escrow Agent shall 
immediately convert the securities to cash and shall distribute the cash as instructed 
by District.  Escrow Agent shall not be authorized to determine the validity of any 
notice of default given by District pursuant to this paragraph, and shall promptly 
comply with District’s instructions to pay over said escrowed assets.  Escrow Agent 
further agrees to not interplead the escrowed assets in response to a conflicting 
demand. 

8. Upon receipt of written notification from District certifying that the Contract is final 
and complete, and that Contractor has complied with all requirements and procedures 
applicable to the Contract, Escrow Agent shall release to Contractor all securities and 
interest on deposit less escrow fees and charges of the Escrow Account. The escrow 
shall be closed immediately upon disbursement of all monies and securities on deposit 
and payments of fees and charges. 

9. Escrow Agent shall rely on written notifications from District and Contractor pursuant 
to Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and 
Contractor shall hold Escrow Agent harmless from Escrow Agent's release and 
disbursement of securities and interest as set forth above. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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10. Names of persons who are authorized to give written notice or to receive written notice 
on behalf of District and on behalf of Contractor in connection with the foregoing, and 
exemplars of their respective signatures are as follows: 

On behalf of District:  On behalf of Contractor: 

    
Title  Title 

    
Name  Name 

    
Signature  Signature 

    
Address  Address 
 

On behalf of Escrow Agent: 

  
Title 

  
Name 

  
Signature 

  
Address 

At the time that the Escrow Account is opened, District and Contractor shall deliver to Escrow 
Agent a fully executed copy of this Agreement. 

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers on 
the date first set forth above. 

On behalf of District:     On behalf of Contractor: 

    
Title  Title 

    
Name  Name 

    
Signature  Signature 

    
Address  Address 

END OF DOCUMENT 



TRACY UNIFIED SCHOOL DISTRICT 
KIMBALL HIGH TENNIS COURT REPAIRS 

PERFORMANCE BOND 
DOCUMENT 00 61 13.13-1 

 

DOCUMENT 00 61 13.13 

PERFORMANCE BOND  
(100% of Contract Price) 

(Note:  Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the Tracy Unified School District, (“District”) and  
         (“Principal”) have entered into a 
contract for the furnishing of all materials and labor, services and transportation, necessary, 
convenient, and proper to perform the following project: 

KIMBALL HIGH TENNIS COURT REPAIRS 2022 

(“Project” or “Contract”) which Contract dated     , 20___, and all of the 
Contract Documents attached to or forming a part of the Contract, are hereby referred to and made 
a part hereof; and 

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the faithful 
performance of the Contract. 

NOW, THEREFORE, the Principal and          
           (“Surety”) are held 
and firmly bound unto the Board of the District in the penal sum of 

 

Dollars ($   ), lawful money of the United States, for the payment of which sum 
well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and 
assigns jointly and severally, firmly by these presents, to: 

- Promptly perform all the work required to complete the Project; and 

- Pay to the District all damages the District incurs as a result of the Principal’s failure to 
perform all the Work required to complete the Project. 

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for completing 
the Contract in accordance with its terms and conditions, and upon determination by the District of 
the lowest responsible bidder, arrange for a contract between such bidder and the District and make 
available as Work progresses sufficient funds to pay the cost of completion less the “balance of the 
Contract Price,” and to pay and perform all obligations of Principals under the Contract, including, 
without limitation, all obligations with respect to warranties, guarantees and the payment of liquidated 
damages.  The term “balance of the Contract Price,” as used in this paragraph, shall mean the total 
amount payable to Principal by the District under the Contract and any modifications thereto, less the 
amount previously paid by the District to the Principal, less any withholdings by the District allowed 
under the Contract.  District shall not be required or obligated to accept a tender of a completion 
contractor from the Surety for any or no reason. 

The condition of the obligation is such that, if the above bound Principal, its heirs, executors, 
administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly 
keep and perform the covenants, conditions, and agreements in the Contract and any alteration 
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thereof made as therein provided, on its part to be kept and performed at the time and in the intent 
and meaning, including all contractual guarantees and warrantees of materials and workmanship, 
and shall indemnify and save harmless the District, its trustees, officers and agents, as therein 
stipulated, then this obligation shall become null and void, otherwise it shall be and remain in full force 
and virtue. 

Surety expressly agrees that the District may reject any contractor or subcontractor proposed by 
Surety to fulfill its obligations in the event of default by the Principal.  Surety shall not utilize Principal 
in completing the Work nor shall Surety accept a Bid from Principal for completion of the Work if the 
District declares the Principal to be in default and notifies Surety of the District’s objection to Principal’s 
further participation in the completion of the Work. 

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall 
hold good for a period equal to the warranty and/or guarantee period of the Contract, during which 
time Surety’s obligation shall continue if Contractor shall fail to make full, complete, and satisfactory 
repair and replacements and totally protect the District from loss or damage resulting from or caused 
by defective materials or faulty workmanship.  The obligations of Surety hereunder shall continue so 
long as any obligation of Contractor remains. Nothing herein shall limit the District’s rights or the 
Contractor or Surety’s obligations under the Contract, law or equity, including, but not limited to, 
California Code of Civil Procedure section 337.15. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration, or addition to the terms of the contract or to the work to be performed thereunder or the 
specifications accompanying the same shall in any way affect its obligation on this bond.  The Surety 
also stipulates and agrees that it shall not be exonerated or released from the obligation of this bond 
by any overpayment or underpayment by the District that is based upon estimates approved by the 
Architect.  The Surety does hereby waive notice of any such change, extension of time, alteration, or 
addition to the terms of the Contract or to the work or to the specifications. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all 
purposes be deemed an original thereof, have been duly executed by the Principal and Surety above 
named, on the    day of    , 20___. 

  

Principal Surety 

By By 

 Name of California Agent of Surety 

 Address of California Agent of Surety 

 Telephone No. of California Agent of Surety 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a Power 
of Attorney and Certificate of Authority for Surety.  The California Department of Insurance 
must authorize the Surety to be an admitted surety insurer. 

END OF DOCUMENT 
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TRACY HIGH TENNIS COURT REPAIRS 

DOCUMENT 00 61 13.16 

PAYMENT BOND 
Contractor's Labor & Material Bond  

(100% Of Contract Price) 

(Note: Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the Tracy Unified School District, (“District”) and 
         , (“Principal”) have entered 
into a contract for the furnishing of all materials and labor, services and transportation, 
necessary, convenient, and proper to perform the following project: 

KIMBALL HIGH TENNIS COURT REPAIRS 2022 

(“Project” or “Contract”) which Contract dated     , 20___, and all of 
the Contract Documents attached to or forming a part of the Contract, are hereby referred to 
and made a part hereof; and 

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon 
the performance of the work, to file a good and sufficient bond with the body by which the 
Contract is awarded in an amount equal to one hundred percent (100%) of the Contract price, 
to secure the claims to which reference is made in sections 9000 through 9510 and 9550 
through 9566 of the Civil Code, and division 2, part 7, of the Labor Code. 

NOW, THEREFORE, the Principal and        
            (“Surety”) 
are held and firmly bound unto all laborers, material men, and other persons referred to in 
said statutes in the sum of            
Dollars ($   ), lawful money of the United States, being a sum not less than 
the total amount payable by the terms of Contract, for the payment of which sum well and 
truly to be made, we bind ourselves, our heirs, executors, administrators, successors, or 
assigns, jointly and severally, by these presents. 

The condition of this obligation is that if the Principal or any of its subcontractors, or their 
heirs, executors, administrators, successors, or assigns of any, all, or either of them shall fail 
to pay for any labor, materials, provisions, or other supplies, used in, upon, for or about the 
performance of the work contracted to be done, or for any work or labor thereon of any kind, 
or for amounts required to be deducted, withheld, and paid over to the Employment 
Development Department from the wages of employees of the Principal or any of his or its 
subcontractors of any tier under Section 13020 of the Unemployment Insurance Code with 
respect to such work or labor, that the Surety will pay the same in an amount not exceeding 
the amount herein above set forth, and also in case suit is brought upon this bond, will pay a 
reasonable attorney’s fee to be awarded and fixed by the court, and to be taxed as costs and 
to be included in the judgment therein rendered. 

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any 
and all persons, companies, and corporations entitled to file claims under section 9100 of the 
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Civil Code, so as to give a right of action to them or their assigns in any suit brought upon 
this bond. 

Should the condition of this bond be fully performed, then this obligation shall become null 
and void; otherwise it shall be and remain in full force and affect. 

And the Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration, or addition to the terms of Contract or the specifications accompanying 
the same shall in any manner affect its obligations on this bond, and it does hereby waive 
notice of any such change, extension, alteration, or addition. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall 
for all purposes be deemed an original thereof, have been duly executed by the Principal and 
Surety above named, on the    day of    , 20___. 

  

Principal Surety 

By By 

 Name of California Agent of Surety 

 Address of California Agent of Surety 

 Telephone No. of California Agent of Surety 

  

 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and 
a Power of Attorney and Certificate of Authority for Surety.  The California 
Department of Insurance must authorize the Surety to be an admitted surety 
insurer. 

END OF DOCUMENT 
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DOCUMENT 00 63 40 

ALLOWANCE EXPENDITURE DIRECTIVE FORM 

Tracy Unified School District 
1875 West Lowell Avenue  
Tracy, CA 95376  

 ALLOWANCE 
EXPENDITURE 

DIRECTIVE NO.: 

 

ALLOWANCE EXPENDITURE DIRECTIVE 
Project:  _____________________________ 
 
Bid No.: ______________________________ 

Date: _________________ 
DSA File No.:___________  
DSA Appl. No.___________ 

The following parties agree to the terms of this Allowance Expenditure Directive (“AED”): 

Owner Name, Address, Telephone:  
 

_________________________________ 

_________________________________ 

_________________________________ 
 

Contractor Name, Address, Telephone:  
 

_________________________________ 

_________________________________ 

_________________________________ 

 
 
Reference Description  Allowance 

Authorized for 
Expenditure 

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of unforeseen item relating to Work] 
[Requester] 
[Performer] 
[Reason] 

$  

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of unforeseen item relating to Work] 
[Requester] 
[Performer] 
[Reason] 

$  

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of unforeseen item relating to Work] 
[Requester] 
[Performer] 
[Reason] 

$  

 
Total Contract Allowance Amount: $ 

Amount of Previously Approved Allowance Expenditure 
Directive(s): 

$ 

Amount of this Allowance Expenditure Directive: 

 
 
 

$ 
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The undersigned Contractor approves the foregoing release of allowance for completion of 
each specified item, and agrees to furnish all labor, materials and services and perform all 
work necessary to complete any additional work specified for the consideration stated therein 
(“Work”).  Submission of sums which have no basis in fact or which Contractor knows are 
false are at the sole risk of Contractor and may be a violation of the False Claims Act set forth 
under Government Code section 12650, et seq.  

This Allowance Expenditure Directive must be signed by an authorized District representative.   

It is expressly understood that the authorized allowance expenditure granted herein 
represents a full accord and satisfaction for any and all cost impacts of the items herein, and 
Contractor waives any and all further compensation based on the items herein.  The value of 
the extra work or changes expressly includes any and all of the Contractor’s costs and 
expenses, and its subcontractors, both direct and indirect.  Any costs, expenses, or damages 
not included are deemed waived. 

Signatures: 

DISTRICT: 
 
TRACY UNIFIED SCHOOL DISTRICT 
 
Date: ________________________ 
 
 
By:__________________________ 
     [Print Name and Title here] 
 

CONTRACTOR: 
 
_____________________________ 

Date: ________________________ 
 
 
By:__________________________ 
     [Print Name and Title here] 

ARCHITECT: 

_____________________________ 

Date: ________________________ 
 
 
By:__________________________ 
     [Print Name and Title here] 
 

PROJECT INSPECTOR: 
 
_____________________________ 
 
Date: ________________________ 
 
 
By:__________________________ 
     [Print Name and Title here] 

 
 
 

END OF DOCUMENT 
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DOCUMENT 00 63 57 

PROPOSED CHANGE ORDER FORM 

Tracy Unified School District 
1875 West Lowell Avenue  
Tracy, CA 95376  

 PCO NO.: 

 

 
Project:  ________________________________ 
Bid No.: ________________________________ 
RFI #:__________________________________ 

Date: ________________ 
DSA File No.: __________ 
DSA Appl. No.:_________ 

 
Contractor hereby submits for District’s review and evaluation this Proposed Change Order (“PCO”), 
submitted in accordance with and subject to the terms of the Contract Documents, including Sections 
17.7 and 17.8 of the General Conditions.  Any spaces left blank below are deemed no change to cost or 
time.  
 
Contractor understands and acknowledges that documentation supporting Contractor’s PCO must be 
attached and included for District review and evaluation.  Contractor further understands and 
acknowledges that failure to include documentation sufficient to, in District’s discretion, support some 
or all of the PCO, shall result in a rejected PCO. 
 
 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 
(a) Material (attach suppliers’ invoice or itemized quantity 

and unit cost plus sales tax) 
  

(b) Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.) 

  

(c) Add Equipment (attach suppliers’ invoice)   
(d) Subtotal   
(e) Add overhead and profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 
(10%) of Item (d) 

  

(f) Subtotal   
(g) Add General Conditions (if Time is Compensable) 

(attach supporting documentation) 
  

(h) Subtotal   
(i) Add Overhead and Profit for Contractor, not to 

exceed five percent (5%) of Item (h) 
  

(j) Subtotal   
(k) Add Bond and Insurance, not to exceed two percent 

(2%) of Item (j) 
  

(l) TOTAL   
    
(m) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 
 

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]  
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 WORK PERFORMED BY CONTRACTOR ADD DEDUCT 
(a) Material (attach itemized quantity and unit cost plus 

sales tax) 
  

(b) Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.) 

  

(c) Add Equipment (attach suppliers’ invoice)   
(d) Add General Conditions (if Time is Compensable) 

(attach supporting documentation) 
  

(e) Subtotal   
(f) Add Overhead and Profit for Contractor, not to 

exceed fifteen percent (15%) of Item (e) 
  

(g) Subtotal   
(h) Add Bond and Insurance, not to exceed two percent 

(2%) of Item (g) 
  

(i) TOTAL   
   
(j) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 
 

The undersigned Contractor approves the foregoing as to the changes, if any, to the 
Contract Price specified for each item, and as to the extension of time allowed, if any, for 
completion of the entire Work as stated herein, and agrees to furnish all labor, materials, 
and service, and perform all work necessary to complete any additional work specified for 
the consideration stated herein.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a violation of the 
False Claims Act set forth under Government Code section 12650 et seq.  It is understood 
that the changes herein to the Contract shall only be effective when approved by the 
governing board of the District. 

It is expressly understood that the value of the extra Work or changes expressly includes 
any and all of the Contractor’s costs and expenses, direct and indirect, resulting from 
additional time required on the Project or resulting from delay to the Project including, 
without limitation, cumulative impacts.  Contractor is not entitled to separately recover 
amounts for overhead or other indirect costs.  Any costs, expenses, damages, or time 
extensions not included are deemed waived. 

 SUBMITTED BY: 

Contractor: 

           
[Name]  Date 

 
 

END OF DOCUMENT 
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DOCUMENT 00 63 63 

CHANGE ORDER FORM 

Tracy Unified School District 
1875 West Lowell Avenue  
Tracy, CA 95376  

 CHANGE ORDER NO.: 

 

CHANGE ORDER 
Project:  ________________________________ 
Bid No.: ________________________________ 

Date: _______________ 
DSA File No.: _________ 
DSA Appl. No.:________ 

The following parties agree to the terms of this Change Order: 

Owner:  ________________________ 
[Name / Address] 
___________________________________ 
___________________________________ 
 

Contractor: ________________________ 
[Name / Address] 
________________________________________ 
________________________________________ 
 

Architect: ______________________ 
[Name / Address] 
___________________________________ 
___________________________________ 
 

Project Inspector: ___________________ 
[Name / Address] 
_______________________________________ 
_______________________________________ 

    
Reference Description  Cost Days 

Ext. 
PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

Contract time will be adjusted as follows: 

Previous Completion Date:    [Date] 

            [#]  Calendar Days Extension (zero 
unless otherwise indicated) 

Current Completion Date:     [Date] 

Original Contract Amount: $  

Amount of Previously 
Approved Change Order(s): 

$ 

Amount of this Change 
Order: 

$ 

Contract Amount: $ 
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The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract 
Price specified for each item, and as to the extension of time allowed, if any, for completion 
of the entire work as stated therein, and agrees to furnish all labor, materials and services 
and perform all work necessary to complete any additional work specified for the consideration 
stated therein.  Submission of sums which have no basis in fact or which Contractor knows 
are false are at the sole risk of Contractor and may be a violation of the False Claims Act set 
forth under Government Code section 12650 et seq.  

This change order is subject to approval by the governing board of this District and must be 
signed by the District.  Until such time as this change order is approved by the District’s 
governing board and executed by a duly authorized District representative, this change order 
is not effective and not binding. 

It is expressly understood that the compensation and time, if any, granted herein represent 
a full accord and satisfaction for any and all time and cost impacts of the items herein, and 
Contractor waives any and all further compensation or time extension based on the items 
herein.  The value of the extra work or changes expressly includes any and all of the 
Contractor’s costs and expenses, and its subcontractors, both direct and indirect, resulting 
from additional time required on the project or resulting from delay to the project including 
without limitation, cumulative impacts.  Any costs, expenses, damages or time extensions not 
included are deemed waived. 

Signatures: 

District:    Contractor: 
 
 
        
[Name]   Date  [Name]  Date 
 
 
Architect:    Project Inspector: 
 
 
        
[Name]   Date  [Name]  Date 
 
 

END OF DOCUMENT 
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DOCUMENT 00 65 19.26 

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS 

THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND 
ENTERED INTO THIS    DAY OF    , 20___ by and between the 
TRACY UNIFIED SCHOOL DISTRICT (“District”) and       
   (“Contractor”), whose place of business is      
   . 

RECITALS 

WHEREAS, District and Contractor entered into PROJECT/CONTRACT NO.:   
  (“Contract” or “Project”) in the County of San Joaquin, California; and 

WHEREAS, the Work under the Contract was completed on __________, and a Notice 
of Completion was recorded with the County Recorder on _______. 

NOW, THEREFORE, it is mutually agreed between District and Contractor as follows: 

AGREEMENT AND RELEASE 

1. Contractor will only be assessed liquidated damages as detailed below: 

 Original Contract Sum $     

 Modified Contract Sum $     

 Payment to Date  $     

 Liquidated Damages  $     

 Payment Due Contractor $     

2. Subject to the provisions hereof, District shall forthwith pay to Contractor the 
undisputed sum of       Dollars ($  ) under the 
Contract, less any amounts represented by any notice to withhold funds on file with 
District as of the date of such payment. 

3. Contractor acknowledges and hereby agrees that there are no unresolved or 
outstanding claims in dispute against District arising from the performance of work 
under the Contract, except for the claims described in Paragraph 4 and continuing 
obligations described in Paragraph 6.  It is the intention of the parties in executing this 
Agreement and Release that this Agreement and Release shall be effective as a full, 
final and general release of all claims, demands, actions, causes of action, obligations, 
costs, expenses, damages, losses and liabilities of Contractor against District and all 
of its respective agents, employees, trustees, inspectors, assignees, consultants and 
transferees, except for any Disputed Claim that may be set forth in Paragraph 4 and 
the continuing obligations described in Paragraph 6 hereof. 
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4. The following claims are disputed (hereinafter, the "Disputed Claims") and are 
specifically excluded from the operation of this Agreement and Release: 

Claim No.  Description of Claim  Amount of Claim  Date Claim   
      Submitted 

    $    

    $    

    $    

    $    

    $    

    $    

[If further space is required, attach additional sheets showing the required 
information.] 

5. Consistent with California Public Contract Code section 7100, Contractor hereby agrees 
that, in consideration of the payment set forth in Paragraph 2 hereof, Contractor 
hereby releases and forever discharges District, all its agents, employees, inspectors, 
assignees, and transferees from any and all liability, claims, demands, actions, or 
causes of action of whatever kind or nature arising out of or in any way concerned with 
the Work under the Contract. 

6. Guarantees and warranties for the Work, and any other continuing obligation of 
Contractor, including without limitation, the duty to defend, indemnify and hold 
harmless the District, shall remain in full force and effect as specified in the Contract 
Documents. 

7. Contractor hereby waives the provisions of California Civil Code section 1542 which 
provides as follows: 

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE 
CREDITOR OR RELEASING PARTY DOES NOT KNOW OR SUSPECT TO 
EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE RELEASE 
AND THAT, IF KNOWN BY HIM OR HER, WOULD HAVE MATERIALLY 
AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR OR RELEASED 
PARTY. 

8. The provisions of this Agreement and Release are contractual in nature and not mere 
recitals and shall be considered independent and severable.  If any such provision or 
any part thereof shall be at any time held invalid in whole or in part under any federal, 
state, county, municipal, or other law, ruling, or regulations, then such provision, or 
part thereof, shall remain in force and effect to the extent permitted by law, and the 
remaining provisions of this Agreement and Release shall also remain in full force and 
effect, and shall be enforceable. 
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9. All rights of District shall survive completion of the Work or termination of Contract, 
and execution of this Release. 

* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * * 

TRACY UNIFIED SCHOOL DISTRICT 

Signature:    

Print Name:    

Title:     

 

CONTRACTOR:     

Signature:    

Print Name:    

Title:    

 

END OF DOCUMENT 
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DOCUMENT 00 65 36 

GUARANTEE FORM 

      ("Contractor") hereby agrees that the    
   (“Work” of Contractor) which Contractor has installed for the Tracy Unified 
School District ("District") for the following project: 

 PROJECT:  KIMBALL HIGH TENNIS COURT REPAIRS 2022 

(“Project” or “Contract”) has been performed in accordance with the requirements of the 
Contract Documents and that the Work as installed will fulfill the requirements of the Contract 
Documents. 

The undersigned agrees to repair or replace any or all of such Work that may prove to be 
defective in workmanship or material together with any other adjacent Work that may be 
displaced in connection with such replacement within a period of Two (2) year(s) from the 
date of completion as defined in Public Contract Code section 7107, subdivision (c), ordinary 
wear and tear and unusual abuse or neglect excepted.  The date of completion is 
_________________, 20___. 

In the event of the undersigned’s failure to comply with the above-mentioned conditions 
within a reasonable period of time, as determined by the District, but not later than seven (7) 
days after being notified in writing by the District, the undersigned authorizes the District to 
proceed to have said defects repaired and made good at the expense of the undersigned.  The 
undersigned shall pay the costs and charges therefor upon demand. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

Representatives to be contacted for service subject to terms of Contract: 

Name:    

Address:    

Phone No.:    

Email:   

END OF DOCUMENT 
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DOCUMENT 00 72 13 
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DOCUMENT 00 72 13 

GENERAL CONDITIONS 

1. CONTRACT TERMS AND DEFINITIONS 

1.1 Definitions 

Wherever used in the Contract Documents, the following terms shall have the 
meanings indicated, which shall be applicable to both the singular and plural 
thereof: 

1.1.1 Adverse Weather:  Shall be only weather that satisfies all of the following 
conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme 
temperature conditions in excess of the norm for the location and time of year it 
occurred based on the closest weather station data averaged over the past five years, 
(2) that is unanticipated and would cause unsafe work conditions and/or is unsuitable 
for scheduled work that should not be performed during inclement weather (i.e., 
exterior finishes), and (3) at the Project. 

1.1.2 Allowance Expenditure Directive:  Written authorization for expenditure 
of allowance, if any.   

1.1.3 Approval, Approved, and/or Accepted:  Written authorization, unless 
stated otherwise. 

1.1.4 Architect (or “Design Professional in General Responsible Charge”):  
The individual, partnership, corporation, joint venture, or any combination thereof, 
named as Architect, who will have the rights and authority assigned to the Architect 
in the Contract Documents.  The term Architect means the Design Professional in 
General Responsible Charge as defined in DSA PR 13-02 on this Project or the 
Architect’s authorized representative. 

1.1.5 As-Builts: Reproducible blue line prints of drawings to be prepared on a 
monthly basis pursuant to the Contract Documents, that reflect changes made during 
the performance of the Work, recording differences between the original design of the 
Work and the Work as constructed since the preceding monthly submittal.  See Record 
Drawings. 

1.1.6 Bidder:  A contractor who intends to provide a proposal to the District to 
perform the Work of this Contract. 

1.1.7 Burdened:  The labor rate for Contractor or any Subcontractor inclusive of 
any and all burden costs including, but not limited to, health and welfare pay, vacation 
and holiday pay, pension contributions, training rates, benefits of any kind, insurance 
of any kind, workers’ compensation, liability insurance, truck expenses, supply 
expenses of any kind, payroll taxes, and any other taxes of any kind. 

1.1.8 Change Order:  A written order to the Contractor authorizing an addition 
to, deletion from, or revision in the Work, and/or authorizing an adjustment in the 
Contract Price or Contract Time. 
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1.1.9 Claim:  A Dispute that remains unresolved at the conclusion of the all the 
applicable Dispute Resolution requirements provided herein. 

1.1.10 Construction Change Directive:  A written order prepared and issued by 
the District, the Construction Manager, and/or the Architect and signed by the District 
and the Architect, directing a change in the Work. 

1.1.11 Construction Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Construction Manager is used on the Project that is the subject 
of this Contract, then all references to Construction Manager herein shall be read to 
refer to District. 

1.1.12 Construction Schedule:  The progress schedule of construction of the 
Project as provided by Contractor and approved by District. 

1.1.13 Contract, Contract Documents:  The Contract consists exclusively of the 
documents evidencing the agreement of the District and Contractor, identified as the 
Contract Documents.  The Contract Documents consist of the following documents: 

1.1.13.1 Notice to Bidders 
1.1.13.2 Instructions to Bidders 
1.1.13.3 Bid Form and Proposal 
1.1.13.4 Bid Bond 
1.1.13.5 Designated Subcontractors List 
1.1.13.6 Site Visit Certification (if a site visit was required) 
1.1.13.7 Non-Collusion Declaration 
1.1.13.8 Notice of Award 
1.1.13.9 Notice to Proceed 
1.1.13.10 Agreement 
1.1.13.11 Escrow of Bid Documentation 
1.1.13.12 Escrow Agreement for Security Deposits in Lieu of Retention (if 

applicable) 
1.1.13.13 Performance Bond 
1.1.13.14 Payment Bond (Contractor’s Labor & Material Bond) 
1.1.13.15 General Conditions 
1.1.13.16 Special Conditions (if applicable) 
1.1.13.17 Project Labor Agreement  (if applicable) 
1.1.13.18 Hazardous Materials Procedures and Requirements 
1.1.13.19 Workers’ Compensation Certification 
1.1.13.20 Prevailing Wage Certification 
1.1.13.21 Disabled Veteran Business Enterprise Participation Certification (if 

applicable) 
1.1.13.22 Drug-Free Workplace Certification (if applicable) 
1.1.13.23 Tobacco-Free Environment Certification 
1.1.13.24 Hazardous Materials Certification (if applicable) 
1.1.13.25 Lead-Based Materials Certification (if applicable) 
1.1.13.26 Imported Materials Certification (if applicable) 
1.1.13.27 Criminal Background Investigation/Fingerprinting Certification 
1.1.13.28 Buy American Certification (if certain federal funds used) 
1.1.13.29 Roofing Project Certification (if applicable) 
1.1.13.30 Registered Subcontractors List 
1.1.13.31 Iran Contracting Act Certification (if applicable) 
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1.1.13.32 COVID-19 Vaccination/Testing Certification  
1.1.13.33 Federal Debarment Certification (if applicable) 
1.1.13.34 Federal Byrd Anti-Lobbying Certification (if applicable) 
1.1.13.35 Post Bid Interview 
1.1.13.36 All Plans, Technical Specifications, and Drawings 
1.1.13.37 Any and all addenda to any of the above documents 
1.1.13.38 Any and all change orders or written modifications to the above 

documents if approved in writing by the District 

1.1.14 Contract Price:  The total monies payable to the Contractor under the 
terms and conditions of the Contract Documents. 

1.1.15 Contract Time:  The time period stated in the Agreement for the 
completion of the Work. 

1.1.16 Contractor:  The person or persons identified in the Agreement as 
contracting to perform the Work to be done under this Contract, or the legal 
representative of such a person or persons. 

1.1.17 Daily Job Report(s):  Daily Project reports prepared by the Contractor's 
employee(s) who are present on Site, which shall include the information required 
herein. 

1.1.18 Day(s):  Unless otherwise designated, day(s) means calendar day(s). 

1.1.19 Department of Industrial Relations (or “DIR”): is responsible, among 
other things, for labor compliance monitoring and enforcement of California prevailing 
wage laws and regulations for public works contracts. 

1.1.20 Design Professional in General Responsible Charge:  See definition of 
Architect above. 

1.1.21 Dispute:  A separate demand by Contractor for a time extension, or 
payment of money or damages arising from Work done by or on behalf of the 
Contractor pursuant to the Contract and payment of which is not otherwise expressly 
provided for or Contractor is not otherwise entitled to; or an amount of payment 
disputed by the District. 

1.1.22 District:  The public agency or the school district for which the Work is 
performed.  The governing board of the District or its designees will act for the District 
in all matters pertaining to the Contract.  The District may, at any time, 

1.1.22.1 Direct the Contractor to communicate with or provide notice to the 
Construction Manager or the Architect on matters for which the Contract 
Documents indicate the Contractor will communicate with or provide notice to the 
District; and/or 

1.1.22.2 Direct the Construction Manager or the Architect to communicate with 
or direct the Contractor on matters for which the Contract Documents indicate the 
District will communicate with or direct the Contractor. 

1.1.23 Drawings (or “Plans”):  The graphic and pictorial portions of the Contract 
Documents showing the design, location, scope and dimensions of the work, generally 
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including plans, elevations, sections, details, schedules, sequence of operation, and 
diagrams. 

1.1.24 DSA:  Division of the State Architect. 

1.1.25 Force Account Directive:  A process that may be used when the District 
and the Contractor cannot agree on a price for a specific portion of work or before the 
Contractor prepares a price for a specific portion of work and whereby the Contractor 
performs the work as indicated herein on a time and materials basis. 

1.1.26 Job Cost Reports:  Any and all reports or records detailing the costs 
associated with work performed on or related to the Project that Contractor shall 
maintain for the Project. Specifically, Job Cost Reports shall contain, but are not limited 
by or to, the following information: a description of the work performed or to be 
performed on the Project; quantity, if applicable, of work performed (hours, square 
feet, cubic yards, pounds, etc.) for the Project; Project budget; costs for the Project 
to date; estimated costs to complete the Project; and expected costs at completion.  
The Job Cost Reports shall also reflect all Contract cost codes, change orders, elements 
of non-conforming work, back charges, and additional services. 

1.1.27 Labor Commissioner’s Office (or “Labor Commissioner”, also known 
as the Division of Labor Standards Enforcement (“DLSE”)):  Division of the DIR 
responsible for adjudicating wage claims, investigating discrimination and public works 
complaints, and enforcing Labor Code statutes and Industrial Welfare Commission 
orders. 

1.1.28 Municipal Separate Storm Sewer System (or “MS4”):  A system of 
conveyances used to collect and/or convey storm water, including, without limitation, 
catch basins, curbs, gutters, ditches, man-made channels, and storm drains. 

1.1.29 Plans:  See Drawings. 

1.1.30 Premises:  The real property owned by the District on which the Site is 
located. 

1.1.31 Product(s):  New material, machinery, components, equipment, fixtures 
and systems forming the Work, including existing materials or components required 
and approved by the District for reuse. 

1.1.32 Product Data:  Illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, and other information furnished by the Contractor 
to illustrate a material, product, or system for some portion of the Work. 

1.1.33 Program Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Program Manager is designated for Project that is the subject of 
this Contract, then all references to Project Manager herein shall be read to refer to 
District. 

1.1.34 Project:  The planned undertaking as provided for in the Contract 
Documents. 
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1.1.35 Project Inspector (or “Inspector”):  The individual(s) retained by the 
District in accordance with title 24 of the California Code of Regulations to monitor and 
inspect the Project. 

1.1.36 Project Labor Agreement (or “PLA”):  a prehire collective bargaining 
agreement in accordance with Public Contract Code section 2500 et seq. that 
establishes terms and conditions of employment for a specific construction project or 
projects and/or is an agreement described in Section 158(f) of Title 29 of the United 
States Code. 

1.1.37 Proposed Change Order (or “PCO”):  a written request prepared by the 
Contractor requesting that the District and the Architect issue a Change Order based 
upon a proposed change to the Work. 

1.1.38 Provide:  Shall include “provide complete in place,” that is, “furnish and 
install,” and “provide complete and functioning as intended in place” unless specifically 
stated otherwise. 

1.1.39 Qualified SWPPP Practitioners (or “QSP”):  certified personnel that 
attended a State Water Resources Control Board sponsored or approved training class 
and passed the qualifying exam. 

1.1.40 Record Drawings:  Reproducible drawings (or Plans) prepared pursuant 
to the requirements of the Contract Documents that reflect all changes made during 
the performance of the Work, recording differences between the original design of the 
Work and the Work as constructed upon completion of the Project.  See also As-Builts. 

1.1.41 Request for Information (or “RFI”):  A written request prepared by the 
Contractor requesting that the Architect provide additional information necessary to 
clarify or amplify an item in the Contract Documents that the Contractor believes is 
not clearly shown or called for in the Drawings or Specifications or other portions of 
the Contract Documents, or to address problems that have arisen under field 
conditions. 

1.1.42 Request for Substitution for Specified Item:  A request by Contractor 
to substitute an equal or superior material, product, thing, or service for a specific 
material, product, thing, or service that has been designated in the Contract 
Documents by a specific brand or trade name. 

1.1.43 Safety Orders:  Written and/or verbal orders for construction issued by 
the California Division of Occupational Safety and Health (“CalOSHA”) or by the United 
States Occupational Safety and Health Administration (“OSHA”). 

1.1.44 Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  
Contractor's Safety Plan shall comply with all provisions regarding Project safety, 
including all applicable provisions in these General Conditions. 

1.1.45 Samples:  Physical examples that illustrate materials, products, 
equipment, finishes, colors, or workmanship and that, when approved in accordance 
with the Contract Documents, establish standards by which portions of the Work will 
be judged. 
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1.1.46 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, 
schedules, and other data that are prepared by the Contractor, a subcontractor, 
manufacturer, supplier, or distributor, that illustrate how specific portions of the Work 
shall be fabricated or installed. 

1.1.47 Site:  The Project site as shown on the Drawings. 

1.1.48 Specifications:  That portion of the Contract Documents, Division 1 
through Division 49, and all technical sections, and addenda to all of these, if any, 
consisting of written descriptions and requirements of a technical nature of materials, 
equipment, construction methods and systems, standards, and workmanship. 

1.1.49 State:  The State of California. 

1.1.50 Storm Water Pollution Prevention Plan (or “SWPPP”):  A document 
which identifies sources and activities at a particular facility that may contribute 
pollutants to storm water and contains specific control measures and time frames to 
prevent or treat such pollutants. 

1.1.51 Subcontractor:  A contractor and/or supplier who is under contract with 
the Contractor or with any other subcontractor, regardless of tier, to perform a portion 
of the Work of the Project. 

1.1.52 Submittal Schedule:  The schedule of submittals as provided by 
Contractor and approved by District. 

1.1.53 Surety:  The person, firm, or corporation that executes as surety the 
Contractor’s Performance Bond and Payment Bond, and must be a California admitted 
surety insurer as defined in the Code of Civil Procedure section 995.120. 

1.1.54 Work:  All labor, materials, equipment, components, appliances, 
supervision, coordination, and services required by, or reasonably inferred from, the 
Contract Documents, that are necessary for the construction and completion of the 
Project. 

1.2 Laws Concerning the Contract 

Contract is subject to all provisions of the Constitution and laws of California and the 
United States governing, controlling, or affecting District, or the property, funds, 
operations, or powers of District, and such provisions are by this reference made a part 
hereof.  Any provision required by law to be included in this Contract shall be deemed to 
be inserted. 

1.3 No Oral Agreements 

No oral agreement or conversation with any officer, agent, or employee of District, either 
before or after execution of Contract, shall affect or modify any of the terms or obligations 
contained in any of the documents comprising the Contract. 

1.4 No Assignment 

Contractor shall not assign this Contract or any part thereof including, without limitation, 
any Work or money to become due hereunder without the prior written consent of the 
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District.  Assignment without District’s prior written consent shall be null and void.  Any 
assignment of money due or to become due under this Contract shall be subject to a prior 
lien for services rendered or material supplied for performance of work called for under 
this Contract in favor of all persons, firms, or corporations rendering services or supplying 
material to the extent that claims are filed pursuant to the Civil Code, Code of Civil 
Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall also be 
subject to deductions for liquidated damages or withholding of payments as determined 
by District in accordance with this Contract.  Contractor shall not assign or transfer in any 
manner to a Subcontractor or supplier the right to prosecute or maintain an action against 
the District. 

1.5 Notice and Service Thereof 

1.5.1 Any notice from one party to the other or otherwise under Contract shall be 
in writing and shall be dated and signed by the party giving notice or by a duly 
authorized representative of that party.  Any notice shall not be effective for any 
purpose whatsoever unless served in one of the following manners: 

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered 
delivered on the day of delivery. 

1.5.1.2 If notice is given by overnight delivery service, it shall be considered 
delivered one (1) day after date deposited, as indicated by the delivery service. 

1.5.1.3 If notice is given by depositing same in United States mail, enclosed in 
a sealed envelope, it shall be considered delivered three (3) days after date 
deposited, as indicated by the postmarked date. 

1.5.1.4 If notice is given by registered or certified mail with postage prepaid, 
return receipt requested, it shall be considered delivered on the day the notice is 
signed for. 

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for 
the notice and service requirements herein. 

1.6 No Waiver 

The failure of District in any one or more instances to insist upon strict performance of 
any of the terms of this Contract or to exercise any option herein conferred shall not be 
construed as a waiver or relinquishment to any extent of the right to assert or rely upon 
any such terms or option on any future occasion.  No action or failure to act by the District, 
Architect, or Construction Manager shall constitute a waiver of any right or duty afforded 
the District under the Contract, nor shall any action or failure to act constitute an approval 
of or acquiescence in any breach thereunder, except as may be specifically agreed in 
writing. 

1.7 Substitutions for Specified Items 

Unless the Special Conditions contain different provisions, Contractor shall not substitute 
different items for any items identified in the Contract Documents without prior written 
approval of the District. 
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1.8 Materials and Work 

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall 
provide and pay for all materials, labor, tools, equipment, transportation, supervision, 
temporary constructions of every nature, and all other services, management, and 
facilities of every nature whatsoever necessary to execute and complete this Contract, 
in a good and workmanlike manner, within the Contract Time. 

1.8.2 Unless otherwise specified, all materials shall be new and of the best quality 
of their respective kinds and grades as noted or specified, workmanship shall be of 
good quality, and Contractor shall use all diligence to inform itself fully as to the 
required manufacturer’s instructions and to comply therewith. 

1.8.3 Materials shall be furnished in ample quantities and at such times as to 
insure uninterrupted progress of Work and shall be stored properly and protected from 
the elements, theft, vandalism, or other loss or damage as required. 

1.8.4 For all materials and equipment specified or indicated in the Drawings, the 
Contractor shall provide all labor, materials, equipment, and services necessary for 
complete assemblies and complete working systems, functioning as intended.  
Incidental items not indicated on Drawings, nor mentioned in the Specifications, that 
can legitimately and reasonably be inferred to belong to the Work described, or be 
necessary in good practice to provide a complete assembly or system, shall be 
furnished as though itemized here in every detail.  In all instances, material and 
equipment shall be installed in strict accordance with each manufacturer’s most recent 
published recommendations and specifications. 

1.8.5 Contractor shall, after award of Contract by District and after relevant 
submittals have been reviewed, place orders for materials and/or equipment as 
specified so that delivery of same may be made without delays to the Work.  Contractor 
shall, upon five (5) days’ demand from District, present documentary evidence 
showing that orders have been placed. 

1.8.6 District reserves the right but has no obligation, in response to Contractor’s 
neglect or failure in complying with the above instructions, to place orders for such 
materials and/or equipment as the District may deem advisable in order that the Work 
may be completed at the date specified in the Contract, and all expenses incidental to 
the procuring of said materials and/or equipment shall be paid for by Contractor or 
deducted from payment(s) to Contractor. 

1.8.7 Contractor warrants good title to all material, supplies, and equipment 
installed or incorporated in Work and agrees upon completion of all Work to deliver 
the Site to District, together with all improvements and appurtenances constructed or 
placed thereon by it, and free from any claims, liens, or charges.  Contractor further 
agrees that neither it nor any person, firm, or corporation furnishing any materials or 
labor for any work covered by the Contract shall have any right to lien any portion of 
the Premises or any improvement or appurtenance thereon, except that Contractor 
may install metering devices or other equipment of utility companies or of political 
subdivision, title to which is commonly retained by utility company or political 
subdivision.  In the event of installation of any such metering device or equipment, 
Contractor shall advise District as to owner thereof. 
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1.8.7.1 If a lien or a claim based on a stop payment notice of any nature should 
at any time be filed against the Work or any District property, by any entity that 
has supplied material or services at the request of the Contractor, Contractor and 
Contractor’s Surety shall promptly, on demand by District and at Contractor’s and 
Surety’s own expense, take any and all action necessary to cause any such lien or 
a claim based on a stop payment notice to be released or discharged immediately 
therefrom. 

1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar 
days after demand by the District, satisfactory evidence that a lien or a claim based 
on a stop payment notice has been so released, discharged, or secured, the District 
may discharge such indebtedness and deduct the amount required therefor, 
together with any and all losses, costs, damages, and attorney’s fees and expense 
incurred or suffered by District from any sum payable to Contractor under the 
Contract. 

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights 
of persons furnishing materials or labor under any bond given by Contractor for their 
protection or any rights under any law permitting such protection or any rights under 
any law permitting such persons to look to funds due Contractor in hands of District 
(e.g., stop payment notices), and this provision shall be inserted in all subcontracts 
and material contracts and notice of its provisions shall be given to all persons 
furnishing material for work when no formal contract is entered into for such material. 

1.8.9 Title to new materials and/or equipment for the Work of this Contract and 
attendant liability for its protection and safety shall remain with Contractor until 
incorporated in the Work of this Contract and accepted by District.  No part of any 
materials and/or equipment shall be removed from its place of storage except for 
immediate installation in the Work of this Contract.  Should the District, in its 
discretion, allow the Contractor to store materials and/or equipment for the Work off-
site, Contractor will store said materials and/or equipment at a bonded warehouse and 
with appropriate insurance coverage at no cost to District.  Contractor shall keep an 
accurate inventory of all materials and/or equipment in a manner satisfactory to 
District or its authorized representative and shall, at the District’s request, forward it 
to the District. 

1.8.10 [RESERVED] 

2. [RESERVED] 

3. ARCHITECT 

3.1  The Architect shall represent the District during the Project and will observe the 
progress and quality of the Work on behalf of the District.  Architect shall have the 
authority to act on behalf of District to the extent expressly provided in the Contract 
Documents and to the extent determined by District.  Architect shall have authority to 
reject materials, workmanship, and/or the Work whenever rejection may be necessary, in 
Architect’s reasonable opinion, to ensure the proper execution of the Contract. 

3.2  Architect shall, with the District and on behalf of the District, determine the 
amount, quality, acceptability, and fitness of all parts of the Work, and interpret the 
Specifications, Drawings, and shall, with the District, interpret all other Contract 
Documents. 



 

TRACY UNIFIED SCHOOL DISTRICT 
KIMBALL HIGH TENNIS COURT REPAIRS 

GENERAL CONDITIONS 
DOCUMENT 00 72 13 -10 

 

3.3  Architect shall have all authority and responsibility established by law, including 
title 24 of the California Code of Regulations. 

3.4  Contractor shall provide District and the Construction Manager with a copy of 
all written communication between Contractor and Architect at the same time as that 
communication is made to Architect, including, without limitation, all RFIs, 
correspondence, submittals, claims, and proposed change orders. 

4. CONSTRUCTION MANAGER 

4.1  If a Construction Manager is used on this Project (“Construction Manager” or 
“CM”), the Construction Manager will provide administration of the Contract on the 
District's behalf.  After execution of the Contract and Notice to Proceed, all correspondence 
and/or instructions from Contractor and/or District shall be forwarded through the 
Construction Manager.  The Construction Manager will not be responsible for and will not 
have control or charge of construction means, methods, techniques, sequences, or 
procedures or for safety precautions in connection with the Work, which shall all remain 
the Contractor’s responsibility. 

4.2  The Construction Manager, however, will have authority to reject materials 
and/or workmanship not conforming to the Contract Documents, as determined by the 
District, the Architect, and/or the Project Inspector.  The Construction Manager shall also 
have the authority to require special inspection or testing of any portion of the Work, 
whether it has been fabricated, installed, or fully completed.  Any decision made by the 
Construction Manager, in good faith, shall not give rise to any duty or responsibility of the 
Construction Manager to:  the Contractor; any Subcontractor; the Contractor or 
Subcontractor’s respective agents, employees; or other persons performing any of the 
Work.  The Construction Manager shall have free access to any or all parts of Work at any 
time. 

4.3  If the District does not use a Construction Manager on this Project, all 
references within the Contract Documents to Construction Manager or CM shall be read 
as District. 

5. INSPECTOR, INSPECTIONS, AND TESTS 

5.1 Project Inspector 

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), as 
required, will be assigned to the Work by District, in accordance with requirements of 
title 24, part 1, of the California Code of Regulations, to enforce the building code and 
monitor compliance with Plans and Specifications for the Project previously approved 
by the DSA.  Duties of Project Inspector(s) are specifically defined in section 4-342 of 
said part 1 of title 24.  

5.1.2 No Work shall be carried on except with the knowledge and under the 
inspection of the Project Inspector(s).  The Project Inspector(s) shall have free access 
to any or all parts of Work at any time.  Contractor shall furnish Project Inspector(s) 
reasonable opportunities for obtaining such information as may be necessary to keep 
Project Inspector(s) fully informed respecting progress and manner of work and 
character of materials, including, but not limited to, submission of form DSA 156 (or 
the most current version applicable at the time the Work is performed) to the Project 
Inspector at least 48 hours in advance of the commencement and completion of 
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construction of each and every aspect of the Work.  Forms are available on the DSA’s 
website at: http://www.dgs.ca.gov/dsa/Forms.aspx.  Inspection of Work shall not 
relieve Contractor from an obligation to fulfill this Contract.  Project Inspector(s) and 
the DSA are authorized to suspend work whenever the Contractor and/or its 
Subcontractor(s) are not complying with the Contract Documents.  Any work stoppage 
by the Project Inspector(s) and/or DSA shall be without liability to the District.  
Contractor shall instruct its Subcontractors and employees accordingly. 

5.1.3 If Contractor and/or any Subcontractor requests that the Project 
Inspector(s) perform any inspection off-site, this shall only be done if it is allowable 
pursuant to applicable regulations and DSA approval, if the Project Inspector(s) agree 
to do so, and at the expense of the Contractor. 

5.2 Tests and Inspections 

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of 
Regulations, group 1, article 5, section 4-335, and with the provisions of the 
Specifications. 

5.2.2 The District will select an independent testing laboratory to conduct the 
tests.  Selection of the materials required to be tested shall be by the laboratory or 
the District's representative and not by the Contractor.  The Contractor shall notify the 
District's representative a sufficient time in advance of its readiness for required 
observation or inspection. 

5.2.3 The Contractor shall notify the District's representative a sufficient time in 
advance of the manufacture of material to be supplied under the Contract Documents, 
which must by terms of the Contract Documents be tested, in order that the District 
may arrange for the testing of same at the source of supply.  This notice shall be 
provided, at a minimum, seventy-two (72) hours prior to the manufacture of the 
material that needs to be tested. 

5.2.4 Any material shipped by the Contractor from the source of supply prior to 
having satisfactorily passed such testing and inspection or prior to the receipt of notice 
from said representative that such testing and inspection will not be required, shall 
not be incorporated into and/or onto the Project. 

5.2.5 The District will select the testing laboratory and pay for the cost of all tests 
and inspections, excepting those inspections performed at Contractor’s request and 
expense.  Contractor shall reimburse the District for any and all laboratory costs or 
other testing costs for any materials found to be not in compliance with the Contract 
Documents.  At the District’s discretion, District may elect to deduct laboratory or other 
testing costs for noncompliant materials from the Contract Price, and such deduction 
shall not constitute a withholding. 

5.3 Costs for After Hours and/or Off Site Inspections 

If the Contractor performs Work outside the Inspector’s regular working hours or requests 
the Inspector to perform inspections off Site, costs of any inspections required outside 
regular working hours or off Site shall be borne by the Contractor and may be invoiced to 
the Contractor by the District or the District may deduct those expenses from the next 
Progress Payment. 
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6. CONTRACTOR 

Contractor shall construct and complete, in a good and workmanlike manner, the Work for 
the Contract Price including any adjustment(s) to the Contract Price pursuant to provisions 
herein regarding changes to the Contract Price.  Except as otherwise noted, Contractor shall 
provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses, 
facilities, transportation, taxes, bonds and insurance, and services necessary for the proper 
execution and completion of the Work, except as indicated herein. 

6.1 Status of Contractor 

6.1.1 Contractor is and shall at all times be deemed to be an independent 
contractor and shall be wholly responsible for the manner in which it and its 
Subcontractors perform the services required of it by the Contract Documents.  
Nothing herein contained shall be construed as creating the relationship of employer 
and employee, or principal and agent, between the District, or any of the District's 
employees or agents, and Contractor or any of Contractor’s Subcontractors, agents or 
employees.  Contractor assumes exclusively the responsibility for the acts of its 
agents, and employees as they relate to the services to be provided during the course 
and scope of their employment.  Contractor, its Subcontractors, agents, and its 
employees shall not be entitled to any rights or privileges of District employees.  
District shall be permitted to monitor the Contractor’s activities to determine 
compliance with the terms of this Contract. 

6.1.2 As required by law, Contractor and all Subcontractors shall be properly 
licensed and regulated by the Contractors State License Board, 9821 Business Park 
Drive, Sacramento, California 95827, http://www.cslb.ca.gov. 

6.1.3 As required by law, Contractor and all Subcontractors shall be properly 
registered as public works contractors by the Department of Industrial Relations at: 
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or 
current URL. 

6.1.4 Contractor represents that Contractor and all Subcontractors shall not be 
presently debarred, suspended, proposed for disbarment, declared ineligible or 
excluded pursuant to either Labor Code section 1777.1 or Labor Code section 1777.7. 

6.1.5 [RESERVED] 

6.1.6 Contractor represents that it has no existing interest and will not acquire 
any interest, direct or indirect, which could conflict in any manner or degree with the 
performance of Work required under this Contract and that no person having any such 
interest shall be employed by Contractor. 

6.1.7 [RESERVED] 

6.1.8 If Contractor intends to make any change in the name or legal nature of the 
Contractor’s entity, Contractor must first notify the District in writing prior to making 
any contemplated change.  The District shall determine in writing if Contractor’s 
intended change is permissible while performing this Contract. 

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 
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6.2 Project Inspection Card(s) 

Contractor shall verify that forms DSA 152 (or the current version applicable at the time 
the Work is performed) are issued for the Project prior to the commencement of 
construction. 

6.3 Contractor’s Supervision 

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and at 
all other locations where any Work related to the Contract is being performed, an 
experienced and competent project manager and construction superintendent who are 
employees of the Contractor, to whom the District does not object and at least one of 
whom shall be fluent in English, written and verbal. 

6.3.2 The project manager and construction superintendent shall both speak 
fluently the predominant language of the Contractor’s employees. 

6.3.3 Before commencing the Work herein, Contractor shall give written notice to 
District of the name of its project manager and construction superintendent.  Neither 
the Contractor’s project manager nor construction superintendent shall be changed 
except with prior written notice to District.  If the Contractor’s project manager and/or 
construction superintendent proves to be unsatisfactory to Contractor, or to District, 
any of the District's employees, agents, the Construction Manager, or the Architect, 
the unsatisfactory project manager and/or construction superintendent shall be 
replaced.  However, Contractor shall notify District in writing before any change occurs, 
but no less than two (2) business days prior.  Any replacement of the project manager 
and/or construction superintendent shall be made promptly and must be satisfactory 
to the District.  The Contractor’s project manager and construction superintendent 
shall each represent Contractor, and all directions given to Contractor’s project 
manager and/or construction superintendent shall be as binding as if given to 
Contractor. 

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and 
attention.  Contractor shall carefully study and compare all Contract Documents, 
Drawings, Specifications, and other instructions and shall at once report to District, 
Construction Manager, and Architect any error, inconsistency, or omission that 
Contractor or its employees and Subcontractors may discover, in writing, with a copy 
to District's Project Inspector(s).  The Contractor shall have responsibility for discovery 
of errors, inconsistencies, or omissions. 

6.4 Duty to Provide Fit Workers 

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline 
and good order among their employees and shall not employ or work any unfit person 
or anyone not skilled in work assigned to that person.  It shall be the responsibility of 
Contractor to ensure compliance with this requirement.  District may require 
Contractor to permanently remove unfit persons from Project Site. 

6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District 
may deem incompetent or unfit shall be excluded from working on the Project and 
shall not again be employed on the Project except with the prior written consent of 
District. 
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6.4.3 The Contractor shall furnish labor that can work in harmony with all other 
elements of labor employed or to be employed in the Work. 

6.4.4 Fingerprinting.  Contractor shall comply with the provisions of Education 
Code section 45125.2 regarding the submission of employee fingerprints to the 
California Department of Justice and the completion of criminal background 
investigations of its employees, its subcontractor(s), and its subcontractors’ 
employees.  Contractor shall not permit any employee to have any contact with District 
pupils until such time as Contractor has verified in writing to the governing board of 
the District, (A) that such employee has not been convicted of a violent or serious 
felony, as defined in Education Code section 45122.1 and/or (B) that the prohibition 
does not apply to an employee as provided by Education Code section 45125.1(e)(2) 
or (3).  Contractor shall fully complete and perform all tasks required pursuant to the 
Criminal Background Investigation/ Fingerprinting Certification. 

6.5 Field Office 

6.5.1 Contractor shall provide a temporary office on the Site for the District’s use 
exclusively, during the term of the Contract. 

6.6 Purchase of Materials and Equipment 

The Contractor is required to order, obtain, and store materials and equipment sufficiently 
in advance of its Work at no additional cost or advance payment from District to assure 
that there will be no delays. 

6.7 Documents on Work 

6.7.1 Contractor shall at all times keep on the Site, or at another location as the 
District may authorize in writing, one legible copy of all Contract Documents, including 
Addenda and Change Orders, and Titles 19 and 24 of the California Code of 
Regulations, the specified edition(s) of the Uniform Building Code, all approved 
Drawings, Plans, Schedules, and Specifications, and all codes and documents referred 
to in the Specifications, and made part thereof.  These documents shall be kept in 
good order and available to District, Construction Manager, Architect, Architect’s 
representatives, the Project Inspector(s), and all authorities having jurisdiction.  
Contractor shall be acquainted with and comply with the provisions of these titles as 
they relate to this Project.  (See particularly the duties of Contractor, Title 24, Part 1, 
California Code of Regulations, section 4-343.)  Contractor shall also be acquainted 
with and comply with all California Code of Regulations provisions relating to conditions 
on this Project, particularly Titles 8 and 17.  Contractor shall coordinate with Architect 
and Construction Manager and shall submit its verified report(s) according to the 
requirements of Title 24. 

6.7.2 Daily Job Reports. 

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily 
Job Reports on the Project.  These must be prepared by the Contractor's 
employee(s) who are present on Site, and must include, at a minimum, the 
following information: 

6.7.2.1.1 A brief description of all Work performed on that day. 
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6.7.2.1.2 A summary of all other pertinent events and/or occurrences on 
that day. 

6.7.2.1.3 The weather conditions on that day. 
6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR 

registration numbers. 
6.7.2.1.5 A list of each Contractor employee working on that day and the 

total hours worked for each employee. 
6.7.2.1.6 A complete list of all equipment on Site that day, whether in use 

or not. 
6.7.2.1.7 A complete list of all materials, supplies, and equipment 

delivered on that day. 
6.7.2.1.8 A complete list of all inspections and tests performed on that day. 

 
6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily Job 
Report to the District or the Construction Manager. 

6.8 Preservation of Records 

Contractor shall maintain, and District shall have the right to inspect, Contractor’s financial 
records for the Project, including, without limitation, Job Cost Reports for the Project in 
compliance with the criteria set forth herein. The District shall have the right to examine 
and audit all Daily Job Reports or other Project records of Contractor’s project manager(s), 
project superintendent(s), and/or project foreperson(s), all certified payroll records and/or 
related documents including, without limitation, Job Cost Reports, payroll, payment, 
timekeeping and tracking documents; all books, estimates, records, contracts, 
documents, bid documents, bid cost data, subcontract job cost reports, and other data of 
the Contractor, any Subcontractor, and/or supplier, including computations and 
projections related to bidding, negotiating, pricing, or performing the Work or Contract 
modification, in order to evaluate the accuracy, completeness, and currency of the cost, 
manpower, coordination, supervision, or pricing data at no additional cost to the District.  
These documents may be duplicative and/or be in addition to any Bid Documents held in 
escrow by the District.  The Contractor shall make available at its office at all reasonable 
times the materials described in this paragraph for the examination, audit, or reproduction 
until three (3) years after final payment under this Contract.  Notwithstanding the 
provisions above, Contractor shall provide any records requested by any governmental 
agency, if available, after the time set forth above. 

6.9 Integration of Work 

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work as 
required to make its several parts come together properly, to fit it to receive or be 
received by work of other contractors, and to coordinate tolerances to various pieces 
of work, showing upon, or reasonably implied by, the Drawings and Specifications for 
the completed structure, and shall conform them as District and/or Architect may 
direct. 

6.9.2 Contractor shall make its own layout of lines and elevations and shall be 
responsible for the accuracy of both Contractor’s and Subcontractors’ work resulting 
therefrom. 

6.9.3 Contractor and all Subcontractors shall take all field dimensions required in 
performance of the Work, and shall verify all dimensions and conditions on the Site.  
All dimensions affecting proper fabrication and installation of all Work must be verified 
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prior to fabrication by taking field measurements of the true conditions.  If there are 
any discrepancies between dimensions in drawings and existing conditions which will 
affect the Work, Contractor shall bring such discrepancies to the attention of the 
District and Architect for adjustment before proceeding with the Work.  In doing so, it 
is recognized that Contractor is not acting in the capacity of a licensed design 
professional, and that Contractor’s examination is made in good faith to facilitate 
construction and does not create an affirmative responsibility of a design professional 
to detect errors, omissions or inconsistencies in the Contract Documents or to ascertain 
compliance with applicable laws, building codes or regulations.  However, nothing in 
this provision shall abrogate Contractor’s responsibilities for discovering and reporting 
any error, inconsistency, or omission pursuant to the Contract within the Contractor’s 
standard of care including, without limitation, any applicable laws, ordinance, rules, or 
regulations.  Following receipt of written notice from Contractor, the District and/or 
Architect shall inform Contractor what action, if any, Contractor shall take with regard 
to such discrepancies. 

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be borne 
by Contractor, inclusive of repair work.  Schedule delays resulting from unauthorized 
work shall be Contractor’s responsibility. 

6.9.5 Contractor shall not endanger any work performed by it or anyone else by 
cutting, excavating, or otherwise altering work and shall not cut or alter work of any 
other contractor except with consent of District. 

6.10 Notifications 

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of the 
commencement of construction of each and every aspect of the Work at least 48 hours 
in advance by submitting form DSA 156 (or the most current version applicable at the 
time the Work is performed) to the Project Inspector.  Forms are available on the 
DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx. 

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of the 
completion of construction of each and every aspect of the Work at least 48 hours in 
advance by submitting form DSA 156 (or current version) to the Project Inspector. 

6.11 Obtaining of Permits, Licenses and Registrations 

6.11.1 Contractor shall secure and pay for all permits (except DSA), licenses, 
registrations, approvals and certificates necessary for prosecution of Work, including 
but not limited to those listed in the Special Conditions, if any, before the date of the 
commencement of the Work or before the permits, licenses, registrations, approvals 
and certificates are legally required to continue the Work without interruption.  The 
Contractor shall obtain and pay, only when legally required, for all licenses, 
registrations, approvals, permits, inspections, and inspection certificates required to 
be obtained from or issued by any authority having jurisdiction over any part of the 
Work included in the Contract.  All final permits, licenses, registrations, approvals and 
certificates shall be delivered to District before demand is made for final payment. 

6.11.2 General Permit For Storm Water Discharges Associated With Construction 
and Land Disturbance Activities. 
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6.11.2.1 Contractor acknowledges that all California school districts are obligated 
to develop and implement the following requirements for the discharge of storm 
water to surface waters from its construction and land disturbance activities 
pursuant to the Clean Water Act and Porter Cologne Water Quality Act.  District 
has determined that the construction of this Project requires enrollment in the 
Construction Storm Water Permit.  District has filed certain submittals referred to 
as Permit Registration Documents (“PRDS”) with the Regional Water Control Board 
(“Storm Water Pollution Prevention Plan” or “SWPPP”). 

6.11.2.2 Contractor shall comply with any District SWPPP that is approved by the 
District and applicable to the Project, at no additional cost to the District.  
Contractor shall pay any fees and any penalties that may imposed by a regulatory 
agency for its non-compliance with the SWPPP during the course of Work. 

6.11.2.3 Contractor shall provide a Qualified Storm Water Practitioner (“QSP”) at 
no additional cost to the District, who shall be onsite and implement and monitor 
any and all SWPPP requirements applicable to the Project, including but not limited 
to: 

6.11.2.3.1 All required visual observations, sampling, analysis, reporting 
and record keeping, including any Numeric Action Levels (“NALs”), if applicable; 

6.11.2.3.2 Rain Event Action Plan (“REAP”) at least forty eight (48) hours 
prior to any forecasted rain event requiring implementation of the REAP, 
including any erosion and sediment control measures needed to protect all 
exposed portions of the site, if applicable; 

6.11.2.3.3 Active Treatment System (“ATS”), if applicable; and 

6.11.2.3.4 Best management practices (“BMPs”). 

6.12 Royalties and Patents 

6.12.1 Contractor shall obtain and pay, only when legally required, all royalties and 
license fees necessary for prosecution of Work before the earlier of the date of the 
commencement of the Work or the date that the license is legally required to continue 
the Work without interruption.  Contractor shall defend suits or claims of infringement 
of patent, copyright, or other rights and shall hold the District, the Architect, and the 
Construction Manager harmless and indemnify them from loss on account thereof 
except when a particular design, process, or make or model of product is required by 
the Contract Documents.  However, if the Contractor has reason to believe that the 
required design, process, or product is an infringement of a patent or copyright, the 
Contractor shall indemnify and defend the District, Architect and Construction Manager 
against  any loss or damage unless the Contractor promptly informs the District of its 
information. 

6.12.2 The review by the District or Architect of any method of construction, 
invention, appliance, process, article, device, or material of any kind shall be only its 
adequacy for the Work and shall not approve use by the Contractor in violation of any 
patent or other rights of any person or entity. 
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6.13 Work to Comply With Applicable Laws and Regulations 

6.13.1 Contractor shall give all notices and comply with the following specific laws, 
ordinances, rules, and regulations and all other applicable laws, ordinances, rules, and 
regulations bearing on conduct of Work as indicated and specified, including but not 
limited to the appropriate statutes and administrative code sections.  If Contractor 
observes that Drawings and Specifications are at variance therewith, or should 
Contractor become aware of the development of conditions not covered by Contract 
Documents that may result in finished Work being at variance therewith, Contractor 
shall promptly notify District in writing and any changes deemed necessary by District 
shall be made as provided in Contract for changes in Work. 

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce 

6.13.1.2 National Board of Fire Underwriters’ Regulations 

6.13.1.3 International Building Code, latest addition, and the California Code of 
Regulations, title 24, and other amendments 

6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published 
by A.G.C. of America 

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California 

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of 
Regulations) and Pertinent Local Fire Safety Codes 

6.13.1.7 Americans with Disabilities Act 

6.13.1.8 Education Code of the State of California 

6.13.1.9 Government Code of the State of California 

6.13.1.10 Labor Code of the State of California, division 2, part 7, Public Works 
and Public Agencies 

6.13.1.11 Public Contract Code of the State of California 

6.13.1.12 California Art Preservation Act 

6.13.1.13 U. S. Copyright Act 

6.13.1.14 U. S. Visual Artists Rights Act 

6.13.2 Contractor shall comply with all applicable mitigation measures, if any, 
adopted by any public agency with respect to this Project pursuant to the California 
Environmental Quality Act (Public Resources Code section 21000 et seq.). 

6.13.3 If Contractor performs any Work that it knew, or through exercise of 
reasonable care should have known, to be contrary to any applicable laws, ordinance, 
rules, or regulations, Contractor shall bear all costs arising therefrom and arising from 
the correction of said Work. 
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6.13.4 Where Specifications or Drawings state that materials, processes, or 
procedures must be approved by the DSA, State Fire Marshall, or other body or 
agency, Contractor shall be responsible for satisfying requirements of such bodies or 
agencies applicable at the time the Work is performed, and as determined by those 
bodies or agencies. 

6.13.5 [RESERVED] 

6.14 Safety/Protection of Persons and Property 

6.14.1 The Contractor will be solely and completely responsible for conditions of 
the Site, including safety of all persons and property during performance of the Work.  
This requirement will apply continuously and not be limited to normal working hours. 

6.14.2 The wearing of hard hats will be mandatory at all times for all personnel on 
Site.  Contractor shall supply sufficient hard hats to properly equip all employees and 
visitors. 

6.14.3 Any construction review of the Contractor’s performance is not intended to 
include review of the adequacy of the Contractor’s safety measures in, on, or near the 
Site. 

6.14.4 Implementation and maintenance of safety programs shall be the sole 
responsibility of the Contractor. 

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's safety 
plan within the time frame indicated in the Contract Documents and specifically 
adapted for the Project. 

6.14.6 Contractor shall be responsible for all damages to persons or property that 
occur as a result of its fault or negligence in connection with the prosecution of this 
Contract and shall take all necessary measures and be responsible for the proper care 
and completion and final acceptance by District.  All Work shall be solely at Contractor’s 
risk with the exception of damage to the Work caused by “acts of God” as defined in 
Public Contract Code section 7105. 

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary 
precautions for safety of workers on the Project and shall comply with all applicable 
federal, state, local, and other safety laws, standards, orders, rules, regulations, and 
building codes to prevent accidents or injury to persons on, about, or adjacent to 
premises where Work is being performed and to provide a safe and healthful place of 
employment.  Contractor shall furnish, erect, and properly maintain at all times, all 
necessary safety devices, safeguards, construction canopies, signs, nets, barriers, 
lights, and watchmen for protection of workers and the public and shall post danger 
signs warning against hazards created by such features in the course of construction. 

6.14.8 Hazards Control – Contractor shall store volatile wastes in covered metal 
containers and remove them from the Site daily.  Contractor shall prevent 
accumulation of wastes that create hazardous conditions.  Contractor shall provide 
adequate ventilation during use of volatile or noxious substances. 

6.14.9 Contractor shall designate a responsible member of its organization on the 
Project, whose duty shall be to post information regarding protection and obligations 
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of workers and other notices required under occupational safety and health laws, to 
comply with reporting and other occupational safety requirements, and to protect the 
life, safety, and health of workers.  Name and position of person so designated shall 
be reported to District by Contractor. 

6.14.10 Contractor shall correct any violations of safety laws, rules, orders, 
standards, or regulations.  Upon the issuance of a citation or notice of violation by the 
Division of Occupational Safety and Health, Contractor shall correct such violation 
promptly. 

6.14.11 Contractor shall comply with any District storm water requirements that are 
approved by the District and applicable to the Project, at no additional cost to the 
District. 

6.14.12 In an emergency affecting safety of life or of work or of adjoining property, 
Contractor, without special instruction or authorization, shall act, at its discretion, to 
prevent such threatened loss or injury.  Any compensation claimed by Contractor on 
account of emergency work shall be determined by agreement. 

6.14.13 All salvage materials will become the property of the Contractor and shall 
be removed from the Site unless otherwise called for in the Contract Documents. 
However, the District reserves the right to designate certain items of value that shall 
be turned over to the District unless otherwise directed by District. 

6.14.14 All connections to public utilities and/or existing on-site services, including, 
without limitation, internet, phone and data connections, shall be made and 
maintained in such a manner as to not interfere with the continuing use of same by 
the District during the entire progress of the Work. 

6.14.15 Contractor shall provide such heat, covering, and enclosures as are 
necessary to protect all Work, materials, equipment, appliances, and tools against 
damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, 
flooding, or dampness. 

6.14.16 The Contractor shall protect and preserve the Work from all damage or 
accident, providing any temporary roofs, window and door coverings, boxings, or other 
construction as required by the Architect.  The Contractor shall be responsible for 
existing structures, walks, roads, trees, landscaping, and/or improvements in working 
areas; and shall provide adequate protection therefore.  If temporary removal is 
necessary of any of the above items, or damage occurs due to the Work, the Contractor 
shall replace same at his expense with same kind, quality, and size of Work or item 
damaged.  This shall include any adjoining property of the District and others. 

6.14.17 Contractor shall take adequate precautions to protect existing roads, 
sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, 
without limitation, protection from settlement or loss of lateral support), and to avoid 
damage thereto, and repair any damage thereto caused by construction operations. 

6.14.18 Contractor shall confine apparatus, the storage of materials, and the 
operations of workers to limits indicated by law, ordinances, permits, or directions of 
Architect, and shall not interfere with the Work or unreasonably encumber Premises 
or overload any structure with materials.  Contractor shall enforce all instructions of 



 

TRACY UNIFIED SCHOOL DISTRICT 
KIMBALL HIGH TENNIS COURT REPAIRS 

GENERAL CONDITIONS 
DOCUMENT 00 72 13 -21 

 

District and Architect regarding signs, advertising, fires, and smoking, and require that 
all workers comply with all regulations while on Project Site. 

6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ 
employees, or any person associated with the Work shall conduct themselves in a 
manner appropriate for a school site.  No verbal or physical contact with neighbors, 
students, and faculty, profanity, or inappropriate attire and/or logos, or behavior will 
be permitted.  District may require Contractor to temporarily or permanently remove 
non-complying persons from Project Site. 

6.14.20 Contractor shall take care to prevent disturbing or covering any survey 
markers, monuments, or other devices marking property boundaries or corners.  If 
such markers are disturbed, Contractor shall have a civil engineer, registered as a 
professional engineer in California, replace them at no cost to District. 

6.14.21 In the event that the Contractor enters into any agreement with owners of 
any adjacent property to enter upon the adjacent property for the purpose of 
performing the Work, Contractor shall fully indemnify, defend, and hold harmless each 
person, entity, firm, or agency that owns or has any interest in adjacent property.  The 
form and content of the agreement of indemnification shall be approved by the District 
prior to the commencement of any Work on or about the adjacent property.  The 
Contractor shall also indemnify the District as provided in the indemnification provision 
herein.  These provisions shall be in addition to any other requirements of the owners 
of the adjacent property. 

6.15 Working Evenings and Weekends 

Contractor may be required to work increased hours, evenings, and/or weekends at no 
additional cost to the District.  Contractor shall give the District seventy-two (72) hours’ 
notice prior to performing any evening and/or weekend work.  Contractor shall perform 
all evening and/or weekend work only upon District’s approval and in compliance with all 
applicable rules, regulations, laws, and local ordinances including, without limitation, all 
noise and light limitations.  Contractor shall reimburse the District for any increased or 
additional Inspector charges as a result of Contractor’s increased hours, or evening and/or 
weekend work. 

6.16 Cleaning Up 

6.16.1 The Contractor shall provide all services, labor, materials, and equipment 
necessary for protecting and securing the Work, all school occupants, furnishings, 
equipment, and building structure from damage until its completion and final 
acceptance by District.  Dust barriers shall be provided to isolate dust and dirt from 
construction operations.  At completion of the Work and portions thereof, Contractor 
shall clean to the original state any areas beyond the Work area that become dust 
laden as a result of the Work.  The Contractor must erect the necessary warning signs 
and barricades to ensure the safety of all school occupants.  The Contractor at all times 
must maintain good housekeeping practices to reduce the risk of fire damage and must 
make a fire extinguisher, fire blanket, and/or fire watch, as applicable, available at 
each location where cutting, braising, soldering, and/or welding is being performed or 
where there is an increased risk of fire. 

6.16.2 Contractor at all times shall keep Premises, including property immediately 
adjacent thereto, free from debris such as waste, rubbish (including personal rubbish 
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of workers, e.g., food wrappers, etc.), and excess materials and equipment caused by 
the Work.  Contractor shall not leave debris under, in, or about the Premises (or 
surrounding property or neighborhood), but shall promptly remove same from the 
Premises on a daily basis.  If Contractor fails to clean up, District may do so and the 
cost thereof shall be charged to Contractor.  If Contract is for work on an existing 
facility, Contractor shall also perform specific clean-up on or about the Premises upon 
request by the District as it deems necessary for continued operations.  Contractor 
shall comply with all related provisions of the Specifications. 

6.16.3 If the Construction Manager, Architect, or District observes the 
accumulation of trash and debris, the District will give the Contractor a 24-hour written 
notice to mitigate the condition. 

6.16.4 Should the Contractor fail to perform the required clean-up, or should the 
clean-up be deemed unsatisfactory by the District, the District may, at its sole 
discretion, then perform the clean-up.  All cost associated with the clean-up work 
(including all travel, payroll burden, and costs for supervision) will be deducted from 
the Contract Price.  

6.17 No Relief from Obligations Based on Review by Other Persons 

6.17.1 Contractor shall not be relieved of obligations to perform the Work in 
accordance with the Contract Documents by act or omission of the District, Architect, 
Construction Manager, Project Inspector, or DSA or other entities having jurisdiction 
including, but not limited to, administration of the Contract, review of submittals, or 
by tests, observation, inspection, or permit/interconnection approvals. 

7. SUBCONTRACTORS 

7.1  Contractor shall provide the District with information for all Subcontracts as 
indicated in the Contractor’s Submittals and Schedules Section herein. 

7.2  No contractual relationship exists between the District and any Subcontractor, 
supplier, or sub-subcontractor by reason of this Contract. 

7.3  Contractor agrees to bind every Subcontractor by terms of this Contract as far 
as those terms that are applicable to Subcontractor’s work including, without limitation, 
all labor, wage & hour, apprentice and related provisions and requirements.  If Contractor 
shall subcontract any part of this Contract, Contractor shall be as fully responsible to 
District for acts and omissions of any Subcontractor and of persons either directly or 
indirectly employed by any Subcontractor, including Subcontractor caused Project delays, 
as it is for acts and omissions of persons directly employed by Contractor.  The divisions 
or sections of the Specifications and/or the arrangement of the drawings are not intended 
to control the Contractor in dividing the Work among Subcontractors or limit the work 
performed by any trade. 

7.4  District's consent to, or approval of, or failure to object to, any Subcontractor 
under this Contract shall not in any way relieve Contractor of any obligations under this 
Contract and no such consent shall be deemed to waive any provisions of this Contract. 

7.5  Contractor is directed to familiarize itself with sections 4100 through 4114 of 
the Public Contract Code of the State of California, as regards subletting and 
subcontracting, and to comply with all applicable requirements therein.  In addition, 
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Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor 
Code of the State of California, as regards the payment of prevailing wages and related 
issues, and to comply with all applicable requirements therein including, without limitation, 
section 1775 and the Contractor’s and Subcontractors’ obligations and liability for 
violations of prevailing wage law and other applicable laws. 

7.6  No Contractor whose Bid is accepted shall, without consent of the awarding 
authority and in full compliance with section 4100 et seq. of the Public Contract Code, 
including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract Code, 
and section 1771.1 of the Labor Code, either: 

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor 
designated in the original Bid; or 

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion 
of the Work to be performed by anyone other than the original Subcontractor listed in 
the Bid; or 

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one 
percent (0.5%) of the Contractor’s total bid as to which his original bid did not 
designate a Subcontractor. 

7.7  The Contractor shall be responsible for the coordination of the trades, 
Subcontractors, sub-subcontractors, and material or equipment suppliers working on the 
Project. 

7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use, 
state bond funds, then Contractor is responsible for ensuring that first tier 
Subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, 
and/or C-46 licenses are prequalified by the District to work on the Project pursuant 
to Public Contract Code section 20111.6. 

7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly 
registered as public works contractors by the Department of Industrial Relations. 

7.8  Contractor is solely responsible for settling any differences between the 
Contractor and its Subcontractor(s) or between Subcontractors. 

7.9  Contractor must include in all of its subcontracts the assignment provisions as 
indicated in the Termination section of these General Conditions. 

8. OTHER CONTRACTS/CONTRACTORS 

8.1  District reserves the right to let other contracts, and/or to perform work with 
its own forces, in connection with the Project.  Contractor shall afford other contractors 
reasonable opportunity for introduction and storage of their materials and execution of 
their work and shall properly coordinate and connect Contractor’s Work with the work of 
other contractors. 

8.2  In addition to Contractor’s obligation to protect its own Work, Contractor shall 
protect the work of any other contractor that Contractor encounters while working on the 
Project. 
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8.3  If any part of Contractor’s Work depends for proper execution or results upon 
work of District or any other contractor, the Contractor shall inspect and, before 
proceeding with its Work, promptly report to the District in writing any defects in District’s 
or any other contractor’s work that render Contractor’s Work unsuitable for proper 
execution and results.  Contractor shall be held accountable for damages to District for 
District’s or any other contractor’s work that Contractor failed to inspect or should have 
inspected.  Contractor’s failure to inspect and report shall constitute Contractor’s 
acceptance of all District’s or any other contractor’s work as fit and proper for reception 
of Contractor’s Work, except as to defects that may develop in District’s or any other 
contractor’s work after execution of Contractor’s Work and not caused by execution of 
Contractor’s Work. 

8.4  To ensure proper execution of its subsequent work, Contractor shall measure 
and inspect work already in place and shall at once report to the District in writing any 
discrepancy between that executed work and the Contract Documents. 

8.5  Contractor shall ascertain to its own satisfaction the scope of the Project and 
nature of District’s or any other contracts that have been or may be awarded by District 
in prosecution of the Project to the end that Contractor may perform this Contract in light 
of the other contracts, if any. 

8.6  Nothing herein contained shall be interpreted as granting to Contractor 
exclusive occupancy of the Site, the Premises, or of the Project.  Contractor shall not cause 
any unnecessary hindrance or delay to the use and/or operation(s) of the Premises and/or 
to District or any other contractor working on the Project.  If simultaneous execution of 
any contract or Premises operation is likely to cause interference with performance of 
Contractor’s Contract, Contractor shall coordinate with those contractor(s), person(s), 
and/or entity(s) and shall notify the District of the resolution. 

9. DRAWINGS AND SPECIFICATIONS 

9.1  A complete list of all Drawings that form a part of the Contract is to be found 
as an index on the Drawings themselves, and/or may be provided to the Contractor and/or 
in the Table of Contents. 

9.2  Materials or Work described in words that so applied have a well-known 
technical or trade meaning shall be deemed to refer to recognized standards, unless noted 
otherwise. 

9.3  Trade Name or Trade Term.  It is not the intention of this Contract to go into 
detailed descriptions of any materials and/or methods commonly known to the trade under 
“trade name” or “trade term.”  The mere mention or notation of “trade name” or “trade 
term” shall be considered a sufficient notice to Contractor that it will be required to 
complete the work so named, complete, finished, and operable, with all its appurtenances, 
according to the best practices of the trade. 

9.4  The naming of any material and/or equipment shall mean furnishing and 
installing of same, including all incidental and accessory items thereto and/or labor 
therefor, as per best practices of the trade(s) involved, unless specifically noted otherwise. 

9.5  Contract Documents are complementary, and what is called for by one shall be 
binding as if called for by all.  As such, Drawings and Specifications are intended to be 
fully cooperative and to agree.  However, if Contractor observes that Drawings and 
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Specifications are in conflict with the Contract Documents, Contractor shall promptly notify 
District and Architect in writing, and any necessary changes shall be made as provided in 
the Contract Documents. 

9.6  In the case of discrepancy or ambiguity in the Contract Documents, the order 
of precedence in the Agreement shall prevail.  However, in the case of discrepancy or 
ambiguity solely between and among the Drawings and Specifications, the discrepancy or 
ambiguity shall be resolved in favor of the interpretation that will provide District with the 
functionally complete and operable Project described in the Drawings and Specifications.  
In case of ambiguity, conflict, or lack of information, District will furnish clarifications with 
reasonable promptness. 

9.7  Drawings and Specifications are intended to comply with all laws, ordinances, 
rules, and regulations of constituted authorities having jurisdiction, and where referred to 
in the Contract Documents, the laws, ordinances, rules, and regulations shall be 
considered as a part of the Contract within the limits specified.  Contractor shall bear all 
expense of correcting work done contrary to said laws, ordinances, rules, and regulations. 

9.8  As required by Section 4-317(c), Part 1, Title 24, CCR:  “Should any existing 
conditions such as deterioration or non-complying construction be discovered which is not 
covered by the DSA-approved documents wherein the finished work will not comply with 
Title 24, California Code of Regulations, a construction change document, or a separate 
set of plans and specifications, detailing and specifying the required repair work shall be 
submitted to and approved by DSA before proceeding with the repair work.” 

9.9  Ownership of Drawings 

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental 
architectural and engineering work, or copies of other Contract Documents furnished by 
District, are the property of District.  They are not to be used by Contractor in other work 
and, with the exception of signed sets of Contract Documents, are to be returned to 
District on request at completion of Work, or may be used by District as it may require 
without any additional costs to District.  Neither the Contractor nor any Subcontractor, or 
material or equipment supplier shall own or claim a copyright in the Drawings, 
Specifications, and other documents prepared by the Architect.  District hereby grants the 
Contractor, Subcontractors, sub-subcontractors, and material or equipment suppliers a 
limited license to use applicable portions of the Drawings prepared for the Project in the 
execution of their Work under the Contract Documents. 

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES 

Contractor’s submittals shall comply with the provisions and requirements of the 
Specifications including, without limitation Submittals. 

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values 

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed 
(unless otherwise specified in the Specifications), the Contractor shall prepare and 
submit to the District for review, in a form supported by sufficient data to substantiate 
its accuracy as the District may require: 

10.1.1.1 Preliminary Schedule.  A preliminary schedule of construction indicating 
the starting and completion dates of the various stages of the Work, including any 
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information and following any form as may be specified in the Specifications.  Once 
approved by District, this shall become the Construction Schedule.  This schedule 
shall include and identify all tasks that are on the Project’s critical path with a 
specific determination of the start and completion of each critical path task as well 
as all Contract milestones and each milestone’s completion date(s) as may be 
required by the District. 

10.1.1.1.1 The District is not required to approve a preliminary schedule of 
construction with early completion, i.e., one that shows early completion dates 
for the Work and/or milestones.  Contractor shall not be entitled to extra 
compensation if the District approves a Construction Schedule with an early 
completion date and Contractor completes the Project beyond the date shown 
in the schedule but within the Contract Time.  A Construction Schedule showing 
the Work completed in less than the Contract Time, the time between the early 
completion date and the end of the Contract Time shall be Float. 

10.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for all 
of the Work, which must include quantities and prices of items aggregating the 
Contract Price and must subdivide the Work into component parts in sufficient 
detail to serve as the basis for progress payments during construction.  Unless the 
Special Conditions contain different limits, this preliminary schedule of values shall 
include, at a minimum, the following information and the following structure: 

10.1.1.2.1 Divided into at least the following categories: 

10.1.1.2.1.1 Overhead and profit; 
10.1.1.2.1.2 Supervision; 
10.1.1.2.1.3 General conditions; 
10.1.1.2.1.4 Layout; 
10.1.1.2.1.5 Mobilization; 
10.1.1.2.1.6 Submittals; 
10.1.1.2.1.7 Bonds and insurance; 
10.1.1.2.1.8 Close-out/Certification documentation; 
10.1.1.2.1.9 Demolition; 
10.1.1.2.1.10 Installation; 
10.1.1.2.1.11 Rough-in; 
10.1.1.2.1.12 Finishes; 
10.1.1.2.1.13 Testing; 
10.1.1.2.1.14 Punchlist and District acceptance. 

10.1.1.2.2 And also divided by each of the following areas: 

10.1.1.2.2.1 Site work; 
10.1.1.2.2.2 By each building; 
10.1.1.2.2.3 By each floor. 

10.1.1.2.3 The preliminary schedule of values shall not provide for values 
any greater than the following percentages of the Contract value: 

10.1.1.2.3.1 Mobilization and layout combined to equal not more than 
1%; 

10.1.1.2.3.2 Submittals, samples and shop drawings combined to 
equal not more than 3%; 
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10.1.1.2.3.3 Bonds and insurance combined to equal not more than 
2%. 

10.1.1.2.3.4 Closeout documentation shall have a value in the 
preliminary schedule of not less than 5%. 

10.1.1.2.4 Notwithstanding any provision of the Contract Documents to the 
contrary, payment of the Contractor's overhead, supervision, general 
conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid 
based on percentage complete, with the disbursement of Progress Payments 
and the Final Payment. 

10.1.1.2.5 Contractor shall certify that the preliminary schedule of values 
as submitted to the District is accurate and reflects the costs as developed in 
preparing Contractor’s bid. For example, without limiting the foregoing, 
Contractor shall not “front-load” the preliminary schedule of values with dollar 
amounts greater than the value of activities performed early in the Project. 

10.1.1.2.6 The preliminary schedule of values shall be subject to the 
District's review and approval of the form and content thereof.  In the event 
that the District objects to any portion of the preliminary schedule of values, 
the District shall notify the Contractor, in writing, of the District's objection(s) 
to the preliminary schedule of values.  Within five (5) calendar days of the date 
of the District's written objection(s), Contractor shall submit a revised 
preliminary schedule of values to the District for review and approval. The 
foregoing procedure for the preparation, review and approval of the preliminary 
schedule of values shall continue until the District has approved the entirety of 
the preliminary schedule of values. 

10.1.1.2.7 Once the preliminary schedule of values is approved by the 
District, this shall become the Schedule of Values.  The Schedule of Values shall 
not be thereafter modified or amended by the Contractor without the prior 
consent and approval of the District, which may be granted or withheld in the 
sole discretion of the District. 

10.1.1.3 Preliminary Schedule of Submittals.  A preliminary schedule of 
submittals, including Shop Drawings, Product Data, and Samples submittals.  Once 
approved by District, this shall become the Submittal Schedule.  All submittals shall 
be forwarded to the District by the date indicated on the approved Submittal 
Schedule, unless an earlier date is necessary to maintain the Construction 
Schedule, in which case those submittals shall be forwarded to the District so as 
not to delay the Construction Schedule.  Upon request by the District, Contractor 
shall provide an electronic copy of all submittals to the District.  All submittals shall 
be submitted no later than 90 days after the Notice to Proceed. 

10.1.1.4 Safety Plan.  Contractor’s Safety Plan specifically adapted for the 
Project.  Contractor's Safety Plan shall comply with the following requirements: 

10.1.1.4.1 All applicable requirements of California Division of Occupational 
Safety and Health (“CalOSHA”) and/or of the United States Occupational Safety 
and Health Administration (“OSHA”). 

10.1.1.4.2 All provisions regarding Project safety, including all applicable 
provisions in these General Conditions. 
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10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the 
language(s) of the Contractor’s and its Subcontractors’ employees. 

10.1.1.5 Complete Registered Subcontractors List.  The name, address, 
telephone number, facsimile number, California State Contractors License number, 
classification, DIR registration number and monetary value of all Subcontracts of 
any tier for parties furnishing labor, material, or equipment for completion of the 
Project. 

10.1.2 Contractor must provide all schedules both in hard copy and electronically, 
in a format (e.g., Microsoft Project or Primavera) approved in advance by the District. 

10.1.3 The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District. 

10.1.4 The District shall have the right at any time to revise the schedule of values 
if, in the District's sole opinion, the schedule of values does not accurately reflect the 
value of the Work performed. 

10.1.5 All schedules must be approved by the District before Contractor can rely 
on them as a basis for payment. 

10.2 Monthly Progress Schedule(s) 

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District.  A 
Monthly Progress Schedule shall update the approved Construction Schedule or the 
last Monthly Progress Schedule, showing all work completed and to be completed as 
well as updating the Registered Subcontractors List.  The monthly Progress Schedule 
shall be sent within the timeframe requested by the District and shall be in a format 
acceptable to the District and contain a written narrative of the progress of work that 
month and any changes, delays, or events that may affect the work.  The process for 
District approval of the Monthly Progress Schedule shall be the same as the process 
for approval of the Construction Schedule. 

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment 
applications. 

10.2.3 Contractor must provide all schedules both in hard copy and electronically, 
in a format (e.g., Microsoft Project or Primavera) approved in advance by the District.   

10.2.4 The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District. 

10.2.5 The District shall have the right at any time to revise the schedule of values 
if, in the District’s sole opinion, the schedule of values does not accurately reflect the 
value of the Work performed.   

10.2.6 All schedules must be approved by the District before Contractor can rely 
on them as a basis for payment. 
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10.3 Material Safety Data Sheets (MSDS) 

Contractor is required to ensure Material Safety Data Sheets are available in a readily 
accessible place at the Site for any material requiring a Material Safety Data Sheet per 
the federal “Hazard Communication” standard, or employees’ “right to know” law.  The 
Contractor is also required to ensure proper labeling on substances brought onto the job 
site and that any person working with the material or within the general area of the 
material is informed of the hazards of the substance and follows proper handling and 
protection procedures.  Two additional copies of the Material Safety Data Sheets shall also 
be submitted directly to the District. 

10.4 Submittals 

10.4.1 Architect’s favorable review shall neither be construed as a complete check 
nor relieve the Contractor, Subcontractor, manufacturer, fabricator, or supplier from 
responsibility for any deficiency that may exist or from any departures or deviations 
from the requirements of the Contract Documents unless the Contractor has, in 
writing, called Architect’s attention to the deviations at the time of submission and the 
Architect has given specific written response. “Favorable review” shall mean merely 
that Architect has no objection to Contractor using, upon Contractor’s own full 
responsibility, plan or method of Work proposed, or furnishing materials or equipment 
proposed. 

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS 

11.1 Site Investigation 

Before bidding on this Work, Contractor shall make a careful investigation of the Site and 
thoroughly familiarize itself with the requirements of the Contract.  By the act of 
submitting a bid for the Work included in this Contract, Contractor shall be deemed to 
have made a complete study and investigation, and to be familiar with and accepted the 
existing conditions of the Site. 

Prior to commencing the Work, Contractor and the District’s representative shall survey 
the Site to document the condition of the Site.  Contractor will record the survey in digital 
videotape format and provide an electronic copy to the District within fourteen (14) days 
of the survey.  This electronic record shall serve as a basis for determining any damages 
caused by the Contractor during the Project.  The Contractor may also document any pre-
existing conditions in writing, provided that both the Contractor and the District’s 
representative agree on said conditions and sign a memorandum documenting the same. 

11.2 Soils Investigation Report 

11.2.1 When a soils investigation report obtained from test holes at Site or for the 
Project is available, that report may be available to the Contractor but shall not be a 
part of this Contract and shall not alleviate or excuse the Contractor’s obligation to 
perform its own investigation.  Any information obtained from that report or any 
information given on Drawings as to subsurface soil condition or to elevations of 
existing grades or elevations of underlying rock is approximate only, is not guaranteed, 
does not form a part of this Contract, and Contractor may not rely thereon.  By 
submitting its bid, Contractor acknowledges that it has made visual examination of 
Site and has made whatever tests Contractor deems appropriate to determine 
underground condition of soil.  Although any such report is not a part of this Contract, 
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recommendations from the report may be included in the Drawings, Specifications, or 
other Contract Documents.  It is Contractor’s sole responsibility to thoroughly review 
all Contract Documents, Drawings, and Specifications. 

11.2.2 Contractor agrees that no claim against District will be made by Contractor 
for damages and hereby waives any rights to damages if, during progress of Work, 
Contractor encounters subsurface or latent conditions at Site materially differing from 
those shown on Drawings or indicated in Specifications, or for unknown conditions of 
an unusual nature that differ materially from those ordinarily encountered in the work 
of the character provided for in Plans and Specifications, except as indicated in the 
provisions of these General Conditions regarding trenches, trenching, and/or existing 
utility lines. 

11.3 Access to Work 

District and its representatives shall at all times have access to Work wherever it is in 
preparation or progress, including storage and fabrication.  Contractor shall provide safe 
and proper facilities for such access so that District's representatives may perform their 
functions. 

11.4 Layout and Field Engineering 

11.4.1 All field engineering required for layout of this Work and establishing grades 
for earthwork operations shall be furnished by Contractor at its expense.  This Work 
shall be done by a qualified, California-registered civil engineer approved in writing by 
District and Architect.  Any required Record and/or As-Built Drawings of Site 
development shall be prepared by the approved civil engineer. 

11.4.2 The Contractor shall be responsible for having ascertained pertinent local 
conditions such as location, accessibility, and general character of the Site and for 
having satisfied itself as to the conditions under which the Work is to be performed.  
Contractor shall follow best practices, including but not limited to potholing to avoid 
utilities.  District shall not be liable for any claim for allowances because of Contractor’s 
error, failure to follow best practices, or negligence in acquainting itself with the 
conditions at the Site. 

11.4.3 Contractor shall protect and preserve established benchmarks and 
monuments and shall make no changes in locations without the prior written approval 
of District.  Contractor shall replace any benchmarks or monuments that are lost or 
destroyed subsequent to proper notification of District and with District's approval. 

11.5 Utilities 

Utilities shall be provided as indicated in the Specifications. 

11.6 Sanitary Facilities 

Sanitary facilities shall be provided as indicated in the Specifications. 
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11.7 Surveys 

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 
determine locations of construction, grading, and site work as required to perform the 
Work. 

11.8 Regional Notification Center 

The Contractor, except in an emergency, shall contact the appropriate regional notification 
center at least two (2) days prior to commencing any excavation if the excavation will be 
conducted in an area or in a private easement that is known, or reasonably should be 
known, to contain subsurface installations other than the underground facilities owned or 
operated by the District, and obtain an inquiry identification number from that notification 
center.  No excavation shall be commenced and/or carried out by the Contractor unless 
an inquiry identification number has been assigned to the Contractor or any Subcontractor 
and the Contractor has given the District the identification number.  Any damages arising 
from Contractor's failure to make appropriate notification shall be at the sole risk and 
expense of the Contractor.  Any delays caused by failure to make appropriate notification 
shall be at the sole risk of the Contractor and shall not be considered for an extension of 
the Contract Time. 

11.9 Existing Utility Lines 

11.9.1 Pursuant to Government Code section 4215, District assumes the 
responsibility for removal, relocation, and protection of main or trunk utility lines and 
facilities located on the construction Site at the time of commencement of construction 
under this Contract with respect to any such utility facilities that are not identified in 
the Plans and Specifications.  Contractor shall not be assessed for liquidated damages 
for delay in completion of the Project caused by failure of District or the owner of a 
utility to provide for removal or relocation of such utility facilities. 

11.9.2 Locations of existing utilities provided by District shall not be considered 
exact, but approximate within a reasonable margin and shall not relieve Contractor of 
responsibilities to exercise reasonable care or costs of repair due to Contractor’s failure 
to do so.  District shall compensate Contractor for the costs of locating, repairing 
damage not due to the failure of Contractor to exercise reasonable care, and removing 
or relocating such utility facilities not indicated in the Plans and Specifications with 
reasonable accuracy, and for equipment necessarily idle during such work. 

11.9.3 No provision herein shall be construed to preclude assessment against 
Contractor for any other delays in completion of the Work.  Nothing in this Article shall 
be deemed to require District to indicate the presence of existing service laterals, 
appurtenances, or other utility lines, within the exception of main or trunk utility lines 
or whenever the presence of these utilities on the Site of the construction Project can 
be inferred from the presence of other visible facilities, such as buildings, meter 
junction boxes, on or adjacent to the Site of the construction. 

11.9.4 If Contractor, while performing Work under this Contract, discovers utility 
facilities not identified by District in Contract Plans and Specifications, Contractor shall 
immediately notify the District and the utility in writing.  The cost of repair for damage 
to above-mentioned visible facilities without prior written notification to the District 
shall be borne by the Contractor. 
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11.10 Notification 

Contractor understands, acknowledges and agrees that the purpose for prompt 
notification to the District pursuant to these provisions is to allow the District to investigate 
the condition(s) so that the District shall have the opportunity to decide how the District 
desires to proceed as a result of the condition(s).  Accordingly, failure of Contractor to 
promptly notify the District in writing, pursuant to these provisions, shall constitute 
Contractor's waiver of any claim for damages or delay incurred as a result of the 
condition(s). 

11.11 Hazardous Materials 

Contractor shall comply with all provisions and requirements of the Contract Documents 
related to hazardous materials including, without limitation, Hazardous Materials 
Procedures and Requirements. 

11.12 No Signs 

Neither the Contractor nor any other person or entity shall display any signs not required 
by law or the Contract Documents at the Site, fences trailers, offices, or elsewhere on the 
Site without specific prior written approval of the District. 

12. TRENCHES 

12.1 Trenches Greater Than Five Feet 

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves 
the excavation of any trench or trenches five (5) feet or more in depth, the Contractor 
shall, in advance of excavation, promptly submit to the District and/or a registered civil 
or structural engineer employed by the District or Architect, a detailed plan, stamped by 
a licensed engineer retained by the Contractor, showing the design of shoring for 
protection from the hazard of caving ground during the excavation of such trench or 
trenches. 

12.2 Excavation Safety 

If such plan varies from the Shoring System Standards established by the Construction 
Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but 
in no case shall such plan be less effective than that required by the Construction Safety 
Orders.  No excavation of such trench or trenches shall be commenced until said plan has 
been accepted by the District or by the person to whom authority to accept has been 
delegated by the District. 

12.3 No Tort Liability of District 

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability upon 
the District or any of its employees. 

12.4 No Excavation without Permits 

The Contractor shall not commence any excavation Work until it has secured all necessary 
permits including the required CalOSHA excavation/shoring permit.  Any permits shall be 
prominently displayed on the Site prior to the commencement of any excavation. 
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12.5 Discovery of Hazardous Waste and/or Unusual Conditions 

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves digging 
trenches or other excavations that extend deeper than four feet below the Surface, 
the Contractor shall promptly, and before the following conditions are disturbed, notify 
the District, in writing, of any: 

12.5.1.1 Material that the Contractor believes may be material that is hazardous 
waste, as defined in section 25117 of the Health and Safety Code, is required to 
be removed to a Class I, Class II, or Class III disposal site in accordance with 
provisions of existing law. 

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those 
indicated. 

12.5.1.3 Unknown physical conditions at the Site of any unusual nature, different 
materially from those ordinarily encountered and generally recognized as inherent 
in work of the character provided for in the Contract. 

12.5.2 The District shall promptly investigate the conditions, and if it finds that the 
conditions do materially so differ, or do involve hazardous waste, and cause a decrease 
or increase in the Contractor’s cost of, or the time required for, performance of any 
part of the Work, shall issue a Change Order under the procedures described herein. 

12.5.3 In the event that a dispute arises between District and the Contractor 
whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Contractor’s cost of, or time required for, performance of 
any part of the Work, the Contractor shall not be excused from any scheduled 
completion date provided for by the Contract, but shall proceed with all work to be 
performed under the Contract.  The Contractor shall retain any and all rights provided 
either by Contract or by law that pertain to the resolution of disputes and protests. 

13. INSURANCE AND BONDS 

13.1 Insurance 

Unless different provisions and/or limits are indicated in the Special Conditions, all 
insurance required of Contractor and/or its Subcontractor(s) shall be at least as broad as 
the amounts and include the provisions set forth herein. 

13.1.1 Commercial General Liability and Automobile Liability Insurance 

13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, 
Commercial General Liability Insurance and Automobile Liability Insurance that 
shall protect Contractor, District, State, Construction Manager(s), Project 
Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 
personal injury, death, advertising injury, and medical payments arising from, or 
in connection with, operations under this Contract.  This coverage shall be provided 
in a form at least as broad as Insurance Services (ISO) Form CG 0001 11188.  
Contractor shall ensure that Products Liability and Completed Operations coverage, 
Fire Damage Liability coverage, and Automobile Liability Insurance coverage 
including owned, non-owned, and hired automobiles, are included within the above 
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policies and at the required limits, or Contractor shall procure and maintain these 
coverages separately. 

13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial 
General Liability Insurance policy shall not exceed $25,000 unless approved in 
writing by District. 

13.1.1.3 All such policies shall be written on an occurrence form. 

13.1.2 Excess Liability Insurance 

13.1.2.1 If Contractor’s underlying policy limits are less than required, subject to 
the District’s sole discretion, Contractor may procure and maintain, during the life 
of this Contract, an Excess Liability Insurance Policy to meet the policy limit 
requirements of the required policies in order to satisfy, in the aggregate with its 
underlying policy, the insurance requirements herein.   

13.1.2.2 There shall be no gap between the per occurrence amount of any 
underlying policy and the start of the coverage under the Excess Liability Insurance 
Policy.  Any Excess Liability Insurance Policy shall be written on a following form 
and shall protect Contractor, District, State, Construction Manager(s), Project 
Manager(s), and Architect(s) in amounts and including the provisions as set forth 
in the Supplementary Conditions (if any) and/or Special Conditions, and that 
complies with all requirements for Commercial General Liability and Automobile 
Liability and Employers’ Liability Insurance.  

13.1.2.3 The District, in its sole discretion, may accept the Excess Liability 
Insurance Policy that brings Contractor’s primary limits to the minimum 
requirements herein. 

13.1.3 Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, to 
procure and maintain Commercial General Liability Insurance, Automobile Liability 
Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part 
the insurance required herein by procuring and maintaining an Excess Liability 
Insurance Policy) with forms of coverage and limits equal to the amounts required of 
the Contractor. 

13.1.4 Workers’ Compensation and Employers’ Liability Insurance 

13.1.4.1 In accordance with provisions of section 3700 of the California Labor 
Code, the Contractor and every Subcontractor shall be required to secure the 
payment of compensation to its employees. 

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract, 
Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its 
employees engaged in work under this Contract, on/or at the Site of the Project.  
This coverage shall cover, at a minimum, medical and surgical treatment, disability 
benefits, rehabilitation therapy, and survivors' death benefits.  Contractor shall 
require its Subcontractor(s), if any, to procure and maintain Workers’ 
Compensation Insurance and Employers’ Liability Insurance for all employees of 
Subcontractor(s).  Any class of employee or employees not covered by a 
Subcontractor’s insurance shall be covered by Contractor’s insurance.  If any class 
of employee or employee engaged in Work under this Contract, on or at the Site 
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of the Project, is not protected under the Workers’ Compensation Insurance, 
Contractor shall provide, or shall cause a Subcontractor to provide, adequate 
insurance coverage for the protection of any employee(s) not otherwise protected 
before any of those employee(s) commence work. 

13.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance 

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk 
(Course of Construction), or similar first party property coverage acceptable to the 
District, issued on a replacement cost value basis.  The cost shall be consistent with 
the total replacement cost of all insurable Work of the Project included within the 
Contract Documents.  Coverage is to insure against all risks of accidental physical loss 
and shall include without limitation the perils of vandalism and/or malicious mischief 
(both without any limitation regarding vacancy or occupancy), sprinkler leakage, civil 
authority, theft, sonic disturbance, earthquake, flood, collapse, wind, rain, dust, fire, 
war, terrorism, lightning, smoke, and rioting.  Coverage shall include debris removal, 
demolition, increased costs due to enforcement of all applicable ordinances and/or 
laws in the repair and replacement of damaged and undamaged portions of the 
property, and reasonable costs for the Architect’s and engineering services and 
expenses required as a result of any insured loss upon the Work and Project, including 
completed Work and Work in progress, to the full insurable value thereof. 

13.1.6 Pollution Liability Insurance 

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance that 
shall protect Contractor, District, State, Construction Manager(s), Project 
Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 
including natural resource damage, cleanup costs, removal, storage, disposal, 
and/or use of the pollutant arising from operations under this Contract, and 
defense, including costs and expenses incurred in the investigation, defense, or 
settlement of claims.  Coverage shall apply to sudden and/or gradual pollution 
conditions resulting from the escape or release of smoke, vapors, fumes, acids, 
alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials, or other 
irritants, contaminants, or pollutants, including asbestos.  This coverage shall be 
provided in a form at least as broad as Insurance Services Offices, Inc. (ISO) Form 
CG 2415, or Contractor shall procure and maintain these coverages separately. 

13.1.6.2 Contractor warrants that any retroactive date applicable to coverage 
under the policy shall predate the effective date of the Contract and that continuous 
coverage will be maintained or an extended reporting or discovery period will be 
exercised for a period of three (3) years, beginning from the time that the Work 
under the Contract is completed. 

13.1.6.3 If Contractor is responsible for removing any pollutants from a site, then 
Contractor shall ensure that Any Auto, including owned, non-owned, and hired, is 
included within the above policies and at the required limits, to cover its automobile 
exposure from transporting the pollutants from the site to an approved disposal 
site.  This coverage shall include the Motor Carrier Act Endorsement, MCS 90. 
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13.1.7 Proof of Insurance and Other Requirements: Endorsements and 
Certificates 

13.1.7.1 Contractor shall not commence Work nor shall it allow any 
Subcontractor to commence Work under this Contract, until Contractor and its 
Subcontractor(s) have procured all required insurance and Contractor has 
delivered in duplicate to the District complete endorsements (or entire insurance 
policies) and certificates indicating the required coverages have been obtained, and 
the District has approved these documents. 

13.1.7.2 Endorsements, certificates, and insurance policies shall include the 
following: 

13.1.7.2.1 A clause stating the following, or other language acceptable to 
the District: 

“This policy shall not be canceled until written notice to District, Architect, and 
Construction Manager stating date of the cancellation by the insurance carrier.  
Date of cancellation may not be less than thirty (30) days after date of mailing 
notice.” 

13.1.7.2.2 Language stating in particular those insured, extent of insurance, 
location and operation to which insurance applies, expiration date, to whom 
cancellation and reduction notice will be sent, and length of notice period. 

13.1.7.2.3 All endorsements, certificates and insurance policies shall state 
that District, its trustees, employees and agents, the State of California, 
Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s) are 
named additional insureds under all policies except Workers’ Compensation 
Insurance and Employers’ Liability Insurance. 

13.1.7.2.4 All endorsements shall waive any right to subrogation against 
any of the named additional insureds. 

13.1.7.2.5 Contractor’s and Subcontractors’ insurance policy(s) shall be 
primary and non-contributory to any insurance or self-insurance maintained by 
District, its trustees, employees and/or agents, the State of California, 
Construction Manager(s), Project Manager(s), Inspector(s), and/or 
Architect(s). 

13.1.7.2.6 Contractor’s insurance limit shall apply separately to each 
insured against whom a claim is made or suit is brought. 

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage 
amounts shall not be reduced, until Contractor or Contractor’s broker has provided 
written notice to District, Architect(s), and Construction Manager(s) stating date of 
the amendment, modification, cancellation or reduction, and a description of the 
change.  Date of amendment, modification, cancellation or reduction may not be 
less than thirty (30) days after date of mailing notice. 

13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a date 
that coincides with or precedes Contractor’s commencement of Work, including 
subsequent policies purchased as renewals or replacements.  Said policy is to be 
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renewed by the Contractor and all Subcontractors for a period of five (5) years 
following completion of the Work or termination of this Agreement.  Such insurance 
must have the same coverage and limits as the policy that was in effect during the 
term of this Agreement, and will cover the Contractor and all Subcontractors for all 
claims made. 

13.1.7.5 Unless otherwise stated in the Special Conditions, all of Contractor’s 
insurance shall be with insurance companies with an A.M. Best rating of no less 
than A: VII. 

13.1.7.6 The insurance requirements set forth herein shall in no way limit the 
Contractor’s liability arising out of or relating to the performance of the Work or 
related activities. 

13.1.7.7 Failure of Contractor and/or its Subcontractor(s) to comply with the 
insurance requirements herein shall be deemed a material breach of the Contract. 

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 

13.1.8 Insurance Policy Limits 

13.1.8.1 Unless different limits are indicated in the Special Conditions, the limits 
of insurance shall not be less than the following amounts: 

Commercial 
General Liability 

Product Liability and 
Completed Operations, Fire 
Damage Liability – Split Limit 

$1,000,000 per 
occurrence; 
$2,000,000 aggregate 

Automobile 
Liability  

Any Auto – Combined Single 
Limit 

$1,000,000 

Workers’ 
Compensation 

 Statutory limits 
pursuant to State law 

Employers’ 
Liability 

 $1,000,000 

Builder’s Risk 
(Course of 
Construction) 

 Issued for the value 
and scope of Work 
indicated herein. 

Pollution Liability  $1,000,000 per claim; 
$2,000,000 aggregate 

 

13.1.8.2 If Contractor normally carries insurance in an amount greater than the 
minimum amounts required by District, that greater amount shall become the 
minimum required amount of insurance for purposes of the Contract. Therefore, 
Contractor hereby acknowledges and agrees that all insurance carried by it shall 
be deemed liability coverage for all actions it performs in connection with the 
Contract. 
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13.2 Contract Security - Bonds 

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted 
surety insurer as follows: 

13.2.1.1 Performance Bond:  A bond in an amount at least equal to one hundred 
percent (100%) of Contract Price as security for faithful performance of this 
Contract. 

13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred 
percent (100%) of the Contract Price as security for payment of persons 
performing labor and/or furnishing materials in connection with this Contract. 

13.2.2 Cost of bonds shall be included in the Bid and Contract Price. 

13.2.3 All bonds related to this Project shall be in the forms set forth in these 
Contract Documents and shall comply with all requirements of the Contract 
Documents, including, without limitation, the bond forms. 

14. WARRANTY/GUARANTEE/INDEMNITY 

14.1 Warranty/Guarantee 

14.1.1 The Contractor shall obtain and preserve for the benefit of the District, 
manufacturer’s warranties on materials, fixtures, and equipment incorporated into the 
Work. 

14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby 
does guarantee and warrant all Work furnished on the job against all defects for a 
period of ONE (1) year after the later of the following dates, unless a longer period is 
provided for in the Contract Documents: 

14.1.2.1 The acceptance by the District’s governing board of the Work, subject 
to these General Conditions, or 

14.1.2.2 The date that commissioning for the Project, if any, was completed. 

At the District’s sole option, Contractor shall repair or replace any and all of that Work, 
together with any other Work that may be displaced in so doing, that may prove 
defective in workmanship and/or materials within a ONE (1) year period from date of 
completion as defined above, unless a longer period is provided for in the Contract 
Documents, without expense whatsoever to District.  In the event of failure of 
Contractor and/or Surety to commence and pursue with diligence said replacements 
or repairs within ten (10) days after being notified in writing, Contractor and Surety 
hereby acknowledge and agree that District is authorized to proceed to have defects 
repaired and made good at expense of Contractor and/or Surety who hereby agree to 
pay costs and charges therefore immediately on demand. 

14.1.3 If, in the opinion of District, defective work creates a dangerous condition 
or requires immediate correction or attention to prevent further loss to District or to 
prevent interruption of District operations, District will attempt to give the notice 
required above.  If Contractor or Surety cannot be contacted or neither complies with 
District's request for correction within a reasonable time as determined by District, 
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District may, notwithstanding the above provision, proceed to make any and all 
corrections and/or provide attentions the District believes are necessary.  The costs of 
correction or attention shall be charged against Contractor and Surety of the 
guarantees provided in this Article or elsewhere in this Contract. 

14.1.4 The above provisions do not in any way limit the guarantees on any items 
for which a longer guarantee is specified or on any items for which a manufacturer 
gives a guarantee for a longer period.  Contractor shall furnish to District all 
appropriate guarantee or warranty certificates as indicated in the Specifications or 
upon request by District. 

14.1.5 Nothing herein shall limit any other rights or remedies available to District. 

14.2 Indemnity and Defense 

14.2.1 To the furthest extent permitted by California law, the Contractor shall 
indemnify, keep and hold harmless the District, the Architect(s), and the Construction 
Manager(s), their respective consultants, separate contractors, board members, 
officers, representatives, agents, and employees, in both individual and official 
capacities (“Indemnitees”), against all suits, claims, injury, damages, losses, and 
expenses (“Claims”), including but not limited to attorney’s fees, caused by, arising 
out of, resulting from, or incidental to, in whole or in part, the performance of the 
Work under this Contract by the Contractor, its Subcontractors, vendors, or suppliers.  
However, the Contractor’s indemnification and hold harmless obligation shall be 
reduced by the proportion of the Indemnitees’ and/or Architect’s liability to the extent 
the Claim(s) is/are caused by the sole negligence, active negligence, or willful 
misconduct of the Indemnitees, and/or defects in design furnished by the Architect, as 
found by a court or arbitrator of competent jurisdiction.   This indemnification and hold 
harmless obligation of the Contractor shall not be construed to negate, abridge, or 
otherwise reduce any right or obligation of indemnity that would otherwise exist or 
arise as to any Indemnitee or other person described herein.  This indemnification and 
hold harmless obligation includes, but is not limited to, any failure or alleged failure 
by Contractor to comply with any provision of law, any failure or alleged failure to 
timely and properly fulfill all of its obligations under the Contract Documents in strict 
accordance with their terms, and without limitation, any failure or alleged failure of 
Contractor’s obligations regarding any stop payment notice actions or liens, including 
Civil Wage and Penalty Assessments and/or Orders by the DIR.   

14.2.2 To the furthest extent permitted by California law, Contractor shall also 
defend Indemnitees, at its own expense, including but not limited to attorneys’ fees 
and costs, against all Claims caused by, arising out of, resulting from, or incidental to, 
in whole or in part, the performance of the Work under this Contract by the Contractor, 
its Subcontractors, vendors, or suppliers.  However, without impacting Contractor’s 
obligation to provide an immediate and ongoing defense of Indemnitees, the 
Contractor’s defense obligation shall be retroactively reduced by the proportion of the 
Indemnitees’ and/or Architect’s liability to the extent caused by the sole negligence, 
active negligence, or willful misconduct of the Indemnitees, and/or defects in design 
furnished by the Architect, as found by a court or arbitrator of competent jurisdiction.  
The District shall have the right to accept or reject any legal representation that 
Contractor proposes to defend the Indemnitees.  If any Indemnitee provides its own 
defense due to failure to timely respond to tender of defense, rejection of tender of 
defense, or conflict of interest of proposed counsel, Contractor shall reimburse such 
Indemnitee for any expenditures.  Contractor’s defense obligation shall not be 
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construed to negate, abridge, or otherwise reduce any right or obligation of defense 
that would otherwise exist as to any Indemnitee or other person described herein.  
Contractor’s defense obligation includes, but is not limited to, any failure or alleged 
failure by Contractor to comply with any provision of law, any failure or alleged failure 
to timely and properly fulfill all of its obligations under the Contract Documents in strict 
accordance with their terms, and without limitation, any failure or alleged failure of 
Contractor’s obligations regarding any stop payment notice actions or liens, including 
Civil Wage and Penalty Assessments and/or Orders by the DIR.  The Contractor shall 
give prompt notice to the District in the event of any Claim(s).   

14.2.3 Without limitation of the provisions herein, if the Contractor’s obligation to 
indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees 
as provided herein shall be determined to be void or unenforceable, in whole or in part, 
it is the intention of the parties that these circumstances shall not otherwise affect the 
validity or enforceability of the Contractor’s agreement to indemnify, defend, and hold 
harmless the rest of the Indemnitees, as provided herein.  Further, the Contractor 
shall be and remain fully liable on its agreements and obligations herein to the fullest 
extent permitted by law. 

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide 
timely notification to Contractor of the receipt of any third-party Claim relating to this 
Contract.  The District shall be entitled to recover its reasonable costs incurred in 
providing said notification. 

14.2.5 In any and all Claims against any of the Indemnitees by any employee of 
the Contractor, any Subcontractor, anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, the Contractor’s 
indemnification obligation herein shall not be limited in any way by any limitation on 
the amount or type of damages, compensation, or benefits payable by or for the 
Contractor or any Subcontractor under workers’ compensation acts, disability benefit 
acts, or other employee benefit acts. 

14.2.6 The District may retain so much of the moneys due the Contractor as shall 
be considered necessary, until disposition of any such Claims or until the District, 
Architect(s) and Construction Manager(s) have received written agreement from the 
Contractor that they will unconditionally defend the District, Architect(s) and 
Construction Manager(s), their respective officers, agents and employees, and pay any 
damages due by reason of settlement or judgment. 

14.2.7 The Contractor’s defense and indemnification obligations hereunder shall 
survive the completion of Work, the warranty/guarantee period, and the termination 
of the Contract. 

15. TIME 

15.1 Notice to Proceed 

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the date 
of the Notice of Award.  Once Contractor has received the Notice to Proceed, Contractor 
shall complete the Work within the period of time indicated in the Contract Documents. 

15.1.2 In the event that the District desires to postpone issuing the Notice to 
Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly 
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understood that with reasonable notice to the Contractor, the District may postpone 
issuing the Notice to Proceed.  It is further expressly understood by Contractor that 
Contractor shall not be entitled to any claim of additional compensation as a result of 
the postponement of the issuance of the Notice to Proceed. 

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to 
Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  
Contractor’s termination due to a postponement shall be by written notice to District 
within ten (10) days after receipt by Contractor of District's notice of postponement.  
It is further understood by Contractor that in the event that Contractor terminates the 
Contract as a result of postponement by the District, the District shall only be obligated 
to pay Contractor for the Work that Contractor had performed at the time of 
notification of postponement.  Should Contractor terminate the Contract as a result of 
a notice of postponement, District shall have the authority to award the Contract to 
the next lowest responsive responsible bidder. 

15.2 Computation of Time / Adverse Weather 

15.2.1 The Contractor will only be allowed a time extension for Adverse Weather 
conditions if requested by Contractor in compliance with the time extension request 
procedures and only if all of the following conditions are met: 

15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein; 

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in excess 
of five (5) hours of the indicated labor required to complete the scheduled tasks of 
Work on the day affected by the Adverse Weather; 

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather; 

15.2.1.4 Said delay adversely affects the critical path in the Construction 
Schedule; and 

15.2.1.5 Exceeds twelve (12) days of delay per year. 

15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day 
extension will only be allowed for those days in excess of those indicated herein. 

15.2.3 The Contractor shall work seven (7) days per week, if necessary, 
irrespective of inclement weather, to maintain access and the Construction Schedule, 
and to protect the Work under construction from the effects of Adverse Weather, all 
at no further cost to the District. 

15.2.4 The Contract Time has been determined with consideration given to the 
average climate weather conditions prevailing in the County in which the Project is 
located. 
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15.3 Hours of Work 

15.3.1 Sufficient Forces 

Contractor and Subcontractors shall continuously furnish sufficient and competent 
work forces with the required levels of familiarity with the Project and skill, training 
and experience to ensure the prosecution of the Work in accordance with the 
Construction Schedule. 

15.3.2 Performance During Working Hours 

Work shall be performed during regular working hours as permitted by the appropriate 
governmental agency except that in the event of an emergency, or when required to 
complete the Work in accordance with job progress, Work may be performed outside 
of regular working hours with the advance written consent of the District and approval 
of any required governmental agencies. 

15.3.3 No Work during State Testing 

Contractor shall, at no additional cost to the District and at the District’s request, 
coordinate its Work to not disturb District students including, without limitation, not 
performing any Work when students at the Site are taking State or Federally-required 
tests.  The District or District’s Representative will provide Contractor with a schedule 
of test dates concurrent with the District’s issuance of the Notice to Proceed, or as 
soon as test dates are made available to the District. 

15.4 Progress and Completion 

15.4.1 Time of the Essence 

Time limits stated in the Contract Documents are of the essence to the Contract.  By 
executing the Agreement, the Contractor confirms that the Contract Time is a 
reasonable period for performing the Work. 

15.4.2 No Commencement Without Insurance or Bonds 

The Contractor shall not commence operations on the Project or elsewhere prior to the 
effective date of insurance and bonds.  The date of commencement of the Work shall 
not be changed by the effective date of such insurance or bonds.  If Contractor 
commences Work without insurance and bonds, all Work is performed at Contractor’s 
peril and shall not be compensable until and unless Contractor secures bonds and 
insurance pursuant to the terms of the Contract Documents and subject to District 
claim for damages. 

15.5 Schedule 

Contractor shall provide to District, Construction Manager, and Architect a schedule in 
conformance with the Contract Documents and as required in the Notice to Proceed and 
the Contractor’s Submittals and Schedules section of these General Conditions. 
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15.6 Expeditious Completion 

The Contractor shall proceed expeditiously with adequate forces and shall achieve 
Completion within the Contract Time. 

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES 

16.1 Liquidated Damages 

Contractor and District hereby agree that the exact amount of damages for failure to 
complete the Work within the time specified is extremely difficult or impossible to 
determine.  If the Work is not completed within the time specified in the Contract 
Documents, it is understood that the District will suffer damage.  It being impractical and 
unfeasible to determine the amount of actual damage, it is agreed the Contractor shall 
pay to District as fixed and liquidated damages, and not as a penalty, the amount set forth 
in the Agreement for each calendar day of delay in completion.  Contractor and its Surety 
shall be liable for the amount thereof pursuant to Government Code section 53069.85. 

16.2 Excusable Delay 

16.2.1 Contractor shall not be charged for liquidated damages because of any 
delays in completion of the Work which are not the fault of Contractor or its 
Subcontractors, including acts of God as defined in Public Contract Code section 7105, 
acts of enemy, epidemics, and quarantine restrictions.  Contractor shall, within five 
(5) calendar days of beginning of any delay, notify District in writing of causes of delay 
including documentation and facts explaining the delay and the direct correlation 
between the cause and effect.  District shall review the facts and extent of any delay 
and shall grant extension(s) of time for completing Work when, in its judgment, the 
findings of fact justify an extension.  Extension(s) of time shall apply only to that 
portion of Work affected by delay, and shall not apply to other portions of Work not so 
affected.  An extension of time may only be granted if Contractor has timely submitted 
the Construction Schedule as required herein. 

16.2.2 Contractor shall notify the District pursuant to the claims provisions in these 
General Conditions of any anticipated delay and its cause.  Following submission of a 
claim, the District may determine whether the delay is to be considered avoidable or 
unavoidable, how long it continues, and to what extent the prosecution and completion 
of the Work might be delayed thereby. 

16.2.3 In the event the Contractor requests an extension of Contract Time for 
unavoidable delay, such request shall be submitted in accordance with the provisions 
in the Contract Documents governing changes in Work.  When requesting time, 
requests must be submitted with full justification and documentation.  If the Contractor 
fails to submit justification, it waives its right to a time extension at a later date.  Such 
justification must be based on the official Construction Schedule as updated at the 
time of occurrence of the delay or execution of Work related to any changes to the 
Scope of Work.  Any claim for delay must include the following information as support, 
without limitation: 

16.2.3.1 The duration of the activity relating to the changes in the Work and the 
resources (manpower, equipment, material, etc.) required to perform the activities 
within the stated duration. 
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16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes 
and/or delay showing the activity/activities in the Construction Schedule that are 
affected by the change and/or delay.  In particular, Contractor must show an actual 
impact to the schedule, after making a good faith effort to mitigate the delay by 
rescheduling the work, by providing an analysis of the schedule (“Time Impact 
Analysis”).  Such Time Impact Analysis shall describe in detail the cause and effect 
of the delay and the impact on the critical dates in the Project schedule. (A portion 
of any delay of seven (7) days or more must be provided.) 

16.2.3.3 A recovery schedule must be submitted within twenty (20) calendar 
days of written notification to the District of causes of delay. 

16.3 No Additional Compensation for Delays Within Contractor’s Control 

16.3.1 Contractor is aware that governmental agencies, including, without 
limitation, the Division of the State Architect, the Department of General Services, gas 
companies, electrical utility companies, water districts, and other agencies may have 
to approve Contractor-prepared drawings or approve a proposed installation.  
Accordingly, Contractor shall include in its bid, time for possible review of its drawings 
and for reasonable delays and damages that may be caused by such agencies.  Thus, 
Contractor is not entitled to make a claim for damages or delays arising from the 
review of Contractor’s drawings. 

16.3.2 Contractor shall only be entitled to compensation for delay when all of the 
following conditions are met: 

16.3.2.1 The District is responsible for the delay; 

16.3.2.2 The delay is unreasonable under the circumstances involved; 

16.3.2.3 The delay was not within the contemplation of the District and 
Contractor;  

16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s 
reasonable diligence; and 

16.3.2.5 Contractor timely complies with the claims procedure of the Contract 
Documents. 

16.3.3 Where a change in the Work extends the Contract Time, Contractor may 
request and recover additional, actual direct costs, provided that Contractor can 
demonstrate such additional costs are: 

16.3.3.1 Actually incurred performing the Work; 

16.3.3.2 Not compensated by the Markup allowed; and 

16.3.3.3 Directly result from the extended Contract Time. 

Contractor shall comply with all required procedures, documentation and time 
requirements in the Contract Documents.  Contractor may not seek or recover such 
costs using formulas (e.g. Eichleay, labor factors).  
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16.4 Float or Slack in the Schedule 

Float or slack is the amount of time between the early start date and the late start date, 
or the early finish date and the late finish date, of any of the activities in the schedule.  
Float or slack is not for the exclusive use of or benefit of either the District or the 
Contractor, but its use shall be determined solely by the District. 

17. CHANGES IN THE WORK 

17.1 No Changes Without Authorization 

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in 
the Work without an executed Change Order or a written Construction Change 
Directive authorized by the District as herein provided.  District shall not be liable for 
the cost of any extra work or any substitutions, changes, additions, omissions, or 
deviations from the Drawings and Specifications unless the District's governing board 
has authorized the same and the cost thereof has been approved in writing by Change 
Order or Construction Change Directive in advance of the changed Work being 
performed.  No extension of time for performance of the Work shall be allowed 
hereunder unless claim for such extension is made at the time changes in the Work 
are ordered, and such time duly adjusted and approved in writing in the Change Order 
or Construction Change Directive.  Contractor shall be responsible for any costs 
incurred by the District for professional services and DSA fees and/or delay to the 
Project Schedule, if any, for DSA to review any request for changes to the DSA 
approved plans and specifications for the convenience of the Contractor and/or to 
accommodate the Contractor’s means and methods.  The provisions of the Contract 
Documents shall apply to all such changes, additions, and omissions with the same 
effect as if originally embodied in the Drawings and Specifications. 

17.1.2 Contractor shall perform immediately all work that has been authorized by 
a fully executed Change Order or Construction Change Directive.  Contractor shall be 
fully responsible for any and all delays and/or expenses caused by Contractor's failure 
to expeditiously perform this Work. 

17.1.3 Should any Change Order result in an increase in the Contract Price or 
extend the Contract Time, the cost of or length of extension in that Change Order shall 
be agreed to, in writing, by the District in advance of the Work by Contractor, and shall 
be subject to the monetary limitations set forth in Public Contract Code section 
20118.4.  In the event that Contractor proceeds with any change in Work without a 
Change Order executed by the District or Construction Change Directive, Contractor 
waives any claim of additional compensation or time for that additional work. Under 
no circumstances shall Contractor be entitled to any claim of additional compensation 
or time not expressly requested by Contractor in a Proposed Change Order or approved 
by District in an executed Change Order.  

17.1.4 A Change Order or Construction Change Directive will become effective 
when approved by the Board, notwithstanding that Contractor has not signed it.  A 
Change Order or Construction Change Directive will become effective without 
Contractor’s signature provided District indicates it as a “Unilateral Change Order”.  
Any dispute as to the adjustment in the Contract Price or Contract Time, if any, of the 
Unilateral Change Order shall be resolved pursuant to the Payment and Claims and 
Disputes provisions herein. 
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17.1.5 Contractor understands, acknowledges, and agrees that the reason for 
District authorization is so that District may have an opportunity to analyze the Work 
and decide whether the District shall proceed with the Change Order or alter the Project 
so that a change in Work becomes unnecessary. 

17.2 Architect Authority 

The Architect will have authority to order minor changes in the Work not involving any 
adjustment in the Contract Price, or an extension of the Contract Time, or a change that 
is inconsistent with the intent of the Contract Documents.  These changes shall be effected 
by written Change Order, Construction Change Directive, by Architect’s response(s) to 
RFI(s), or by Architect’s Supplemental Instructions (“ASI”). 

17.3 Change Orders 

17.3.1 A Change Order is a written instrument prepared and issued by the District 
and/or the Architect and signed by the District (as authorized by the District's 
Governing Board), the Contractor, the Architect, and approved by the Project Inspector 
(if necessary) and DSA (if necessary), stating their agreement regarding all of the 
following: 

17.3.1.1 A description of a change in the Work; 

17.3.1.2 The amount of the adjustment in the Contract Price, if any; and 

17.3.1.3 The extent of the adjustment in the Contract Time, if any. 

17.4 Construction Change Directives 

17.4.1 A Construction Change Directive is a written order prepared and issued by 
the District, the Construction Manager, and/or the Architect and signed by the District 
and the Architect, directing a change in the Work.  The District may, as provided by 
law, by Construction Change Directive and without invalidating the Contract, order 
changes in the Work consisting of additions, deletions, or other revisions.  The 
adjustment to the Contract Price or Time, if any, is subject to the provisions of this 
section regarding Changes in the Work.  If all or a portion of the Project is being funded 
by funds requiring approval by the State Allocation Board (“SAB”), these revisions may 
be subject to compensation once approval of same is received and funded by the SAB, 
and funds are released by the Office of Public School Construction (“OPSC”).  Any 
dispute as to the adjustment in the Contract Price, if any, of the Construction Change 
Directive or timing of payment shall be resolved pursuant to the Payment and Claims 
and Disputes provisions herein. 

17.4.2 The District may issue a Construction Change Directive in the absence of 
agreement on the terms of a Change Order. 

17.5 Force Account Directives 

17.5.1 When work, for which a definite price has not been agreed upon in advance, 
is to be paid for on a force account basis, all direct costs necessarily incurred and paid 
by the Contractor for labor, material, and equipment used in the performance of that 
Work, shall be subject to the approval of the District and compensation will be 
determined as set forth herein. 
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17.5.2 The District will issue a Force Account Directive to proceed with the Work 
on a force account basis, and a not-to-exceed budget will be established by the District. 

17.5.3 All requirements regarding direct cost for labor, labor burden, material, 
equipment, and markups on direct costs for overhead and profit described in this 
section shall apply to Force Account Directives.  However, the District will only pay for 
actual costs verified in the field by the District or its authorized representative(s) on a 
daily basis. 

17.5.4 The Contractor shall be responsible for all cost related to the administration 
of Force Account Directive.  The markup for overhead and profit for Contractor 
modifications shall be full compensation to the Contractor to administer Force Account 
Directive, and Contractor shall not be entitled to separately recover additional amounts 
for overhead and/or profit. 

17.5.5 The Contractor shall notify the District or its authorized representative(s) at 
least twenty-four (24) hours prior to proceeding with any of the force account work.  
Furthermore, the Contractor shall notify the District when it has consumed eighty 
percent (80%) of the budget, and shall not exceed the budget unless specifically 
authorized in writing by the District.  The Contractor will not be compensated for force 
account work in the event that the Contractor fails to timely notify the District 
regarding the commencement of force account work, or exceeding the force account 
budget. 

17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis, 
submit a daily force account report using Document 00 63 47, “Daily Force Account 
Report,” no later than 5:00 p.m. each day.  The report shall contain a detailed 
itemization of the daily labor, material, and equipment used on the force account work 
only.  The names of the individuals performing the force account work shall be included 
on the daily force account reports.  The type and model of equipment shall be identified 
and listed.  The District will review the information contained in the reports, and sign 
the reports no later than the next work day, and return a copy of the report to the 
Contractor for their records.  The District will not sign, nor will the Contractor receive 
compensation for work the District cannot verify.  The Contractor will provide a weekly 
force account summary indicating the status of each Force Account Directive in terms 
of percent complete of the not-to-exceed budget and the estimated percent complete 
of the work. 

17.5.7 In the event the Contractor and the District reach a written agreement on 
a set cost for the work while the work is proceeding based on a Force Account Directive, 
the Contractor’s signed daily force account reports shall be discontinued and all 
previously signed reports shall be invalid. 

17.6 Price Request 

17.6.1 Definition of Price Request 

A Price Request is a written request prepared by the Architect requesting the 
Contractor to submit to the District and the Architect an estimate of the effect of a 
proposed change in the Work on the Contract Price and the Contract Time. 

17.6.2 Scope of Price Request 
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A Price Request shall contain adequate information, including any necessary Drawings 
and Specifications, to enable Contractor to provide the cost breakdowns required 
herein.  The Contractor shall not be entitled to any additional compensation for 
preparing a response to a Price Request, whether ultimately accepted or not. 

17.7 Proposed Change Order 

17.7.1 Definition of Proposed Change Order 

A Proposed Change Order (“PCO”) is a written request prepared by the Contractor 
requesting that the District and the Architect issue a Change Order based upon a 
proposed change to the Work. 

17.7.2 Changes in Contract Price 

A PCO shall include breakdowns and backup documentation pursuant to the revisions 
herein and sufficient, in the District’s judgment, to validate any change in Contract 
Price.  In no case shall Contractor or any of its Subcontractors be permitted to reserve 
rights for additional compensation for Change Order Work. 

17.7.3 Changes in Time 

A PCO shall also include any changes in time required to complete the Project.  Any 
additional time requested shall not be the number of days to make the proposed 
change, but must be based upon the impact to the Construction Schedule as defined 
in the Contract Documents.  The Contractor shall justify the proposed change in time 
by submittal of a schedule analysis that accurately shows the impact of the change on 
the critical path of the Construction Schedule (“Time Impact Analysis”).  If Contractor 
fails to request a time extension in a PCO, including the Time Impact Analysis, then 
the Contractor is thereafter precluded from requesting, and waives any right to 
request, additional time and/or claim a delay.  In no case shall Contractor or any of its 
Subcontractors be permitted to reserve rights for additional time for Change Order 
Work. A PCO that leaves the amount of time requested blank, or states that such time 
requested is “to be determined”, is not permitted and shall also constitute a waiver of 
any right to request additional time and/or claim a delay.   

17.7.4 Unknown and/or Unforeseen Conditions 

If there is an Allowance, then Contractor must submit a Request for Allowance 
Expenditure Directive, including supporting documentation as described below, to 
receive authorization for the release of funds from the Allowance.  Allowance 
Expenditure Directives shall be based on Contractor’s costs, without overhead and 
profit, for products, delivery, installation, labor, insurance, payroll, taxes, bonding and 
equipment rental will be included in Allowance Expenditure Directive authorizing 
expenditure of funds from this Allowance.  No overhead and profit shall be added to 
the Allowance Expenditure Directive.  If cost of the unforeseen condition(s) exceed the 
Allowance, Contractor must submit a PCO for amounts in excess of the Allowance 
requesting an increase in Contract Price and/or Contract Time that is based at least 
partially on Contractor’s assertion that Contractor has encountered unknown and/or 
unforeseen condition(s) on the Project, then Contractor shall base the PCO on provable 
information that, beyond a reasonable doubt and to the District’s satisfaction, 
demonstrates that the unknown and/or unforeseen condition(s) were actually 
unknown and/or unforeseen and that the condition(s) were reasonably unknown 
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and/or unforeseen.  If not, the District shall deny the PCO as unsubstantiated, and the 
Contractor shall complete the Project without any increase in Contract Price and/or 
Contract Time based on that PCO. 

17.7.5 Time to Submit Proposed Change Order 

Contractor shall submit its PCO within five (5) working days of the date Contractor 
discovers, or reasonably should have discovered, the circumstances giving rise to the 
PCO, unless additional time to submit a PCO is granted in writing by the District.  Time 
is of the essence in Contractor’s submission of PCOs so that the District can promptly 
investigate the basis for the PCO.  Accordingly, if Contractor fails to submit its PCO 
within this timeframe, Contractor waives, releases, and discharges any right to assert 
or claim any entitlement to an adjustment of the Contract Price and/or Time based on 
circumstances giving rise to the PCO. 

17.7.6 Proposed Change Order Certification 

In submitting a PCO, Contractor certifies and affirms that the cost and/or time request 
is submitted in good faith, that the cost and/or time request is accurate and in 
accordance with the provisions of the Contract Documents, and the Contractor submits 
the cost and/or request for extension of time recognizing the significant civil penalties 
and treble damages which follow from making a false claim or presenting a false claim 
under Government Code section 12650 et seq. 

It is expressly understood that the value of the extra Work or changes expressly 
includes any and all of the Contractor’s costs and expenses, direct and indirect, 
resulting from additional time required on the Project or resulting from delay to the 
Project including, without limitation, cumulative impacts.  Contractor is not entitled to 
separately recover amounts for overhead or other indirect costs.  Any costs, expenses, 
damages, or time extensions not included are deemed waived. 

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 
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17.8 Format for Proposed Change Order 

17.8.1 The following format shall be used as applicable by the District and the 
Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and 
deductions to the Contract, supported by attached documentation.  Any spaces left 
blank will be deemed no change to cost or time. 

 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 
(a) Material (attach suppliers’ invoice or itemized quantity 

and unit cost plus sales tax) 
  

(b) Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.) 

  

(c) Add Equipment (attach suppliers’ invoice)   
(d) Subtotal   
(e) Add Overhead and Profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 
(10%) of Item (d) 

  

(f) Subtotal   
(g) Add General Conditions Cost (if Time is Compensable) 

(attach supporting documentation) 
  

(h) Subtotal   
(i) Add Overhead and Profit for Contractor, not to 

exceed five percent (5%) of Item (h) 
  

(j) Subtotal   
(k) Add Bond and Insurance, not to exceed two percent 

(2%) of Item (j) 
  

(l) TOTAL   
    
(m) Time (zero unless indicated; “TBD” not permitted) ____ Calendar Days 

  

 WORK PERFORMED BY CONTRACTOR ADD DEDUCT 
(a) Material (attach itemized quantity and unit cost plus 

sales tax) 
  

(b) Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.) 

  

(c) Add Equipment (attach suppliers’ invoice)   
(d) Add General Conditions Cost (if Time is Compensable) 

(attach supporting documentation) 
  

(e) Subtotal   
(f) Add Overhead and Profit for Contractor, not to 

exceed fifteen percent (15%) of Item (e) 
  

(g) Subtotal   
(h) Add Bond and Insurance, not to exceed two percent 

(2%) of Item (g) 
  

(i) TOTAL   
   
(j) Time (zero unless indicated; “TBD” not permitted) ____ Calendar Days 
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17.8.2 Labor.  Contractor shall be compensated for the costs of labor actually and 
directly utilized in the performance of the Work.  Such labor costs shall be the actual 
cost, use of any formulas (e.g. labor factors) is not allowed, not to exceed prevailing 
wage rates in the locality of the Site and shall be in the labor classification(s) necessary 
for the performance of the Work, fully Burdened.  Labor costs shall exclude costs 
incurred by the Contractor in preparing estimate(s) of the costs of the change in the 
Work, in the maintenance of records relating to the costs of the change in the Work, 
coordination and assembly of materials and information relating to the change in the 
Work or performance thereof, or the supervision and other overhead and general 
conditions costs associated with the change in the Work or performance thereof, 
including but not limited to the cost for the job superintendent. If applicable, District 
will pay Contractor the reasonable costs for room and board, supported with 
appropriate backup documentation, without markup for profit or overhead as provided 
by U.S. General Services Administration per diem rates for California lodging, meals 
and incidentals, https://www.gsa.gov/travel/plan-book/per-diem-rates/per-diem-
rates-lookup.  

17.8.3 Materials.  Contractor shall be compensated for the costs of materials 
necessarily and actually used or consumed in connection with the performance of the 
change in the Work.  Costs of materials may include reasonable costs of transportation 
from a source closest to the Site of the Work and delivery to the Site. If discounts by 
material suppliers are available for materials necessarily used in the performance of 
the change in the Work, they shall be credited to the District.  If materials necessarily 
used in the performance of the change in the Work are obtained from a supplier or 
source owned in whole or in part by the Contractor, compensation therefor shall not 
exceed the current wholesale price for such materials.  If, in the reasonable opinion of 
the District, the costs asserted by the Contractor for materials in connection with any 
change in the Work are excessive, or if the Contractor fails to provide satisfactory 
evidence of the actual costs of such materials from its supplier or vendor of the same, 
the costs of such materials and the District’s obligation to pay for the same shall be 
limited to the then lowest wholesale price at which similar materials are available in 
the quantities required to perform the change in the Work.  The District may elect to 
furnish materials for the change in the Work, in which event the Contractor shall not 
be compensated for the costs of furnishing such materials or any mark-up thereon. 

17.8.4 Equipment.  As a precondition to the District’s duty to pay for Equipment 
rental or loading and transportation, Contractor shall provide satisfactory evidence of 
the actual costs of Equipment from the supplier, vendor or rental agency of same.  
Contractor shall be compensated for the actual cost of the necessary and direct use of 
Equipment in the performance of the change in the Work.  Use of such Equipment in 
the performance of the change in the Work shall be compensated in increments of 
fifteen (15) minutes. Rental time for Equipment moved by its own power shall include 
time required to move such Equipment to the site of the Work from the nearest 
available rental source of the same.  If Equipment is not moved to the Site by its own 
power, Contractor will be compensated for the loading and transportation costs in lieu 
of rental time.  The foregoing notwithstanding, neither moving time or loading and 
transportation time shall be allowed if the Equipment is used for performance of any 
portion of the Work other than the change in the Work.  Unless prior approval in writing 
is obtained by the Contractor from the Architect, the Project Inspector and the District, 
no costs or compensation shall be allowed for time while Construction Equipment is 
inoperative, idle or on standby, for any reason.  Contractor shall not be entitled to an 
allowance or any other compensation for Equipment or tools used in the performance 
of change in the Work where such Equipment or tools have a replacement value of 

https://www.gsa.gov/travel/plan-book/per-diem-rates/per-diem-rates-lookup
https://www.gsa.gov/travel/plan-book/per-diem-rates/per-diem-rates-lookup
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$500.00 or less.  Equipment costs claimed by the Contractor in connection with the 
performance of any Work shall not exceed rental rates established by distributors or 
construction equipment rental agencies in the locality of the Site; any costs asserted 
which exceed such rental rates shall not be allowed or paid.  Unless otherwise 
specifically approved in writing by the Architect, the Project Inspector and the District, 
the allowable rate for the use of Equipment in connection with the Work shall constitute 
full compensation to the Contractor for the cost of rental, fuel, power, oil, lubrication, 
supplies, necessary attachments, repairs or maintenance of any kind, depreciation, 
storage, insurance, labor (exclusive of labor costs of the Equipment operator), and any 
and all other costs incurred by the Contractor incidental to the use of such Equipment. 

17.8.5 General Conditions Cost.  The phrase “General Conditions Cost” shall 
mean, other than expressly limited or excluded herein, the costs of Contractor during 
the construction phase, including but not limited to: payroll costs for project manager 
for Work conducted at the Site, payroll costs for the superintendent and full-time 
general foremen, workers not included as direct labor costs engaged in support 
functions (e.g., loading/unloading, clean-up), costs of offices and temporary facilities 
including office materials, office supplies, office equipment, minor expenses, utilities, 
fuel, sanitary facilities and telephone services at the Site, costs of consultants not in 
the direct employ of Contractor or Subcontractors, and fees for permits and licenses. 

17.8.6 Overhead and Profit.  The phrase “Overhead and Profit” shall include field 
and office supervisors and assistants, watchperson, use of small tools, consumable, 
insurance other than construction bonds and insurance required herein, general 
conditions costs and home office expenses. 

17.9 Change Order Certification 

17.9.1 All Change Orders and PCOs include the following certification by the 
Contractor, either in the form specifically or incorporated by this reference: 

17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, 
if any, to the Contract Price specified for each item, and as to the extension of time 
allowed, if any, for completion of the entire Work as stated herein, and agrees to 
furnish all labor, materials, and service, and perform all work necessary to 
complete any additional work specified for the consideration stated herein.  
Submission of sums which have no basis in fact or which Contractor knows are 
false are at the sole risk of Contractor and may be a violation of the False Claims 
Act set forth under Government Code section 12650 et seq.  It is understood that 
the changes herein to the Contract shall only be effective when approved by the 
governing board of the District. 

17.9.1.2 It is expressly understood that the value of the extra Work or changes 
expressly includes any and all of the Contractor’s costs and expenses, direct and 
indirect, resulting from additional time required on the Project or resulting from 
delay to the Project including, without limitation, cumulative impacts.  Contractor 
is not entitled to separately recover amounts for overhead or other indirect costs.  
Any costs, expenses, damages, or time extensions not included are deemed 
waived. 

17.9.2 Accord and Satisfaction: Contractor’s execution of any Change Order shall 
constitute a full accord and satisfaction, and release, of all Contractor (and if 
applicable, Subcontractor) claims for additional time, money or other relief arising from 
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or relating to the subject matter of the change including, without limitation, impacts 
of all types, cumulative impacts, inefficiency, overtime, delay and any other type of 
claim.  

17.10 Determination of Change Order Cost 

17.10.1 The amount of the increase or decrease in the Contract Price from a Change 
Order, if any, shall be determined in one or more of the following ways as applicable 
to a specific situation and at the District's discretion: 

17.10.1.1 District acceptance of a PCO; 

17.10.1.2 By unit prices contained in Contractor’s original bid; 

17.10.1.3 By agreement between District and Contractor. 

17.11 Deductive Change Orders 

All deductive Change Order(s) must be prepared pursuant to the provisions herein.  Where 
a portion of the Work is deleted from the Contract, the reasonable value of the deducted 
work less the value of work performed shall be considered the appropriate deduction.  The 
value submitted on the Schedule of Values shall be used to calculate the credit amount 
unless the bid documentation is being held in escrow as part of the Contract Documents.  
Unit Prices, if any, may be used in District’s discretion in calculating reasonable value. If 
Contractor offers a proposed amount for a deductive Change Order(s), Contractor shall 
include a minimum of five percent (5%) total profit and overhead to be deducted with the 
amount of the work of the Change Order(s).  If Subcontractor work is involved, 
Subcontractors shall also include a minimum of five percent (5%) profit and overhead to 
be deducted with the amount of its deducted work.  Any deviation from this provision shall 
not be allowed. 

17.12 Addition or Deletion of Alternate Bid Item(s) 

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during 
Contractor’s performance of the Work, the District may elect to add or delete any such 
Alternate Bid Item(s) if not included in the Contract at the time of award.  If the District 
elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for 
such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the 
parties agree to a different price and the Contract Time shall be adjusted by the number 
of days allocated in the Contract Documents.  If days are not allocated in the Contract 
Documents, the Contract Time shall be equitably adjusted. 

17.13 Discounts, Rebates, and Refunds 

For purposes of determining the cost, if any, of any change, addition, or omission to the 
Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of 
surplus materials and equipment shall accrue and be credited to the Contractor, and the 
Contractor shall make provisions so that such discounts, rebates, refunds, and returns 
may be secured, and the amount thereof shall be allowed as a reduction of the Contractor’s 
cost in determining the actual cost of construction for purposes of any change, addition, 
or omission in the Work as provided herein. 
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17.14 Accounting Records 

With respect to portions of the Work performed by Change Orders and Construction 
Change Directives, the Contractor shall keep and maintain cost-accounting records 
satisfactory to the District, including, without limitation, Job Cost Reports as provided in 
these General Conditions, which shall be available to the District on the same terms as 
any other books and records the Contractor is required to maintain under the Contract 
Documents.  Such records shall include without limitation hourly records for Labor and 
Equipment and itemized records of materials and Equipment used that day in connection 
with the performance of any Work.  All records maintained hereunder shall be subject to 
inspection, review and/or reproduction by the District, the Architect or the Project 
Inspector upon request.  In the event that the Contractor fails or refuses, for any reason, 
to maintain or make available for inspection, review and/or reproduction such records, the 
District’s reasonable good faith determination of the extent of adjustment to the Contract 
Price shall be final, conclusive, dispositive and binding upon Contractor. 

17.15 Notice Required 

If the Contractor desires to make a claim for an increase in the Contract Price, or any 
extension in the Contract Time for completion, it shall notify the District pursuant to the 
provisions herein, including the Article on Claims and Disputes.  No claim shall be 
considered unless made in accordance with this subparagraph.  Contractor shall proceed 
to execute the Work even though the adjustment may not have been agreed upon.  Any 
change in the Contract Price or extension of the Contract Time resulting from such claim 
shall be authorized by a Change Order. 

17.16 Applicability to Subcontractors 

Any requirements under this Article shall be equally applicable to Change Orders or 
Construction Change Directives issued to Subcontractors by the Contractor to the extent 
as required by the Contract Documents. 

17.17 Alteration to Change Order Language 

Contractor shall not alter Change Orders or reserve time in Change Orders.  Change 
Orders altered in violation of this provision, if in conflict with the terms set forth herein, 
shall be construed in accordance with the terms set forth herein.  Contractor shall execute 
finalized Change Orders and proceed under the provisions herein with proper notice. 

17.18 Failure of Contractor to Execute Change Order 

Contractor shall be in default of the Contract if Contractor fails to execute a Change Order 
when the Contractor agrees with the addition and/or deletion of the Work in that Change 
Order. 

18. REQUEST FOR INFORMATION 

18.1 Any Request for Information shall reference all applicable Contract 
Document(s), including Specification section(s), detail(s), page number(s), drawing 
number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 
interpretations of the issue raised by each Request for Information.  A Request for 
Information cannot modify the Contract Price, Contract Time, or the Contract Documents.  
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Upon request by the District, Contractor shall provide an electronic copy of the Request 
for Information in addition to the hard copy. 

18.2 The Contractor shall be responsible for any costs incurred for professional 
services that District may deduct from any amounts owing to the Contractor, if a Request 
for Information requests an interpretation or decision of a matter where the information 
sought is equally available to the party making the request.  District, at its sole discretion, 
shall deduct from and/or invoice Contractor for all the professional services arising herein. 

19. PAYMENTS 

19.1 Contract Price 

The Contract Price is stated in the Agreement and, including authorized adjustments, is 
the total amount payable by the District to the Contractor for performance of the Work 
under the Contract Documents. 

19.2 Applications for Progress Payments 

19.2.1 Procedure for Applications for Progress Payments 

19.2.1.1 Application for Progress Payment 

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during the 
progress of the Work, Contractor shall submit to the District and the Architect 
an itemized Application for Payment for operations completed in accordance 
with the Schedule of Values.  Such application shall be notarized, if required, 
and supported by the following or each portion thereof unless waived by the 
District in writing: 

19.2.1.1.1.1 The amount paid to the date of the Application to the 
Contractor, to all its Subcontractors, and all others furnishing labor, 
material, or equipment for its Contract; 

19.2.1.1.1.2 The amount being requested under the Application for 
Payment by the Contractor on its own behalf and separately stating the 
amount requested on behalf of each of the Subcontractors and all others 
furnishing labor, material, and equipment under the Contract; 

19.2.1.1.1.3 The balance that will be due to each of such entities after 
said payment is made; 

19.2.1.1.1.4 A certification that the As-Built Drawings and annotated 
Specifications are current; 

19.2.1.1.1.5 Itemized breakdown of work done for the purpose of 
requesting partial payment; 

19.2.1.1.1.6 An updated and acceptable construction schedule in 
conformance with the provisions herein; 

19.2.1.1.1.7 The additions to and subtractions from the Contract Price 
and Contract Time; 
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19.2.1.1.1.8 A total of the retentions held; 

19.2.1.1.1.9 Material invoices, evidence of equipment purchases, 
rentals, and other support and details of cost as the District may require 
from time to time; 

19.2.1.1.1.10 The percentage of completion of the Contractor’s Work by 
line item; 

19.2.1.1.1.11 Schedule of Values updated from the preceding 
Application for Payment; 

19.2.1.1.1.12 A duly completed and executed conditional waiver and 
release upon progress payment compliant with Civil Code section 8132 from 
the Contractor and each subcontractor of any tier and supplier to be paid 
from the current progress payment; 

19.2.1.1.1.13 A duly completed and executed unconditional waiver and 
release upon progress payment compliant with Civil Code section 8134 from 
the Contractor and each subcontractor of any tier and supplier that was paid 
from the previous progress payment(s); and 

19.2.1.1.1.14 A certification by the Contractor of the following: 

The Contractor warrants title to all Work performed as of the date of this 
payment application has been completed in accordance with the Contract 
Documents for the Project.  The Contractor further warrants that all 
amounts have been paid for work which previous Certificates for Payment 
were issued and payments received and all Work performed as of the date 
of this payment application is free and clear of liens, claims, security 
interests, or encumbrances in favor of the Contractor, Subcontractors, 
material and equipment suppliers, workers, or other persons or entities 
making a claim by reason of having provided labor, materials, and 
equipment relating to the Work, except those of which the District has been 
informed.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a 
violation of the False Claims Act set forth under Government Code section 
12650 et seq.   

19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act set 
forth in Government Code section 12650 et seq. for information provided 
with any Application for Progress Payment. 

19.2.1.1.1.16 All remaining certified payroll records (“CPR(s)”) for each 
journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or each Subcontractor in connection with the Work for the 
period of the Application for Payment.  As indicated herein, the District shall 
not make any payment to Contractor until: 

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide 
electronic CPRs directly to the DIR on no less than every 30 days while 
Work is being performed and within 30 days after the final day of Work 
performed on the Project for any journeyman, apprentice, worker or 
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other employee was employed in connection with the Work, or within 
ten (10) days of any request by the District or the DIR to the requesting 
entity, and 

19.2.1.1.1.16.2 Any delay in Contractor and/or its 
Subcontractor(s) providing CPRs in a timely manner may directly delay 
the Contractor’s payment. 

19.2.1.1.2 Applications received after June 20th will not be paid until the 
second week of July and applications received after December 12th will not be 
paid until the first week of January. 

19.2.2 Prerequisites for Progress Payments 

19.2.2.1 First Payment Request:  The following items, if applicable, 
must be completed before the District will accept and/or process the 
Contractor's first payment request: 

19.2.2.1.1 Installation of the Project sign; 

19.2.2.1.2 Installation of field office; 

19.2.2.1.3 Installation of temporary facilities and fencing; 

19.2.2.1.4 Schedule of Values; 

19.2.2.1.5 Contractor’s Construction Schedule; 

19.2.2.1.6 Schedule of unit prices, if applicable; 

19.2.2.1.7 Submittal Schedule; 

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the 
payment application; 

19.2.2.1.9 Copies of necessary permits; 

19.2.2.1.10 Copies of authorizations and licenses from governing authorities; 

19.2.2.1.11 Initial progress report; 

19.2.2.1.12 Surveyor qualifications; 

19.2.2.1.13 Written acceptance of District's survey of rough grading, if 
applicable; 

19.2.2.1.14 List of all Subcontractors, with names, license numbers, 
telephone numbers, and Scope of Work; 

19.2.2.1.15 All bonds and insurance endorsements; and 

19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job 
site secretary, record documents recorder, and job site superintendent. 
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19.2.2.2 Second Payment Request:  The District will not process the second 
payment request until and unless all submittals and Shop Drawings have been 
accepted for review by the Architect. 

19.2.2.3 No Waiver of Criteria:  Any payments made to Contractor where 
criteria set forth herein have not been met shall not constitute a waiver of said 
criteria by District.  Instead, such payment shall be construed as a good faith effort 
by District to resolve differences so Contractor may pay its Subcontractors and 
suppliers.  Contractor agrees that failure to submit such items may constitute a 
breach of contract by Contractor and may subject Contractor to termination. 

19.3 Progress Payments 

19.3.1 District’s Approval of Application for Payment 

19.3.1.1 Upon receipt of an Application for Payment, The District shall act in 
accordance with both of the following: 

19.3.1.1.1 Each Application for Payment shall be reviewed by the District as 
soon as practicable after receipt for the purpose of determining that the 
Application for Payment is a proper Application for Payment. 

19.3.1.1.2 Any Application for Payment determined not to be a proper 
Application for Payment suitable for payment shall be returned to the 
Contractor as soon as practicable, but not later than seven (7) days, after 
receipt.  An Application for Payment returned pursuant to this paragraph shall 
be accompanied by a document setting forth in writing the reasons why the 
Application for Payment is not proper.  The number of days available to the 
District to make a payment without incurring interest pursuant to this section 
shall be reduced by the number of days by which the District exceeds this 
seven-day return requirement. 

19.3.1.1.3 An Application for Payment shall be considered properly executed 
if funds are available for payment of the Application for Payment, and payment 
is not delayed due to an audit inquiry by the financial officer of the District. 

19.3.1.2 The District’s review of the Contractor’s Application for Payment will be 
based on the District’s and the Architect’s observations at the Site and the data 
comprising the Application for Payment that the Work has progressed to the point 
indicated and that, to the best of the District’s and the Architect’s knowledge, 
information, and belief, the quality of the Work is in accordance with the Contract 
Documents.  The foregoing representations are subject to: 

19.3.1.2.1 Observation of the Work for general conformance with the 
Contract Documents, 

19.3.1.2.2 Results of subsequent tests and inspections, 

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior 
to completion, and 

19.3.1.2.4 Specific qualifications expressed by the Architect. 
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19.3.1.3 District’s approval of the certified Application for Payment shall be based 
on Contractor complying with all requirements for a fully complete and valid 
certified Application for Payment. 

19.3.2 Payments to Contractor 

19.3.2.1 Within thirty (30) days after approval of the Application for Payment, 
Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of 
the Work performed (as verified by Architect and Inspector and certified by 
Contractor) up to the last day of the previous month, less the aggregate of previous 
payments and amount to be withheld.  The value of the Work completed shall be 
Contractor’s best estimate.  No inaccuracy or error in said estimate shall operate 
to release the Contractor, or any Surety upon any bond, from damages arising 
from such Work, or from the District's right to enforce each and every provision of 
this Contract, and the District shall have the right subsequently to correct any error 
made in any estimate for payment. 

19.3.2.2 The Contractor shall not be entitled to have any payment requests 
processed, or be entitled to have any payment made for Work performed, so long 
as any lawful or proper direction given by the District concerning the Work, or any 
portion thereof, remains incomplete. 

19.3.2.3 If the District fails to make any progress payment within thirty (30) days 
after receipt of an undisputed and properly submitted Application for Payment from 
the Contractor, the District shall pay interest to the Contractor equivalent to the 
legal rate set forth in subdivision (a) of Section 685.010 of the Code of Civil 
Procedure. 

19.3.3 No Waiver 

No payment by District hereunder shall be interpreted so as to imply that District has 
inspected, approved, or accepted any part of the Work.  Notwithstanding any payment, 
the District may enforce each and every provision of this Contract.  The District may 
correct or require correction of any error subsequent to any payment. 

19.4 Decisions to Withhold Payment 

19.4.1 Reasons to Withhold Payment 

The District may withhold payment in whole, or in part, to the extent reasonably 
necessary to protect the District if, in the District's opinion, the representations to the 
District required herein cannot be made.  The District may withhold payment, in whole, 
or in part, to such extent as may be necessary to protect the District from loss because 
of, but not limited to any of the following: 

19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of 
written notice to Contractor. 

19.4.1.2 Stop Payment Notices or other liens served upon the District as a result 
of the Contract.  Contractor agrees that the District may withhold up to 125% of 
the amount claimed in the Stop Payment Notice to answer the claim and to provide 
for the District’s reasonable cost of any litigation pursuant to the stop payment 
notice. 
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19.4.1.3 Written notice to withhold payment from Contractor by payment and/or 
performance bond surety(ies). 

19.4.1.4 Liquidated damages assessed against the Contractor. 

19.4.1.5 The cost of completion of the Contract if there exists a reasonable doubt 
that the Work can be completed for the unpaid balance of the Contract Price or by 
the completion date. 

19.4.1.6 Damage to the District or other contractor(s). 

19.4.1.7 Unsatisfactory prosecution of the Work by the Contractor. 

19.4.1.8 Failure to store and properly secure materials. 

19.4.1.9 Failure of the Contractor to submit, on a timely basis, proper, sufficient, 
and acceptable documentation required by the Contract Documents, including, 
without limitation, a Construction Schedule, Schedule of Submittals, Schedule of 
Values, Monthly Progress Schedules, Shop Drawings, Product Data and samples, 
Proposed product lists, executed Change Orders, and/or verified reports. 

19.4.1.10 Failure of the Contractor to maintain As-Built Drawings. 

19.4.1.11 Erroneous estimates by the Contractor of the value of the Work 
performed, or other false statements in an Application for Payment. 

19.4.1.12 Unauthorized deviations from the Contract Documents. 

19.4.1.13 Failure of the Contractor to prosecute the Work in a timely manner in 
compliance with the Construction Schedule, established progress schedules, and/or 
completion dates. 

19.4.1.14 Failure to provide acceptable electronic certified payroll records, as 
required by the Labor Code, by these Contract Documents, or by written request; 
for each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or by each Subcontractor in connection with the Work for the period 
of the Application for Payment or if payroll records are delinquent or inadequate. 

19.4.1.15 Failure to properly pay prevailing wages as required in Labor Code 
section 1720 et seq., failure to comply with any other Labor Code requirements, 
and/or failure to comply with labor compliance monitoring and enforcement by the 
DIR. 

19.4.1.16 Allowing an unregistered subcontractor, as described in Labor Code 
section 1725.5, to engage in the performance of any work under this Contract. 

19.4.1.17 Failure to comply with any applicable federal statutes and regulations 
regarding minimum wages, withholding, payrolls and basic records, apprentice and 
trainee employment requirements, equal employment opportunity requirements, 
Copeland Act requirements, Davis-Bacon Act and related requirements, Contract 
Work Hours and Safety Standards Act requirements, if applicable. 

19.4.1.18 Failure to properly maintain or clean up the Site. 
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19.4.1.19 Failure to timely indemnify, defend, or hold harmless the District. 

19.4.1.20 Any payments due to the District, including but not limited to payments 
for failed tests, utilities changes, or permits. 

19.4.1.21 Failure to pay Subcontractor(s) or supplier(s) as required by law and 
by the Contract Documents. 

19.4.1.22 Failure to pay any royalty, license or similar fees. 

19.4.1.23 Contractor is otherwise in breach, default, or in substantial violation of 
any provision of this Contract. 

19.4.1.24 Failure to perform any implementation and/or monitoring required by 
any SWPPP for the Project and/or the imposition of any penalties or fines therefore 
whether imposed on the District or Contractor. 

19.4.2 Reallocation of Withheld Amounts 

19.4.2.1 District may, in its discretion, apply any withheld amount to pay 
outstanding claims or obligations as defined herein.  In so doing, District shall make 
such payments on behalf of Contractor.  If any payment is so made by District, 
then that amount shall be considered a payment made under Contract by District 
to Contractor and District shall not be liable to Contractor for any payment made 
in good faith.  These payments may be made without prior judicial determination 
of claim or obligation.  District will render Contractor an accounting of funds 
disbursed on behalf of Contractor. 

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance 
with the Contract Documents or fails to perform any provision thereof, District may, 
after FORTY-EIGHT (48) hours’ written notice to the Contractor and, without 
prejudice to any other remedy, make good such deficiencies.  The District shall 
adjust the total Contract Price by reducing the amount thereof by the cost of 
making good such deficiencies.  If District deems it inexpedient to correct Work 
that is damaged, defective, or not done in accordance with Contract provisions, an 
equitable reduction in the Contract Price (of at least one hundred fifty percent 
(150%) of the estimated reasonable value of the nonconforming Work) shall be 
made therefor. 

19.4.3 Payment After Cure 

When Contractor removes the grounds for declining approval, payment shall be made 
for amounts withheld because of them.  No interest shall be paid on any retainage or 
amounts withheld due to the failure of the Contractor to perform in accordance with 
the terms and conditions of the Contract Documents. 

19.5 Subcontractor Payments 

19.5.1 Payments to Subcontractors 

No later than seven (7) days after receipt, or pursuant to Business and Professions 
Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay 
to each Subcontractor, out of the amount paid to the Contractor on account of such 
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Subcontractor’s portion of the Work, the amount to which said Subcontractor is 
entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 
require each Subcontractor to make payments to its Sub-subcontractors in a similar 
manner. 

19.5.2 No Obligation of District for Subcontractor Payment 

The District shall have no obligation to pay, or to see to the payment of, money to a 
Subcontractor except as may otherwise be required by law. 

19.5.3 Joint Checks 

District shall have the right in its sole discretion, if necessary for the protection of the 
District, to issue joint checks made payable to the Contractor and Subcontractors 
and/or material or equipment suppliers.  The joint check payees shall be responsible 
for the allocation and disbursement of funds included as part of any such joint 
payment.  In no event shall any joint check payment be construed to create any 
contract between the District and a Subcontractor of any tier, or a material or 
equipment supplier, any obligation from the District to such Subcontractor or a 
material or equipment supplier, or rights in such Subcontractor or a material or 
equipment supplier against the District. 

20. COMPLETION OF THE WORK 

20.1 Completion 

20.1.1 District will accept completion of Contract and have the Notice of Completion 
recorded when the entire Work shall have been completed to the satisfaction of 
District. 

20.1.2 The Work may only be accepted as complete by action of the governing 
board of the District. 

20.1.3 District, at its sole option, may accept completion of Contract and have the 
Notice of Completion recorded when the entire Work shall have been completed to the 
satisfaction of District, except for minor corrective items, as distinguished from 
incomplete items.  If Contractor fails to complete all minor corrective items within 
fifteen (15) days after the date of the District’s acceptance of completion, District shall 
withhold from the final payment one hundred fifty percent (150%) of an estimate of 
the amount sufficient to complete the corrective items, as determined by District, until 
the item(s) are completed. 

20.1.4 At the end of the 15-day period, if there are any items remaining to be 
corrected, District may elect to proceed as provided herein related to adjustments to 
Contract Price, and/or District’s right to perform the Work of the Contractor. 

20.2 Close-Out/Certification Procedures 

20.2.1 Punch List 

The Contractor shall notify the Architect when Contractor considers the Work complete.  
Upon notification, Architect will prepare a list of minor items to be completed or 
corrected (“Punch List”).  The Contractor and/or its Subcontractors shall proceed 
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promptly to complete and correct items on the Punch List.  Failure to include an item 
on Punch List does not alter the responsibility of the Contractor to complete all Work 
in accordance with the Contract Documents. 

20.2.2 Close-Out/Certification Requirements 

20.2.2.1 Utility Connections 

Buildings shall be connected to water, gas, sewer, and electric services, complete 
and ready for use.  Service connections shall be made and existing services 
reconnected. 

20.2.2.2 Record Drawings and Record Specifications 

20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work (“As-
Builts”) and Record Specifications upon completion of the Project and as a 
condition precedent to approval of final payment. 

20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected 
prints and employ a competent draftsman to transfer the Record Drawings 
information to the most current version of AutoCAD that is, at that time, 
currently utilized for plan check submission by either the District, the Architect, 
OPSC, and/or DSA, and print a complete set of transparent sepias.  When 
completed, Contractor shall deliver corrected sepias and diskette/CD/other 
data storage device acceptable to District with AutoCAD file to the District. 

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies 
in the Record Drawings and Record Specifications, even if inaccuracies become 
evident at a future date. 

20.2.2.3 Construction Storm Water Permit, if applicable 

Contractor shall submit to District all electronic or hard copy records required by 
the Construction Storm Water Permit, if applicable, within seven (7) days of 
Completion of the Project. 

20.2.2.4 Maintenance Manuals:  Contractor shall prepare all operation and 
maintenance manuals and date as indicated in the Specifications. 

20.2.2.5 Source Programming:  Contractor shall provide all source 
programming for all items in the Project. 

20.2.2.6 Verified Reports:  Contractor shall completely and accurately fill out 
and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to 
section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of 
Regulations. 

20.3 Final Inspection 

20.3.1 Contractor shall comply with Punch List procedures as provided herein, and 
maintain the presence of a Project Superintendent and Project Manager until the Punch 
List is complete to ensure proper and timely completion of the Punch List.  Under no 
circumstances shall Contractor demobilize its forces prior to completion of the Punch 
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List without District’s prior written approval.  Upon receipt of Contractor’s written 
notice that all of the Punch List items have been fully completed and the Work is ready 
for final inspection and District acceptance, Architect and Project Inspector will inspect 
the Work and shall submit to Contractor and District a final inspection report noting 
the Work, if any, required in order to complete in accordance with the Contract 
Documents.  Absent unusual circumstances, this report shall consist of the Punch List 
items not yet satisfactorily completed. 

20.3.2 Upon Contractor’s completion of all items on the Punch List and any other 
uncompleted portions of the Work, the Contractor shall notify the District and 
Architect, who shall again inspect such Work.  If the Architect finds the Work complete 
and acceptable under the Contract Documents, the Architect will notify Contractor, 
who shall then jointly submit to the Architect and the District its final Application for 
Payment. 

20.3.3 Final Inspection Requirements 

20.3.3.1 Before calling for final inspection, Contractor shall determine that the 
following have been performed: 

20.3.3.1.1 The Work has been completed. 

20.3.3.1.2 All life safety items are completed and in working order. 

20.3.3.1.3 Mechanical and electrical Work including, without limitation, 
security system, data, and fire alarm, are complete and tested, fixtures are in 
place, connected, and ready for tryout. 

20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches 
labeled. 

20.3.3.1.5 Painting and special finishes complete. 

20.3.3.1.6 Doors complete with hardware, cleaned of protective film, 
relieved of sticking or binding, and in working order. 

20.3.3.1.7 Tops and bottoms of doors sealed. 

20.3.3.1.8 Floors waxed and polished as specified. 

20.3.3.1.9 Broken glass replaced and glass cleaned. 

20.3.3.1.10 Grounds cleared of Contractor’s equipment, raked clean of 
debris, and trash removed from Site. 

20.3.3.1.11 Work cleaned, free of stains, scratches, and other foreign matter, 
and damaged and broken material replaced. 

20.3.3.1.12 Finished and decorative work shall have marks, dirt, and 
superfluous labels removed. 

20.3.3.1.13 Final cleanup, as provided herein. 
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20.4 Costs of Multiple Inspections 

More than two (2) requests of the District to make a final inspection shall be considered 
an additional service of District, Architect, Construction Manager, and/or Project Inspector, 
and all subsequent costs will be invoiced to Contractor and if funds are available, withheld 
from remaining payments. 

20.5 Partial Occupancy or Use Prior to Completion 

20.5.1 District’s Rights to Occupancy 

The District may occupy or use any completed or partially completed portion of the 
Work at any stage, and such occupancy shall not constitute the District’s Final 
Acceptance of any part of the Work.  Neither the District’s Final Acceptance, the making 
of Final Payment, any provision in Contract Documents, nor the use or occupancy of 
the Work, in whole or in part, by District shall constitute acceptance of Work not in 
accordance with the Contract Documents nor relieve the Contractor or the Contractor's 
Performance Bond Surety from liability with respect to any warranties or responsibility 
for faulty or defective Work or materials, equipment and workmanship incorporated 
therein.  In the event that the District occupies or uses any completed or partially 
completed portion of the Work, the Contractor shall remain responsible for payments, 
security, maintenance, heat, utilities, damage to the Work, insurance, the period for 
correction of the Work, and the commencement of warranties required by the Contract 
Documents unless the Contractor requests in writing, and the District agrees, to 
otherwise divide those responsibilities.  Any dispute as to responsibilities shall be 
resolved pursuant to the Claims and Disputes provisions herein, with the added 
provision that during the dispute process, the District shall have the right to occupy or 
use any portion of the Work that it needs or desires to use. 

20.5.2 Inspection Prior to Occupancy or Use 

Immediately prior to partial occupancy or use, the District, the Contractor, and the 
Architect shall jointly inspect the area to be occupied or portion of the Work to be used 
in order to determine and record the condition of the Work. 

20.5.3 No Waiver 

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or 
portions of the Work shall not constitute beneficial occupancy or District’s acceptance 
of the Work not complying with the requirements of the Contract Documents. 

21. FINAL PAYMENT AND RETENTION 

21.1 Final Payment 

Upon receipt and approval of a valid and final Application for Payment, the Architect will 
issue a final Certificate of Payment.  The District shall thereupon jointly inspect the Work 
and either accept the Work as complete or notify the Architect and the Contractor in 
writing of reasons why the Work is not complete.  Upon District’s acceptance of the Work 
of the Contractor as fully complete by the Governing Board of the District (that, absent 
unusual circumstances, will occur when the Punch List items have been satisfactorily 
completed), the District shall record a Notice of Completion with the County Recorder, and 
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the Contractor shall, upon receipt of final payment from the District, pay the amount due 
Subcontractors. 

21.2 Prerequisites for Final Payment   

The following conditions must be fulfilled prior to Final Payment: 

21.2.1 A full release of all Stop Payment Notices served in connection with the 
Work shall be submitted by Contractor. 

21.2.2 A duly completed and executed conditional waiver and release upon final 
payment compliant with Civil Code section 8136, from the Contractor and each 
subcontractor of any tier and supplier to be paid from the final payment. 

21.2.3 A duly completed and executed unconditional waiver and release upon 
progress payment compliant with Civil Code section 8134, from the Contractor and 
each subcontractor of any tier and supplier that was paid from the previous progress 
payments. 

21.2.4 A duly completed and executed Document 00 65 19.26, “AGREEMENT AND 
RELEASE OF ANY AND ALL CLAIMS” from the Contractor. 

21.2.5 The Contractor shall have made all corrections to the Work that are required 
to remedy any defects therein, to obtain compliance with the Contract Documents or 
any requirements of applicable codes and ordinances, or to fulfill any of the orders or 
directions of District required under the Contract Documents. 

21.2.6 Each Subcontractor shall have delivered to the Contractor all written 
guarantees, warranties, applications, and bonds required by the Contract Documents 
for its portion of the Work. 

21.2.7 Contractor must have completed all requirements set forth under “Close-
Out/Certification Procedures,” including, without limitation, submission of an approved 
set of complete Record Drawings. 

21.2.8 Architect shall have issued its written approval that final payment can be 
made. 

21.2.9 The Contractor shall have delivered to the District all manuals and materials 
required by the Contract Documents, which must be approved by the District. 

21.2.10 The Contractor shall have completed final clean-up as provided herein. 

21.3 Retention 

21.3.1 The retention, less any amounts disputed by the District or that the District 
has the right to withhold pursuant to provisions herein, shall be paid: 

21.3.1.1 After approval by the Architect of the Application and Certificate of 
Payment, 

21.3.1.2 After the satisfaction of the conditions set forth herein, and 
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21.3.1.3 After forty-five (45) days after the recording of the Notice of Completion 
by District. 

21.3.2 No interest shall be paid on any retention, or on any amounts withheld due 
to a failure of the Contractor to perform, in accordance with the terms and conditions 
of the Contract Documents, except as provided to the contrary in any Escrow 
Agreement between the District and the Contractor pursuant to Public Contract Code 
section 22300. 

21.4 Substitution of Securities 

The District will permit the substitution of securities in accordance with the provisions of 
Public Contract Code section 22300.   

22. UNCOVERING OF WORK 

If a portion of the Work is covered without Inspector or Architect approval or not in compliance 
with the Contract Documents, it must, if required in writing by the District, the Project 
Inspector, or the Architect, be uncovered for the Project Inspector’s or the Architect’s 
observation and be corrected, replaced, and/or recovered at the Contractor’s expense without 
change in the Contract Price or Contract Time. 

23. NONCONFORMING WORK AND CORRECTION OF WORK 

23.1 Nonconforming Work 

23.1.1 Contractor shall promptly remove from Premises all Work identified by 
District as failing to conform to the Contract Documents whether incorporated or not.  
Contractor shall promptly replace and re-execute its own Work to comply with the 
Contract Documents without additional expense to the District and shall bear the 
expense of making good all work of other contractors destroyed or damaged by any 
removal or replacement pursuant hereto and/or any delays to the District or other 
Contractors caused thereby. 

23.1.2 If Contractor does not remove Work that District has identified as failing to 
conform to the Contract Documents within a reasonable time, not to exceed FORTY-
EIGHT (48) hours, District may remove it and may store any material at Contractor’s 
expense.  If Contractor does not pay expense(s) of that removal within ten (10) days’ 
time thereafter, District may, upon ten (10) days’ written notice, sell any material at 
auction or at private sale and shall deduct all costs and expenses incurred by the 
District and/or District may withhold those amounts from payment(s) to Contractor. 

23.2 Correction of Work 

23.2.1 Correction of Rejected Work 

Pursuant to the notice provisions herein, the Contractor shall immediately correct the 
Work rejected by the District, the Architect, or the Project Inspector as failing to 
conform to the requirements of the Contract Documents, whether observed before or 
after Completion and whether or not fabricated, installed, or completed.  The 
Contractor shall bear costs of correcting the rejected Work, including additional testing, 
inspections, and compensation for the Inspector’s or the Architect’s services and 
expenses made necessary thereby. 
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23.2.2 One-Year Warranty Corrections 

If, within one (1) year after the date of Completion of the Work or a designated portion 
thereof, or after the date for commencement of warranties established hereunder, or 
by the terms of an applicable special warranty required by the Contract Documents, 
any of the Work is found to be not in accordance with the requirements of the Contract 
Documents, the Contractor shall correct it promptly after receipt of written notice from 
the District to do so.  This period of one (1) year shall be extended with respect to 
portions of the Work first performed after Completion by the period of time between 
Completion and the actual performance of the Work.  This obligation hereunder shall 
survive District’s acceptance of the Work under the Contract and termination of the 
Contract.  The District shall give such notice promptly after discovery of the condition. 

23.3 District's Right to Perform Work 

23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to 
perform any provisions of this contract, the District, after FORTY-EIGHT (48) hours’ 
written notice to the Contractor, may, without prejudice to any other remedy it may 
have, make good such deficiencies and may deduct the cost thereof from the payment 
then or thereafter due the Contractor. 

23.3.2 If it is found at any time, before or after completion of the Work, that 
Contractor has varied from the Drawings and/or Specifications, including, but not 
limited to, variation in material, quality, form, or finish, or in the amount or value of 
the materials and labor used, District may require at its option: 

23.3.2.1 That all such improper Work be removed, remade or replaced, and all 
work disturbed by these changes be made good by Contractor at no additional cost 
to the District; 

23.3.2.2 That the District deduct from any amount due Contractor the sum of 
money equivalent to the difference in value between the work performed and that 
called for by the Drawings and Specifications; or 

23.3.2.3 That the District exercise any other remedy it may have at law or under 
the Contract Documents, including but not limited to the District hiring its own 
forces or another contractor to replace the Contractor’s nonconforming Work, in 
which case the District shall either issue a deductive Change Order, a Construction 
Change Directive, or invoice the Contractor for the cost of that work.  Contractor 
shall pay any invoices within thirty (30) days of receipt of same or District may 
withhold those amounts from payment(s) to Contractor. 

24. TERMINATION AND SUSPENSION 

24.1 District’s Request for Assurances 

If District at any time reasonably believes Contractor is or may be in default under this 
Contract, District may in its sole discretion notify Contractor of this fact and request 
written assurances from Contractor of performance of Work and a written plan from 
Contractor to remedy any potential default under the terms this Contract that the District 
may advise Contractor of in writing. Contractor shall, within ten (10) calendar days of 
District’s request, deliver a written cure plan that meets the District’s requirements in its 
request for assurances. Contractor’s failure to provide such written assurances of 
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performance and the required written plan, within ten (10) calendar days of request, will 
constitute a material breach of this Contract sufficient to justify termination for cause. 

24.2 District's Right to Terminate Contractor for Cause 

24.2.1 Grounds for Termination:  The District, in its sole discretion, may 
terminate the Contract and/or terminate the Contractor’s right to perform the work of 
the Contract based upon any of the following: 

24.2.1.1 Contractor refuses or fails to execute the Work or any separable part 
thereof with sufficient diligence as will ensure its completion within the time 
specified or any extension thereof, or 

24.2.1.2 Contractor fails to complete said Work within the time specified or any 
extension thereof, or 

24.2.1.3 Contractor persistently fails or refuses to perform Work or provide 
material of sufficient quality as to be in compliance with Contract Documents; or 

24.2.1.4 Contractor persistently refuses, or repeatedly fails, except in cases for 
which extension of time is provided, to supply enough properly skilled workers or 
proper materials to complete the Work in the time specified; or 

24.2.1.5 Contractor fails to make prompt payment to Subcontractors, or for 
material, or for labor; or 

24.2.1.6 Contractor persistently disregards laws, or ordinances, or instructions 
of District; or 

24.2.1.7 Contractor fails to supply labor, including that of Subcontractors, that 
is sufficient to prosecute the Work or that can work in harmony with all other 
elements of labor employed or to be employed on the Work; or 

24.2.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, 
or in substantial violation of any provision of this Contract, including but not limited 
to a lapse in licensing or registration. 

24.2.2 Notification of Termination 

24.2.2.1 Upon the occurrence at District's sole determination of any of the above 
conditions, District may, without prejudice to any other right or remedy, serve 
written notice upon Contractor and its Surety of District's termination of this 
Contract and/or the Contractor’s right to perform the work of the Contract.  This 
notice will contain the reasons for termination.  Unless, within three (3) days after 
the service of the notice, any and all condition(s) shall cease, and any and all 
violation(s) shall cease, or arrangement satisfactory to District for the correction 
of the condition(s) and/or violation(s) be made, this Contract and/or the 
Contractor’s right to perform the Work of the Contract shall cease and terminate.  
Upon termination, Contractor shall not be entitled to receive any further payment 
until the entire Work is finished. 
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24.2.2.2 Upon termination, District may immediately serve written notice of 
tender upon Surety whereby Surety shall have the right to take over and perform 
this Contract only if Surety: 

24.2.2.2.1 Within three (3) days after service upon it of the notice of tender, 
gives District written notice of Surety’s intention to take over and perform this 
Contract; and 

24.2.2.2.2 Commences performance of this Contract within three (3) days 
from date of serving of its notice to District. 

24.2.2.3 Surety shall not utilize Contractor in completing the Project if the District 
notifies Surety of the District’s objection to Contractor’s further participation in the 
completion of the Project.  Surety expressly agrees that any contractor which 
Surety proposes to fulfill Surety’s obligations is subject to District’s approval.  
District’s approval shall not be unreasonably withheld, conditioned or delayed. 

24.2.2.4 If Surety fails to notify District or begin performance as indicated herein, 
District may take over the Work and execute the Work to completion by any 
method it may deem advisable at the expense of Contractor and/or its Surety.  
Contractor and/or its Surety shall be liable to District for any excess cost or other 
damages the District incurs thereby.  Time is of the essence in this Contract.  If 
the District takes over the Work as herein provided, District may, without liability 
for so doing, take possession of and utilize in completing the Work such materials, 
appliances, plan, and other property belonging to Contractor as may be on the Site 
of the Work, in bonded storage, or previously paid for.  

24.3 Termination of Contractor for Convenience 

24.3.1 District in its sole discretion may terminate the Contract in whole or in part 
upon three (3) days’ written notice to the Contractor.   

24.3.2 Upon notice, Contractor shall: 

24.3.2.1 Cease operations as directed by the District in the notice; 

24.3.2.2 Take necessary actions for the protection and preservation of the Work 
as soon as possible; and 

24.3.2.3 Terminate all existing subcontracts and purchase orders and enter into 
no further subcontracts and purchase orders. 

24.3.3 Within 30 days of the notice, Contractor submit to the District a payment 
application for the actual cost for labor, materials, and services performed, including 
all Contractor's and Subcontractor(s)’ mobilization and/or demobilization costs, that is 
unpaid.  Contractor shall have no claims against the District except for the actual cost 
for labor, materials, and services performed that adequately documented through 
timesheets, invoices, receipts, or otherwise.  District shall pay all undisputed invoice(s) 
for work performed until the notice of termination. 

24.3.4 Under a termination for convenience, the District retains the right to all the 
options available to the District if there is a termination for cause.   
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24.4 Effect of Termination 

24.4.1 Contractor shall, only if  ordered to do so by the District, immediately 
remove from the Site all or any materials and personal property belonging to 
Contractor that have not been incorporated in the construction of the Work, or which 
are not in place in the Work.  The District retains the right, but not the obligation, to 
keep and use any materials and personal property belonging to Contractor that have 
not been incorporated in the construction of the Work, or which are not in place in the 
Work.  The Contractor and its Surety shall be liable upon the Performance Bond for all 
damages caused to the District by reason of the Contractor’s failure to complete the 
Contract. 

24.4.2 In the event that the District shall perform any portion of, or the whole of 
the Work, pursuant to the provisions of the General Conditions, the District shall not 
be liable nor account to the Contractor in any way for the time within which, or the 
manner in which, the Work is performed by the District or for any changes the District 
may make in the Work or for the money expended by the District in satisfying claims 
and/or suits and/or other obligations in connection with the Work. 

24.4.3 In the event termination for cause is determined to have not been for cause, 
the termination shall be deemed to have been a termination for convenience effective 
as of the same date as the purported termination for cause. 

24.4.4 In the event that the Contract is terminated for any reason, no allowances 
or compensation will be granted for the loss of any anticipated profit by the Contractor 
or any impact or impairment of Contractor’s bonding capacity. 

24.4.5 If the expense to the District to finish the Work exceeds the unpaid Contract 
Price, Contractor and Surety shall pay difference to District within twenty-one (21) 
days of District's request. 

24.4.6 The District shall have the right (but shall have no obligation) to assume 
and/or assign to a general contractor or construction manager or other third party who 
is qualified and has sufficient resources to complete the Work, the rights of the 
Contractor under its subcontracts with any or all Subcontractors.  In the event of an 
assumption or assignment by the District, no Subcontractor shall have any claim 
against the District or third party for Work performed by Subcontractor or other 
matters arising prior to termination of the Contract.  The District or any third party, as 
the case may be, shall be liable only for obligations to the Subcontractor arising after 
assumption or assignment.  Should the District so elect, the Contractor shall execute 
and deliver all documents and take all steps, including the legal assignment of its 
contractual rights, as the District may require, for the purpose of fully vesting in the 
District the rights and benefits of its Subcontractor under Subcontracts or other 
obligations or commitments.  All payments due the Contractor hereunder shall be 
subject to a right of offset by the District for expenses and damages suffered by the 
District as a result of any default, acts, or omissions of the Contractor.  Contractor 
must include this assignment provision in all of its contracts with its Subcontractors. 

24.4.7 The foregoing provisions are in addition to and not in limitation of any other 
rights or remedies available to District. 
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24.5 Emergency Termination of Public Contracts Act of 1949 

24.5.1 This Contract is subject to termination as provided by sections 4410 and 
4411 of the Government Code of the State of California, being a portion of the 
Emergency Termination of Public Contracts Act of 1949. 

24.5.1.1 Section 4410 of the Government Code states: 

In the event a national emergency occurs, and public work, being performed by 
contract, is stopped, directly or indirectly, because of the freezing or diversion of 
materials, equipment or labor, as the result of an order or a proclamation of the 
President of the United States, or of an order of any federal authority, and the 
circumstances or conditions are such that it is impracticable within a reasonable 
time to proceed with a substantial portion of the work, then the public agency and 
the contractor may, by written agreement, terminate said contract. 

24.5.1.2 Section 4411 of the Government Code states: 

Such an agreement shall include the terms and conditions of the termination of the 
contract and provision for the payment of compensation or money, if any, which 
either party shall pay to the other or any other person, under the facts and 
circumstances in the case. 

24.5.2 Compensation to the Contractor shall be determined at the sole discretion 
of District on the basis of the reasonable value of the Work done, including preparatory 
work.  As an exception to the foregoing and at the District's discretion, in the case of 
any fully completed separate item or portion of the Work for which there is a separate 
previously submitted unit price or item on the accepted schedule of values, that price 
shall control.  The District, at its sole discretion, may adopt the Contract Price as the 
reasonable value of the work done or any portion thereof. 

24.6 Suspension of Work 

24.6.1 District in its sole discretion may suspend, delay or interrupt the Work in 
whole or in part for such period of time as the District may determine upon three (3) 
days written notice to the Contractor. 

24.6.1.1 An adjustment may be made for changes in the cost of performance of 
the Work caused by any such suspension, delay or interruption.  No adjustment 
shall be made to the extent: 

24.6.1.1.1 That performance is, was or would have been so suspended, 
delayed or interrupted by another cause for which Contractor is responsible; or 

24.6.1.1.2 That an equitable adjustment is made or denied under another 
provision of the Contract; or 

24.6.1.1.3 That the suspension of Work was the direct or indirect result of 
Contractor’s failure to perform any of its obligations hereunder. 

24.6.1.2 Any adjustments in cost of performance may have a fixed or percentage 
fee as provided in the section on Format for Proposed Change Order herein.  This 
amount shall be full compensation for all Contractor’s and its Subcontractor(s)’ 
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changes in the cost of performance of the Contract caused by any such suspension, 
delay or interruption. 

25. CLAIMS PROCESS 

25.1 Obligation to File Claims for Disputed Work 

25.1.1 Should Contractor otherwise seek extra time or compensation for any 
reason whatsoever (“Disputed Work”), then Contractor shall first follow procedures set 
forth in the Contract Documents including, without limitation, Articles 15, 16 and 17, 
all of which are conditions precedent to submitting a Claim pursuant to Article 25.   A 
Notice of Delay or Proposed Change Order are less formal procedures that proceed the 
formal claim and do not constitute a Claim.  A Claim also does not include 
correspondence, RFIs, vouchers, invoices, progress payment applications, or other 
routine or authorized form of requests for progress payments in compliance with the 
Contract.  If a dispute remains, then Contractor shall give written notice to District 
that expressly invokes this Article 25 within the time limits set forth herein.   

25.1.2 Contractor’s sole and exclusive remedy for Disputed Work is to file a written 
claim setting forth Contractor’s position as required herein within the time limits set 
forth herein. 

25.2 Duty to Perform during Claim Process 

Contractor and its subcontractors shall continue to perform its Work under the Contract 
including the disputed work, and shall not cause a delay of the Work during any dispute, 
claim, negotiation, mediation, or arbitration proceeding, except by written agreement by 
the District.   

25.3 Definition of Claim  

25.3.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a 
separate demand by the Contractor sent by registered mail or certified mail with return 
receipt requested, for one or more of the following: 

25.3.1.1 A time extension, including without limitation, for relief of damages or 
penalties for delay assessed by the District under the Contract; 

25.3.1.2 Payment by the District of money or damages arising from work done 
by, or on behalf of, the Contractor pursuant to the Contract and payment of which 
is not otherwise expressly provided for or to which Contractor is not otherwise 
entitled to; or 

25.3.1.3 An amount of payment disputed by the District. 

25.4 Claims Presentation  

25.4.1 Form and Contents of Claim 

25.4.1.1 If Contractor intends to submit a Claim for an increase in the Contract 
Price and/or Contract Time for any reason including, without limitation, the acts of 
District or its agents, Contractor shall, within thirty (30) days after the event giving 
rise to the Claim, give notice of the Claim (“Notice of Potential Claim”) in writing 
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specifically identifying Contractor is invoking this Article 25 Claims Presentation.  
The Notice of Potential Claim shall provide Contractor’s preliminary request for an 
adjustment to the Contract Price and/or Contract Time, with a description of the 
grounds therefore. 

25.4.1.2 Within thirty (30) days after serving the written Notice of Potential 
Claim, Contractor shall provide a Claim including an itemized statement of the 
details and amounts of its Claim for any increase in the Contract Price of Contract 
Time as provided below, including a Time Impact Analysis and any and all other 
documentation substantiating Contractor’s claimed damages: 

25.4.1.2.1 The issues, events, conditions, circumstances and/or causes 
giving rise to the dispute, and shall show, in detail, the cause and effect of 
same; 

25.4.1.2.2 Citation to provisions in the Contract Documents, statute 
sections, and/or case law entitling Contractor to an increase in the Contract 
Price or Contract Time; 

25.4.1.2.3 The pertinent dates and/or durations and actual and/or 
anticipated effects on the Contract Price, Contract Schedule milestones and/or 
Contract Time adjustments;  

25.4.1.2.4 The Time Impact Analysis of all time delays that shows actual 
time impact on the critical path; and 

25.4.1.2.5 The line-item costs for labor, material, and/or equipment, if 
applicable, for all cost impacts priced like a change order according to Article 
17 and must be updated monthly as to cost and entitlement if a continuing 
claim.     

25.4.1.3 The Claim shall include the following certification by the Contractor: 

25.4.1.3.1 The undersigned Contractor certifies under penalty of perjury 
that the attached dispute is made in good faith; that the supporting data is 
accurate and complete to the best of my knowledge and belief; that the amount 
requested accurately reflects the adjustment for which Contractor believes the 
District is liable; and that I am duly authorized to certify the dispute on behalf 
of the Contractor. 

25.4.1.3.2 Furthermore, Contractor understands that the value of the 
attached dispute expressly includes any and all of the Contractor’s costs and 
expenses, direct and indirect, resulting from the Work performed on the 
Project, additional time required on the Project and/or resulting from delay to 
the Project including, without limitation, cumulative impacts.  Contractor may 
not separately recover for overhead or other indirect costs.  Any costs, 
expenses, damages, or time extensions not included are deemed waived. 

25.4.2 Contractor shall bear all costs incurred in the preparation and submission 
of a Claim. 

25.4.3 Failure to timely submit a Claim and the requisite supporting documentation 
shall constitute a waiver of Contractor’s claim(s) against the District and Contractor’s 
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Claim(s) for compensation or an extension of time shall be deemed waived, released, 
and discharged as to any entitlement for adjustment to Contract Price and/or Contract 
Time.   

25.5 Claim Resolution pursuant to Public Contract Code section 9204 

Contractor may request to waive the claims procedure under Public Contract Code 
section 9204 and proceed directly to the commencement of a civil action or binding 
arbitration.  If Contractor chooses to proceed, Contractor shall comply with the 
following steps: 

25.5.1 STEP 1: 

25.5.1.1 Upon receipt of a Claim by registered or certified mail, return receipt  
requested, including the documents necessary to substantiate it, the District shall 
conduct a reasonable review of the Claim and, within a period not to exceed 45 
days, shall provide the Contractor a written statement identifying what portion of 
the Claim is disputed and what portion is undisputed.  Upon receipt of a Claim, the 
District and Contractor may, by mutual agreement, extend the time period to 
provide a written statement. If the District needs approval from its governing body 
to provide the Contractor a written statement identifying the disputed portion and 
the undisputed portion of the Claim, and the governing body does not meet within 
the 45 days or within the mutually agreed to extension of time following receipt of 
Claim sent by registered mail or certified mail, return receipt requested, the District 
shall have up to three (3) days following the next duly publicly noticed meeting of 
the governing body after the 45-day period, or extension, expires to provide 
Contractor a written statement identifying the disputed portion and the undisputed 
portion. 

25.5.1.1.1 Any payment due on an undisputed portion of the Claim shall be 
processed and made within 60 days after the District issues its written 
statement. Amounts not paid in a timely manner as required by this section, 
section 25.4, shall bear interest at seven percent (7%) per annum. 

25.5.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in 
writing, mediation and proceed directly to the commencement of a civil action or 
binding arbitration, as applicable.  In this instance, District and Contractor must 
comply with the sections below regarding Public Contract Code section 20104 et 
seq. and Government Code Claim Act Claims. 

25.5.1.3 If the District fails to issue a written statement, or to otherwise meet 
the time requirements of this section, this shall result in the Claim being deemed 
rejected in its entirety.  A Claim that is denied by reason of the District’s failure to 
have responded to a Claim, or its failure to otherwise meet the time requirements 
of this section, shall not constitute an adverse finding with regard to the merits of 
the Claim or the responsibility or qualifications of Contractor. 

25.5.2 STEP 2: 

25.5.2.1 If Contractor disputes the District’s written response, or if the District 
fails to respond to a Claim within the time prescribed, Contractor may demand in 
writing an informal conference to meet and confer for settlement of the issues in 
dispute.  Upon receipt of a demand in writing sent by registered mail or certified 
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mail, return receipt requested, the District shall schedule a meet and confer 
conference within 30 days for settlement of the dispute.  Within 10 business days 
following the conclusion of the meet and confer conference, if the Claim or any 
portion of the Claim remains in dispute, the District shall provide the Contractor a 
written statement identifying the portion of the Claim that remains in dispute and 
the portion that is undisputed. 

25.5.2.1.1.1 Any payment due on an undisputed portion of the Claim 
shall be processed and made within 60 days after the District issues its 
written statement.  Amounts not paid in a timely manner as required by 
this section, section 25.4, shall bear interest at seven percent (7%) per 
annum. 

25.5.3 STEP 3: 

25.5.3.1 Any disputed portion of the Claim, as identified by Contractor in writing, 
shall be submitted to nonbinding mediation, with the District and Contractor 
sharing the associated costs equally. The District and Contractor shall mutually 
agree to a mediator within 10 business days after the disputed portion of the Claim 
has been identified in writing. If the parties cannot agree upon a mediator, each 
party shall select a mediator and those mediators shall select a qualified neutral 
third party to mediate with regard to the disputed portion of the Claim. Each party 
shall bear the fees and costs charged by its respective mediator in connection with 
the selection of the neutral mediator. If mediation is unsuccessful, the parts of the 
Claim remaining in dispute shall be subject to applicable procedures outside this 
section. 

25.5.3.1.1 For purposes of this section, mediation includes any nonbinding 
process, including, but not limited to, neutral evaluation or a dispute review 
board, in which an independent third party or board assists the parties in 
dispute resolution through negotiation or by issuance of an evaluation. Any 
mediation utilized shall conform to the timeframes in this section. 

25.5.3.2 Unless otherwise agreed to by the District and Contractor in writing, the 
mediation conducted pursuant to this section shall excuse any further obligation 
under Public Contract Code section 20104.4 to mediate after litigation has been 
commenced. 

25.5.4 STEP 4: 

25.5.4.1 If mediation under this section does not resolve the parties’ dispute, the 
District may, but does not require arbitration of disputes under private arbitration 
or the Public Works Contract Arbitration Program. 

25.6 Subcontractor Pass-Through Claims 

25.6.1 If a subcontractor or a lower tier subcontractor lacks legal standing to assert 
a claim against a District because privity of contract does not exist, the contractor may 
present to the District a Claim on behalf of a subcontractor or lower tier subcontractor.  
A subcontractor may request in writing, either on his or her own behalf or on behalf of 
a lower tier subcontractor, that Contractor present a Claim for work which was 
performed by the subcontractor or by a lower tier subcontractor on behalf of the 
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subcontractor. The subcontractor requesting that the Claim be presented to the District 
shall furnish reasonable documentation to support the Claim. 

25.6.2 Within 45 days of receipt of this written request from a subcontractor, 
Contractor shall notify the subcontractor in writing as to whether the Contractor 
presented the Claim to the District and, if Contractor did not present the Claim, provide 
the subcontractor with a statement of the reasons for not having done so. 

25.6.3 The Contractor shall bind all its Subcontractors to the provisions of this 
section and will hold the District harmless against Claims by Subcontractors. 

25.7 Government Code Claim Act Claim 

25.7.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of all 
applicable Claim Resolution requirements the Contractor shall comply with all claims 
presentation requirements as provided in Chapter 1 (commencing with section 900) 
and Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 of 
Government Code as a condition precedent to the Contractor’s right to bring a civil 
action against the District.   

25.7.2 Contractor shall bear all costs incurred in the preparation, submission and 
administration of a Claim.  Any claims presented in accordance with the Government 
Code must affirmatively indicate Contractor’s prior compliance with the claims 
procedure herein of the claims asserted. 

25.7.3 For purposes of those provisions, the running of the time within which a 
claim pursuant to Public Contract Code section 20104.2 only must be presented to the 
District shall be tolled from the time the claimant submits his or her written claim 
pursuant to subdivision (a) until the time that claim is denied as a result of the meet 
and confer process, including any period of time utilized by the meet and confer 
process.   

25.8 Claim Resolution pursuant to Public Contract Code section 20104 et 
seq. 

25.8.1 In the event of a disagreement between the parties as to performance of 
the Work, the interpretation of this Contract, or payment or nonpayment for Work 
performed or not performed, the parties shall attempt to resolve all claims of three 
hundred seventy-five thousand dollars ($375,000) or less which arise between 
Contractor and District by those procedures set forth in Public Contract Code section 
20104, et seq., to the extent applicable.  

25.8.1.1 Contractor shall file with the District any written Claim, including the 
documents necessary to substantiate it, upon the application for final payment. 

25.8.1.2 For claims of less than fifty thousand dollars ($50,000), the District shall 
respond in writing within forty-five (45) days of receipt of the Claim or may request 
in writing within thirty (30) days of receipt of the Claim any additional 
documentation supporting the Claim or relating to defenses or claims the District 
may have against the Contractor. 

25.8.1.2.1 If additional information is required, it shall be requested and 
provided by mutual agreement of the parties. 
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25.8.1.2.2 District's written response to the documented Claim shall be 
submitted to the Contractor within fifteen (15) days after receipt of the further 
documentation or within a period of time no greater than that taken by the 
Contractor to produce the additional information, whichever is greater. 

25.8.1.3 For claims of over fifty thousand dollars ($50,000) and less than or equal 
to three hundred seventy-five thousand dollars ($375,000), the District shall 
respond in writing to all written Claims within sixty (60) days of receipt of the 
claim, or may request, in writing, within thirty (30) days of receipt of the Claim 
any additional documentation supporting the Claim or relating to defenses or 
claims the District may have against the Contractor. 

25.8.1.3.1 If additional information is required, it shall be requested and 
provided upon mutual agreement of the District and the Contractor. 

25.8.1.3.2 The District's written response to the Claim, as further 
documented, shall be submitted to the Contractor within thirty (30) days after 
receipt of the further documentation, or within a period of time no greater than 
that taken by the Contractor to produce the additional information or requested 
documentation, whichever is greater. 

25.8.1.4 If Contractor disputes the District’s written response, or the District fails 
to respond within the time prescribed, Contractor may so notify the District, in 
writing, either within fifteen (15) days of receipt of the District's response or within 
fifteen (15) days of the District's failure to respond within the time prescribed, 
respectively, and demand an informal conference to meet and confer for settlement 
of the issues in dispute.  Upon a demand, the District shall schedule a meet and 
confer conference within thirty (30) days for settlement of the dispute. 

25.8.1.5 Following the meet and confer conference, if the Claim or any portion of 
it remains in dispute, the Contractor may file a claim as provided in Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of 
Part 3 of Division 3.6 of Title 1 of the Government Code.  For purposes of those 
provisions the running of the time within which a claim must be filed shall be tolled 
from the time the Contractor submits its written Claim until the time the Claim is 
denied, including any period of time utilized by the meet and confer process. 

25.8.1.6 For any civil action filed to resolve claims filed pursuant to this section, 
within sixty (60) days, but no earlier than thirty (30) days, following the filing of 
responsive pleadings, the court shall submit the matter to nonbinding mediation 
unless waived by mutual stipulation of both parties.  The mediation process shall 
provide for the selection within fifteen (15) days by both parties of a disinterested 
third person as mediator, shall be commenced within thirty (30) days of the 
submittal, and shall be concluded within fifteen (15) days from the commencement 
of the mediation unless a time requirement is extended upon a good cause showing 
to the court or by stipulation of both parties.  If the parties fail to select a mediator 
within the 15-day period, any party may petition the court to appoint the mediator. 

25.8.1.7 If the matter remains in dispute, the case shall be submitted to judicial 
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the Title 
3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 of that 
code.  The Civil Discovery Act of 1986, (Article 3 (commencing with Section 2016) 
of Chapter 3 of Title 3 of part 4 of the Code of Civil Procedure) shall apply to any 
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proceeding brought under this subdivision consistent with the rules pertaining to 
judicial arbitration. 

25.8.1.8 The District shall not fail to pay money as to any portion of a Claim which 
is undisputed except as otherwise provided in the Contract Documents.  In any suit 
filed pursuant to this section, the District shall pay interest due at the legal rate on 
any arbitration award or judgment.  Interest shall begin to accrue on the date the 
suit is filed in a court of law. 

25.8.2 Contractor shall bind its Subcontractors to the provisions of this Section and 
will hold the District harmless against disputes by Subcontractors. 

25.9 Claim Procedure Compliance 

25.9.1 Failure to submit and administer claims as required in Article 25 shall waive 
Contractor’s right to claim on any specific issues not included in a timely submitted 
claim. Claim(s) not raised in a timely protest and timely claim submitted under this 
Article 25 may not be asserted in any subsequent litigation, Government Code Claim, 
or legal action. 

25.9.2 District shall not be deemed to waive any provision under this Article 25, if 
at District’s sole discretion, a claim is administered in a manner not in accord with this 
Article 25.  Waivers or modifications of this Article 25 may only be made by a signed 
change order approved as to form by legal counsel for both District and Contractor; 
oral or implied modifications shall be ineffective. 

25.10 Claim Resolution Non-Applicability 

25.10.1 The procedures for dispute and claim resolutions set forth in this Article 
shall not apply to the following: 

25.10.1.1 Personal injury, wrongful death or property damage claims; 

25.10.1.2 Latent defect or breach of warranty or guarantee to repair; 

25.10.1.3 Stop payment notices; 

25.10.1.4 District’s rights set forth in the Article on Suspension and Termination; 

25.10.1.5 Disputes arising out of labor compliance enforcement by the Department 
of Industrial Relations; or 

25.10.1.6 District rights and obligations as a public entity set forth in applicable 
statutes; provided, however, that penalties imposed against a public entity by 
statutes, including, but not limited to, Public Contract Code sections 20104.50 and 
7107, shall be subject to the Claim Resolution requirements provided in this Article. 

25.11 Attorney’s Fees 

25.11.1 Should litigation be necessary to enforce any terms or provisions of this 
Agreement, then each party shall bear its own litigation and collection expenses, 
witness fees, court costs, and attorney’s fees. 
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26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS 

26.1 Labor Compliance and Enforcement 

Since this Project is subject to labor compliance and enforcement by the Department of 
Industrial Relations (“DIR”), Contractor specifically acknowledges and understands that it 
shall perform the Work of this Agreement while complying with all the applicable provisions 
of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the California Code of 
Regulations, including, without limitation, the requirement that the Contractor and all 
Subcontractors shall timely furnish complete and accurate electronic certified payroll 
records directly to the DIR.  The District may not issue payment if this requirement is not 
met. 

26.2 Wage Rates, Travel, and Subsistence 

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770), 
Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per 
diem wages and the general prevailing rate for holiday and overtime work in the 
locality in which this public work is to be performed for each craft, classification, or 
type of worker needed to execute this Contract are on file at the District’s principal 
office and copies will be made available to any interested party on request.  Contractor 
shall obtain and post a copy of these wage rates at the job site. 

26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at the 
general prevailing rate of per diem wages for holiday and overtime work on file with 
the Director of the Department of Industrial Relations, unless otherwise specified.  The 
holidays upon which those rates shall be paid need not be specified by the District, but 
shall be all holidays recognized in the applicable collective bargaining agreement.  If 
the prevailing rate is not based on a collectively bargained rate, the holidays upon 
which the prevailing rate shall be paid shall be as provided in Section 6700 of the 
Government Code. 

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in 
Work on the Project the general prevailing rate of per diem wages determined by the 
Director of the Department of Industrial Relations, regardless of any contractual 
relationship which may be alleged to exist between Contractor or any Subcontractor 
and such workers. 

26.2.4 If during the period this bid is required to remain open, the Director of the 
Department of Industrial Relations determines that there has been a change in any 
prevailing rate of per diem wages in the locality in which the Work under the Contract 
is to be performed, such change shall not alter the wage rates in the Notice to Bidders 
or the Contract subsequently awarded. 

26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to 
District, forfeit the statutory amount (believed by the District to be currently up to two 
hundred dollars ($200) for each calendar day, or portion thereof, for each worker paid 
less than the prevailing rates, determined by the District and/or the Director, for the 
work or craft in which that worker is employed for any public work done under Contract 
by Contractor or by any Subcontractor under it.  The difference between such 
prevailing wage rates and the amount paid to each worker for each calendar day or 
portion thereof for which each worker was paid less than the prevailing wage rate shall 
be paid to each worker by Contractor. 
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26.2.6 Any worker employed to perform Work on the Project, which Work is not 
covered by any classification listed in the general prevailing wage rate of per diem 
wages determined by the Director, shall be paid not less than the minimum rate of 
wages specified therein for the classification which most nearly corresponds to Work 
to be performed by him, and such minimum wage rate shall be retroactive to time of 
initial employment of such person in such classification. 

26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to 
include employer payments for health and welfare, pension, vacation, travel time, 
subsistence pay, and apprenticeship or other training programs authorized by Labor 
Code section 3093, and similar purposes. 

26.2.8 Contractor shall post at appropriate conspicuous points on the Site of 
Project, a schedule showing all determined minimum wage rates and all authorized 
deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall 
post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of 
any tier on the Site, and the required Equal Employment Opportunity poster(s). 

26.3 Hours of Work 

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, 
division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s 
work.  The time of service of any worker employed at any time by Contractor or by 
any Subcontractor on any subcontract under this Contract upon the Work or upon any 
part of the Work contemplated by this Contract shall be limited and restricted by 
Contractor to eight (8) hours per day, and forty (40) hours during any one week, 
except as hereinafter provided.  Notwithstanding the provisions hereinabove set forth, 
Work performed by employees of Contractor in excess of eight (8) hours per day and 
forty (40) hours during any one week, shall be permitted upon this public work upon 
compensation for all hours worked in excess of eight (8) hours per day at not less than 
one and one-half times the basic rate of pay. 

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an 
accurate record showing the name of and actual hours worked each calendar day and 
each calendar week by each worker employed by Contractor in connection with the 
Work or any part of the Work contemplated by this Contract.  The record shall be kept 
open at all reasonable hours to the inspection of District and to the Division of Labor 
Standards Enforcement of the DIR. 

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the 
District forfeit the statutory amount (believed by the District to be currently twenty-
five dollars ($25)) for each worker employed in the execution of this Contract by 
Contractor or by any Subcontractor for each calendar day during which such worker is 
required or permitted to work more than eight (8) hours in any one calendar day and 
forty (40) hours in any one calendar week in violation of the provisions of article 3 
(commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code. 

26.3.4 Any Work necessary to be performed after regular working hours, or on 
Sundays or other holidays shall be performed without additional expense to the 
District. 
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26.4 Payroll Records 

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing any 
portion of the Work under this Contract to upload, an accurate and complete certified 
payroll record (“CPR”) electronically using DIR’s eCPR System by uploading the CPRs 
by electronic XML file or entering each record manually using the DIR’s iform (or 
current form) online on no less than every 30 days while Work is being performed and 
within 30 days after the final day of Work performed on the Project and within ten (10) 
days of any request by the District or Labor Commissioner at 
http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html or current 
application and URL, showing the name, address, social security number, work 
classification, straight-time, and overtime hours worked each day and week, and the 
actual per diem wages paid to each journeyman, apprentice, worker, or other 
employee employed by the Contractor and/or each Subcontractor in connection with 
the Work. 

26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on 
a weekly basis or to the requesting party, whether the District or DIR, within ten 
(10) days after receipt of each written request.  The CPRs from the Contractor and 
each Subcontractor for each week shall be provided on or before Wednesday of the 
week following the week covered by the CPRs.  District may not make any payment 
to Contractor until: 

26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable 
to the DIR; and 

26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing 
CPRs to the DIR in a timely manner may directly delay Contractor’s payment. 

26.4.2 All CPRs shall be available for inspection at all reasonable hours at the 
principal office of Contractor on the following basis: 

26.4.2.1 A certified copy of an employee’s CPR shall be made available for 
inspection or furnished to the employee or his/her authorized representative on 
request. 

26.4.2.2 CPRs shall be made available for inspection or furnished upon request 
to a representative of District, Division of Labor Standards Enforcement, Division 
of Apprenticeship Standards, and/or the DIR. 

26.4.2.3 CPRs shall be made available upon request by the public for inspection 
or copies thereof made; provided, however, that a request by the public shall be 
made through the District, Division of Apprenticeship Standards, or the Division of 
Labor Standards Enforcement.  If the requested CPRs have not been provided 
pursuant to the provisions herein, the requesting party shall, prior to being 
provided the records, reimburse the costs of preparation by Contractor, 
Subcontractors, and the entity through which the request was made.  The public 
shall not be given access to the records at the principal office of Contractor. 

26.4.3 Any copy of records made available for inspection as copies and furnished 
upon request to the public or any public agency by District, Division of Apprenticeship 
Standards, or Division of Labor Standards Enforcement shall be marked or obliterated 
in such a manner as to prevent disclosure of an individual’s name, address, and social 
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security number.  The name and address of Contractor awarded Contract or performing 
Contract shall not be marked or obliterated. 

26.4.4 Contractor shall inform District of the location of the records enumerated 
hereunder, including the street address, city, and county, and shall, within five (5) 
working days, provide a notice of change of location and address. 

26.4.5 In the event of noncompliance with the requirements of this section, 
Contractor shall have ten (10) days in which to comply subsequent to receipt of written 
notice specifying in what respects Contractor must comply with this section.  Should 
noncompliance still be evident after the ten (10) day period, Contractor shall, as a 
penalty to District, forfeit up to one hundred dollars ($100) for each calendar day, or 
portion thereof, for each worker, until strict compliance is effectuated.  Upon the 
request of the Labor Commissioner, these penalties shall be withheld from progress 
payments then due. 

26.4.6 [RESERVED] 

26.5 [RESERVED] 

26.6 Apprentices 

26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar 
amount greater than, or a number of working days greater than that specified in Labor 
Code section 1777.5, then this Contract is governed by the provisions of Labor Code 
Section 1777.5.  It shall be the responsibility of Contractor to ensure compliance with 
this Article and with Labor Code section 1777.5 for all apprenticeship occupations. 

26.6.2 Apprentices of any crafts or trades may be employed and, when required 
by Labor Code section 1777.5, shall be employed provided they are properly registered 
in full compliance with the provisions of the Labor Code. 

26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices 
under the regulations of the craft or trade at which he/she is employed, and shall be 
employed only at the work of the craft or trade to which she/he is registered. 

26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in 
training under apprenticeship standards and written apprentice agreements under 
chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible to 
be employed.  The employment and training of each apprentice shall be in accordance 
with the provisions of the apprenticeship standards and apprentice agreements under 
which he/she is training. 

26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractors employing workers in 
any apprenticeable craft or trade in performing any Work under this Contract shall 
apply to the applicable joint apprenticeship committee for a certificate approving the 
Contractor or Subcontractor under the applicable apprenticeship standards and fixing 
the ratio of apprentices to journeymen employed in performing the Work. 

26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractor may be required to 
make contributions to the apprenticeship program. 
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26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code 
section 1777.5, then, upon a determination of noncompliance by the Administrator of 
Apprenticeship, it shall: 

26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year 
from the date of such determination; 

26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code 
section 1777.7.  Interpretation and enforcement of these provisions shall be in 
accordance with the rules and procedures of the California Apprenticeship Council 
and under the authority of the Chief of the Division of Apprenticeship Standards. 

26.6.8 Contractor and all Subcontractors shall comply with Labor Code section 
1777.6, which section forbids certain discriminatory practices in the employment of 
apprentices. 

26.6.9 Contractor shall become fully acquainted with the law regarding apprentices 
prior to commencement of the Work.  Special attention is directed to sections 1777.5, 
1777.6, and 1777.7 of the Labor Code, and title 8, California Code of Regulations, 
section 200 et seq.  Questions may be directed to the State Division of Apprenticeship 
Standards, 455 Golden Gate Avenue, 9th floor, San Francisco, California 94102. 

26.7 Non-Discrimination 

26.7.1 Contractor herein agrees to comply with the provisions of the California Fair 
Employment and Housing Act as set forth in part 2.8 of division 3 of the California 
Government Code, commencing at section 12900; the Federal Civil Rights Act of 1964, 
as set forth in Public Law 88-352, and all amendments thereto; Executive Order 
11246; and all administrative rules and regulations found to be applicable to 
Contractor and Subcontractor.  

26.7.2 Special requirements for Federally Assisted Construction Contracts:  During 
the performance of this Contract, Contractor agrees to incorporate in all subcontracts 
the provisions set forth in Chapter 60-1.4(b) of Title 41 published in Volume 33 No. 
104 of the Federal Register dated May 28, 1968. 

26.8 Labor First Aid 

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the 
Project which complies with the Federal Occupational Safety and Health Act of 1970 (29 
U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 (Lab. 
Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et seq.). 

27. [RESERVED] 

28. MISCELLANEOUS 

28.1 Assignment of Antitrust Actions 

28.1.1 Section 7103.5(b) of the Public Contract Code states: 

In entering into a public works contract or subcontract to supply goods, services, or 
materials pursuant to a public works contract, the Contractor or subcontractor offers 
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and agrees to assign to the awarding body all rights, title, and interest in and to all 
causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 
or under the Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2 of 
Division 7 of the Business and Professions Code), arising from purchases of goods, 
which assignment shall be made and become effective at the time the awarding body 
tenders final payment to the Contractor, without further acknowledgment by the 
parties. 

28.1.2 Section 4552 of the Government Code states: 

In submitting a bid to a public purchasing body, the bidder offers and agrees that if 
the bid is accepted, it will assign to the purchasing body all rights, title, and interest 
in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. 
Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of 
Part 2 of Division 7 of the Business and Professions Code), arising from purchases of 
goods, materials, or services by the bidder for sale to the purchasing body pursuant 
to the bid.  Such assignment shall be made and become effective at the time the 
purchasing body tenders final payment to the bidder. 

28.1.3 Section 4553 of the Government Code states: 

If an awarding body or public purchasing body receives, either through judgment or 
settlement, a monetary recovery for a cause of action assigned under this chapter, the 
assignor shall be entitled to receive reimbursement for actual legal costs incurred and 
may, upon demand, recover from the public body any portion of the recovery, including 
treble damages, attributable to overcharges that were paid by the assignor but were 
not paid by the public body as part of the bid price, less the expenses incurred in 
obtaining that portion of the recovery. 

28.1.4 Section 4554 of the Government Code states: 

Upon demand in writing by the assignor, the assignee shall, within one year from such 
demand, reassign the cause of action assigned under this part if the assignor has been 
or may have been injured by the violation of law for which the cause of action arose 
and (a) the assignee has not been injured thereby, or (b) the assignee declines to file 
a court action for the cause of action. 

28.1.5 Under this Article, “public purchasing body” is District and “bidder” is 
Contractor. 

28.2 Excise Taxes 

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which 
a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax 
because it is a sale to a State or Local Government for its exclusive use, District, upon 
request, will execute documents necessary to show (1) that District is a political 
subdivision of the State for the purposes of such exemption, and (2) that the sale is for 
the exclusive use of District.  No Federal Excise Tax for such materials shall be included 
in any Contract Price. 
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28.3 Taxes 

Contract Price is to include any and all applicable sales taxes or other taxes that may be 
due in accordance with section 7051 et seq. of the Revenue and Taxation Code, Regulation 
1521 of the State Board of Equalization or any other tax code that may be applicable. 

28.4 Shipments 

Contractor is responsible for any or all damage or loss to shipments until delivered and 
accepted on Site, as indicated in the Contract Documents.  There must be no charge for 
containers, packing, unpacking, drayage, or insurance.  The total Contract Price shall be 
all inclusive (including sales tax) and no additional costs of any type will be considered. 

28.5 Compliance with Government Reporting Requirements 

If this Contract is subject to federal or other governmental reporting requirements because 
of federal or other governmental financing in whole or in part for the Project of which it is 
part, or for any other reason, Contactor shall comply with those reporting requirements 
at the request of the District at no additional cost. 

END OF DOCUMENT 
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DOCUMENT 00 73 13 

SPECIAL CONDITIONS 

THIS DOCUMENT MUST BE ADAPTED FOR EACH PROJECT – Delete any provision 
that is not applicable or if no change from the provision in the General Conditions. 

*** THIS LIST OF SPECIAL CONDITION PROVISIONS IS FOR REFERENCE ONLY.  REMOVE 
THIS PAGE BEFORE USING THIS DOCUMENT. *** 

1. Modernization Projects 

2. Badge Policy for Contractors 

3. Substitution for Specified Items 

4. Weather Days 

5. Insurance Policy Limits 

6. Permits, Certificates, Licenses, Fees, Approval 

7. As-Builts and Record Drawings 

8. Disabled Veteran Business Enterprises 

9. Construction Manager 

10. Program Manager 

11. COVID-19 Safety Requirements 
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DOCUMENT 00 73 13 

SPECIAL CONDITIONS 

1. Modernization Projects 

1.1 Access.  Access to the school buildings and entry to buildings, classrooms, 
restrooms, mechanical rooms, electrical rooms, or other rooms, for construction purposes, 
must be coordinated with District and onsite District personnel before Work is to start.  
Unless agreed to otherwise in writing, only a school custodian will be allowed to unlock 
and lock doors in existing building(s).  The custodian will be available only while school is 
in session.  If a custodian is required to arrive before 7:00 a.m. or leave after 3:30 p.m. 
to accommodate Contractor’s Work, the overtime wages for the custodian will be paid by 
the Contractor, unless at the discretion of the District, other arrangements are made in 
advance. 

1.2 Keys.  Upon request, the District may, at its own discretion, provide keys to 
the school site for the convenience of the Contractor.  The Contractor agrees to pay all 
expenses to re-key the entire school site and all other affected District buildings if the 
keys are lost or stolen, or if any unauthorized party obtains a copy of the key or access to 
the school. 

1.3 Maintaining Services.  The Contractor is advised that Work is to be performed 
in spaces regularly scheduled for instruction.  Interruption and/or periods of shutdown of 
public access, electrical service, water service, lighting, or other utilities shall be only as 
arranged in advance with the District.  Contractor shall provide temporary services to all 
facilities interrupted by Contractor’s Work. 

1.4 Maintaining Utilities.  The Contractor shall maintain in operation during 
duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam, 
and other utility service lines within working area. 

1.5 Confidentiality.  Contractor shall maintain the confidentiality of all 
information, documents, programs, procedures and all other items that Contractor 
encounters while performing the Work.  This requirement shall be ongoing and shall 
survive the expiration or termination of this Contract and specifically includes, without 
limitation, all student, parent, and employee disciplinary information and health 
information. 

1.6 Work during Instructional Time.  By submitting its bid, Contractor affirms 
that Work may be performed during ongoing instruction in existing facilities.  If so, 
Contractor agrees to cooperate to the best of its ability to minimize any disruption to 
school operations and any use of school facilities by the public up to, and including, 
rescheduling specific work activities, at no additional cost to District. 

1.7 No Work during Student Testing.  Contractor shall, at no additional cost to 
the District and at the District’s request, coordinate its Work to not disturb District students 
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including, without limitation, not performing any Work when students at the Site are 
taking State or Federally-required tests. 

2. Badge Policy for Contractors 

All Contractors doing work for the District will provide their workers with identification badges.  
These badges will be worn by all members of the Contractor's staff who are working in a 
District facility. 

2.1 Badges must be filled out in full and contain the following information: 

2.1.1 Name of Contractor 

2.1.2 Name of Employee 

2.1.3 Contractor's address and phone number 

2.2 Badges are to be worn when the Contractor or his/her employees are on site 
and must be visible at all times.  Contractors must inform their employees that they are 
required to allow District employees, the Architect, the Construction Manager, the Program 
Manager, or the Project Inspector to review the information on the badges upon request. 

2.3 Continued failure to display identification badges as required by this policy may 
result in the individual being removed from the Project or assessment of fines against the 
Contractor. 

3. Substitutions for Specified Items 

Replace Section 1.7 in the General Conditions with the following provisions: 

1.7.1 Whenever in the Specifications any materials, process, or article is indicated or 
specified by grade, patent, or proprietary name, or by name of manufacturer, that 
Specification shall be deemed to be followed by the words “or equal.”  Contractor may, 
unless otherwise stated, offer any material, process, or article that shall be 
substantially equal or better in every respect to that so indicated or specified. 

1.7.1.1 If the material, process, or article offered by Contractor is not, in the 
opinion of the District, substantially equal or better in every respect to that 
specified, then Contractor shall furnish the material, process, or article specified in 
the Specifications without any additional compensation or change order. 

1.7.1.2 This provision shall not be applicable with respect to any material, 
product, thing or service for which District made findings and gave notice in 
accordance with Public Contract Code section 3400(c); therefore, Contractor shall 
not be entitled to request a substitution with respect to those materials, products 
or services. 

1.7.2 A request for a substitution shall be submitted as follows: 

1.7.2.1 Contractor shall notify the District in writing of any request for a 
substitution at least ten (10) days prior to bid opening as indicated in the 
Instructions to Bidders. 
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1.7.3 Within 35 days after the date of the Notice of Award, Contractor shall provide 
data substantiating a request for substitution of “an equal” item, including but not 
limited to the following: 

1.7.3.1 All variations of the proposed substitute from the material specified 
including, but not limited to, principles of operation, materials, or construction 
finish, thickness or gauge of materials, dimensions, weight, and tolerances; 

1.7.3.2 Available maintenance, repair or replacement services; 

1.7.3.3 Increases or decreases in operating, maintenance, repair, replacement, 
and spare parts costs; 

1.7.3.4 Whether or not acceptance of the substitute will require other changes 
in the Work (or in work performed by the District or others under Contract with the 
District); and 

1.7.3.5 The time impact on any part of the Work resulting directly or indirectly 
from acceptance of the proposed substitute. 

1.7.4 No substitutions shall be made until approved, in writing, by the District.  The 
burden of proof as to equality of any material, process, or article shall rest with 
Contractor.  The Contractor warrants that if substitutes are approved: 

1.7.4.1 The proposed substitute is equal or superior in all respects to that 
specified, and that such proposed substitute is suitable and fit for the intended 
purpose and will perform adequately the function and achieve the results called for 
by the general design and the Contract Documents; 

1.7.4.2 The Contractor provides the same warranties and guarantees for the 
substitute that would be provided for that specified; 

1.7.4.3 The Contractor shall be fully responsible for the installation of the 
substitute and any changes in the Work required, either directly or indirectly, 
because of the acceptance of such substitute, with no increase in Contract Price or 
Contract Time.  Incidental changes or extra component parts required to 
accommodate the substitute will be made by the Contractor without a change in 
the Contract Price or Contract Time; 

1.7.4.4 The Contractor shall be responsible for any re-design costs occasioned 
by District's acceptance and/or approval of any substitute; and 

1.7.4.5 The Contractor shall, in the event that a substitute is less costly than 
that specified, credit the District with one hundred percent (100%) of the net 
difference between the substitute and the originally specified material.  In this 
event, the Contractor agrees to execute a deductive Change Order to reflect that 
credit. 
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1.7.5 In the event Contractor furnishes a material, process, or article more expensive 
than that specified, the difference in the cost of that material, process, or article so 
furnished shall be borne by Contractor. 

1.7.6 In no event shall the District be liable for any increase in Contract Price or 
Contract Time due to any claimed delay in the evaluation of any proposed substitute 
or in the acceptance or rejection of any proposed substitute. 

1.7.7 Contractor shall be responsible for any costs the District incurs for professional 
services, DSA fees, or delay to the Project Schedule, if applicable, while DSA reviews 
changes for the convenience of Contractor and/or to accommodate Contractor’s means 
and methods.  District may deduct those costs from any amounts owing to the 
Contractor for the review of the request for substitution, even if the request for 
substitution is not approved.  District, at its sole discretion, shall deduct from the 
payments due to and/or invoice Contractor for all the professional services and/or DSA 
fees or delay to the Project Schedule, if applicable, while DSA reviews changes for the 
convenience of Contractor and/or to accommodate Contractor’s means and methods 
arising herein. 

4. Weather Days 

Replace Section 15.2.1.5 in the General Conditions with the following: 

15.2.1.5 The number of days of Adverse Weather exceeds the following 
parameters:  Exceeds twelve (12) days of delay per year 

5. Owner-Controlled or Wrap-Up Insurance Program  Not Used 

6. RESERVED 

7. Permits, Certificates, Licenses, Fees, Approvals 

7.1 Payment for Permits, Certificates, Licenses, Fees, and Approvals.  As required 
in the General Conditions, the Contractor shall secure and pay for all permits, licenses, 
approvals, and certificates necessary for the prosecution of the Work with the exception 
of the following: 

DSA Documents 

With respect to the above-listed items, Contractor shall be responsible for securing 
such items; however, District will be responsible for payment of these charges or fees.  
Contractor shall notify the District of the amount due with respect to such items and 
to whom the amount is payable.  Contractor shall provide the District with an invoice 
and receipt with respect to such charges or fees. 

8. As-Builts and Record Drawings 

8.1 When called for by Division 1, Contractor shall submit As-Built Drawings 
pursuant to the Contract Documents consisting of one set of computer-aided design and 
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drafting (“CADD”) files in the following format dwg and pdf, plus one set of As-Built 
Drawings on vellum or mylar. 

8.2 Contractor shall submit Record Drawings pursuant to the Contract Documents 
consisting of one set of computer-aided design and drafting (“CADD”) files in the following 
format dwg and pdf, plus one set of Record Drawings on vellum or mylar. 

9. Disabled Veteran Business Enterprises  

This Project uses or may plan to use funds allocated pursuant to the State of California School 
Facility Program (“Program”) for the construction and/or modernization of school buildings.  
Therefore, Section 17076.11 of the Education Code requires the District to have a participation 
goal for disabled veteran business enterprises (“DVBE”) of at least three percent (3%), per 
year, of the overall dollar amount expended each year by the District on projects that receive 
state funding.  The Contractor must submit the Disabled Veteran Business Enterprise 
Participation Certification to the District with its executed Agreement, identifying the steps 
Contractor took to solicit DVBE participation in conjunction with this Contract. 

10. Construction Manager 

The District will use a Construction Manager on the Project that is the subject of this Contract.  
Orlando Delgadillo with RGMK is the Construction Manager for this Project. 

11. Program Manager 

Orlando Delgadillo with RGMK is the Program Manager designated for the Project that is 
the subject of this Contract. 

12. RESERVED 

13. RESERVED 

14. RESERVED 

15. RESERVED 

16. RESERVED 

17. RESERVED 

15. COVID-19 Safety Requirements 

Contractor shall, at its cost, timely comply with all applicable federal, State, and local 
requirements relating to COVID-19 or other public health emergency/epidemic/pandemic.  
Further, except to the extent the Order provides otherwise, Contractor and Contractor’s 
personnel, subcontractors and suppliers shall continue to comply with all applicable terms in 
the California Department of Public Health’s State Public Health Officer Orders.     

 

 END OF DOCUMENT  
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DOCUMENT 00 73 56 

HAZARDOUS MATERIALS 
PROCEDURES & REQUIREMENTS 

1. Summary 

This document includes information applicable to hazardous materials and hazardous 
waste abatement. 

2. Notice of Hazardous Waste or Materials 

a. Contractor shall give notice in writing to the District, the Construction Manager, 
and the Architect promptly, before any of the following materials are disturbed, 
and in no event later than twenty-four (24) hours after first observance, of any: 

(1) Material that Contractor believes may be a material that is hazardous 
waste or hazardous material, as defined in section 25117 of the Health 
and Safety Code, that is required to be removed to a Class I, Class II, 
or Class III disposal site in accordance with provisions of existing law; 

(2) Other material that may present a substantial danger to persons or 
property exposed thereto in connection with Work at the site. 

b. Contractor's written notice shall indicate whether the hazardous waste or 
material was shown or indicated in the Contract Documents to be within the 
scope of Work, and whether the materials were brought to the site by 
Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor 
is responsible.  As used in this section the term "hazardous materials" shall 
include, without limitation, asbestos, lead, Polychlorinated biphenyl (PCB), 
petroleum and related hydrocarbons, and radioactive material. 

c. In response to Contractor's written notice, the District shall investigate the 
identified conditions. 

d. If the District determines that conditions do not involve hazardous materials or 
that no change in terms of Contract is justified, the District shall so notify 
Contractor in writing, stating reasons.  If the District and Contractor cannot 
agree on whether conditions justify an adjustment in Contract Price or Contract 
Time, or on the extent of any adjustment, Contractor shall proceed with the 
Work as directed by the District. 

e. If after receipt of notice from the District, Contractor does not agree to resume 
Work based on a reasonable belief it is unsafe, or does not agree to resume 
Work under special conditions, then District may order such portion of Work 
that is in connection with such hazardous condition or such affected area to be 
deleted from the Work, or performed by others, or District may invoke its rights 
to terminate the Contract in whole or in part.  District will determine entitlement 
to or the amount or extent of an adjustment, if any, in Contract Price or 
Contract Time as a result of deleting such portion of Work, or performing the 
Work by others. 
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f. If Contractor stops Work in connection with any hazardous condition and in any 
area affected thereby, Contractor shall immediately redeploy its workers, 
equipment, and materials, as necessary, to other portions of the Work to 
minimize delay and disruption. 

3. Additional Warranties and Representations 

a. Contractor represents and warrants that it, its employees, and its 
subcontractors and their employees, shall at all times have the required levels 
of familiarity with the Site and the Work, training, and ability to comply fully 
with all applicable laws and contractual requirements for safe and expeditious 
performance of the Work, including whatever training is or may be required 
regarding the activities to be performed (including, but not limited to, all 
training required to address adequately the actual or potential dangers of 
Contract performance). 

b. Contractor represents and warrants that it, its employees, and its 
subcontractors and their employees, shall at all times have and maintain in 
good standing any and all certifications and licenses required by applicable 
federal, state, and other governmental and quasi-governmental requirements 
applicable to the Work. 

c. Contractor represents and warrants that it has studied carefully all 
requirements of the Specifications regarding procedures for demolition, 
hazardous waste abatement, or safety practices, specified in the Contract, and 
prior to submitting its bid, has either (a) verified to its satisfaction that the 
specified procedures are adequate and sufficient to achieve the results intended 
by the Contract Documents, or (b) by way of approved "or equal" request or 
request for clarification and written Addenda, secured changes to the specified 
procedures sufficient to achieve the results intended by the Contract 
Documents.  Contractor accepts the risk that any specified procedure will result 
in a completed Project in full compliance with the Contract Documents. 

4. Monitoring and Testing 

a. District reserves the right, in its sole discretion, to conduct air monitoring, earth 
monitoring, Work monitoring, and any other tests (in addition to testing 
required under the agreement or applicable law), to monitor Contract 
requirements of safe and statutorily compliant work methods and (where 
applicable) safe re-entry level air standards under state and federal law upon 
completion of the job, and compliance of the work with periodic and final 
inspection by public and quasi-public entities having jurisdiction. 

b. Contractor acknowledges that District has the right to perform, or cause to be 
performed, various activities and tests including, but not limited to, pre-
abatement, during abatement, and post-abatement air monitoring, that District 
shall have no obligation to perform said activities and tests, and that a portion 
of said activities and tests may take place prior to the completion of the Work 
by Contractor.  In the event District elects to perform these activities and tests, 
Contractor shall afford District ample access to the Site and all areas of the 
Work as may be necessary for the performance of these activities and tests.  
Contractor will include the potential impact of these activities or tests by District 
in the Contract Price and the Scheduled Completion Date. 
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c. Notwithstanding District's rights granted by this paragraph, Contractor may 
retain its own industrial hygiene consultant at Contractor’s own expense and 
may collect samples and may perform tests including, but not limited to, pre-
abatement, during abatement, and post-abatement personal air monitoring, 
and District reserves the right to request documentation of all such activities 
and tests performed by Contractor relating to the Work and Contractor shall 
immediately provide that documentation upon request. 

5. Compliance with Laws 

a. Contractor shall perform safe, expeditious, and orderly work in accordance with 
the best practices and the highest standards in the hazardous waste 
abatement, removal, and disposal industry, the applicable law, and the 
Contract Documents, including, but not limited to, all responsibilities relating 
to the preparation and return of waste shipment records, all requirements of 
the law, delivering of all requisite notices, and obtaining all necessary 
governmental and quasi-governmental approvals. 

b. Contractor represents that it is familiar with and shall comply with all laws 
applicable to the Work or completed Work including, but not limited to, all 
federal, state, and local laws, statutes, standards, rules, regulations, and 
ordinances applicable to the Work relating to: 

(1) The protection of the public health, welfare and environment; 

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based 
products, radioactive material, or other hazardous materials; 

(3) The generation, processing, treatment, storage, transport, disposal, 
destruction, or other management of asbestos, PCB, lead, petroleum, 
radioactive material, or hazardous waste materials or other waste 
materials of any kind; and 

(4) The protection of environmentally sensitive areas such as wetlands and 
coastal areas. 

6. Disposal 

a. Contractor has the sole responsibility for determining current waste storage, 
handling, transportation, and disposal regulations for the job Site and for each 
waste disposal facility.  Contractor must comply fully at its sole cost and 
expense with these regulations and any applicable law.  District may, but is not 
obligated to, require submittals with this information for it to review consistent 
with the Contract Documents. 

b. Contractor shall develop and implement a system acceptable to District to track 
hazardous waste from the Site to disposal, including appropriate "Hazardous 
Waste Manifests" on the EPA form, so that District may track the volume of 
waste it put in each landfill and receive from each landfill a certificate of receipt. 

c. Contractor shall provide District with the name and address of each waste 
disposal facility prior to any disposal, and District shall have the express right 
to reject any proposed disposal facility.  Contractor shall not use any disposal 
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facility to which District has objected.  Contractor shall document actual 
disposal or destruction of waste at a designated facility by completing a disposal 
certificate or certificate of destruction forwarding the original to the District. 

7. Permits 

a. Before performing any of the Work, and at such other times as may be required 
by applicable law, Contractor shall deliver all requisite notices and obtain the 
approval of all governmental and quasi-governmental authorities having 
jurisdiction over the Work.  Contractor shall submit evidence satisfactory to 
District that it and any disposal facility: 

(1) have obtained all required permits, approvals, and the like in a timely 
manner both prior to commencement of the Work and thereafter as and 
when required by applicable law; and 

(2) are in compliance with all such permits, approvals and the regulations. 

For example, before commencing any work in connection with the Work 
involving asbestos-containing materials, or PCBs, or other hazardous 
materials subject to regulation, Contractor agrees to provide the 
required notice of intent to renovate or demolish to the appropriate state 
or federal agency having jurisdiction, by certified mail, return receipt 
requested, or by some other method of transmittal for which a return 
receipt is obtained, and to send a copy of that notice to District.  
Contractor shall not conduct any Work involving asbestos-containing 
materials or PCBs unless Contractor has first confirmed that the 
appropriate agency having jurisdiction is in receipt of the required 
notification.  All permits, licenses, and bonds that are required by 
governmental or quasi-governmental authorities, and all fees, deposits, 
tap fees, offsite easements, and asbestos and PCB disposal facilities 
expenses necessary for the prosecution of the Work, shall be procured 
and paid for by Contractor.  Contractor shall give all notices and comply 
with the all applicable laws bearing on the conduct of the Work as drawn 
and specified.  If Contractor observes or reasonably should have 
observed that Plans and Specifications and other Contract Documents 
are at variance therewith, it shall be responsible for promptly notifying 
District in writing of such fact.  If Contractor performs any Work contrary 
to applicable laws, it shall bear all costs arising therefrom. 

b. In the case of any permits or notices held in District's name or of necessity to 
be made in District's name, District shall cooperate with Contractor in securing 
the permit or giving the notice, but the Contractor shall prepare for District 
review and execution upon approval, all necessary applications, notices, and 
other materials. 

8. Indemnification 

To the fullest extent permitted by law, the indemnities and limitations of liability 
expressed throughout the Contract Documents apply with equal force and effect to 
any claims or liabilities imposed or existing by virtue of the removal, abatement, and 
disposal of hazardous waste.  This includes, but is not limited to, liabilities connected 
to the selection and use of a waste disposal facility, a waste transporter, personal 
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injury, property damage, loss of use of property, damage to the environment or natural 
resources, or “disposal” and  “release” of materials associated with the Work (as 
defined in 42 U.S.C. § 960l et seq.). 

9. Termination 

District shall have an absolute right to terminate for default immediately without notice 
and without an opportunity to cure should Contractor knowingly or recklessly commit 
a material breach of the terms of the Contract Documents, or any applicable law, on 
any matter involving the exposure of persons or property to hazardous waste.  
However, if the breach of contract exposing persons or property to hazardous waste 
is due solely to an ordinary, unintentional, and non-reckless failure to exercise 
reasonable care, then the procedures for termination for cause shall apply without 
modification. 

END OF DOCUMENT 
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DOCUMENT 01 11 00 

SUMMARY OF WORK 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Access Conditions and 
Requirements; 

B. Special Conditions. 

1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of this Contract consists of the following: 

Selective demolition and construction necessary for the repairs to existing 
Tennis Courts and Hardcourts, including associated civil, architectural, 
structural, and/or electrical work as indicated in the Drawings and 
Specifications.  These categories of work involve new finishes, remove existing 
asphalt and base aggregate, scarify 8” and re-compact subgrade, apply “Tensar 
TX140 Geogrid stabilization material, apply 24” Class II aggregate base placed 
in 6” lifts each compacted to 95%, place two lifts of asphalt, first lift 2.5” base 
course ¾” Type “A” PG 64-28 polymer modified AC with Forti-Fi AC 
reinforcement, second lift 1.5” surface course with 3/8” Type “A” PG 64-28 
polymer modified AC with Forti-Fi AC reinforcement, remove existing tennis 
nets and posts and concrete base, backfill void per Earthwork specs or with 
Class II AB compacted in 6” lifts, each compacted to 95%, match existing 
grades/elevations when matching new slabs to existing, dowel slabs per details, 
provide and install Plexi tennis court surfacing and striping per plans and specs, 
install new tennis court posts and netting per plans and specs, adaptive re-use 
and modification of certain selected areas, handicap accessibility retrofits, new 
lighting and pertain to changing and expanding selected infrastructure utilities, 
and extensive modifications.  The Project will involve barricading of work areas 
and all work as indicated on the Plans and Specifications. 

1.03 CONTRACTS 

A. Perform the Work under a single, fixed-price Contract. 

1.04 WORK BY OTHERS 

A. There will be no work by others on this project, work on this project will be 
under all under General contract. 
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1.05 CODES, REGULATIONS, AND STANDARDS 

A. The codes, regulations, and standards adopted by the state and federal 
agencies having jurisdiction shall govern minimum requirements for this 
Project.  Where codes, regulations, and standards conflict with the Contract 
Documents, these conflicts shall be brought to the immediate attention of the 
District and the Architect. 

B. Codes, regulations, and standards shall be as published effective as of date of 
bid opening, unless otherwise specified or indicated. 

1.06 PROJECT RECORD DOCUMENTS 

A. Contractor shall maintain on Site one set of the following record documents; 
Contractor shall record actual revisions to the Work: 

(1) Contract Drawings. 

(2) Specifications. 

(3) Addenda. 

(4) Change Orders and other modifications to the Contract. 

(5) Reviewed shop drawings, product data, and samples. 

(6) Field test records. 

(7) Inspection certificates. 

(8) Manufacturer's certificates. 

B. Contractor shall store Record Documents separate from documents used for 
construction.  Provide files, racks, and secure storage for Record Documents 
and samples. 

C. Contractor shall record information concurrent with construction progress. 

D. Specifications: Contractor shall legibly mark and record at each product section 
of the Specifications the description of the actual product(s) installed, including 
the following: 

(1) Manufacturer's name and product model and number. 

(2) Product substitutions or alternates utilized. 

(3) Changes made by Addenda and Change Orders and written directives. 

1.07 EXAMINATION OF EXISTING CONDITIONS 

A. Contractor shall be held to have examined the Project Site and acquainted itself 
with the conditions of the Site and of the streets or roads approaching the Site. 
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B. Prior to commencement of Work, Contractor shall survey the Site and existing 
buildings and improvements to observe existing damage and defects such as 
cracks, sags, broken, missing or damaged glazing, other building elements and 
Site improvements, and other damage. 

C. Should Contractor observe cracks, sags, and other damage to and defects of 
the Site and adjacent buildings, paving, and other items not indicated in the 
Contract Documents, Contractor shall immediately report same to the District 
and the Architect. 

1.08 CONTRACTOR'S USE OF PREMISES 

A. If unoccupied and only with District’s prior written approval, Contractor may 
use the building(s) at the Project Site without limitation for its operations, 
storage, and office facilities for the performance of the Work.  If the District 
chooses to beneficially occupy any building(s), Contractor must obtain the 
District's written approval for Contractor's use of spaces and types of operations 
to be performed within the building(s) while so occupied.  Contractor's access 
to the building(s) shall be limited to the areas indicated. 

B. If the space at the Project Site is not sufficient for Contractor's operations, 
storage, office facilities and/or parking, Contractor shall arrange and pay for 
any additional facilities needed by Contractor. 

C. Contractor shall not interfere with use of or access to occupied portions of the 
building(s) or adjacent property. 

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of building 
clear and free of debris and obstructions at all times. 

E. No one other than those directly involved in the demolition and construction, 
or specifically designated by the District or the Architect shall be permitted in 
the areas of work during demolition and construction activities. 

F. The Contractor shall install the construction fence and maintain that it will be 
locked when not in use.  Keys to this fencing will be provided to the District. 

1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 

A. The Drawings show above-grade and below-grade structures, utility lines, and 
other installations that are known or believed to exist in the area of the Work.  
Contractor shall locate these existing installations before proceeding with 
excavation and other operations that could damage same; maintain them in 
service, where appropriate; and repair damage to them caused by the 
performance of the Work.  Should damage occur to these existing installations, 
the costs of repair shall be at the Contractor's expense and made to the 
District's satisfaction. 

B. Contractor shall be alert to the possibility of the existence of additional 
structures and utilities.  If Contractor encounters additional structures and 
utilities, Contractor will immediately report to the District for disposition of 
same as indicated in the General Conditions. 
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1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS 

A. Contractor shall give the District a minimum of three (3) days written notice in 
advance of any need to shut off existing utility services or to effect equipment 
interruptions.  The District will set exact time and duration for shutdown, and 
will assist Contractor with shutdown.  Work required to re-establish utility 
services shall be performed by the Contractor. 

B. Contractor shall obtain District's written approval as indicated in the General 
Conditions in advance of deliveries of material or equipment or other activities 
that may conflict with District's use of the building(s) or adjacent facilities. 

1.11 STRUCTURAL INTEGRITY 

A. Contractor shall be responsible for and supervise each operation and work that 
could affect structural integrity of various building elements, both permanent 
and temporary. 

B. Contractor shall include structural connections and fastenings as indicated or 
required for complete performance of the Work. 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 21 00 
 

ALLOWANCE 
 
PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Non-specified work. 

1.2 RELATED SECTIONS 

A. Document 01 10 00 (Summary of Work) 
 
B. Document 01 29 00 (Payments and Completion) 
 
C. Document 01 32 19 (Submittal Procedures) 

1.3 ALLOWANCES 

A. Included in the Contract, a stipulated sum/price of 10% of Bid Before Allowance 
as an allowance for Unforeseen Conditions within the limits set forth in the Contract 
Documents. This Allowance shall not be utilized without written approval by the 
District. 

 
B. Contractor’s costs, without overhead and profit, for products, delivery, installation, 

labor, insurance, payroll, taxes, bonding and equipment rental will be included in 
Allowance Expenditure Directive authorizing expenditure of funds from this 
Allowance.  No overhead and profit shall be added to the Allowance Expenditure 
Directive.   

 
C. Funds will be drawn from Allowance only with District approval evidenced by an 

Allowance Expenditure Directive. 
 
D. At Contract closeout, funds remaining in Allowance will be credited to District by 

Change Order. 
 
E. Whenever costs are more than the Allowance, the amount covered by the Allowance 

will be approved at cost.  The Contract Price shall be adjusted by Change Order for 
amounts in excess of the Allowance.  

 
PART 2 PRODUCTS  
 
Not used. 
 
PART 3 EXECUTION 
 
Not used. 

   END OF DOCUMENT 
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DOCUMENT 01 22 00 

ALTERNATES AND UNIT PRICING 

PART 1 – ALTERNATES 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; 

C. Bid Form and Proposal; 

D. Instruction to Bidders. 

1.02 DESCRIPTION 

The items of work indicated below propose modifications to, substitutions for, additions 
to and/or deletions from the various parts of the Work specified in other Sections of 
the Specifications. The acceptance or rejection of any of the alternates is strictly at the 
option of the District subject to District's acceptance of Contractor's stated prices 
contained in this Proposal. 

1.03 GENERAL 

Where an item is omitted, or scope of Work is decreased, all Work pertaining to the 
item whether specifically stated or not, shall be omitted and where an item is added 
or modified or where scope of Work is increased, all Work pertaining to that required 
to render same ready for use on the Project in accordance with intention of Drawings 
and Specifications shall be included in an agreed upon price amount. 

1.04 BASE BID 

The Base Bid includes all work required to construct the Project completely and in 
accordance with the Contract Documents. 

1.05 ALTERNATES 

Add Alt #1: Sawcut and remove existing asphalt and base aggregate 
at hardcourts and place new asphalt paving per plan in-lieu of crack 
filling and patching.  See Note #7 at Sheet C1.1 and Note #9 at 
Sheets C2.1, C2.2 and C2.3 on Kimball High Tennis Court Repairs 
Plans 

The above Alternate descriptions are general in nature and for 
reference purposes only. The Contract Documents, including, without 
limitation, the Drawings and Specifications, must be referred to for 
the complete scope of Work. 
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PART 2 – UNIT PRICING – Not Used 

 

END OF DOCUMENT 
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DOCUMENT 01 25 13 
 

PRODUCT OPTIONS AND SUBSTITUTIONS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. Instructions to Bidders; 

B. General Conditions, including, without limitation, Substitutions For Specified 
Items; and 

C. Special Conditions. 

1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT 

A. Catalog numbers and specific brands or trade names followed by the 
designation "or equal" are used in conjunction with material and equipment 
required by the Specifications to establish the standards of quality, utility, and 
appearance required.  Substitutions which are equal in quality, utility, and 
appearance to those specified may be reviewed subject to the provisions of the 
General Conditions. 

B. Wherever more than one manufacturer's product is specified, the first-named 
product is the basis for the design used in the work and the use of alternative-
named manufacturers' products or substitutes may require modifications in that 
design.  If such alternatives are proposed by Contractor and are approved by 
the District and/or the Architect, Contractor shall assume all costs required to 
make necessary revisions and modifications of the design resulting from the 
substitutions requested by the Contractor. 

C. When materials and equipment are specified by first manufacturer's name and 
product number, second manufacturer's name and "or approved equal," 
supporting data for the second product, if proposed by Contractor, shall be 
submitted in accordance with the requirements for substitutions.  The District’s 
Board has found and determined that certain item(s) shall be used on this 
Project based on the purpose(s) indicated pursuant to Public Contract Code 
section 3400(c).  These findings, as well as the products and brand or trade 
names, have been identified in the Notice to Bidders. 

D. The Contractor will not be allowed to substitute specified items unless the 
request for substitution is submitted as follows: 

(1) District must receive any notice of request for substitution of a specified 
item a minimum of ten (10) calendar days prior to bid opening.   

(2) Within 35 days after the date of the Notice of Award, the Contractor 
shall submit data substantiating the request(s) for all substitution(s) 
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containing sufficient information to assess acceptability of product or 
system and impact on Project, including, without limitation, the 
requirements specified in the Special Conditions and the technical 
Specifications.  Insufficient information shall be grounds for rejection of 
substitution. 

E. If the District and/or Architect, in reviewing proposed substitute materials and 
equipment, require revisions or corrections to be made to previously accepted 
Shop Drawings and supplemental supporting data to be resubmitted, 
Contractor shall promptly do so.  If any proposed substitution is judged by the 
District and/or Architect to be unacceptable, the specified material or 
equipment shall be provided. 

F. Samples may be required.  Tests required by the District and/or Architect for 
the determination of quality and utility shall be made at the expense of 
Contractor, with acceptance of the test procedure first given by the District. 

G. In reviewing the supporting data submitted for substitutions, the District and/or 
Architect will use for purposes of comparison all the characteristics of the 
specified material or equipment as they appear in the manufacturer's published 
data even though all the characteristics may not have been particularly 
mentioned in the Contract Documents.  If more than two (2) submissions of 
supporting data are required, the cost of reviewing the additional supporting 
data shall be borne by Contractor, and the District will deduct the costs from 
the Contract Price.  The Contractor shall be responsible for any re-design costs 
occasioned by District's acceptance and/or approval of any substitute. 

H. The Contractor shall, in the event that a substitute is less costly than that 
specified, credit the District with one hundred percent (100%) of the net 
difference between the substitute and the originally specified material.  In this 
event, the Contractor agrees to execute a deductive Change Order to reflect 
that credit.  In the event Contractor furnishes a material, process, or article 
more expensive than that specified, the difference in the cost of that material, 
process, or article so furnished shall be borne by Contractor. 

I. In no event shall the District be liable for any increase in Contract Price or 
Contract Time due to any claimed delay in the evaluation of any proposed 
substitute or in the acceptance or rejection of any proposed substitute. 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 26 00 

CHANGES IN THE WORK 

CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE PROVISIONS IN THE 
AGREEMENT, GENERAL CONDITIONS, AND SPECIAL CONDITIONS, IF USED, 
RELATED TO CHANGES AND/OR REQUESTS FOR CHANGES. 

END OF DOCUMENT 
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DOCUMENT 01 29 00 

APPLICATION FOR PAYMENT AND  
CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE FORMS 

CONTRACTOR SHALL COMPLY WITH ALL PROVISIONS IN THE GENERAL 
CONDITIONS RELATED TO APPLICATIONS FOR PAYMENT AND/OR PAYMENTS. 
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CONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8132) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT RELY 
ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Through Date:    

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception below. 
This document is effective only on the claimant's receipt of payment from the financial 
institution on which the following check is drawn: 

Maker of Check:    

Amount of Check:  $  

Check Payable to:    

Exceptions 

This document does not affect any of the following: 

(1) Retentions. 

(2) Extras for which the claimant has not received payment. 

(3) The following progress payments for which the claimant has previously given a 
conditional waiver and release but  has not received payment: 

Date(s) of waiver and release:    

Amount(s) of unpaid progress payment(s):  $  
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(4) Contract rights, including (A) a right based on rescission, abandonment, or 
breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment. 

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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UNCONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8134) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Through Date:    

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception below.  
The claimant has received the following progress payment:  $  

Exceptions 

This document does not affect any of the following: 

(1) Retentions. 

(2) Extras for which the claimant has not received payment. 

(3) Contract rights, including (A) a right based on rescission, abandonment, or 
breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment. 

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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CONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(CIVIL CODE SECTION 8136) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT RELY 
ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or material 
delivered, pursuant to a written change order that has been fully executed by the parties prior 
to the date that this document is signed by the claimant, are waived and released by this 
document, unless listed as an Exception below.  This document is effective only on the 
claimant's receipt of payment from the financial institution on which the following check is 
drawn: 

Maker of Check:    

Amount of Check:  $  

Check Payable to:    

Exceptions 

This document does not affect any of the following:    

Disputed claims for extras in the amount of:  $  

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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UNCONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(CIVIL CODE SECTION 8138) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for all labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or material 
delivered, pursuant to a written change order that has been fully executed by the parties prior 
to the date that this document is signed by the claimant, are waived and released by this 
document, unless listed as an Exception below.  The claimant has been paid in full. 

Exceptions  

This document does not affect any of the following:    

Disputed claims for extras in the amount of: $  

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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PROJECT MEETINGS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; and 

B. Special Conditions. 

1.02 PROGRESS MEETINGS: 

A. Contractor shall schedule and hold regular weekly progress meetings after a 
minimum of one week's prior written notice of the meeting date and time to all 
Invitees as indicated below. 

B. Location: Contractor's field office. 

C. The Contractor shall notify and invite the following entities (“Invitees”): 

(1) District Representative. 

(2) Contractor. 

(3) Contractor's Project Manager. 

(4) Contractor's Superintendent. 

(5) Subcontractors, as appropriate to the agenda of the meeting. 

(6) Suppliers, as appropriate to the agenda of the meeting. 

(7) Construction Manager, if any. 

(8) Architect 

(9) Engineer(s), if any and as appropriate to the agenda of the meeting. 

(10) Others, as appropriate to the agenda of the meeting. 

D. The District's and/or the Architect’s Consultants will attend at their discretion, 
in response to the agenda. 

E. The District representative, the Construction Manager, and/or another District 
Agent shall take and distribute meeting notes to attendees and other concerned 
parties.  If exceptions are taken to anything in the meeting notes, those 
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exceptions shall be stated in writing to the District within five (5) working days 
following District's distribution of the meeting notes. 

1.03 PRE-INSTALLATION/PERFORMANCE MEETING: 

A. Contractor shall schedule a meeting prior to the start of each of the following 
portions of the Work: safe off utilities and electrical, low voltage, all 
excavation and paving, installation of lighting standards.  Contractor 
shall invite all Invitees to this meeting, and others whose work may affect or 
be affected by the quality of the cutting and patching work. 

B. Contractor shall review in detail prior to this meeting, the manufacturer's 
requirements and specifications, applicable portions of the Contract 
Documents, Shop Drawings, and other submittals, and other related work.  At 
this meeting, invitees shall review and resolve conflicts, incompatibilities, or 
inadequacies discovered or anticipated. 

C. Contractor shall review in detail Project conditions, schedule, requirements for 
performance, application, installation, and quality of completed Work, and 
protection of adjacent Work and property. 

D. Contractor shall review in detail means of protecting the completed Work during 
the remainder of the construction period. 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 32 13 

SCHEDULING OF WORK 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; 

C. Summary of Work; and 

D. Submittals. 

1.02 SECTION INCLUDES 

A. Scheduling of Work under this Contract shall be performed by Contractor in 
accordance with requirements of this Section. 

(1) Development of schedule, cost and resource loading of the 
schedule, monthly payment requests, and project status 
reporting requirements of the Contract shall employ 
computerized Critical Path Method CPM”) scheduling (“CPM 
Schedule”). 

(2) CPM Schedule shall be cost loaded based on Schedule of Values 
as approved by District. 

(3) Submit schedules and reports as specified in the General 
Conditions. 

B. Upon Award of Contract, Contractor shall immediately commence development 
of Initial and Original CPM Schedules to ensure compliance with CPM Schedule 
submittal requirements. 

1.03 CONSTRUCTION SCHEDULE 

A. Within ten (10) days of issuance of the Notice to Proceed and before request 
for first progress payment, the Contractor shall prepare and submit to the 
Project Manager a construction progress schedule conforming to the Milestone 
Schedule below. 

B. The Construction Schedule shall be continuously updated, and an updated 
schedule shall be submitted with each application for progress payment.  Each 
revised schedule shall indicate the work actually accomplished during the 
previous period and the schedule for completion of the remaining work. 
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C. Milestone Schedule: 

ACTIVITY DESCRIPTION  REQUIRED COMPLETION 

CONSTRUCTION STARTS:   1/23/2023 
FINAL PROJECT COMPLETION:               60 DAYS FROM MOBILIZATION 

 
 

1.04 QUALIFICATIONS 

A. Contractor shall employ experienced scheduling personnel qualified to use the 
latest version of [i.e., Primavera Project Planner]. Experience level required is 
set forth below.  Contractor may employ such personnel directly or may employ 
a consultant for this purpose. 

(1) The written statement shall identify the individual who will 
perform CPM scheduling. 

(2) Capability and experience shall be verified by description of 
construction projects on which individual has successfully 
applied computerized CPM. 

(3) Required level of experience shall include at least two (2) 
projects of similar nature and scope with value not less than 
three fourths (¾) of the Total Bid Price of this Project.  The 
written statement shall provide contact persons for referenced 
projects with current telephone and address information. 

B. District reserves the right to approve or reject Contractor’s scheduler or 
consultant at any time. District reserves the right to refuse replacing of 
Contractor’s scheduler or consultant, if District believes replacement will 
negatively affect the scheduling of Work under this Contract. 

1.05 GENERAL 

A. Progress Schedule shall be based on and incorporate milestone and completion 
dates specified in Contract Documents. 

B. Overall time of completion and time of completion for each milestone shown on 
Progress Schedule shall adhere to times in the Contract, unless an earlier 
(advanced) time of completion is requested by Contractor and agreed to by 
District.  Any such agreement shall be formalized by a Change Order. 

(1) District is not required to accept an early completion schedule, 
i.e., one that shows an earlier completion date than the Contract 
Time. 

(2) Contractor shall not be entitled to extra compensation in event 
agreement is reached on an earlier completion schedule and 
Contractor completes its Work, for whatever reason, beyond 
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completion date shown in its early completion schedule but 
within the Contract Time. 

(3) A schedule showing the work completed in less than the 
Contract Time, and that has been accepted by District, shall be 
considered to have Project Float. The Project Float is the time 
between the scheduled completion of the work and the 
Completion Date. Project Float is a resource available to both 
District and the Contractor. 

C. Ownership Project Float: Neither the District nor Contractor owns Project Float.  
The Project owns the Project Float.  As such, liability for delay of the Completion 
Date rests with the party whose actions, last in time, actually cause delay to 
the Completion Date. 

(1) For example, if Party A uses some, but not all of the Project 
Float and Party B later uses remainder of the Project Float as 
well as additional time beyond the Project Float, Party B shall 
be liable for the time that represents a delay to the Completion 
Date. 

(2) Party A would not be responsible for the time since it did not 
consume the entire Project Float and additional Project Float 
remained; therefore, the Completion Date was unaffected by 
Party A. 

D. Progress Schedule shall be the basis for evaluating job progress, payment 
requests, and time extension requests.  Responsibility for developing Contract 
CPM Schedule and monitoring actual progress as compared to Progress 
Schedule rests with Contractor. 

E. Failure of Progress Schedule to include any element of the Work, or any 
inaccuracy in Progress Schedule, will not relieve Contractor from responsibility 
for accomplishing the Work in accordance with the Contract.  District’s 
acceptance of schedule shall be for its use in monitoring and evaluating job 
progress, payment requests, and time extension requests and shall not, in any 
manner, impose a duty of care upon District, or act to relieve Contractor of its 
responsibility for means and methods of construction. 

F. Software: Use i.e., Microsoft Windows, latest version. Such software shall be 
compatible with Windows operating system. Contractor shall transmit contract 
file to District on compact disk at times requested by District. 

G. Transmit each item under the form approved by District. 

(1) Identify Project with District Contract number and name of 
Contractor. 

(2) Provide space for Contractor’s approval stamp and District’s 
review stamps. 

(3) Submittals received from sources other than Contractor will be 
returned to the Contractor without District’s review. 
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1.06 INITIAL CPM SCHEDULE 

A. Initial CPM Schedule submitted for review at the pre-construction conference 
shall serve as Contractor’s schedule for up to ninety (90) calendar days after 
the Notice to Proceed. 

B. Indicate detailed plan for the Work to be completed in first ninety (90) days of 
the Contract; details of planned mobilization of plant and equipment; sequence 
of early operations; procurement of materials and equipment.  Show Work 
beyond ninety (90) calendar days in summary form. 

C. Initial CPM Schedule shall be time scaled. 

D. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and 
resource loaded schedule will be used as basis for monthly progress payments 
until acceptance of the Original CPM Schedule.  Use of Initial CPM Schedule for 
progress payments shall not exceed ninety (90) calendar days. 

E. District and Contractor shall meet to review and discuss the Initial CPM 
Schedule within seven (7) calendar days after it has been submitted to District. 

(1) District’s review and comment on the schedule shall be limited 
to Contract conformance (with sequencing, coordination, and 
milestone requirements). 

(2) Contractor shall make corrections to schedule necessary to 
comply with Contract requirements and shall adjust schedule to 
incorporate any missing information requested by District.  
Contractor shall resubmit Initial CPM Schedule if requested by 
District. 

F. If, during the first ninety (90) days after Notice to Proceed, the Contractor is of 
the opinion that any of the Work included on its Initial CPM Schedule has been 
impacted, the Contractor shall submit to District a written Time Impact 
Evaluation (“TIE”) in accordance with Article 1.12 of this Section. The TIE shall 
be based on the most current update of the Initial CPM Schedule. 

1.07 ORIGINAL CPM SCHEDULE 

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and 
realistic plan for completion of the Work in conformance with requirements as 
specified herein. 

B. Progress Schedule shall include or comply with following requirements: 

(1) Time scaled, cost and resource (labor and major equipment) 
loaded CPM schedule. 

(2) No activity on schedule shall have duration longer than fifteen 
(15) work days, with exception of submittal, approval, 
fabrication and procurement activities, unless otherwise 
approved by District. 
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(a) Activity durations shall be total number of actual work days 
required to perform that activity. 

(3) The start and completion dates of all items of Work, their major 
components, and milestone completion dates, if any. 

(4) District furnished materials and equipment, if any, identified as 
separate activities. 

(5) Activities for maintaining Project Record Documents. 

(6) Dependencies (or relationships) between activities. 

(7) Processing/approval of submittals and shop drawings for all 
material and equipment required per the Contract.  Activities 
that are dependent on submittal acceptance or material delivery 
shall not be scheduled to start earlier than expected acceptance 
or delivery dates. 

(a) Include time for submittals, re-submittals and reviews by 
District.  Coordinate with accepted schedule for submission of 
Shop Drawings, samples, and other submittals. 

(b) Contractor shall be responsible for all impacts resulting from re-
submittal of Shop Drawings and submittals. 

(8) Procurement of major equipment, through receipt and 
inspection at jobsite, identified as separate activity. 

(a) Include time for fabrication and delivery of manufactured 
products for the Work. 

(b) Show dependencies between procurement and construction. 

(9) Activity description; what Work is to be accomplished and 
where. 

(10) The total cost of performing each activity shall be total of labor, 
material, and equipment, excluding overhead and profit of 
Contractor.  Overhead and profit of the General Contractor shall 
be shown as a separate activity in the schedule.  Sum of cost 
for all activities shall equal total Contract value. 

(11) Resources required (labor and major equipment) to perform 
each activity. 

(12) Responsibility code for each activity corresponding to Contractor 
or Subcontractor responsible for performing the Work. 

(13) Identify the activities which constitute the controlling operations 
or critical path. No more than twenty-five (25%) of the activities 
shall be critical or near critical. Near critical is defined as float in 
the range of one (1) to (10) days. 
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(14) Twenty (20) workdays for developing punch list(s), completion 
of punch-list items, and final clean up for the Work or any 
designated portion thereof. No other activities shall be 
scheduled during this period. 

(15) Interface with the work of other contractors, District, and 
agencies such as, but not limited to, utility companies. 

(16) Show detailed Subcontractor Work activities.  In addition, 
furnish copies of Subcontractor schedules upon which CPM was 
built. 

(a) Also furnish for each Subcontractor, as determined by District, 
submitted on Subcontractor letterhead, a statement certifying 
that Subcontractor concurs with Contractor’s Original CPM 
Schedule and that Subcontractor’s related schedules have been 
incorporated, including activity duration, cost and resource 
loading. 

(b) Subcontractor schedules shall be independently derived and not 
a copy of Contractor’s schedule. 

(c) In addition to Contractor's schedule and resource loading, obtain 
from electrical, mechanical, and plumbing Subcontractors, and 
other Subcontractors as required by District, productivity 
calculations common to their trades, such as units per person 
day, feet of pipe per day per person, feet of wiring per day per 
person, and similar information. 

(d) Furnish schedule for Contractor/Subcontractor CPM schedule 
meetings which shall be held prior to submission of Original CPM 
schedule to District.  District shall be permitted to attend 
scheduled meetings as an observer. 

(17) Activity durations shall be in Work days. 

(18) Submit with the schedule a list of anticipated non-Work days, 
such as weekends and holidays.  The Progress Schedule shall 
exclude in its Work day calendar all non-Work days on which 
Contractor anticipates critical Work will not be performed. 

C. Original CPM Schedule Review Meeting:  Contractor shall, within sixty (60) days 
from the Notice to Proceed date, meet with District to review the Original CPM 
Schedule submittal. 

(1) Contractor shall have its Project Manager, Project 
Superintendent, Project Scheduler, and key Subcontractor 
representatives, as required by District, in attendance.  The 
meeting will take place over a continuous one (1) day period. 

(2) District’s review will be limited to submittal’s conformance to 
Contract requirements including, but not limited to, coordination 
requirements.  However, review may also include: 
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(a) Clarifications of Contract Requirements. 

(b) Directions to include activities and information missing from 
submittal. 

(c) Requests to Contractor to clarify its schedule. 

(3) Within five (5) days of the Schedule Review Meeting, Contractor 
shall respond in writing to all questions and comments 
expressed by District at the Meeting. 

1.08 ADJUSTMENTS TO CPM SCHEDULE 

A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the 
Original CPM Schedule submittal to address all review comments from original 
CPM Schedule review meeting and resubmit network diagrams and reports for 
District’s review. 

(1) District, within ten (10) days from date that Contractor 
submitted the revised schedule, will either: 

(a) Accept schedule and cost and resource loaded activities as 
submitted, or 

(b) Advise Contractor in writing to review any part or parts of 
schedule which either do not meet Contract requirements or are 
unsatisfactory for District to monitor Project’s progress, 
resources, and status or evaluate monthly payment request by 
Contractor. 

(2) District may accept schedule with conditions that the first 
monthly CPM Schedule update be revised to correct deficiencies 
identified. 

(3) When schedule is accepted, it shall be considered the “Original 
CPM Schedule” which will then be immediately updated to 
reflect the current status of the work. 

(4) District reserves right to require Contractor to adjust, add to, or 
clarify any portion of schedule which may later be discovered to 
be insufficient for monitoring of Work or approval of partial 
payment requests.  No additional compensation will be provided 
for such adjustments, additions, or clarifications. 

B. Acceptance of Contractor’s schedule by District will be based solely upon 
schedule’s compliance with Contract requirements. 

(1) By way of Contractor assigning activity durations and proposing 
sequence of Work, Contractor agrees to utilize sufficient and 
necessary management and other resources to perform work in 
accordance with the schedule. 
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(2) Upon submittal of schedule update, updated schedule shall be 
considered “current” CPM Schedule. 

(3) Submission of Contractor’s schedule to District shall not relieve 
Contractor of total responsibility for scheduling, sequencing, 
and pursuing Work to comply with requirements of Contract 
Documents, including adverse effects such as delays resulting 
from ill-timed Work. 

C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall 
be understood to be Contractor’s representation that the Schedule meets 
requirements of Contract Documents and that Work shall be executed in 
sequence indicated on the schedule. 

D. Contractor shall distribute Original CPM Schedule to Subcontractors for review 
and written acceptance, which shall be noted on Subcontractors’ letterheads to 
Contractor and transmitted to District for the record. 

1.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS 

A. Following acceptance of Contractor’s Original CPM Schedule, Contractor shall 
monitor progress of Work and adjust schedule each month to reflect actual 
progress and any anticipated changes to planned activities. 

(1) Each schedule update submitted shall be complete, including all 
information requested for the Original CPM Schedule submittal. 

(2) Each update shall continue to show all Work activities including 
those already completed.  These completed activities shall 
accurately reflect “as built” information by indicating when 
activities were actually started and completed. 

B. A meeting will be held on approximately the twenty-fifth (25th) of each month 
to review the schedule update submittal and progress payment application. 

(1) At this meeting, at a minimum, the following items will be 
reviewed: Percent (%) complete of each activity; Time Impact 
Evaluations for Change Orders and Time Extension Request; 
actual and anticipated activity sequence changes; actual and 
anticipated duration changes; and actual and anticipated 
Contractor delays. 

(2) These meetings are considered a critical component of overall 
monthly schedule update submittal and Contractor shall have 
appropriate personnel attend.  At a minimum, these meetings 
shall be attended by Contractor’s General Superintendent and 
Scheduler. 

(3) Contractor shall plan on the meeting taking no less than four 
(4) hours. 

C. Within five (5) working days after monthly schedule update meeting, 
Contractor shall submit the updated CPM Schedule update. 
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D. Within five (5) work days of receipt of above noted revised submittals, District 
will either accept or reject monthly schedule update submittal. 

(1) If accepted, percent (%) complete shown in monthly update will 
be basis for Application for Payment by the Contractor.  The 
schedule update shall be submitted as part of the Contractor’s 
Application for Payment. 

(2) If rejected, update shall be corrected and resubmitted by 
Contractor before the Application for Payment is submitted. 

E. Neither updating, changing or revising of any report, curve, schedule, or 
narrative submitted to District by Contractor under this Contract, nor District’s 
review or acceptance of any such report, curve, schedule or narrative shall have 
the effect of amending or modifying in any way the Completion Date or 
milestone dates or of modifying or limiting in any way Contractor’s obligations 
under this Contract. 

1.10 SCHEDULE REVISIONS 

A. Updating the Schedule to reflect actual progress shall not be considered 
revisions to the Schedule. Since scheduling is a dynamic process, revisions to 
activity durations and sequences are expected on a monthly basis. 

B. To reflect revisions to the Schedule, the Contractor shall provide District with a 
written narrative with a full description and reasons for each Work activity 
revised. For revisions affecting the sequence of work, the Contractor shall 
provide a schedule diagram which compares the original sequence to the 
revised sequence of work. The Contractor shall provide the written narrative 
and schedule diagram for revisions two (2) working days in advance of the 
monthly schedule update meeting. 

C. Schedule revisions shall not be incorporated into any schedule update until the 
revisions have been reviewed by District.  District may request further 
information and justification for schedule revisions and Contractor shall, within 
three (3) days, provide District with a complete written narrative response to 
District’s request. 

D. If the Contractor’s revision is still not accepted by District, and the Contractor 
disagrees with District’s position, the Contractor has seven (7) calendar days 
from receipt of District’s letter rejecting the revision to provide a written 
narrative providing full justification and explanation for the revision.   The 
Contractor’s failure to respond in writing within seven (7) calendar days of 
District’s written rejection of a schedule revision shall be contractually 
interpreted as acceptance of District’s position, and the Contractor waives its 
rights to subsequently dispute or file a claim regarding District’s position. 

E. At District’s discretion, the Contractor can be required to provide Subcontractor 
certifications of performance regarding proposed schedule revisions affecting 
said Subcontractors. 
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1.11 RECOVERY SCHEDULE 

A. If the Schedule Update shows a completion date twenty-one (21) calendar days 
beyond the Contract Completion Date, or individual milestone completion 
dates, the Contractor shall submit to District the proposed revisions to recover 
the lost time within seven (7) calendar days. As part of this submittal, the 
Contractor shall provide a written narrative for each revision made to recapture 
the lost time. If the revisions include sequence changes, the Contractor shall 
provide a schedule diagram comparing the original sequence to the revised 
sequence of work. 

B. The revisions shall not be incorporated into any schedule update until the 
revisions have been reviewed by District. 

C. If the Contractor’s revisions are not accepted by District, District and the 
Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E 
above. 

D. At District’s discretion, the Contractor can be required to provide Subcontractor 
certifications for revisions affecting said Subcontractors. 

1.12 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, AND OTHER 
DELAYS 

A. When Contractor is directed to proceed with changed Work, the Contractor shall 
prepare and submit within fourteen (14) calendar days from the Notice to 
Proceed a TIE which includes both a written narrative and a schedule diagram 
depicting how the changed Work affects other schedule activities. The schedule 
diagram shall show how the Contractor proposes to incorporate the changed 
Work in the schedule and how it impacts the current schedule-update critical 
path. The Contractor is also responsible for requesting time extensions based 
on the TIE’s impact on the critical path. The diagram must be tied to the main 
sequence of schedule activities to enable District to evaluate the impact of 
changed Work to the scheduled critical path. 

B. Contractor shall be required to comply with the requirements of Paragraph 
1.09.A for all types of delays such as, but not limited to, 
Contractor/Subcontractor delays, adverse weather delays, strikes, 
procurement delays, fabrication delays, etc. 

C. Contractor shall be responsible for all costs associated with the preparation of 
TIEs, and the process of incorporating them into the current schedule update. 
The Contractor shall provide District with four (4) copies of each TIE. 

D. Once agreement has been reached on a TIE, the Contract Time will be adjusted 
accordingly.  If agreement is not reached on a TIE, the Contract Time may be 
extended in an amount District allows, and the Contractor may submit a claim 
for additional time claimed by contractor. 

1.13 TIME EXTENSIONS 

A. The Contractor is responsible for requesting time extensions for time impacts 
that, in the opinion of the Contractor, impact the critical path of the current 
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schedule update.  Notice of time impacts shall be given in accord with the 
General Conditions. 

B. Where an event for which District is responsible impacts the projected 
Completion Date, the Contractor shall provide a written mitigation plan, 
including a schedule diagram, which explains how (e.g., increase crew size, 
overtime, etc.) the impact can be mitigated. The Contractor shall also include 
a detailed cost breakdown of the labor, equipment, and material the Contractor 
would expend to mitigate District-caused time impact. The Contractor shall 
submit its mitigation plan to District within fourteen (14) calendar days from 
the date of discovery of the impact.  The Contractor is responsible for the cost 
to prepare the mitigation plan. 

C. Failure to request time, provide TIE, or provide the required mitigation plan will 
result in Contractor waiving its right to a time extension and cost to mitigate 
the delay. 

D. No time will be granted under this Contract for cumulative effect of changes. 

E. District will not be obligated to consider any time extension request unless the 
Contractor complies with the requirements of Contract Documents. 

F. Failure of the Contractor to perform in accordance with the current schedule 
update shall not be excused by submittal of time extension requests. 

G. If the Contractor does not submit a TIE within the required fourteen (14) 
calendar days for any issue, it is mutually agreed that the Contractor does not 
require a time extension for said issue. 

1.14 SCHEDULE REPORTS 

A. Submit four (4) copies of the following reports with the Initial CPM Schedule, 
the Original CPM Schedule, and each monthly update. 

B. Required Reports: 

(1) Two activity listing reports: one sorted by activity number and 
one by total Project Float. These reports shall also include each 
activity’s early/late and actual start and finish dates, original 
and remaining duration, Project Float, responsibility code, and 
the logic relationship of activities. 

(2) Cost report sorted by activity number including each activity’s 
associated cost, percentage of Work accomplished, earned 
value- to date, previous payments, and amount earned for 
current update period. 

(3) Schedule plots presenting time-scaled network diagram 
showing activities and their relationships with the controlling 
operations or critical path clearly highlighted. 
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(4) Cash flow report calculated by early start, late start, and 
indicating actual progress.  Provide an exhibit depicting this 
information in graphic form. 

(5) Planned versus actual resource (i.e., labor) histogram calculated 
by early start and late start. 

C. Other Reports: 

In addition to above reports, District may request, from month to month, any 
two of the following reports. Submit four (4) copies of all reports. 

(1) Activities by early start. 

(2) Activities by late start. 

(3) Activities grouped by Subcontractors or selected trades. 

(4) Activities with scheduled early start dates in a given time frame, 
such as fifteen (15) or thirty (30) day outlook. 

D. Furnish District with report files on compact disks containing all schedule files 
for each report generated. 

1.15 PROJECT STATUS REPORTING 

A. In addition to submittal requirements for CPM scheduling identified in this 
Section, Contractor shall provide a monthly project status report (i.e., written 
narrative report) to be submitted in conjunction with each CPM Schedule as 
specified herein.  Status reporting shall be in form specified below. 

B. Contractor shall prepare monthly written narrative reports of status of Project 
for submission to District.  Written status reports shall include: 

(1) Status of major Project components (percent (%) complete, 
amount of time ahead or behind schedule) and an explanation 
of how Project will be brought back on schedule if delays have 
occurred. 

(2) Progress made on critical activities indicated on CPM Schedule. 

(3) Explanations for any lack of work on critical path activities 
planned to be performed during last month. 

(4) Explanations for any schedule changes, including changes to 
logic or to activity durations. 

(5) List of critical activities scheduled to be performed next month. 

(6) Status of major material and equipment procurement. 

(7) Any delays encountered during reporting period. 
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(8) Contractor shall provide printed report indicating actual versus 
planned resource loading for each trade and each activity.  This 
report shall be provided on weekly and monthly basis. 

(a) Actual resource shall be accumulated in field by Contractor, and 
shall be as noted on Contractor’s daily reports.  These reports 
will be basis for information provided in computer-generated 
monthly and weekly printed reports. 

(b) Contractor shall explain all variances and mitigation measures. 

(9) Contractor may include any other information pertinent to 
status of Project.  Contractor shall include additional status 
information requested by District at no additional cost. 

(10) Status reports, and the information contained therein, shall not 
be construed as claims, notice of claims, notice of delay, or 
requests for changes or compensation. 

1.16 WEEKLY SCHEDULE REPORT 

At the Weekly Progress Meeting, the Contractor shall provide and present a time-
scaled three (3) week look-ahead schedule that is based and correlated by activity 
number to the current schedule (i.e., Initial, Original CPM, or Schedule Update). 

1.17 DAILY CONSTRUCTION REPORTS 

On a daily basis, Contractor shall submit a daily activity report to District for each 
workday, including weekends and holidays when worked. Contractor shall develop the 
daily construction reports on a computer-generated database capable of sorting daily 
Work, manpower, and man-hours by Contractor, Subcontractor, area, sub-area, and 
Change Order Work. Upon request of District, furnish computer disk of this data base. 
Obtain District’s written approval of daily construction report data base format prior to 
implementation.  Include in report: 

A. Project name and Project number. 

B. Contractor’s name and address. 

C. Weather, temperature, and any unusual site conditions. 

D. Brief description and location of the day’s scheduled activities and any special 
problems and accidents, including Work of Subcontractors.  Descriptions shall 
be referenced to CPM scheduled activities. 

E. Worker quantities for its own Work force and for Subcontractors of any tier. 

F. Equipment, other than hand tools, utilized by Contractor and Subcontractors. 

1.18 PERIODIC VERIFIED REPORTS 

Contractor shall complete and verify construction reports on a form prescribed by the 
Division of the State Architect and file reports on the first day of February, May, 
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August, and November during the preceding quarter year; at the completion of the 
Contract; at the completion of the Work; at the suspension of Work for a period of 
more than one (1) month; whenever the services of Contractor or any of Contractor’s 
Subcontractors are terminated for any reason; and at any time a special verified report 
is required by the Division of the State Architect.  Refer to section 4-336 and section 
4-343 of Part 1, Title 24 of the California Code of Regulations. 

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 
 

 

END OF DOCUMENT 
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DOCUMENT 01 33 00 

SUBMITTALS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Contractor’s Submittals and 
Schedules, Drawings and Specifications; 

B. Special Conditions. 

1.02 SECTION INCLUDES: 

A. Definitions: 

(1) Shop Drawings and Product Data are as indicated in the General 
Conditions and include, but are not limited to, fabrication, erection, 
layout and setting drawings, formwork and falsework drawings, 
manufacturers' standard drawings, descriptive literature, catalogues, 
brochures, performance and test data, wiring and control diagrams.  In 
addition, there are other drawings and descriptive data pertaining to 
materials, equipment, piping, duct and conduit systems, and methods 
of construction as may be required to show that the materials, 
equipment or systems and all positions conform to the requirement of 
the Contract Documents, including, without limitation, the Drawings. 

(2) "Manufactured" applies to standard units usually mass-produced; 
"fabricated" means specifically assembled or made out of selected 
materials to meet design requirements.  Shop Drawings shall establish 
the actual detail of manufactured or fabricated items, indicated proper 
relation to adjoining work and amplify design details of mechanical and 
electrical equipment in proper relation to physical spaces in the 
structure. 

(3) Manufacturer's Instructions: Where any item of Work is required by the 
Contract Documents to be furnished, installed, or performed, at a 
minimum, in accordance with a specified product manufacturer's 
instructions, the Contractor shall procure and distribute copies of these 
to the District, the Architect, and all other concerned parties and shall 
furnish, install, or perform the work, at a minimum, in accordance with 
those instructions. 

B. Samples, Shop Drawings, Product Data, and other items as specified, in 
accordance with the following requirements: 

(1) Contractor shall submit all Shop Drawings, Product Data, and Samples 
to the District, the Architect, the Project Inspector, and the Construction 
Manager. 
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(2) Contractor shall comply with all time frames herein and in the General 
Conditions and, in any case, shall submit required information in 
sufficient time to permit proper consideration and action before ordering 
any materials or items represented by such Shop Drawings, Product 
Data, and/or Samples.   

(3) Contractor shall allow sufficient time so that no delay occurs due to 
required lead time in ordering or delivery of any item to the Site.  
Contractor shall be responsible for any delay in progress of Work due to 
its failure to observe these requirements. 

(4) Time for completion of Work shall not be extended on account of 
Contractor's failure to promptly submit Shop Drawings, Product Data, 
and/or Samples. 

(5) Reference numbers on Shop Drawings shall have Architectural and/or 
Engineering Contract Drawings reference numbers for details, sections, 
and “cuts” shown on Shop Drawings.  These reference numbers shall be 
in addition to any numbering system that Contractor chooses to use or 
has adopted as standard. 

(6) When the magnitude or complexity of submittal material prevents a 
complete review within the stated time frame, Contractor shall make 
this submittal in increments to avoid extended delays. 

(7) Contractor shall certify on submittals for review that submittals conform 
to Contract requirements.  Also certify that Contractor-furnished 
equipment can be installed in allocated space.  In event of any variance, 
Contractor shall specifically state in transmittal and on Shop Drawings, 
portions vary and require approval of a substitute.  Submittals shall not 
be used as a means of requesting a substitution.  

(8) Unless specified otherwise, sampling, preparation of samples, and tests 
shall be in accordance with the latest standard of the American Society 
for Testing and Materials. 

(9) Upon demand by Architect or District, Contractor shall submit samples 
of materials and/or articles for tests or examinations and consideration 
before Contractor incorporates same in Work.  Contractor shall be solely 
responsible for delays due to sample(s) not being submitted in time to 
allow for tests.  Acceptance or rejection will be expressed in writing.  
Work shall be equal to approved samples in every respect.  Samples 
that are of value after testing will remain the property of Contractor. 

C. Submittal Schedule: 

(1) Contractor shall prepare its proposed submittal schedule that is 
coordinated with the proposed construction schedule and submit both 
to the District within ten (10) days after the date of the Notice to 
Proceed.  Contractor's proposed schedules shall become the Project 
Construction Schedule and the Project Submittal Schedule after each is 
approved by the District. 
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(2) Contractor is responsible for all lost time should the initial submittal be 
rejected, marked "revise and resubmit", etc. 

(3) All Submittals shall be forwarded to the District by the date indicated on 
the approved Submittal Schedule, unless an earlier date is necessary to 
maintain the Construction Schedule, in which case those Submittals 
shall be forwarded to the District so as not to delay the Construction 
Schedule. 

(4) Contractor may be assessed $100 a day for each day it is late in 
submitting a shop drawing or sample.  No extensions of time will be 
granted to Trade Contractor or any Subcontractor because of its failure 
to have shop drawings and samples submitted in accordance with the 
Schedule.   

1.03 SHOP DRAWINGS: 

A. Contractor shall submit one reproducible transparency and six (6) opaque 
reproductions.  The District will review and return the reproducible copy and 
one (1) opaque reproduction to Contractor. 

B. Before commencing installation of any Work, the Contractor shall submit and 
receive approval of all drawings, descriptive data, and material list(s) as 
required to accomplish Work. 

C. Review of Shop Drawings is regarded as a service to assist Contractor and in 
all cases original Contract Documents shall take precedence as outlined under 
General Conditions. 

D. No claim for extra time or payment shall be based on work shown on Shop 
Drawings unless the claim is (1) noted on Contractor's transmittal letter 
accompanying Shop Drawings and (2) Contractor has complied with all 
applicable provisions of the General Conditions, including, without limitation, 
provisions regarding changes and payment, and all required written approvals. 

E. District shall not review Shop Drawings for quantities of materials or number 
of items supplied. 

F. District's and/or Architect’s review of Shop Drawing will be general.  District 
and/or Architect review does not relieve Contractor of responsibility for 
dimensions, accuracy, proper fitting, construction of Work, furnishing of 
materials, or Work required by Contract Documents and not indicated on Shop 
Drawings.  The District’s and/or Architect’s review of Shop Drawings is not to 
be construed as approving departures from Contract Documents. 

G. Review of Shop Drawings and Schedules does not relieve Contractor from 
responsibility for any aspect of those Drawings or Schedules that is a violation 
of local, County, State, or Federal laws, rules, ordinances, or rules and 
regulations of commissions, boards, or other authorities or utilities having 
jurisdiction. 

H. Before submitting Shop Drawings for review, Contractor shall check Shop 
Drawings of its subcontractors for accuracy, and confirm that all Work 
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contiguous with and having bearing on other work shown on Shop Drawings is 
accurately drawn and in conformance with Contract Documents. 

I. Submitted drawings and details must bear stamp of approval of Contractor: 

(1) Stamp and signature shall clearly certify that Contractor has checked 
Shop Drawings for compliance with Drawings. 

(2) If Contractor submits a Shop Drawing without an executed stamp of 
approval, or whenever it is evident (despite stamp) that Drawings have 
not been checked, the District and/or Architect will not consider them 
and will return them to the Contractor for revision and resubmission.  In 
that event, it will be deemed that Contractor has not complied with this 
provision and Contractor shall bear risk of all delays to same extent as 
if it had not submitted any Shop Drawings or details. 

J. Submission of Shop Drawings (in either original submission or when 
resubmitted with correction) constitutes evidence that Contractor has checked 
all information thereon and that it accepts and is willing to perform Work as 
shown. 

K. Contractor shall pay for cost of any changes in construction due to improper 
checking and coordination.  Contractor shall be responsible for all additional 
costs, including coordination.  Contractor shall be responsible for costs incurred 
by itself, the District, the Architect, the Project Inspector, the Construction 
Manager, any other Subcontractor or contractor, etc., due to improperly 
checked and/or coordination of submittals. 

L. Shop Drawings must clearly delineate the following information: 

(1) Project name and address. 

(2) Specification number and description. 

(3) Architect's name and project number. 

(4) Shop Drawing title, number, date, and scale. 

(5) Names of Contractor, Subcontractor(s) and fabricator. 

(6) Working and erection dimensions. 

(7) Arrangements and sectional views. 

(8) Necessary details, including complete information for making 
connections with other Work. 

(9) Kinds of materials and finishes. 

(10) Descriptive names of materials and equipment, classified item numbers, 
and locations at which materials or equipment are to be installed in the 
Work.  Contractor shall use same reference identification(s) as shown 
on Contract Drawings. 
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M. Contractor shall prepare composite drawings and installation layouts when 
required to solve tight field conditions. 

(1) Shop Drawings shall consist of dimensioned plans and elevations and 
must give complete information, particularly as to size and location of 
sleeves, inserts, attachments, openings, conduits, ducts, boxes, 
structural interferences, etc. 

(2) Contractor shall coordinate these composite Shop Drawings and 
installation layouts in the field between itself and its Subcontractor(s) 
for proper relationship to the Work, the work of other trades, and the 
field conditions.  The Contractor shall check and approve all submittal(s) 
before submitting them for final review. 

1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS: 

A. Contractor shall submit manufacturer's printed literature in original form.  Any 
fading type of reproduction will not be accepted.  Contract must submit a 
minimum of six (6) each, to the District.  District shall return one (1) to the 
Contractor, who shall reproduce whatever additional copies it requires for 
distribution. 

B. Contractor shall submit six (6) copies of a complete list of all major items of 
mechanical, plumbing, and electrical equipment and materials in accordance 
with the approved Submittal Schedule, except as required earlier to comply 
with the approved Construction Schedule.  Other items specified are to be 
submitted prior to commencing Work.  Contractor shall submit items of like 
kind at one time in a neat and orderly manner.  Partial lists will not be 
acceptable. 

C. Submittals shall include manufacturer's specifications, physical dimensions, 
and ratings of all equipment.  Contractor shall furnish performance curves for 
all pumps and fans.  Where printed literature describes items in addition to that 
item being submitted, submitted item shall be clearly marked on sheet and 
superfluous information shall be crossed out.  If highlighting is used, Contractor 
shall mark all copies. 

D. Equipment submittals shall be complete and include space requirements, 
weight, electrical and mechanical requirements, performance data, and 
supplemental information that may be requested. 

E. Imported Materials Certification must be submitted at least ten (10) days 
before material is delivered. 

1.05 SAMPLES: 

A. Contractor shall submit for approval Samples as required and within the time 
frame in the Contract Documents.  Materials such as concrete, mortar, etc., 
which require on-site testing will be obtained from Project Site. 

B. Contractor shall submit four (4) samples except where greater or lesser number 
is specifically required by Contract Documents including, without limitation, the 
Specifications. 
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(1) Samples must be of sufficient size and quality to clearly illustrate 
functional characteristics, with integrally related parts and attachment 
devices. 

(2) Samples must show full range of texture, color, and pattern. 

C. Contractor shall make all Submittals, unless it has authorized Subcontractor(s) 
to submit and Contractor has notified the District in writing to this effect. 

D. Samples to be shipped prepaid or hand-delivered to the District. 

E. Contractor shall mark samples to show name of Project, name of Contractor 
submitting, Contract number and segment of Work where representative 
Sample will be used, all applicable Specifications Sections and documents, 
Contract Drawing Number and detail, and ASTM or FS reference, if applicable. 

F. Contractor shall not deliver any material to Site prior to receipt of District's 
and/or Architect’s completed written review and approval.  Contractor shall 
furnish materials equal in every respect to approved Samples and execute Work 
in conformance therewith. 

G. District’s and/or Architect’s review, acceptance, and/or approval of Sample(s) 
will not preclude rejections of any material upon discovery of defects in same 
prior to final acceptance of completed Work. 

H. After a material has been approved, no change in brand or make will be 
permitted. 

I. Contractor shall prepare its Submittal Schedule and submit Samples of 
materials requiring laboratory tests to specified laboratory for testing not less 
than ninety (90) days before such materials are required to be used in Work. 

J. Samples which are rejected must be resubmitted promptly after notification of 
rejection and be marked "Resubmitted Sample" in addition to other information 
required. 

K. Field Samples and Mock-Ups are to be removed by Contractor at District’s 
direction: 

(1) Size: As Specified. 

(2) Furnish catalog numbers and similar data, as requested. 

1.06 REVIEW AND RESUBMISSION REQUIREMENTS: 

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product 
Data, and other submittal(s) by appropriate reviewer and return to Contractor 
as provided below within twenty-one (21) days after receipt or within twenty-
one (21) days after receipt of all related information necessary for such review, 
whichever is later. 

B. One (1) copy of product or materials data will be returned to Contractor with 
the review status. 
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C. Samples to be incorporated into the Work will be returned to Contractor, 
together with a written notice designating the Sample with the appropriate 
review status and indicating errors discovered on review, if any.  Other Samples 
will not be returned, but the same notice will be given with respect thereto, and 
that notice shall be considered a return of the Sample. 

D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), Product 
Data, and other submittal(s) as required by the reviewer.  Such resubmittals 
will be reviewed and returned in the same manner as original Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s), within fourteen (14) days 
after receipt thereof or within fourteen (14) days after receipt of all related 
information necessary for such review.  Such resubmittal shall not delay the 
Work. 

E. Contractor may proceed with any of the Work covered by Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s) upon its return if designated 
as no exception taken, or revise as noted, provided the Contractor proceeds in 
accordance with the District and/or the Architect’s notes and comments. 

F. Contractor shall not begin any of the work covered by a Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s), designated as revise and 
resubmit or rejected, until a revision or correction thereof has been reviewed 
and returned to Contractor. 

G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated 
as revise and resubmit or rejected and requiring resubmittal, shall be revised 
or corrected and resubmitted to the District no later than fourteen (14) days or 
a shorter period as required to comply with the approved Construction 
Schedule, after its return to Contractor. 

H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), 
Product Data, and other submittal(s) shall waive any of the requirements of the 
Contract Documents, or relieve Contractor of any obligation thereunder. 

I. District's and/or Architect’s review of Shop Drawings does not relieve the 
Contractor of responsibility for any errors that may exist.  Contractor is 
responsible for the dimensions and design of adequate connections and details 
and for satisfactory construction of all the Work. 

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 
 

END OF DOCUMENT 
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DOCUMENT 01 35 13.23 

SITE STANDARDS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including without limitation, Site Access, Conditions, and 
Regulations; 

B. Special Conditions; 

C. Drug-Free Workplace Certification; 

D. Tobacco-Free Environment Certification; 

E. Criminal Background Investigation/Fingerprinting Certification; 

F. Temporary Facilities and Controls. 

1.02 REQUIREMENTS OF THE DISTRICT: 

A. Drug-Free Schools and Safety Requirements: 

(1) All school sites and other District Facilities have been declared “Drug-
Free Zones.”  No drugs, alcohol and/or smoking are allowed at any time 
in any buildings and/or grounds on District property.  No students, staff, 
visitors, or contractors are to use drugs on these sites. 

(2) Smoking and the use of tobacco products by all persons is prohibited on 
or in District property.  District property includes school buildings, school 
grounds, school-owned vehicles and vehicles owned by others while on 
District property. Contractor shall post: "Non-Smoking Area" in a highly 
visible location in each work area, staging area, and parking area.  
Contractor may designate a smoking area outside of District property 
within the public right-of-way, provided that this area remains quiet and 
unobtrusive to adjacent neighbors.  This smoking area is to be kept 
clean at all times. 

(3) Contractor shall ensure that no alcohol, firearms, weapons, or controlled 
substances enter or are used at the Site.  Contractor shall immediately 
remove from the Site and terminate the employment of any 
employee(s) found in violation of this provision. 

B. Language:  Profanity or other unacceptable and/or loud language will not be 
tolerated, "Cat calls" or other derogatory language toward students, staff, 
volunteers, parents or public will not be allowed. 
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C. Disturbing the Peace (Noise and Lighting): 

(1) Contractor shall observe the noise ordinance of the Site at all times 
including, without limitation, all applicable local, city, and/or state laws, 
ordinances, and/or regulations regarding noise and allowable noise 
levels. 

(2) The use of radios, etc., shall be controlled to keep all sound at a level 
that cannot be heard beyond the immediate area of use.  District 
reserves the right to prohibit the use of radios at the Site, except for 
mobile phones or other handheld communication radios. 

(3) If portable lights are used after dark, all light must be located so as not 
to direct light into neighboring property. 

D. Traffic: 

(1) Driving on the Premises shall be limited to periods when students and 
public are not present.  If driving or deliveries must be made during the 
school hours, two (2) or more ground guides shall lead the vehicle 
across the area of travel.  In no case shall driving take place across 
playgrounds or other pedestrian paths during recess, lunch, and/or class 
period changes.  The speed limit on-the Premises shall be five (5) miles 
per hour (maximum) or less if conditions require. 

(2) All paths of travel for deliveries, including without limitation, material, 
equipment, and supply deliveries, shall be reviewed and approved by 
District in advance.  Any damage will be repaired to the pre-damaged 
condition by the Contractor. 

(3) District shall designate a construction entry to the Site.  If Contractor 
requests, District determines it is required, and to the extent possible, 
District shall designate a staging area so as not to interfere with the 
normal functioning of school facilities.  Location of gates and fencing 
shall be approved in advance with District and at Contractor's expense. 

(4) Parking areas shall be reviewed and approved by District in advance.  
No parking is to occur under the drip line of trees or in softscape areas 
that could otherwise be damaged. 

E. All of the above shall be observed and complied with by the Contractor and all 
workers on the Site.  Failure to follow these directives could result in 
individual(s) being suspended or removed from the work force at the discretion 
of the District.  The same rules and regulations shall apply equally to delivery 
personnel, inspectors, consultants, and other visitors to the Site. 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 41 00 

REGULATORY REQUIREMENTS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Obtaining of Permits, Licenses 
and Registrations and Work to Comply with All Applicable Laws and 
Regulations; 

B. Special Conditions; and 

C. Quality Control. 

1.02 DESCRIPTION: 

This section covers the general requirements for regulatory requirements pertaining 
to the Work and is supplementary to all other regulatory requirements mentioned or 
referenced elsewhere in the Contract Documents. 

1.03 REQUIREMENTS OF REGULATORY AGENCIES: 

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the 
lawful orders of all public authorities having jurisdiction over the Work, are 
hereby incorporated into these Contract Documents as if repeated in full herein 
and are intended to be included in any reference to Code or Building Code, 
unless otherwise specified, including, without limitation, the references in the 
list below.  Contractor shall make available at the Site copies of all the listed 
documents applicable to the Work as the District and/or Architect may request, 
including, without limitation, applicable portions of the California Code of 
Regulations ("CCR").  

(1) California Building Standards Administrative Code, Part 1, Title 24, CCR. 

(2) California Building Code (CBC), Part 2, Title 24, CCR; (International 
Building Code volumes 1-2 and California Amendments). 

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National 
Electrical Code and California Amendments). 

(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform 
Mechanical Code and California Amendments). 

(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform 
Plumbing Code and California Amendments). 
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(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire Code 
and California Amendments). 

(7) California Green Building Standards Code (CALGreen), Part 11, Title 24, 
CCR.  

(8) California Referenced Standards Code, Part 12, Title 24, CCR. 

(9) State Fire Marshal Regulations, Public Safety, Title 19, CCR. 

(10) Partial List of Applicable National Fire Protection Association (NFPA) 
Standards: 

(a) NFPA 13 - Automatic Sprinkler System. 

(b) NFPA 14 - Standpipes Systems. 

(c) NFPA 17A - Wet Chemical System 

(d) NFPA 24 - Private Fire Mains. 

(e) (California Amended) NFPA 72 - National Fire Alarm Codes. 

(f) NFPA 253 - Critical Radiant Flux of Floor Covering System. 

(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems. 

(11) California Division of the State Architect interpretation of Regulations 
(“DSA IR”), including, without limitation: 

(a) DSA IR A-6 — Construction Change Document Submittal and 
Approval Processes. 

(b) DSA IR A-7 — Project Inspector Certification and Approval. 

(c) DSA IR A-8 — Project Inspector and Assistant Inspector Duties 
and Performance. 

(d) DSA IR A-12 — Assistant Inspector Approval. 

(12) DSA Procedures (“DSA PR”) 

(a) DSA PR 13-01 – Construction Oversight Process 

(b) DSA PR 13-02 – Project Certification Process 

B. This Project shall be governed by applicable regulations, including, without 
limitation, the State of California’s  Administrative Regulations for the Division 
of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24, 
CCR, and the most current version on the date the bids are opened and as it 
pertains to school construction including, without limitation: 
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(1) Test and testing laboratory per Section 4-335.  District shall pay for the 
testing laboratory. 

(2) Special inspections per Section 4-333(c). 

(3) Deferred Approvals per section 4-317(g). 

(4) Verified reports per Sections 4-336 & 4-343(c). 

(5) Duties of the Architect & Engineers shall be per Sections 4-333(a) and 
4-341. 

(6) Duties of the Contractor shall be per Section 4-343. 

(7) Duties of Project Inspector shall be per Section 4-334. 

(8) Addenda and Construction Change Documents per Section 4-338. 

Contractor shall keep and make available all applicable parts of the most 
current version of Title 24 referred to in the plans and specifications at the Site 
during construction. 

C. Items of deferred approval shall be clearly marked on the first sheet of the 
Architect’s and/or Engineer's approved Drawings.  All items later submitted for 
approval shall be per Title 24 requirements to the DSA. 

(1) Contractor shall submit the following to Architect for review and 
endorsement: 

(a) Product information on proposed material/system supplier. 

(b) Drawings, specifications, and calculations prepared, signed, and 
stamped by an architect or engineer licensed in the State of 
California for that portion of the Work. 

(c) All other requirements as may be required by DSA. 

(2) Cost of preparing and submitting documentation per DSA Deferred 
Approval requirements including required modifications to Drawings and 
Specifications, whether or not indicated in the Contract Documents, 
shall be borne by Contractor. 

(3) Contractor shall not begin fabrication and installation of deferred 
approval items without first obtaining DSA approval of Drawings and 
Specifications. 

(4) Schedule of Work Subject to DSA Deferred Approval: Window wall 
systems exceeding 10 feet in span. 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 42 13 

ABBREVIATIONS AND ACRONYMS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions; 

B. Special Conditions. 

1.02 DOCUMENT INCLUDES: 

A. Abbreviations used throughout the Contract Documents. 

B. Reference to a technical society, organization, or body is by abbreviation, as 
follows: 

1.  AA The Aluminum Association 
2.  AASHTO American Association of State Highway and 

Transportation Officials 
3.  ABPA Acoustical and Board Products Association 
4.  ACI American Concrete Institute 
5.  AGA American Gas Association 
6.  AGC Associated General Contractors of America 
7.  AHC Architectural Hardware Consultant 
8.  AHRI Air Conditioning, Heating, Refrigeration 

Institute  
9.  AI Asphalt Institute 
10.  AIA American Institute of Architects 
11.  AISC American Institute of Steel Construction 
12.  AISI American Iron and Steel Institute 
13.  AMCA Air Movement and Control Association 
14.  ANSI American National Standards Institute 
15.  APA APA – The Engineered Wood Association 
16.  ASCE American Society of Civil Engineers 
17.  ASHRAE American Society of Heating, Refrigeration and 

Air Conditioning Engineers 
18.  ASME American Society of Mechanical Engineers 
19.  ASTM American Society of Testing and Materials 

International 
20.  AWPA American Wood Protection Association 
21.  AWPI American Wood Preservers Institute 
22.  AWS American Welding Society 
23.  AWSC American Welding Society Code 
24.  AWI Architectural Woodwork Institute 
25.  AWWA American Water Works Association 
26.  BIA The Brick Industry Association 
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27.  CCR California Code of Regulations 
28.  CLFMI Chain Link Fence Manufacturers Institute 
29.  CRA California Redwood Association 
30.  CRSI Concrete Reinforcing Steel Institute 
31.  CS Commercial Standards 
32.  CSI Construction Specifications Institute 
33.  CTI Cooling Technology Institute 
34.  FGIA Fenestration and Glazing Industry Alliance 
35.  FGMA Flat Glass Manufacturers’ Association 
36.  FIA Factory Insurance Association 
37.  FM Factory Mutual Global 
38.  FS/FED 

SPEC 
Federal Specification 

39.  FTI Facing Title Institute 
40.  GA Gypsum Association 
41.  IAPMO International Association of Plumbing and 

Mechanical Officials 
42.  ICC International Code Council 
43.  IEEE Institute of Electrical and Electronics Engineers 
44.  IES Illuminating Engineering Society 
45.  MCAC Mason Contractors Association of California 
46.  MIMA Mineral Wool Insulation Manufacturers 

Association 
47.  MLMA Metal Lath Manufacturers Association 
48.  MS/MIL 

SPEC 
Military Specifications 

49.  NAAMM National Association of Architectural Metal 
Manufacturers 

50.  NBHA National Builders Hardware Association 
51.  NCMA National Concrete Masonry Association 
52.  NCSEA National Council of Structural Engineers 

Associations 
53.  NEC National Electrical Code 
54.  NEMA National Electrical Manufacturers Association 
55.  NIST National Institute of Standards and Technology 
56.  NSI Natural Stone Institute 
57.  NTMA National Terrazzo and Mosaic Association, Inc. 
58.  ORS Office of Regulatory Services (California) 
59.  OSHA Occupational Safety and Health Act 
60.  PCI Precast/Prestressed Concrete Institute 
61.  PCA Portland Cement Association 
62.  PCA Painting Contractors Association 
63.  PDI Plumbing Drainage Institute 
64.  PEI Porcelain Enamel Institute, Inc. 
65.  PG&E Pacific Gas & Electric Company 
66.  PS Product Standards 
67.  SDI Steel Door Institute; Steel Deck Institute 
68.  SJI Steel Joist Institute 
69.  SSPC Society for Protective Coatings 
70.  TCNA Tile Council of North America, Inc. 
71.  TPI Truss Plate Institute 
72.  UBC Uniform Building Code 
73.  UL Underwriters Laboratories Code 
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74.  UMC Uniform Mechanical Code 
75.  USDA United States Department of Agriculture 
76.  VI Vermiculite Institute 
77.  WCLIB West Coast Lumber Inspection Bureau 
78.  WDMA Window and Door Manufacturers Association 
79.  WEUSER Western Electric Utilities Service Engineering 

Requirements 
80.  WIC Woodwork Institute of California 

 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 42 16 

DEFINITIONS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions; 

B. Special Conditions. 

1.02 QUALITY ASSURANCE 

A. For products or workmanship specified by association, trade, or Federal 
Standards, Contractor shall comply with requirements of the standard, except 
when more rigid requirements are specified in the Contract Documents, or are 
required by applicable codes. 

B. Contractor shall conform to current reference standard publication date in effect 
on the date of bid opening. 

C. Contractor shall obtain copies of standards unless specifically required not to 
by the Contract Documents. 

D. Contractor shall maintain a copy of all standards at jobsite during submittals, 
planning, and progress of the specific Work, until final completion, unless 
specifically required not to by the Contract Documents. 

E. Should specified reference standards conflict with Contract Documents, 
Contractor shall request clarification from the District and/or the Architect 
before proceeding. 

F. The contractual relationship of the parties to the Contract shall not be altered 
from the contractual relationship as indicated in the Contract Documents by 
mention or inference otherwise in any referenced document. 

G. Governing Codes shall be as shown in the Contract Documents including, 
without limitation, the Specifications. 

END OF DOCUMENT 
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REFERENCES 

PART 1 - GENERAL 

1.01 SCHEDULE OF REFERENCES: 

The following information is intended only for the general assistance of the 
Contractor, and the District does not represent that all of the information is 
current.  It is the Contractor’s responsibility to verify the correct information 
for each of the entities listed. 

 
AA The Aluminum Association 

1400 Crystal Drive, Suite 430 
Arlington, VA 22202 

www.aluminum.org 
 

703/358-2960 

AABC Associated Air Balance Council 
2401 Pennsylvania Avenue NW, Suite 330 
Washington, DC 20037 

www.aabc.com 
 

202/737-0202 

AASHTO American Association of State Highway and 
Transportation Officials 
555 12th St. NW - Suite 1000 
Washington, DC 20004 

www.transportation.org 
 

202/624-5800 

AATCC American Association of Textile Chemists and Colorists 
P.O. Box 12215Research Triangle Park, NC 27709-2215 

www.aatcc.org 
 

919/549-8141 

ACA American Coatings Association 
901 New York Ave., NW, Suite 300 West 
Washington, DC 20001 

www.paint.org 
 

202/462-6272 

ACI American Concrete Institute  
38800 Country Club Dr. 
Farmington Hills, MI 48331-3439 

www.concrete.org 
 

248/848-3800 

ACPA American Concrete Pipe Association 
5605 N. MacArthur Blvd., Suite 340 
Irving, TX 75038 

www.concrete-pipe.org 
 

972/506-7216 

http://www.aabc.com/
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ADC Air Duct Council 
1901 N. Roselle Road, Suite 800 
Schaumburg, IL 60195 

www.flexibleduct.org 
 

847/706-6750 

AF&PA American Forest and Paper Association 
1101 K Street, NW, Suite 700 
Washington, DC 20005 

www.afandpa.org 
 

202/463-2700 

AGA American Gas Association 
400 North Capitol Street, NW, Suite 450 
Washington, DC 20001 

www.aga.org  
 

202/824-7000 

AGC  Associate General Contractors of America 
2300 Wilson Blvd., Suite 300 
Arlington, VA 22201 

www.agc.org 
 

703/548-3118 

AHA American Hardboard Association 
1210 West Northwest Highway 
Palatine, IL 60067 

http://domensino.com/AHA/default.htm 
 

847/934-8800 

AI Asphalt Institute 
2696 Research Park Drive 
Lexington, KY 40511-8480 

www.asphaltinstitute.org 
 

859/288-4960 

AIA The American Institute of Architects  
1735 New York Ave., NW 
Washington, DC 20006-5292 

www.aia.org 
 

202/626-7300 

AISC American Institute of Steel Construction  
130 East Randolph Street, Suite 2000 
Chicago, IL 60601  

www.aisc.org 
 

312.670.2400 

   
AISI American Iron and Steel Institute 

25 Massachusetts Ave., NW, Suite 800 
Washington, DC 20001 

www.steel.org 
 

202/452-7100 

AITC American Institute of Timber Construction 
1010 South 336th Street, #210 
Federal Way, WA 98003-7394 

https://www.plib.org/aitc/ 

253/835-3344 



TRACY UNIFIED SCHOOL DISTRICT 
KIMBALL HIGH TENNIS COURT REPAIRS 

REFERENCES 
DOCUMENT 01 42 19-3 

 

ALI Associated Laboratories, Inc. 
P.O. Box 152837 
Dallas, TX 75315 

www.assoc-labs.com 
 

214/565-0593 

ALSC American Lumber Standards Committee, Inc. 
7470 New Technology Way, Suite F  
Frederick, MD 21703 

www.alsc.org 
 

301/972-1700 

AMCA Air Movement and Control Association International, Inc. 
30 W. University Drive 
Arlington Heights, IL  60004 

www.amca.org 
 

847/394-0150 

AMPP 
(formerly 
SSPC) 

Association for Materials Protection and Performance 
(merger of Society for Protective Coatings and National 
Association of Corrosion Engineers International) 
(formerly Steel Structures Painting Council) 
800 Trumbull Drive 
Pittsburgh, PA 15205 

www.sspc.org 
 

412/281-2331 
877/281-7772 

ANLA AmericanHort (merger of American Nursery & Landscape 
Association and OFA – The Association of Horticultural 
Professionals) 
2130 Stella Court 
Columbus, OH 43215 

www.americanhort.org 
 

614/487-1117 

ANSI American National Standards Institute 
1899 L Street, NW, 11th Floor 
Washington, DC 20036 

www.ansi.org 
 

202/293-8020 

APA APA-The Engineered Wood Association 
7011 S. 19th Street 
Tacoma, WA 98466-5333 

www.apawood.org 
 

253/565-6600 
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APA Architectural Precast Association 
325 John Knox Rd, Suite L-103 
Tallahassee, FL 32303 

www.archprecast.org 
 

850/205-5637 

APCIA American Property Casualty Insurance Association 
(merger of American Insurance Association (formerly the 
National Board of Fire Underwriters) with the Property 
Casualty Insurers Association of America) 
555 12th St, NW, Suite 550  
Washington DC 20004  

www.apci.org 
 

202/828-7100 

AHRI Air Conditioning and Refrigeration Institute (now Air-
Conditioning, Heating, & Refrigeration Institute) 
2311 Wilson Blvd, Suite 400 
Arlington, VA 22201 

www.ahrinet.org 
 

703/524-8800 

ARMA Asphalt Roofing Manufacturers Association 
2331 Rock Spring Road 
Forest Hill, MD 21050 

www.asphaltroofing.org 
 

443/640-1075 

ASA The Acoustical Society of America 
Suite 300 
1305 Walt Whitman Road 
Melville, NY 11747-4300 

https://acousticalsociety.org/ 
 

516/576-2360 

ASCE American Society of Civil Engineers 
1801 Alexander Bell Drive 
Reston, VA 20191 

www.asce.org 
 

800/548-2723 
703/295-6300 

ASHRAE American Society of Heating, Refrigerating and Air 
Conditioning Engineers 
180 Technology Parkway 
Peachtree Corners, GA 30092 

www.ashrae.org 
 

800/527-4723 
404/636-8400 

ASLA American Society of Landscape Architects 
636 Eye Street, NW 
Washington, DC 20001-3736 

www.asla.org 
 

202/898-2444 

ASME American Society of Mechanical Engineers 
Two Park Avenue 
New York, NY 10016-5990 

www.asme.org 
 

800/834-2763 

http://www.ahrinet.org/
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ASPE American Society of Plumbing Engineers 
6400 Shafer Court, Suite 350 
Rosemont, IL 60018 

http://aspe.org 
 

847/296-0002 

ASQ American Society for Quality 
P.O. Box 3005 
Milwaukee, WI 53201-3005 

or 
600 North Plankinton Avenue 
Milwaukee, WI 53203 

http://asq.org 
 

800/248-1946 
414/272-8575 

ASSE American Society of Sanitary Engineering 
18927 Hickory Creek Dr., Suite 220 
Mokena, IL 60448 

www.asse-plumbing.org 
 

708/995-3019 

ASTM ASTM International 
100 Barr Harbor Drive 
PO Box C700 
West Conshohocken, PA, 19428-2959 

www.astm.org 
 

610/832-9500 

AWCI Association of the Wall and Ceiling Industry 
513 West Broad Street, Suite 210 
Falls Church, VA 22046 

www.awci.org 
 

703/538-1600 

AWPA American Wood Protection Association  
(formerly American Wood Preservers Institute) 
P.O. Box 361784 
Birmingham, AL 35236-1784 

www.awpa.com 
 

205/733-4077 

   
AWS American Welding Society 

8669 NW 36 Street, Suite 130 
Miami, FL 33166 

www.aws.org 
 

800/443-9353 
305/443-9353 

AWI Architectural Woodwork Institute 
46179 Westlake Drive, Suite 120 
Potomac Falls, VA 20165-5874 

www.awinet.org 
 

571/323-3636 

AWWA American Water Works Association 
6666 West Quincy Avenue 
Denver, CO 80235 

www.awwa.org 
 

800/926-7337 
303/794-7711 
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BHMA Builders Hardware Manufacturers Association 
355 Lexington Avenue, 15th Floor 
New York, NY 10017 

www.buildershardware.com 
 

212/297-2122 

BIA The Brick Industry Association 
12007 Sunrise Valley Drive, Suite 430 
Reston, VA 20191 

www.gobrick.com 
 

703/620-0010 

CGA Compressed Gas Association 
8484 Westpark Drive, Suite 220 
McLean, VA 22102 

www.cganet.com 
 

703/788-2700 

CISCA Ceilings & Interior Systems Construction Association 
1010 Jorie Blvd, Suite 30 
Oak Brook, IL 60523 

www.cisca.org 
 

630/584-1919 

CISPI Cast Iron Soil Pipe Institute 
2401 Fieldcrest Dr. 
Mundelein, IL 60060 

www.cispi.org 
 

224/864-2910 

CLFMI Chain Link Fence Manufacturers Institute 
10015 Old Columbia Road, Suite B-215 
Columbia, MD 21046 

chainlinkinfo.org 
 

301/596-2583 

CPA Composite Panel Association 
19465 Deerfield Avenue, Suite 306 
Leesburg, VA 20176 

www.compositepanel.org 

703/724-1128 

CPSC Consumer Product Safety Commission 
4330 East-West Highway 
Bethesda, MD 20814 

www.cpsc.gov 
 

800/638-2772 

CRA California Redwood Association 
818 Grayson Road, Suite 201 
Pleasant Hill, CA 94523 

www.calredwood.org 
 

925/935-1499 
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CRI Carpet and Rug Institute 
100 S. Hamilton Street 
Dalton, GA 30722-2048 

www.carpet-rug.org 
 

706/278-3176 

CRSI  Concrete Reinforcing Steel Institute 
933 N. Plum Grove Road 
Schaumburg, IL 60173-4758 

www.crsi.org 
 

847/517-1200 

CSI The Construction Specifications Institute 
123 North Pitt St, Suite 450 
Alexandria, VA 22314 

www.csinet.org 
 

800/689-2900 

CTIOA Ceramic Tile Institute of America 
12061 Jefferson Blvd. 
Culver City, CA 90230-6219 

www.ctioa.org 
 

310/574-7800 

DHA Decorative Hardwoods Association (formerly Hardwood 
Plywood & Veneer Association) 
42777 Trade West Dr. 
Sterling, VA 20166 
https://www.decorativehardwoods.org/ 
 

703/435-2900 

DHI Door and Hardware Institute 
(formerly National Builders Hardware Association) 
2001 K Street NW, 3rd Floor North 
Washington, DC 20006 

www.dhi.org 
 

202/367-1134 

DIPRA Ductile Iron Pipe Research Association 
P.O. Box 190306 
Birmingham, AL 35219 

www.dipra.org 
 

205/402-8700 

DOC U.S. Department of Commerce 
1401 Constitution Ave., NW 
Washington, DC 20230 

www.commerce.gov 
 

202/482-2000 

DOT U.S. Department of Transportation 
1200 New Jersey Avenue, SE 
Washington, DC 20590 

www.dot.gov 
 

855/368-4200 

EJMA Expansion Joint Manufacturers Association, Inc. 
25 North Broadway 
Tarrytown, NY 10591 

www.ejma.org 
 

914/332-0040 

https://www.decorativehardwoods.org/
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EPA Environmental Protection Agency 
Ariel Rios Building 
1200 Pennsylvania Avenue, N.W. 
Washington, DC 20460 

www.epa.gov 
 

202/272-0167 

FCICA Floor Covering Installation Contractors Association 
800 Roosevelt Rd., Bldg. C, Suite 312 
Glen Ellyn, IL 60137 

www.fcica.com 
 

630/672-3702 
 

FGIA Fenestration and Glazing Industry Alliance 
1900 E Golf Rd, Suite 1250 
Schaumburg, IL 60173 

 https://fgiaonline.org/ 
 

847/303-5664 

FM 
Global 

Factory Mutual Insurance Company 
Amy Daley  
Global Practice Leader – Education, Public Entities, 
Health Care 
FM Global 
270 Central Avenue 
Johnston, RI 02919-4949 

www.fmglobal.com 
 

401/275-3000 
401/275-3029 

FS General Services Administration (GSA) Index of Federal 
Specifications, Standards and Commercial Item 
Descriptions 
470 East L’Enfant Plaza, SW, Suite 8100 
Washington, DC 20407 

www.gsa.gov 
 

202/619-8925 

GA The Gypsum Association  
962 Wayne Ave., Suite 620 
Silver Spring, MD 20910 

www.gypsum.org 
 

301/277-8686 

   
HMA Hardwood Manufacturers Association 

One Williamsburg Place, Suite 108 
Warrendale, PA 15086 

http://hmamembers.org 
 

412/244-0440 
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IAPMO International Association of Plumbing and Mechanical 
Officials 
(formerly the Western Plumbing Officials Association) 
4755 E. Philadelphia St. 
Ontario, CA 91761 

www.iapmo.org 
 

909/472-4100 

ICC International Code Council 
500 New Jersey Avenue, NW, 6th Floor 
Washington, DC 20001 

www.iccsafe.org 
 

888/422-7233 

IEEE Institute of Electrical and Electronics Engineers 
3 Park Avenue, 17th Floor 
New York, NY 10016-5997 

www.ieee.org 
 

212/419-7900 

IES Illuminating Engineering Society 
120 Wall Street, Floor 17 
New York, NY 10005-4001 

www.ies.org 
 

212/248-5000 

ITRK Intertek Testing Services 
3933 US Route 11 
Cortland, NY 13045 

www.intertek.com 
 

607/753-6711 

MCAA Mechanical Contractors Association of America 
1385 Piccard Drive 
Rockville, MD 20850 

www.mcaa.org 
 

301/869-5800 

MMPA 
(formerly 
WMMPA) 

Moulding & Millwork Producers Association 
(formerly Wood Moulding & Millwork Producers 
Association) 
507 First Street 
Woodland, CA 95695 

www.wmmpa.com 
 

530/661-9591 
800/550-7889 

MSS Manufacturers Standardization Society (MSS) of the 
Valve and Fittings Industry, Inc. 
127 Park Street, NE 
Vienna, VA 22180-4602 

http://mss-hq.org 
 

703/281-6613 

NAAMM National Association of Architectural Metal Manufacturers 
800 Roosevelt Rd. Bldg. C, Suite 312 
Glen Ellyn, IL 60137 

www.naamm.org 
 

630/942-6591 
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NAIMA North American Insulation Manufacturers Association 
P.O. Box 1906 Alexandria, VA 22313 

https://insulationinstitute.org/ 
 

703/684-0084 

NALP National Association of Landscape Professionals 
(formerly Professional Landcare Network) 
12500 Fair Lakes Circle, Suite 200 
Fairfax, VA 22033 

https://www.landscapeprofessionals.org/ 
 

703/736-9666 

NAPA National Asphalt Pavement Association 
6406 Ivy Lane, Suite 350 
Greenbelt, MD 20770-1441 

www.asphaltpavement.org 
 

888/468-6499 
301/731-4748 

NCSPA National Corrugated Steel Pipe Association 
14070 Proton Road, Suite 100 
Dallas, TX 75244 

www.ncspa.org 
 

972/850-1907 

NCMA National Concrete Masonry Association 
13750 Sunrise Valley Drive 
Herndon, VA 20171-4662 

www.ncma.org 
 

703/713-1900 

NEBB National Environmental Balancing Bureau 
8575 Grovemont Circle 
Gaithersburg, MD 20877 

www.nebb.org 
 

301/977-3698 

NECA National Electrical Contractors Association 
1201 Pennsylvania Ave. NW 
Washington, D.C., 20004 

www.necanet.org 
 

202/991-6300 

NEMA National Electrical Manufacturers Association 
1300 North 17th Street N, Suite 900 
Rosslyn, VA 22209 

www.nema.org 
 

703/841-3200 

NEII National Elevator Industry, Inc. 
5537 SW Urish Road 
Topeka, KS 66610 

https://nationalelevatorindustry.org/ 
 

703/589-9985 

NFPA National Fire Protection Association  
1 Batterymarch Park 
Quincy, MA02169-7471 

www.nfpa.org 
 

800/344-3555  
855/274-8525 
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NGA 
(formerly 
GANA) 

National Glass Association (merged with Glass 
Association of North America)  
1945 Old Gallows Road Suite 750 
Vienna, VA 22182 

www.glass.org 
 

866/342-5642 Ext 
127 

NHLA National Hardwood Lumber Association 
PO Box 34518 
Memphis, TN 38184 

www.nhla.com 
 

901/377-1818 

NIA National Insulation Association 
516 Herndon Pkwy., Ste. D 
Herndon, VA 20170 

www.insulation.org 
 

703/464-6422 

NRCA National Roofing Contractors Association 
10255 W. Higgins Road, Suite 600 
Rosemont, IL 60018-5607 

www.nrca.net 
 

847/299-9070 

NSF NSF International 
789 N. Dixboro Road 
Ann Arbor, MI 48113-0140 

www.nsf.org 
 

800/673-6275 
734/769-8010 

NSI Natural Stone Institute (formerly Marble Institute of 
America) 
380 E. Lorain St. 
Oberlin, OH 44074 

https://www.naturalstoneinstitute.org/ 
 

440/250-9222 

NTMA National Terrazzo and Mosaic Association 
209 N. Crockett Street, Suite 2 
PO Box 2605 
Fredericksburg, TX 78624 

www.ntma.com 
 

800/323-9736 

OSHA Occupational Safety and Health Act 
U.S. Department of Labor 
Occupational Safety & Health Administration 
200 Constitution Ave., NW 
Washington, DC 20210 

www.osha.gov 
 

800/321-OSHA 
(6742) 

https://www.naturalstoneinstitute.org/


TRACY UNIFIED SCHOOL DISTRICT 
KIMBALL HIGH TENNIS COURT REPAIRS 

REFERENCES 
DOCUMENT 01 42 19-12 

 

PCA Portland Cement Association 
5420 Old Orchard Road 
Skokie, IL 60077 

or 
200 Massachusetts Ave NW, Suite 200 
Washington, DC 20001 

www.cement.org 
 

847/966-6200 
202/408-9494 

PCA Painting Contractors Association (formerly Painting and 
Decorating Contractors of America) 
2316 Millpark Drive 
Maryland Heights, MO 63043 

https://www.pcapainted.org/ 
 
  

800/322-7322 

PCI Precast/Prestressed Concrete Institute 
8770 W. Bryn Mawr Ave., Suite 1150 
Chicago, IL 60631 

www.pci.org 
 

312/786-0300 

PDI Plumbing & Drainage Institute 
800 Turnpike Street, Suite 300 
North Andover, MA 01845 

http://pdionline.org 
 

978/557-0720 
800/589-8956 

PEI Porcelain Enamel Institute, Inc. 
P.O. Box 920220 
Norcross, GA 30010 

www.porcelainenamel.com 
 

770/676-9366 

PG&E Pacific Gas & Electric Company 
P.O. Box 997300 
Sacramento, CA 95899-7300 

www.pge.com 
 

800/743-5000 

PLIB Pacific Lumber Inspection Bureau (formerly West Coast 
Lumber Inspection Bureau) 
1010 South 336th Street, Suite 210 
Federal Way, WA 98003-7394 

https://www.plib.org/ 
 

253/835-3344 

RFCI Resilient Floor Covering Institute 
115 Broad Street, Suite 201 
La Grange, GA 30240 

www.rfci.com 
 

706/882-3833 

SDI Steel Deck Institute 
P.O. Box 426 
Glenshaw, PA 15116 

www.sdi.org 
 

412/487-3325 
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SDI Steel Door Institute 
30200 Detroit Road 
Westlake, OH 44145 

www.steeldoor.org 
 

440/899-0010 

SJI Steel Joist Institute 
140 West Evans Street, Suite 203 
Florence, SC 29501 

http://steeljoist.org 
 

843/407-4091 

SMA Stucco Manufacturers Association 
5753 E Santa Ana Cyn Rd, #G-156 
Anaheim, CA 92807 

www.stuccomfgassoc.com 
 

714/473-9579 

SMACNA Sheet Metal and Air Conditioning Contractors' National 
Association 
4201 Lafayette Center Drive 
Chantilly, VA 20151-1219 

www.smacna.org 
 

703/803-2980 

SPI SPI: The Plastics Industry Trade Association, Inc. 
1425 K St. NW, Suite 500 
Washington, DC 20005 

www.plasticsindustry.org 
 

202/974-5200 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

 



TRACY UNIFIED SCHOOL DISTRICT 
KIMBALL HIGH TENNIS COURT REPAIRS 

REFERENCES 
DOCUMENT 01 42 19-14 

 

TCA The Tile Council of North America 
100 Clemson Research Blvd. 
Anderson, SC 29625 

www.tcnatile.com 
 

864/646-8453 

TPI Truss Plate Institute 
2670 Crain Highway, Suite 203 
Waldorf, MD 20601 

www.tpinst.org 
 

240/587-5582 

TPI Turfgrass Producers International 
444 E. Roosevelt Road #346  
Lombard, IL 60148 

www.turfgrasssod.org 
 

 
 
 
 
 
 
 
 
 
 
 

800/405-8873 
847/649-5555 

TCIA Tree Care Industry Association 
(formerly the National Arborist Association) 
670 N Commercial Street, Suite 201 
Manchester, NH 03101 

www.tcia.org 
 

 
 
 
 
 

603/314-5380 
800/733-2622 

TVI The Vermiculite Institute 
c/o The Schundler Company 
10 Central Street 
Nahant, MA 01908 

www.vermiculiteinstitute.org 
 

732/287-2244 

UL Underwriters Laboratories Inc. 
333 Pfingsten Road 
Northbrook, IL 60062-2096 

www.ul.com 
 

847/272-8800 
877/854-3577 
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UNI Uni-Bell PVC Pipe Association 
201 E. John Carpenter Freeway, Suite 750 
Irving, TX 75062 

www.uni-bell.org 
 

972/243-3902 

USDA U.S. Department of Agriculture 
1400 Independence Ave., S.W. 
Washington, DC 20250 

www.usda.gov 
 

202/720-2791 

WA Wallcoverings Association 
35 E Wacker Dr., Suite 850 
Chicago, IL 60601 

www.wallcoverings.org 
 

312/224-2574 

WCMA Window Covering Manufacturers Association 
355 Lexington Avenue 15th Floor 
New York, NY 10017 

www.wcmanet.org 
 

212/297-2122 

WDMA Window & Door Manufacturers Association 
2001 K Street NW, 3rd Floor North 
Washington, D.C. 20006 

www.wdma.com 
 

202/367-1157 

WI Woodwork Institute 
1455 Response Road, Suite 110 
Sacramento, CA 95815 

www.wicnet.org 
 

916/372-9943 

WRI Wire Reinforcement Institute 
942 Main Street, Suite 300 
Hartford, CT 06103 

www.wirereinforcementinstitute.org 
 

860/240-9545 

WWCA Western Wall & Ceiling Contractors Association 
1910 N. Lime St. 
Orange, CA 92865 

www.wwcca.org 
 

714/221-5520 

WWPA Western Wood Products Association (formerly Redwood 
Inspection Service) 
1500 SW First Ave., Suite 870 
Portland, OR 97201 

www.wwpa.org 
 

503/224-3930 

 
PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 43 00 

MATERIALS AND EQUIPMENT 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Purchase of Materials and 
Equipment; 

B. Special Conditions; 

C. Imported Materials Certification. 

1.02 MATERIAL AND EQUIPMENT 

A. Only items approved by the District and/or Design Professional shall be used. 

B. Contractor shall submit lists of products and other product information in 
accordance with the Contract Documents, including, without limitation, the 
provisions regarding the submittals. 

1.03 MATERIAL AND EQUIPMENT COLORS 

A. The District and/or Architect will provide a schedule of colors. 

B. No individual color selections will be made until after approval of all pertinent 
materials and equipment and after receipt of appropriate samples in accordance 
with the Contract Documents, including, without limitation, the provisions 
regarding the submittals. 

C. Contractor shall request priority in writing for any item requiring advance 
ordering to maintain the approved Construction Schedule. 

1.04 DELIVERY, STORAGE, AND HANDLING 

A. Contractor shall deliver manufactured materials in original packages, 
containers, or bundles (with seals unbroken), bearing name or identification 
mark of manufacturer. 

B. Contractor shall deliver fabrications in as large assemblies as practicable; 
where specified as shop-primed or shop-finished, package or crate as required 
to preserve such priming or finish intact and free from abrasion. 

C. Contractor shall store materials in such a manner as necessary to properly 
protect them from damage.  Materials or equipment damaged by handling, 
weather, dirt, or from any other cause will not be accepted. 
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D. Materials are not acceptable that have been warehoused for long periods of 
time, stored or transported in improper environment, improperly packaged, 
inadequately labeled, poorly protected, excessively shipped, deviated from 
normal distribution pattern, or reassembled. 

E. Contractor shall store material so as to cause no obstructions of sidewalks, 
roadways, access to the Site or buildings, and underground services.  
Contractor shall protect material and equipment furnished under Contract. 

F. Contractor may store materials on Site with prior written approval by the 
District, all material shall remain under Contractor's control and Contractor 
shall remain liable for any damage to the materials.  Should the Project Site 
not have storage area available, the Contractor shall provide for off-site storage 
at a bonded warehouse and with appropriate insurance coverage at no cost to 
District. 

G. When any room in Project is used as a shop or storeroom, the Contractor shall 
be responsible for any repairs, patching, or cleaning necessary due to that use.  
Location of storage space shall be subject to prior written approval by District. 

PART 2 - PRODUCTS 

2.01 MANUFACTURERS 

A. Manufacturers listed in various sections of Contract Documents are names of 
those manufacturers that are believed to be capable of supplying one or more 
of items specified therein. 

B. The listing of a manufacturer does not imply that every product of that 
manufacturer is acceptable as meeting the requirements of the Contract 
Documents. 

2.02 FACILITIES AND EQUIPMENT 

Contractor shall provide, install, maintain, and operate a complete and adequate 
facility for handling, the execution, disposal, and distribution of material and 
equipment as required for proper and timely performance of Work connected with 
Contract. 

2.03 MATERIAL REFERENCE STANDARDS 

Where material is specified solely by reference to “standard specifications” and if 
requested by District, Contractor shall submit for review data on actual material 
proposed to be incorporated into Work of Contract listing name and address of vendor, 
manufacturer, or producer, and trade or brand names of those materials, and data 
substantiating compliance with standard specifications. 

PART 3 - EXECUTION 

3.01 WORKMANSHIP 

A. Where not more specifically described in any other Contract Documents, 
workmanship shall conform to methods and operations of best standards and 
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accepted practices of trade or trades involved and shall include items of 
fabrication, construction, or installation regularly furnished or required for 
completion (including finish and for successful operation, as intended). 

B. Work shall be executed by tradespersons skilled in their respective lines of 
Work.  When completed, parts shall have been durably and substantially built 
and present a neat appearance. 

3.02 COORDINATION 

A. Contractor shall coordinate installation of Work so as to not interfere with 
installation of others.  Adjustment or rework because of Contractor’s failure to 
coordinate will be at no additional cost to District. 

B. Contractor shall examine in-place work for readiness, completeness, fitness to 
be concealed or to receive other work, and in compliance with Contract 
Documents.  Concealing or covering Work constitutes acceptance of additional 
cost which will result should in-place Work be found unsuitable for receiving 
other Work or otherwise deviating from the requirements of the Contract 
Documents. 

3.03 COMPLETENESS 

Contractor shall provide all portions of the Work, unless clearly stated otherwise, 
installed complete and operational with all elements, accessories, anchorages, utility 
connections, etc., in manner to assure well-balanced performance, in accordance with 
manufacturer's recommendations and by Contract Documents.  For example, electric 
water coolers require water, electricity, and drain services; roof drains require drain 
system; sinks fit within countertop, etc.  Terms such as “installed complete,” “operable 
condition,” “for use intended,” “connected to all utilities,” “terminate with proper cap,” 
“adequately anchored,” “patch and refinish,” “to match similar,” should be assumed to 
apply in all cases, except where completeness of functional or operable condition is 
specifically stated as not required. 

3.04 APPROVED INSTALLER OR APPLICATOR 

Installation by a manufacturer’s approved installer or applicator is an understood part 
of Specifications and only approved installer or applicator is to provide on-site Work 
where specified manufacturer has on-going program of approving (i.e. certifying, 
bonding, re-warranting) installers or applicators.  Newly established relationships 
between a manufacturer and an installer or applicator who does not have other 
approved applicator work in progress or completed is not approved for this Project. 

3.05 MANUFACTURER'S RECOMMENDATIONS 

All installations shall be in accordance with manufacturer's published recommendations 
and specific written directions of manufacturer's representative.  Should Contract 
Documents differ from recommendations of manufacturer or directions of his 
representative, Contractor shall analyze differences, make recommendations to the 
District and the Architect in writing, and shall not proceed until interpretation or 
clarification has been issued by the District and/or the Architect. 

END OF DOCUMENT 
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DOCUMENT 01 45 00 

QUALITY CONTROL 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Inspector, Inspections and 
Tests, Uncovering of Work and Non-conforming of Work and Correction of 
Work; 

B. Special Conditions. 

1.02 RELATED CODES: 

A. The Work is governed by requirements of Title 24, California Code of 
Regulations (“CCR”), and the Contractor shall keep a copy of these available at 
the job Site for ready reference during construction. 

B. The Division of the State Architect (“DSA”) shall be notified at or before the 
start of construction. 

1.03 OBSERVATION AND SUPERVISION: 

A. The District and Architect or their appointed representatives will review the 
Work and the Contractor shall provide facilities and access to the Work at all 
times as required to facilitate this review.  Administration by the Architect and 
any consulting Structural Engineer will be in accordance with applicable 
regulations, including, without limitation, CCR, Part 1, Title 24, Section 4-341. 

B. One or more Project Inspector(s) approved by DSA and employed by or in 
contract with the District, referred to hereinafter as the “Project Inspector”, will 
observe the work in accordance with CCR, Part 1, Title 24, Sections 4-333(b) 
and 4-342: 

(1) The Project Inspector and Special Inspector(s) shall have access to the 
Work wherever it is in preparation or progress for ascertaining that the 
Work is in accordance with the Contract Documents and all applicable 
code sections.  The Contractor shall provide facilities and operation of 
equipment as needed, and access as required and shall provide 
assistance for sampling or measuring materials. 

(2) The Project Inspector will notify the District and Architect and call the 
attention of the Contractor to any observed failure of Work or material 
to conform to Contract Documents. 

(3) The Project Inspector shall observe and monitor all testing and 
inspection activities required. 
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The Contractor shall conform with all applicable laws as indicated in the Contract 
Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.  The 
Contractor shall supervise and direct the Work and maintain a competent 
superintendent on the job who is authorized to act in all matters pertaining to the 
Work.  The Contractor's superintendent shall also inspect all materials, as they arrive, 
for compliance with the Contract Documents.  Contractor shall reject defective Work 
or materials immediately upon delivery or failure of the Work or material to comply 
with the Contract Documents.  The Contractor shall submit verified reports as indicated 
in the Contract Documents, including, without limitation, the Specifications and as 
required by Part 1, Title 24, Section 4-336. 

1.04 TESTING AGENCIES: 

A. Testing agencies and tests shall be in conformance with the General Documents 
and the requirements of Part 1, Title 24, Section 4- 335. 

B. Testing and inspection in connection with earthwork shall be under the direction 
of the District's consulting soils engineer, if any, referred to hereinafter as the 
"Soils Engineer." 

C. Testing and inspection of construction materials and workmanship shall be 
performed by a qualified laboratory, referred to hereinafter as the "Testing 
Laboratory." The Testing Laboratory shall be under direction of an engineer 
registered in the State of California, shall conform to requirements of ASTM 
E329, and shall be employed by or in contract with the District. 

1.05 TESTS AND INSPECTIONS: 

A. The Contractor shall be responsible for notifying the District and Project 
Inspector of all required tests and inspections.  Contractor shall notify the 
District and Project Inspector at least seventy-two hours (72) hours in advance 
of performing any Work requiring testing or inspection. 

B. The Contractor shall provide access to Work to be tested and furnish incidental 
labor, equipment, and facilities to facilitate all inspections and tests. 

C. The District will pay for first inspections and tests required by the “CCR”, and 
other inspections or tests that the District and/or the Architect may direct to 
have made, including the following principal items: 

(1) Tests and observations for earthwork and paving. 

(2) Tests for concrete mix designs, including tests of trial batches. 

(3) Tests and inspections for structural steel work. 

(4) Field tests for framing lumber moisture content. 

(5) Additional tests directed by the District that establish that materials and 
installation comply with the Contract Documents. 

(6) Tests and observations of welding and expansion anchors. 
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D. The District may at its discretion, pay and then back charge the Contractor for: 

(1) Retests or reinspections, if required, and tests or inspections required 
due to Contractor error or lack of required identifications of material. 

(2) Uncovering of work in accordance with Contract Documents. 

(3) Testing done on weekends, holidays, and overtime will be chargeable to 
the Contractor for the overtime portion. 

(4) Testing done off Site. 

E. Testing and inspection reports and certifications: 

(1) If initially received by Contractor, Contractor shall provide to each of the 
following a copy of the agency or laboratory report of each test or 
inspection or certification. 

(a) The District; 

(b) The Construction Manager, if any; 

(c) The Architect; 

(d) The Consulting Engineer, if any; 

(e) Other engineers on the Project, as appropriate; 

(f) The Project Inspector; and 

(g) The Contractor. 

(2) When the test or inspection is one required by the CCR, a copy of the 
report shall also be provided to the DSA. 

PART 2 - PRODUCTS 

2.01 TYPE OF TESTS AND INSPECTIONS  Not used 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 50 00 

TEMPORARY FACILITIES AND CONTROLS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions;  

C. Site Standards; and 

D. Construction Waste Management and Disposal. 

1.02 TEMPORARY UTILITIES: 

A. Electric Power and Lighting: 

(1) Contractor will pay for power during the course of the Work.  To the 
extent power is available in the building(s) or on the Site, Contractor 
may use the District’s existing utilities by making prearranged payments 
to the District for the utilities used by Contractor and all Subcontractors.  
Contractor shall be responsible for providing temporary facilities 
required to deliver that power service from its existing location in the 
building(s) or on the Site to point of intended use. 

(2) Contractor shall verify characteristics of power available in building(s) 
or on the Site.  Contractor shall take all actions required to make 
modifications where power of higher voltage or different phases of 
current are required.  Contractor shall be fully responsible for providing 
that service and shall pay all costs required therefor. 

(3) Contractor shall furnish, wire for, install, and maintain temporary 
electrical lights wherever it is necessary to provide illumination for the 
proper performance and/or observation of the Work: a minimum of 20 
foot-candles for rough work and 50 foot-candles for finish work. 

(4) Contractor shall be responsible for maintaining existing lighting levels in 
the project vicinity should temporary outages or service interruptions 
occur. 

B. Heat and Ventilation: 

(1) Contractor shall provide temporary heat to maintain environmental 
conditions to facilitate progress of the Work, to meet specified minimum 
conditions for the installation and curing of materials, and to protect 
materials and finishes from damage due to improper temperature and 
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humidity conditions.  Portable heaters shall be standard units complete 
with controls. 

(2) Contractor shall provide forced ventilation and dehumidification, as 
required, of enclosed areas for proper installation and curing of 
materials, to disperse humidity, and to prevent hazardous 
accumulations of dust, fumes, vapors, and gases. 

(3) Contractor shall pay the costs of installation, maintenance, operation, 
and removal of temporary heat and ventilation, including costs for fuel 
consumed, required for the performance of the Work. 

C. Water: 

(1) Contractor shall pay for water used during the course of the Work.  
Contractor shall coordinate and pay for installation or use of water meter 
in compliance with local water agency requirements.  To the extent 
water is then available in the building(s) or on the Site, Contractor may 
use the District’s existing utilities by making prearranged payments to 
the District for the utilities used by Contractor and all Subcontractors.  
Contractor shall be responsible for providing temporary facilities 
required to deliver such utility service from its existing location in the 
building(s), on the Site, or other location approved by the local water 
agency, to point of intended use. 

(2) Contractor shall use backflow preventers on water lines at point of 
connection to District’s water supply.  Backflow preventers shall comply 
with requirements of Uniform Plumbing Code. 

(3) Contractor shall make potable water available for human consumption. 

D. Sanitary Facilities: 

(1) Contractor shall provide sanitary temporary facilities in no fewer 
numbers than required by law and such additional facilities as may be 
directed by the Inspector for the use of all workers.  The facilities shall 
be maintained in a sanitary condition at all times and shall be left at the 
Site until removal is directed by the Inspector or Contractor completes 
all other work at the Site. 

(2) Use of toilet facilities in the Work under construction shall not be 
permitted except by consent of the Inspector and the District. 

E. Telephone Service: 

(1) Contractor shall arrange with local telephone service company for 
telephone service as required for the performance of the Work.  
Contractor shall, at a minimum, provide in its field office one line for 
telephone and one line for fax machine. 

(2) Contractor shall pay the costs for telephone and fax lines installation, 
maintenance, service, and removal. 
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F. Fire Protection: 

(1) Contractor shall provide and maintain fire extinguishers and other 
equipment for fire protection.  Such equipment shall be designated for 
use for fire protection only and shall comply with all requirements of the 
California Fire, State Fire Marshall and/or its designee. 

(2) Where on-site welding and burning of steel is unavoidable, Contractor 
shall provide protection for adjacent surfaces. 

G. Trash Removal: 

(1) Contractor shall provide trash removal on a timely basis.  Under no 
circumstance shall Contractor use District trash service.   

H. Field Office: 

(1) If Contractor chooses to provide a field office, it shall be an acceptable 
construction trailer that is well-lit and ventilated.  The construction 
trailer shall be equipped with shelves, desks, filing cabinet, chairs, and 
such other items of equipment needed.  Trailer and equipment are the 
property of the Contractor and must be removed from the Site upon 
completion of the Work.  

(2) Contractor shall provide any additional electric lighting and power 
required for the trailer.  Contractor shall make adequate provisions for 
heating and cooling as required. 

I. Temporary Facilities: 

(1) Not used 

1.03 CONSTRUCTION AIDS: 

A. Plant and Equipment: 

(1) Contractor shall furnish, operate, and maintain a complete plant for 
fabricating, handling, conveying, installing, and erecting materials and 
equipment; and for conveyances for transporting workers.  Include 
elevators, hoists, debris chutes, and other equipment, tools, and 
appliances necessary for performance of the Work. 

(2) Contractor shall maintain plant and equipment in safe and efficient 
operating condition.  Damages due to defective plant and equipment, 
and uses made thereof, shall be repaired by Contractor at no expense 
to the District. 

B. None of the District’s tools and equipment shall be used by Contractor for the 
performance of the Work. 
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1.04 BARRIERS AND ENCLOSURES: 

A. Contractor shall obtain the District's written permission for locations and types 
of temporary barriers and enclosures, including fire-rated materials proposed 
for use, prior to their installation. 

B. Contractor shall provide and maintain temporary enclosures to prevent public 
entry and to protect persons using other buildings and portions of the Site 
and/or Premises, the public, and workers.  Contractor shall also protect the 
Work and existing facilities from the elements, and adjacent construction and 
improvements, persons, and trees and plants from damage and injury from 
demolition and construction operations. 

C. Contractor shall provide site access to existing facilities for persons using other 
buildings and portions of the Site, the public, and for deliveries and other 
services and activities. 

D. Tree and Plant Protection: 

(1) Contractor shall preserve and protect existing trees and plants on the 
Premises that are not designated or required to be removed, and those 
adjacent to the Premises. 

(2) Contractor shall provide barriers to a minimum height of 4'-0" around 
drip line of each tree and plant, around each group of trees and plants, 
as applicable, in the proximity of demolition and construction 
operations, or as denoted on the Plans. 

(3) Contractor shall not park trucks, store materials, perform Work or cross 
over landscaped areas.  Contractor shall not dispose of paint thinners, 
water from cleaning, plastering or concrete operations, or other 
deleterious materials in landscaped areas, storm drain systems, or 
sewers.  Plant materials damaged as a result of the performance of the 
Work shall, at the option of the District and at Contractor's expense, 
either be replaced with new plant materials equal in size to those 
damaged or by payment of an amount representing the value of the 
damaged materials as determined by the District. 

(4) Contractor shall remove soil that has been contaminated during the 
performance of the Work by oil, solvents, and other materials which 
could be harmful to trees and plants, and replace with good soil, at 
Contractor's expense. 

(5) Excavation around Trees: 

(a) Excavation within drip lines of trees shall be done only where 
absolutely necessary and with written permission from the 
District. 

(b) Where trenching for utilities is required within drip lines, 
tunneling under and around roots shall be by hand digging and 
shall be approved by the District.  Main lateral roots and taproots 
shall not be cut.  All roots 2 inches in diameter and larger shall 
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be tunneled under and heavily wrapped with wet burlap so as to 
prevent scarring or excessive drying.  Smaller roots that interfere 
with installation of new work may be cut with prior approval by 
the District.  Roots must first be cut with a Vermeer, or 
equivalent, root cutter prior to any trenching. 

(c) Where excavation for new construction is required within drip line 
of trees, hand excavation shall be employed to minimize damage 
to root system. Roots shall be relocated in backfill areas 
wherever possible.  If encountered immediately adjacent to 
location of new construction, roots shall be cut approximately 6 
inches back from new construction. 

(d) Approved excavations shall be carefully backfilled with the 
excavated materials approved for backfilling.  Backfill shall 
conform to adjacent grades without dips, sunken areas, humps, 
or other surface irregularities.  Do not use mechanical equipment 
to compact backfill.  Tamp carefully using hand tools, refilling 
and tamping until Final Acceptance as necessary to offset 
settlement. 

(e) Exposed roots shall not be allowed to dry out before permanent 
backfill is placed.  Temporary earth cover shall be provided, or 
roots shall be wrapped with four layers of wet, untreated burlap 
and temporarily supported and protected from damage until 
permanently relocated and covered with backfill. 

(f) Accidentally broken roots should be sawed cleanly 3 inches 
behind ragged end. 

1.05 SECURITY: 

The Contractor shall be responsible for project security for materials, tools, equipment, 
supplies, and completed and partially completed Work. 

1.06 TEMPORARY CONTROLS: 

A. Noise Control: 

(1) Contractor acknowledges that adjacent facilities may remain in 
operation during all or a portion of the Work period, and it shall take all 
reasonable precautions to minimize noise as required by applicable laws 
and the Contract Documents. 

(2) Notice of proposed noisy operations, including without limitation, 
operation of pneumatic demolition tools, concrete saws, and other 
equipment, shall be submitted to the District a minimum of forty-eight 
(48) hours in advance of their performance. 

B. Noise and Vibration: 

(1) Equipment and impact tools shall have intake and exhaust mufflers. 
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(2) Contractor shall cooperate with District to minimize and/or cease the 
use of noisy and vibratory equipment if that equipment becomes 
objectionable by its longevity. 

C. Dust and Dirt: 

(1) Contractor shall conduct demolition and construction operations to 
minimize the generation of dust and dirt, and prevent dust and dirt from 
interfering with the progress of the Work and from accumulating in the 
Work and adjacent areas including, without limitation, occupied 
facilities. 

(2) Contractor shall periodically water exterior demolition and construction 
areas to minimize the generation of dust and dirt. 

(3) Contractor shall ensure that all hauling equipment and trucks carrying 
loads of soil and debris shall have their loads sprayed with water or 
covered with tarpaulins, and as otherwise required by local and state 
ordinance. 

(4) Contractor shall prevent dust and dirt from accumulating on walks, 
roadways, parking areas, and planting, and from washing into sewer 
and storm drain lines. 

D. Water: 

(1) Contractor shall not permit surface and subsurface water, and other 
liquids, to accumulate in or about the vicinity of the Premises.  Should 
accumulation develop, Contractor shall control the water or other liquid, 
and suitably dispose of it by means of temporary pumps, piping, 
drainage lines, troughs, ditches, dams, or other methods. 

E. Pollution: 

(1) No burning of refuse, debris, or other materials shall be permitted on or 
in the vicinity of the Premises. 

(2) Contractor shall comply with applicable regulatory requirements and 
anti-pollution ordinances during the conduct of the Work including, 
without limitation, demolition, construction, and disposal operations. 

F. Lighting: 

(1) If portable lights are used after dark, all light must be located so as not 
to direct light into neighboring property. 

1.07 JOB SIGN(S): 

A. General: 

(1) Contractor shall provide and maintain a Project identification sign with 
the design, text, and colors designated by the District and/or the Design 
Professional; locate sign as approved by the District. 
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(2) Signs other than the specified Project sign and or signs required by law, 
for safety, or for egress, shall not be permitted, unless otherwise 
approved in advance by the District. 

B. Materials: 

(1) Structure and Framing: Structurally sound, new or used wood or metal; 
wood shall be nominal 3/4-inch exterior grade plywood. 

(2) Sign Surface: Minimum 3/4-inch exterior grade plywood. 

(3) Rough Hardware: Galvanized. 

(4) Paint: Exterior quality, of type and colors selected by the District and/or 
the Design Professional. 

C. Fabrication: 

(1) Contractor shall fabricate to provide smooth, even surface for painting. 

(2) Size: 4'-0" x 8'-0", unless otherwise indicated. 

(3) Contractor shall paint exposed surfaces of supports, framing, and 
surface material with exterior grade paint: one coat of primer and one 
coat of finish paint. 

(4) Text and Graphics: As indicated. 

1.08 PUBLICITY RELEASES: 

A. Contractor shall not release any information, story, photograph, plan, or 
drawing relating information about the Project to anyone, including press and 
other public communications medium, including, without limitation, on 
website(s) without the written permission of the District. 

PART 2 – PRODUCTS Not used. 

PART 3 – EXECUTION Not used. 

END OF DOCUMENT 
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DOCUMENT 01 50 13 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; and  

C. Temporary Facilities and Controls. 

1.02 SECTION INCLUDES: 

A. Administrative and procedural requirements for the following: 

(1) Salvaging non-hazardous construction waste. 

(2) Recycling non-hazardous construction waste. 

(3) Disposing of non-hazardous construction waste. 

1.03 DEFINITIONS: 

A. Construction Waste:  Building and site improvement materials and other solid 
waste resulting from construction, remodeling, renovation, or repair 
operations.  Construction waste includes packaging. 

B. Demolition Waste:  Building and site improvement materials resulting from 
demolition or selective demolition operations. 

C. Disposal:  Removal off-site of demolition and construction waste and 
subsequent sale, recycling, reuse, or deposit in landfill or incinerator acceptable 
to authorities having jurisdiction. 

D. Recycle:  Recovery of demolition or construction waste for subsequent 
processing in preparation for reuse. 

E. Salvage:  Recovery of demolition or construction waste and subsequent sale or 
reuse in another facility. 

F. Salvage and Reuse:  Recovery of demolition or construction waste and 
subsequent incorporation into the Work. 
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1.04 PERFORMANCE REQUIREMENTS: 

A. General:  Develop waste management plan that results in end-of Project rates 
for salvage/recycling of sixty-five percent (65%) by weight (or by volume, but 
not a combination) of total waste generated by the Work. 

1.05 SUBMITTALS: 

A. Waste Management Plan:  Submit waste management plan within 30 days of 
date established for commencement of the Work. 

B. Waste Reduction Progress Reports:  Concurrent with each Application for 
Payment, submit copies of report.  Include the following information: 

(1) Material category. 

(2) Generation point of waste. 

(3) Total quantity of waste in tons or cubic yards. 

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic 
yards. 

(5) Quantity of waste recycled, both estimated and actual in tons or cubic 
yards. 

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or 
cubic yards. 

(7) Total quantity of waste recovered (salvaged plus recycled) as a 
percentage of total waste. 

C. Waste Reduction Calculations:  Before request for final payment, submit copies 
of calculated end-of-Project rates for salvage, recycling, and disposal as a 
percentage of total waste generated by the Work. 

D. Records of Donations:  Indicate receipt and acceptance of salvageable waste 
donated to individuals and organizations.  Indicate whether organization is tax 
exempt. 

E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold to 
individuals and organizations.  Indicate whether organization is tax exempt. 

F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of 
recyclable waste by recycling and processing facilities licensed to accept them.  
Include manifests, weight tickets, receipts, and invoices. 

G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of 
waste by landfills and incinerator facilities licensed to accept them.  Include 
manifests, weight tickets, receipts, and invoices. 

H. Qualification Data:  For Waste Management Coordinator. 
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I. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician 
responsible for recovering refrigerant, stating that all refrigerant that was 
present was recovered and that recovery was performed according to EPA 
regulations.  Include name and address of technician and date refrigerant was 
recovered. 

J. Submittal procedures and quantities are specified in Document 01 33 00. 

1.06 QUALITY ASSURANCE: 

A. Waste Management Coordinator Qualifications:  LEED Accredited Professional 
by U.S. Green Building Council. 

B. Regulatory Requirements:  Comply with hauling and disposal regulations of 
authorities having jurisdiction. 

C. Waste Management Conference:  Conduct conference at Project site to comply 
with requirements.  Review methods and procedures related to waste 
management including, but not limited to, the following: 

(1) Review and discuss waste management plan including responsibilities of 
Waste Management Coordinator. 

(2) Review requirements for documenting quantities of each type of waste 
and its disposition. 

(3) Review and finalize procedures for materials separation and verify 
availability of containers and bins needed to avoid delays. 

(4) Review procedures for periodic waste collection and transportation to 
recycling and disposal facilities. 

(5) Review waste management requirements for each trade. 

1.07 WASTE MANAGEMENT PLAN: 

A. General:  Develop plan consisting of waste identification, waste reduction work 
plan, and cost/revenue analysis.  Indicate quantities by weight or volume, but 
use same units of measurement throughout waste management plan. 

B. Waste Identification:  Indicate anticipated types and quantities of site-clearing 
and construction waste generated by the Work.  Include estimated quantities 
and assumptions for estimates. 

C. Waste Reduction Work Plan:  List each type of waste and whether it will be 
salvaged, recycled, or disposed of in landfill or incinerator.  Include points of 
waste generation, total quantity of each type of waste, quantity for each means 
of recovery, and handling and transportation procedures. 

(1) Salvaged Materials for Reuse:  For materials that will be salvaged and 
reused in this Project, describe methods for preparing salvaged 
materials before incorporation into the Work. 
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(2) Salvaged Materials for Sale:  For materials that will be sold to individuals 
and organizations, include list of their names, addresses, and telephone 
numbers. 

(3) Salvaged Materials for Donation:  For materials that will be donated to 
individuals and organizations, include list of their names, addresses, and 
telephone numbers. 

(4) Recycled Materials:  Include list of local receivers and processors and 
type of recycled materials each will accept.  Include names, addresses, 
and telephone numbers. 

(5) Disposed Materials:  Indicate how and where materials will be disposed 
of.  Include name, address, and telephone number of each landfill and 
incinerator facility. 

(6) Handling and Transportation Procedures:  Include method that will be 
used for separating recyclable waste including sizes of containers, 
container labeling, and designated location on Project site where 
materials separation will be located. 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION 

3.01 PLAN IMPLEMENTATION: 

A. General:  Implement approved waste management plan.  Provide handling, 
containers, storage, signage, transportation, and other items as required to 
implement waste management plan during the entire duration of the Contract. 

(1) Comply with Document 01 50 00 for operation, termination, and 
removal requirements. 

B. [Waste Management Coordinator:  Engage a waste management coordinator 
to be responsible for implementing, monitoring, and reporting status of waste 
management work plan.  Coordinator shall be present at Project site full time 
for duration of Project.] 

C. Training:  Train workers, subcontractors, and suppliers on proper waste 
management procedures, as appropriate for the Work occurring at Project site. 

(1) Distribute waste management plan to everyone concerned within 3 days 
of submittal return. 

(2) Distribute waste management plan to entities when they first begin 
work on site.  Review plan procedures and locations established for 
salvage, recycling, and disposal. 

D. Site Access and Temporary Controls:  Conduct waste management operations 
to ensure minimum interference with roads, streets, walks, walkways, and 
other adjacent occupied and used facilities. 
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(1) Designate and label specific areas of Project site necessary for 
separating materials that are to be salvaged, recycled, reused, donated, 
and sold. 

(2) Comply with Document 01 50 00 for controlling dust and dirt, 
environmental protection, and noise control. 

3.02 RECYCLING CONSTRUCTION WASTE: 

A. General:  Recycle paper and beverage containers used by on-site workers. 

B. Recycling Incentives:   Revenues, savings, rebates, tax credits, and other 
incentives received for recycling waste materials shall accrue to the Contractor. 

C. Procedures:  Separate recyclable waste from other waste materials, trash, and 
debris.  Separate recyclable waste by type at Project site to the maximum 
extent practical. 

(1) Provide appropriately marked containers or bins for controlling 
recyclable waste until they are removed from Project Site.  Include list 
of acceptable and unacceptable materials at each container and bin. 

(a) Inspect containers and bins for contamination and remove 
contaminated materials if found. 

(2) Stockpile processed materials on site without intermixing with other 
materials.  Place, grade, and shape stockpiles to drain surface water.  
Cover to prevent windblown dust. 

(3) Stockpile materials away from construction area.  Do not store within 
drip line of remaining trees. 

(4) Store components off the ground and protect from the weather. 

(5) Remove recyclable waste off District property and transport to recycling 
receiver or processor. 

D. Packaging: 

(1) Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle 
and store in a dry location. 

(2) Polystyrene Packaging:  Separate and bag material. 

(3) Pallets:  As much as possible, require deliveries using pallets to remove 
pallets from Project Site.  For pallets that remain on Site, break down 
pallets into component wood pieces and comply with requirements for 
recycling wood. 

(4) Crates:  Break down crates into component wood pieces and comply 
with requirements for recycling wood. 

E. Site-Clearing Wastes:  Chip brush, branches, and trees on site. 
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F. Wood Materials: 

(1) Clean Cut-Offs of Lumber:  Grind or chip into small pieces. 

(2) Clean Sawdust:  Bag sawdust that does not contain painted or treated 
wood. 

G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry 
location. 

(1) Clean Gypsum Board:  Grind scraps of clean gypsum board using small 
mobile chipper or hammer mill.  Screen out paper after grinding. 

3.03 DISPOSAL OF WASTE: 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise 
reused, remove waste materials from Project Site and legally dispose of them 
in a landfill or incinerator acceptable to authorities having jurisdiction. 

(1) Except as otherwise specified, do not allow waste materials that are to 
be disposed of accumulate on site. 

(2) Remove and transport debris in a manner that will prevent spillage on 
adjacent surfaces and areas. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Transport waste materials off District property and legally dispose of 
them. 

END OF DOCUMENT 
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DOCUMENT 01 52 13 

FIELD OFFICES 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; and 

C. Temporary Facilities and Controls. 

1.02 SECTION INCLUDES: 

A. Requirements for Field Offices and Field Office Trailers. 

1.03 SUMMARY: 

A. General:  Contractor shall provide District’s Field Office Trailer and contents, 
for District’s use exclusively, during the term of the Contract. 

B. Property:  Trailer, furniture, furnishings, equipment, and the like, supplied by 
the Contractor with the Office Trailer shall remain the property of the 
Contractor; District property items installed, delivered, and the like by District 
within the Office Trailer will remain District’s property. 

C. Modifications:  District reserves the right to modify the trailer or contents, or 
both, as may be deemed proper by District. 

D. Condition:  Trailer and contents shall be clean, neat, substantially finished, in 
good, proper, and safe condition for use, operation, and the like; the trailer and 
contents shall not be required to be new. 

E. Installation Timing:  Provide safe, fully furnished, functional, proper, complete, 
and finished trailer properly ready for entire use, within fourteen (14) calendar 
days of District’s notification of the issuance of Notice to Proceed. 

1.04 SUBMITTALS: 

A. General:  Submit submittals to District in quantity, format, type, and the like, 
as specified herein. 

B. Office Trailer Data:  One (1) copy of manufacturer’s descriptive data, technical 
descriptions, regulatory compliance, industry standards, installation, removal, 
and maintenance instructions. 



TRACY UNIFIED SCHOOL DISTRICT 
KIMBALL HIGH TENNIS COURT REPAIRS 

FIELD OFFICES 
DOCUMENT 01 52 13-2 

 

C. Equipment Data:  Two (2) copies of manufacturer data for each type of 
equipment, if directed by District. 

D. Furniture and Furnishings Data:  Two (2) copies of manufacturer data for each 
type of equipment, if directed by District. 

E. Plans:  One (1) reproducible copy of appropriately scaled plans of trailer layout.  
Plans shall include, but not be limited to: lighting; furniture; equipment; 
telephone and electrical outlets; and the like. 

F. Product Samples:  One (1) complete and entire unit of each type, if directed by 
District. 

1.05 QUALITY ASSURANCE 

A. Standards:  In the event that provisions of codes, regulations, safety orders, 
Contract Documents, referenced manufacturer’s specifications, manufacturer’s 
instructions, industry standards, and the like, are in conflict, the more 
restrictive and higher quality shall govern. 

B. Installer:  Installer or Installers engaged by Contractor must have a minimum 
of five (5) years of documented and properly authenticated successful 
experience of specialization in the installation of the items or systems, or both, 
specified herein. 

C. Manufacturer:  Contractor shall obtain products from nationally and industry 
recognized Manufacturer with five (5) years minimum, of immediately recent, 
continuous, documented and properly authenticated successful experience of 
specialization in the manufacture of the product specified herein. 

D. State Personnel Training:  Provide proper training for maintenance and 
operations, including emergency procedures, and the like, as directed by 
District. 

E. Units:  Shall be sound and free of defects, and shall not include any damage or 
defect that will impair the safety, installation, performance, or the durability of 
the entire Office Trailer and appurtenant systems. 

1.06 REGULATORY REQUIREMENTS 

A. General:  Work shall be executed in accordance with applicable Codes, 
Regulations, Statutes, Enactments, Rulings, Laws, each authority having 
jurisdiction, and including, but not limited to, Regulatory Requirements 
specified herein. 

B. California Building Standards Code (“CBSC”). 

C. California Code of Regulations, Title 25, Chapter 3, Sub Chapter 2, Article 3 
(“CCR”). 

D. Coach Insignia:  Trailer shall display California Commercial Coach Insignia; 
such insignia shall be deemed to show that the trailer is in accordance with the 
Construction and Fire Safety requirements of CCR. 
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PART 2 – PRODUCTS 

2.01 FIELD OFFICE TRAILER 

A. General:  Provide entire Field Office Trailer of type, function, operation, 
capacity, size, complete with controls, safety devices, accessories, and the like, 
for proper and durable installation.  Partitions, walls, ceiling, and other interior 
and exterior surfaces shall be appropriately finished, including, but not limited 
to, trim, painting, wall base, floor covering, suspended or similar ceiling, and 
the like; provide systems, components, units, nuts, bolts, screws, anchoring 
devices, fastening devices, washers, accessories, adhesives, sealants, and 
other items of type, grade, and class required for the particular use, not 
identified but required for a complete, weather-tight, appropriately operating, 
and finished installation. 

B. Manufacturers:  General Electric Capital Modular Space; The Space Place, Inc.; 
or equal. 

C. Program:  Provide a wheel-mounted trailer with stairs, landings, platforms, 
ramps, and the like, in good, proper, safe, clean, and properly finished 
condition; with proper heavy duty locks, and other proper and effective security 
at all doors, windows, and the like.  Trailer shall be maintained in good, proper, 
safe, clean, and properly finished condition during the Contract. 

(1) Nominal Trailer Size:  Four hundred eighty (480) square feet, minimum. 

(2) Stairs, Platform:  Properly finished stairs, platforms, and ramps. 

(3) Doors:  Two (2), three (3) foot wide exterior doors with locksets; 
finished ramp, steps, and entry platform at each exterior door. 

(4) Keys:  Submit five (5) keys for each door, window, furniture unit, and 
the like.  There shall be no other key copies or originals available; each 
key shall be identified for District; and shall be labeled, or tagged or 
both, as directed by District. 

(5) HVAC:   

(6) Lighting:  Sixty-five (65) foot-candles illumination minimum at any 
point, at thirty (30) inches above finished floor throughout from 
fluorescent light source, exclusively, or as directed by District. 

(7) Electrical Outlets:  One (1) duplex outlet evenly spaced every twelve 
(12) linear horizontal feet of wall face, and electrical service ready for 
use. 

(8) Telephones and Telephone Outlets:  Two (2) telephone lines wired, 
connected to telephone utility service, and ready for use, and two (2) 
telephone instruments, each with two (2)-line capability, speed dial and 
hands-free feature.  Locate each outlet as directed by District. 

(9) Voicemail Messaging System or Answering Machine:  One (1) unit, two 
(2)-line; digital. 
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2.02 FIELD OFFICE TRAILER ITEMS 

A. General:  Provide the Field Office Trailer with the following arranged into two 
(2) workstations: 

(1) Desks:  Two (2) desks: thirty-six (36) inches by sixty (60) inches; steel, 
laminated plastic top; locking, one (1) or two (2) file drawers single 
pedestal; steel; provide five (5) keys to District. 

(2) Tables:  Two (2) tables; thirty-six (36) inches by sixty (60) inches; 
twenty-nine (29) inches high; steel, laminated plastic top tables; one 
(1) at each desk. 

(3) Chairs:  Two (2) chairs: swivel; steel; with seat cushion and arms; one 
(1) at each desk. 

(4) Waste Baskets:  Two (2) waste baskets, one at each desk. 

B. Furniture and Equipment:  Provide in the space located to effect efficient and 
logical use. 

(1) File cabinet: One (1); four (4) drawer; lateral; steel locking. 

(2) Plan Table:  One (1) plan table: thirty-six (36) inches deep by seventy-
two (72) inches wide by forty-two (42) inches high; adjustable; wood 
or steel; with lockable plan and pencil drawers. 

(3) Drafting Stool:  One (1) drafting stool; swiveling; steel; padded; 
adjustable; with footrest and casters. 

(4) Bookshelf:  One (1) bookshelf: thirty-six (36) inches deep by seventy-
two (72) inches wide by forty-two (42) inches high; adjustable; wood 
or steel; with lockable plan and pencil drawer. 

(5) Plan Rack:  One (1) wheel mounted plan rack. 

(6) Waste Baskets:  One (1) large waste basket. 

(7) Coat/Hat Hanger:  Wall mounted with minimum capacity for four (4) 
garments and ten (10) hats. 

(8) Document Management System:  Shall include an integrated high-
volume printer, copier, and facsimile machine, including stand, base, 
and storage cabinet; and shall include the following features: 

(a) Type:  Laser, dry electrostatic transfer, plain paper, digital, 
multi-function imaging system. 

(b) Network:  Ethernet or Token Ring network ready, Plug-and-Play. 

(c) Print, send/receive facsimile from any connected workstation. 
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(d) Resolution:  Six hundred (600) dots per inch by six hundred 
(600) dots per inch, minimum. 

(e) Print Speed:  Twenty (20) pages per minute, minimum. 

(f) Copies:  Twenty (20) copies per minute, minimum. 

(g) Document Handler:  Forty (40) sheet, minimum 

(h) Collator:  Forty (40) bin, minimum, with stapling. 

(i) Duplexing:  Capable. 

(j) Paper Size:  Capable of handling paper sizes to eleven (11) 
inches by seventeen (17) inches. 

(k) Paper Cassettes:  One (1) each for eight and one half (8.5) inches 
by eleven (11) inches, eight and one half (8.5) inches by fourteen 
(14) inches, and eleven (11) inches by seventeen (17) inches 
paper sizes; minimum two hundred fifty (250) sheets per 
cassette. 

(l) Reduction/Enlargement:  Capable of reduction to twenty-five 
percent (25%) and enlargement to two hundred percent (200%). 

(m) Facsimile Electronic Storage:  Capable of storing minimum of fifty 
(50) speed dial numbers, group faxing and broadcast faxing. 

(n) Facsimile Scanning:  Capable of scanning into memory a 
minimum of one hundred (100) pages with maximum scan time 
of three (3) seconds per page. 

(o) Halftone:  Sixty-four (64) levels. 

(p) Redial:  Automatic and Manual. 

(9) Maintenance:  Contractor shall purchase service agreements for each 
unit of equipment for the duration of the project plus two (2) months, 
and shall maintain all equipment in proper working condition.  Service 
agreements shall include provision for replacement of toner cartridges 
and other items required to effect proper unit use.  Service agreements 
shall also provide for: 

(a) Unlimited Service Calls. 

(b) Same Day Response. 

(c) All parts, labor, preventative maintenance and mileage. 

(d) All chemicals, such as toner, fixing agent, and the like. 

(e) System training and setup. 
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(10) Portable Toilets:  Two (2); each shall include a urinal; each unit shall be 
a properly enclosed chemical unit conforming to ANSI Z4.3. 

(a) Location:  As directed by District. 

(b) Maintenance:  Maintain each unit and surrounding areas in a 
clean, hygienic and orderly manner, at all time.  Empty, clean, 
and sanitize each unit each day at a location and time as directed 
by District. 

(c) Removal:  Relocate, or remove from the site, each Portable 
Toilet.  Upon such directive by District, the Contractor shall 
forthwith relocate or remove each Portable Toilet and submit the 
affected areas to a condition which existed prior to the 
installation of each Portable Toilet, within three (3) calendar 
days, or as directed by District in writing, at no cost to District. 

2.03 UTILITY AND SERVICES 

A. Telephone Service:  Contractor shall provide and interface the entire telephone 
service, and shall properly and timely pay for telephone service for District’s 
non-long-distance use. 

B. Electrical Service:  Provide all proper connections and continuously pay for 
service for the duration of the Work. 

2.04 FINISHES 

A. General:  Manufacturer standard finish system over surfaces properly cleaned, 
pretreated, and prepared to obtain proper bond; all visible surfaces shall be 
coated. 

B. Finish:  Color as selected by District from manufacturer standard palette. 

PART 3 – EXECUTION 

3.01 INSTALLATION 

A. General:  Properly prepare area and affected items to receive the Work. Set 
Work accurately in location, alignment, and elevation; rigidly, securely, and 
firmly anchor to appropriate structure; install plumb, straight, square, level, 
true, without racking, rigidly anchored to proper solid blocking, substrate, and 
the like; provide appropriate type and quantity of reinforcements, fasteners, 
adhesives, self-adhesive and other tapes; lubricants, coatings, accessories, and 
the like, as required for a complete, structurally rigid, stable, sound, and 
appropriately finished installation, in accordance with manufacturer’s published 
instructions, and as indicated.  The more restrictive and higher quality 
requirement shall govern.  Moving parts shall be properly secured, without 
binding, looseness, noise, and the like. 

B. Installation:  Install in accordance with 25 CCR 3.2.3 and as directed by District; 
jack up trailer and level both ways; mount on proper concrete piers with all 
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load off wheels; provide required tie down and accessories per Section 4368 of 
referenced CCR, and as directed by District. 

C. Rejected Work:  Work, materials, unit, items, systems, and the like, not 
accepted by District shall be deemed rejected, and shall forthwith be removed 
and replaced with proper and new Work, materials, unit, items, systems, and 
the like at no cost to District. 

D. Standard:  Comply with manufacturer’s published instructions, or with 
instructions as shown or indicated; the more restrictive and higher quality 
requirement shall govern. 

E. Location:  As directed by District. 

F. Fire Resistance:  Construct and install in accordance with UL requirements. 

G. Maintenance:  Contractor shall maintain trailer and adjacent areas in a safe, 
clean and hygienic condition throughout the duration of the Work, and as 
directed by District.  Properly repair or replace furniture or other items, as 
directed by District.  Properly remove unsafe, damaged, or broken furniture, or 
similar items, and replace with safe and proper items.  Contractor shall pay 
cost of all services, repair, and maintenance, or replacement of each item. 

H. Janitorial Service:  Provide professional janitorial services, including, but not 
limited to, trash, waste paper baskets, fill paper dispensers; clean and dust all 
furniture, files, and the like; sweep and mop resilient and similar flooring; and 
vacuum carpeting and similar flooring. 

(1) Frequency:  Two (2) times per week, minimum. 

I. Removal:  Properly remove the Office Trailer and contents from the Site upon 
completion of the Contract, or as directed by District in writing.  Forthwith 
properly patch and repair affected areas; replace damaged items with new 
items.  Carefully and properly inventory, clean, pack, store, and protect District 
property; submit District property to District at a date, time and location as 
directed by District. 

END OF DOCUMENT 
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SECTION 01 66 00 

PRODUCT DELIVERY, STORAGE AND HANDLING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Access, Conditions and 
Requirements; 

B. Special Conditions. 

1.02 PRODUCTS 

A. Products are as defined in the General Conditions. 

B. Contractor shall not use and/or reuse materials and/or equipment removed 
from existing Premises, except as specifically permitted by the Contract 
Documents. 

C. Contractor shall provide interchangeable components of the same 
manufacturer, for similar components. 

1.03 TRANSPORTATION AND HANDLING 

A. Contractor shall transport and handle Products in accordance with 
manufacturer's instructions. 

B. Contractor shall promptly inspect shipments to confirm that Products comply 
with requirements, quantities are correct, and products are undamaged. 

C. Contractor shall provide equipment and personnel to handle Products by 
methods to prevent soiling, disfigurement, or damage. 

1.04 STORAGE AND PROTECTION 

A. Contractor shall store and protect Products in accordance with manufacturer's 
instructions, with seals and labels intact and legible.  Contractor shall store 
sensitive products in weather-tight, climate controlled enclosures. 

B. For exterior storage of fabricated Products, Contractor shall place on sloped 
supports, above ground. 

C. Contractor shall provide off-site storage and protection when Site does not 
permit on-site storage or protection. 

D. Contractor shall cover products subject to deterioration with impervious sheet 
covering and provide ventilation to avoid condensation. 
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E. Contractor shall store loose granular materials on solid flat surfaces in a well-
drained area and prevent mixing with foreign matter. 

F. Contractor shall provide equipment and personnel to store Products by methods 
to prevent soiling, disfigurement, or damage. 

G. Contractor shall arrange storage of Products to permit access for inspection and 
periodically inspect to assure Products are undamaged and are maintained 
under specified conditions. 

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 71 23 

FIELD ENGINEERING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Investigation, and Soils 
Investigation Report; 

B. Special Conditions; 

C. Site-Visit Certification. 

1.02 REQUIREMENTS INCLUDED: 

A. Contractor shall provide and pay for field engineering services by a California-
registered engineer, required for the project, including, without limitations: 

(1) Survey work required in execution of the Project. 

(2) Civil or other professional engineering services specified, or required to 
execute Contractor's construction methods. 

1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS: 

Contractor shall only use a qualified licensed engineer or registered land surveyor, to 
whom District makes no objection. 

1.04 SURVEY REFERENCE POINTS: 

A. Existing basic horizontal and vertical control points for the Project are those 
designated on the Drawings. 

B. Contractor shall locate and protect control points prior to starting Site Work 
and preserve all permanent reference points during construction.  In addition 
Contractor shall: 

(1) Make no changes or relocation without prior written notice to District 
and Architect. 

(2) Report to District and Architect when any reference point is lost or 
destroyed, or requires relocation because of necessary changes in 
grades or locations. 

(3) Require surveyor to replace Project control points based on original 
survey control that may be lost or destroyed. 
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1.05 RECORDS: 

Contractor shall maintain a complete, accurate log of all control and survey work as it 
progresses. 

1.06 SUBMITTALS: 

A. Contractor shall submit name and address of Surveyor and Professional 
Engineer to District and Architect prior to its/their work on the Project. 

B. On request of District and Architect, Contractor shall submit documentation to 
verify accuracy of field engineering work, at no additional cost to the District. 

C. Contractor shall submit a certificate signed by registered engineer or surveyor 
certifying that elevations and locations of improvements are in conformance or 
nonconformance with Contract Documents. 

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION 

3.01 COMPLIANCE WITH LAWS: 

Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring 
requirements. 

3.02 NONCONFORMING WORK: 

Contractor is responsible for any re-surveying required by correction of nonconforming 
work. 

END OF DOCUMENT 
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DOCUMENT 01 73 29 

CUTTING AND PATCHING 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Inspector, Inspections, and 
Tests, Integration of Work, Nonconforming Work, and Correction of Work, and 
Uncovering Work; 

B. Special Conditions; 

C. Hazardous Materials Procedures and Requirements; 

D. Hazardous Materials Certification; 

E. Lead-Based Paint Certification; 

F. Imported Materials Certification. 

1.02 CUTTING AND PATCHING: 

A. Contractor shall be responsible for all cutting, fitting, and patching, including 
associated excavation and backfill, required to complete the Work or to: 

(1) Make several parts fit together properly. 

(2) Uncover portions of Work to provide for installation of ill-timed Work. 

(3) Remove and replace defective Work. 

(4) Remove and replace Work not conforming to requirements of Contract 
Documents. 

(5) Remove Samples of installed Work as specified for testing. 

(6) Provide routine penetrations of non-structural surfaces for installation 
of piping and electrical conduit. 

(7) Attaching new materials to existing remodeling areas – including 
painting (or other finishes) to match existing conditions. 

B. In addition to Contract requirements, upon written instructions from the 
District, Contractor shall uncover Work to provide for observations of covered 
Work in accordance with the Contract Documents; remove samples of installed 
materials for testing as directed by District; and remove Work to provide for 
alteration of existing Work. 
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C. Contractor shall not cut or alter Work, or any part of it, in such a way that 
endangers or compromises the integrity of the Work, the Project, or work of 
others. 

1.03 SUBMITTALS: 

A. Prior to any cutting or alterations that may affect the structural safety of 
Project, or work of others, and well in advance of executing such cutting or 
alterations, Contractor shall submit written notice to District pursuant to the 
applicable notice provisions of the Contract Documents, requesting consent to 
proceed with the cutting or alteration, including the following: 

(1) The work of the District or other trades. 

(2) Structural value or integrity of any element of Project. 

(3) Integrity or effectiveness of weather-exposed or weather-resistant 
elements or systems. 

(4) Efficiency, operational life, maintenance or safety of operational 
elements. 

(5) Visual qualities of sight-exposed elements. 

B. Contractor's Request shall also include: 

(1) Identification of Project. 

(2) Description of affected Work. 

(3) Necessity for cutting, alteration, or excavations. 

(4) Effects of Work on District, other trades, or structural or weatherproof 
integrity of Project. 

(5) Description of proposed Work: 

(a) Scope of cutting, patching, alteration, or excavation. 

(b) Trades that will execute Work. 

(c) Products proposed to be used. 

(d) Extent of refinishing to be done. 

(6) Alternates to cutting and patching. 

(7) Cost proposal, when applicable. 

(8) The scheduled date the Contractor intends to perform the Work and the 
duration of time to complete the Work. 
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(9) Written permission of District or other District contractor(s) whose work 
will be affected. 

1.04 QUALITY ASSURANCE: 

A. Contractor shall ensure that cutting, fitting, and patching shall achieve security, 
strength, weather protection, appearance for aesthetic match, efficiency, 
operational life, maintenance, safety of operational elements, and the 
continuity of existing fire ratings. 

B. Contractor shall ensure that cutting, fitting, and patching shall successfully 
duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, 
and that materials shall match existing construction.  Where there is dispute as 
to whether duplication is successful or has been achieved to a reasonable 
degree, the District's decision shall be final. 

1.05 PAYMENT FOR COSTS: 

A. Cost caused by ill-timed or defective Work or Work not conforming to Contract 
Documents, including costs for additional services of the District, its 
consultants, including but not limited to the Construction Manager, the 
Architect, the Project Inspector(s), Engineers, and Agents, will be paid by 
Contractor and/or deducted from the Contract by the District. 

B. District shall only pay for cost of Work if it is part of the original Contract Price 
or if a change has been made to the contract in compliance with the provisions 
of the General Conditions.  Cost of Work performed upon instructions from the 
District, other than defective or nonconforming Work, will be paid by District 
on approval of written Change Order.  Contractor shall provide written cost 
proposals prior to proceeding with cutting and patching. 

PART 2 - PRODUCTS 

2.01 MATERIALS: 

A. Contractor shall provide for replacement and restoration of Work removed.  
Contractor shall comply with the Contract Documents and with the Industry 
Standard(s), for the type of Work, and the Specification requirements for each 
specific product involved.  If not specified, Contractor shall first recommend a 
product of a manufacturer or appropriate trade association for approval by the 
District. 

B. Materials to be cut and patched include those damaged by the performance of 
the Work. 

PART 3 – EXECUTION 

3.01 INSPECTION: 

A. Contractor shall inspect existing conditions of the Site and the Work, including 
elements subject to movement or damage during cutting and patching, 
excavating and backfilling.  After uncovering Work, Contractor shall inspect 
conditions affecting installation of new products. 
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B. Contractor shall report unsatisfactory or questionable conditions in writing to 
District as indicated in the General Conditions and shall proceed with Work as 
indicated in the General Conditions by District. 

3.02 PREPARATION: 

A. Contractor shall provide shoring, bracing and supports as required to maintain 
structural integrity for all portions of the Project, including all requirements of 
the Project. 

B. Contractor shall provide devices and methods to protect other portions of 
Project from damage. 

C. Contractor shall, provide all necessary protection from weather and extremes 
of temperature and humidity for the Project, including without limitation, any 
work that may be exposed by cutting and patching Work.  Contractor shall keep 
excavations free from water. 

3.03 ERECTION, INSTALLATION AND APPLICATION: 

A. With respect to performance, Contractor shall: 

(1) Execute fitting and adjustment of products to provide finished 
installation to comply with and match specified tolerances and finishes. 

(2) Execute cutting and demolition by methods that will prevent damage to 
other Work, and provide proper surfaces to receive installation of repairs 
and new Work. 

(3) Execute cutting, demolition excavating, and backfilling by methods that 
will prevent damage to other Work and damage from settlement. 

B. Contractor shall employ original installer or fabricator to perform cutting and 
patching for: 

(1) Weather-exposed surfaces and moisture-resistant elements such as 
roofing, sheet metal, sealants, waterproofing, and other trades. 

(2) Sight-exposed finished surfaces. 

C. Contractor shall execute fitting and adjustment of products to provide a finished 
installation to comply with specified products, functions, tolerances, and 
finishes as shown or specified in the Contract Documents including, without 
limitation, the Drawings and Specifications. 

D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other 
penetrations through surfaces.  Contractor shall conform to all Code 
requirements for penetrations or the Drawings and Specifications, whichever 
calls for a higher quality or more thorough requirement.  Contractor shall 
maintain integrity of both rated and non-rated fire walls, ceilings, floors, etc. 

E. Contractor shall restore Work which has been cut or removed.  Contractor shall 
install new products to provide completed Work in accordance with 
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requirements of the Contract Documents and as required to match surrounding 
areas and surfaces. 

F. Contractor shall refinish all continuous surfaces to nearest intersection as 
necessary to match the existing finish to any new finish. 

END OF DOCUMENT 
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DOCUMENT 01 76 00 

ALTERATION PROJECT PROCEDURES 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Integration of Work, Purchase 
of Materials and Equipment, Uncovering of Work and Non-conforming Work and 
Correction of Work and Trenches; 

B. Special Conditions. 

PART 2 - PRODUCTS 

2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK: 

A. New Materials: As specified in the Contract Documents including, without 
limitation, in the Specifications, Contractor shall match existing products, 
conditions, and work for patching and extending work. 

B. Type and Quality of Existing Products: Contractor shall determine by inspection, 
by testing products where necessary, by referring to existing conditions and to 
the Work as a standard. 

PART 3 - EXECUTION 

3.01 EXAMINATION: 

A. Contractor shall verify that demolition is complete and that areas are ready for 
installation of new Work. 

B. By beginning restoration Work, Contractor acknowledges and accepts the 
existing conditions. 

3.02 PREPARATION: 

A. Contractor shall cut, move, or remove items as necessary for access to 
alterations and renovation Work.  Contractor shall replace and restore these at 
completion. 

B. Contractor shall remove unsuitable material not as salvage unless otherwise 
indicated in the Contract Documents.  Unsuitable material may include, without 
limitation, rotted wood, corroded metals, and deteriorated masonry and 
concrete.  Contractor shall replace materials as specified for finished Work. 

C. Contractor shall remove debris and abandoned items from all areas of the Site 
and from concealed spaces. 
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D. Contractor shall prepare surface and remove surface finishes to provide for 
proper installation of new Work and finishes. 

E. Contractor shall close openings in exterior surfaces to protect existing work 
from weather and extremes of temperature and humidity.  Contractor shall 
insulate ductwork and piping to prevent condensation in exposed areas.  
Contractor shall insulate building cavities for thermal and/or acoustical 
protection, as detailed. 

3.03 INSTALLATION: 

A. Contractor shall coordinate Work of all alternations and renovations to expedite 
completion and to accommodate District occupancy. 

B. Designated Areas and Finishes: Contractor shall complete all installations in all 
respects, including operational, mechanical work and electrical work. 

C. Contractor shall remove, cut, and patch Work in a manner to minimize damage 
and to provide a means of restoring Products and finishes to original or specified 
condition. 

D. Contractor shall refinish visible existing surfaces to remain in renovated rooms 
and spaces, to specified condition for each material, with a neat and square or 
straight transition to adjacent finishes. 

E. Contractor shall install products as specified in the Contract Documents, 
including without limitation, the Specifications. 

3.04 TRANSITIONS: 

A. Where new Work abuts or aligns with existing, Contractor shall perform a 
smooth and even transition.  Patched Work must match existing adjacent work 
in texture and appearance. 

B. When finished surfaces are cut so that a smooth transition with new Work is 
not possible, Contractor shall terminate existing surface along a straight line at 
a natural line of division and make a recommendation for resolution to the 
District and the Architect for review and approval. 

3.05 ADJUSTMENTS: 

A. Where removal of partitions or walls results in adjacent spaces becoming one, 
Contractor shall rework floors, walls, and ceilings to a smooth plane without 
breaks, steps, or bulkheads. 

B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit a 
recommendation for providing a smooth transition to the District and the 
Architect for review and approval. 

C. Contractor shall trim and seal existing wood doors and shall trim and paint 
metal doors as necessary to clear new floor finish and refinish trim as 
required. 
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D. Contractor shall fit Work at penetrations of surfaces. 

3.06 REPAIR OF DAMAGED SURFACES: 

A. Contractor shall patch or replace portions of existing surfaces, which are 
damaged, lifted, discolored, or showing other imperfections, in the area where 
the Work is performed. 

B. Contractor shall repair substrate prior to patching finish. 

3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS: 

A. Cultivated or planted areas and other surface improvements which are 
damaged by actions of the Contractor shall be restored by Contractor to their 
original condition or better, where indicated. 

B. Contractor shall protect and replace, if damaged, all existing guard posts, 
barricades, and fences. 

C. Contractor shall give special attention to avoid damaging or killing trees, bushes 
and/or shrubs on the Premises and/or identified in the Contract Documents, 
including without limitation, the Drawings. 

3.08 FINISHES: 

A. Contractor shall finish surfaces as specified in the Contract Documents, 
including without limitations, the provisions of all Divisions of the Specifications. 

B. Contractor shall finish patches to produce uniform finish and texture over entire 
area.  When finish cannot be matched, Contractor shall refinish entire surface 
to nearest intersections. 

3.09 CLEANING: 

A. Contractor shall continually clean the Site and the Premises as indicated in the 
Contract Documents, including without limitation, the provisions in the General 
Conditions and the Specifications regarding cleaning. 

END OF DOCUMENT 
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DOCUMENT 01 77 00 

CONTRACT CLOSEOUT AND FINAL CLEANING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Completion of Work; 

B. Special Conditions; 

C. Temporary Facilities and Controls. 

1.02 CLOSEOUT PROCEDURES 

Contractor shall comply with all closeout provisions as indicated in the General 
Conditions. 

1.03 FINAL CLEANING 

A. Contractor shall execute final cleaning prior to final inspection. 

B. Contractor shall clean interior and exterior glass and all surfaces exposed to 
view; remove temporary labels, tape, stains, and foreign substances, polish 
transparent and glossy surfaces, wax and polish new vinyl floor surfaces, 
vacuum carpeted and soft surfaces. 

C. Contractor shall clean equipment and fixtures to a sanitary condition. 

D. Contractor shall replace filters of operating equipment. 

E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage 
systems. 

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped 
surfaces. 

G. Contractor shall remove waste and surplus materials, rubbish, and construction 
facilities from the Site and surrounding areas. 

1.04 ADJUSTING 

Contractor shall adjust operating products and equipment to ensure smooth and 
unhindered operation. 
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1.05 RECORD DOCUMENTS AND SHOP DRAWINGS 

A. Contractor shall legibly mark each item to record actual construction, including: 

(1) Measured depths of foundation in relation to finish floor datum. 

(2) Measured horizontal and vertical locations of underground utilities and 
appurtenances, referenced to permit surface improvements. 

(3) Measured locations of internal utilities and appurtenances concealed in 
construction, referenced to visible and accessible features of the Work. 

(4) Field changes of dimension and detail. 

(5) Details not on original Contract Drawings 

(6) Changes made by modification(s). 

(7) References to related Shop Drawings and modifications. 

B. Contractor will provide one set of Record Drawings to District. 

C. Contractor shall submit all required documents to District and/or Architect prior 
to or with its final Application for Payment. 

1.06 INSTRUCTION OF DISTRICT PERSONNEL 

A. Before final inspection, at agreed upon times, Contractor shall instruct District's 
designated personnel in operation, adjustment, and maintenance of products, 
equipment, and systems. 

B. For equipment requiring seasonal operation, Contractor shall perform 
instructions for other seasons within six months or by the change of season. 

C. Contractor shall use operation and maintenance manuals as basis for 
instruction. Contractor shall review contents of manual with personnel in detail 
to explain all aspects of operation and maintenance. 

D. Contractor shall prepare and insert additional data in Operation and 
Maintenance Manual when the need for such data becomes apparent during 
instruction. 

E. Contractor shall review contents of manual with personnel in detail to explain 
all aspects of operation and maintenance. 

1.07 SPARE PARTS AND MAINTENANCE MATERIALS 

A. Contractor shall provide products, spare parts, maintenance, and extra 
materials in quantities specified in the Specifications and in Manufacturer's 
recommendations. 
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B. Contractor shall provide District with all required Operation and Maintenance 
Data at one time.  Partial or piecemeal submissions of Operation and 
Maintenance Data will not be accepted. 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 78 23 

OPERATION AND MAINTENANCE DATA 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Completion of the Work; 

B. Special Conditions. 

1.02 QUALITY ASSURANCE: 

Contractor shall prepare instructions and data by personnel experienced in 
maintenance and operation of described products. 

1.03 FORMAT: 

A. Contractor shall prepare data in the form of an instructional manual entitled 
“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”). 

B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side 
rings, with durable plastic covers; two inch maximum ring size. When multiple 
binders are used, Contractor shall correlate data into related consistent 
groupings. 

C. Cover: Contractor shall identify each binder with typed or printed title 
"OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list 
title of Project and identify subject matter of contents. 

D. Contractor shall arrange content by systems process flow under section 
numbers and sequence of Table of Contents of the Contract Documents. 

E. Contractor shall provide tabbed fly leaf for each separate product and system, 
with typed description of product and major component parts of equipment. 

F. Text: The content shall include Manufacturer's printed data, or typewritten data 
on 24 pound paper. 

G. Drawings: Contractor shall provide with reinforced punched binder tab and shall 
bind in with text; folding larger drawings to size of text pages. 

1.04 CONTENTS, EACH VOLUME: 

A. Table of Contents: Contractor shall provide title of Project; names, addresses, 
and telephone numbers of the Architect, any engineers, subconsultants, 
Subcontractor(s), and Contractor with name of responsible parties; and 
schedule of products and systems, indexed to content of the volume. 
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B. For Each Product or System: Contractor shall list names, addresses, and 
telephone numbers of Subcontractor(s) and suppliers, including local source of 
supplies and replacement parts. 

C. Product Data: Contractor shall mark each sheet to clearly identify specific 
products and component parts, and data applicable to installation. Delete 
inapplicable information. 

D. Drawings: Contractor shall supplement product data to illustrate relations of 
component parts of equipment and systems, to show control and flow 
diagrams.  Contractor shall not use Project Record Documents as maintenance 
drawings. 

E. Text: Contractor shall include any and all information as required to supplement 
product data.  Contractor shall provide logical sequence of instructions for each 
procedure, incorporating manufacturer's instructions. 

F. Warranties and Bonds:  Contractor shall bind in one copy of each. 

1.05 MANUAL FOR MATERIALS AND FINISHES: 

A. Building Products, Applied Materials, and Finishes:  Contractor shall include 
product data, with catalog number, size, composition, and color and texture 
designations.  Contractor shall provide information for re-ordering custom 
manufactured products. 

B. Instructions for Care and Maintenance:  Contractor shall include Manufacturer's 
recommendations for cleaning agents and methods, precautions against 
detrimental agents and methods, and recommended schedule for cleaning and 
maintenance. 

C. Moisture Protection and Weather Exposed Products:  Contractor shall include 
product data listing applicable reference standards, chemical composition, and 
details of installation.  Contractor shall provide recommendations for 
inspections, maintenance, and repair. 

D. Additional Requirements:  Contractor shall include all additional requirements 
as specified in the Specifications. 

E. Contractor shall provide a listing in Table of Contents for design data, with 
tabbed fly sheet and space for insertion of data. 

1.06 MANUAL FOR EQUIPMENT AND SYSTEMS: 

A. Each Item of Equipment and Each System:  Contractor shall include description 
of unit or system, and component parts and identify function, normal operating 
characteristics, and limiting conditions.  Contractor shall include performance 
curves, with engineering data and tests, and complete nomenclature, and 
commercial number of replaceable parts. 

B. Panelboard Circuit Directories:  Contractor shall provide electrical service 
characteristics, controls, and communications. 
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C. Contractor shall include color coded wiring diagrams as installed. 

D. Operating Procedures:  Contractor shall include start-up, break-in, and routine 
normal operating instructions and sequences.  Contractor shall include 
regulation, control, stopping, shut-down, and emergency instructions.  
Contractor shall include summer, winter, and any special operating instructions. 

E. Maintenance Requirements:  Contractor shall include routine procedures and 
guide for trouble-shooting; disassembly, repair, and reassembly instructions; 
and alignment, adjusting, balancing, and checking instructions. 

F. Contractor shall provide servicing and lubrication schedule, and list of lubricants 
required. 

G. Contractor shall include manufacturer's printed operation and maintenance 
instructions. 

H. Contractor shall include sequence of operation by controls manufacturer. 

I. Contractor shall provide original manufacturer's parts list, illustrations, 
assembly drawings, and diagrams required for maintenance. 

J. Contractor shall provide control diagrams by controls manufacturer as installed. 

K. Contractor shall provide Contractor's coordination drawings, with color coded 
piping diagrams as installed. 

L. Contractor shall provide charts of valve tag numbers, with location and function 
of each valve, keyed to flow and control diagrams. 

M. Contractor shall provide list of original manufacturer's spare parts, current 
prices, and recommended quantities to be maintained in storage. 

N. Additional Requirements:  Contractor shall include all additional requirements 
as specified in Specification(s). 

O. Contractor shall provide a listing in Table of Contents for design data, with 
tabbed fly sheet and space for insertion of data. 

1.07 SUBMITTAL: 

A. Contractor shall submit to the District for review two (2) copies of preliminary 
draft or proposed formats and outlines of the contents of the Manual within 
thirty (30) days of Contractor’s start of Work. 

B. For equipment, or component parts of equipment put into service during 
construction and to be operated by District, Contractor shall submit draft 
content for that portion of the Manual within ten (10) days after acceptance of 
that equipment or component. 

C. Contractor shall submit two (2) copies of a complete Manual in final form prior 
to final Application for Payment. Copy will be returned with Architect/Engineer 
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comments.  Contractor must revise the content of the Manual as required by 
District prior to District's approval of Contractor’s final Application for Payment. 

D. Contractor must submit two (2) copies of revised Manual in final form within 
ten (10) days after final inspection. 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 78 36 

WARRANTIES 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Warranty/Guarantee 
Information; 

B. Special Conditions. 

1.02 FORMAT 

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side 
rings, with durable plastic covers; two inch maximum ring size. 

B. Cover:  Contractor shall identify each binder with typed or printed title 
"WARRANTIES” and shall list title of Project. 

C. Table of Contents:  Contractor shall provide title of Project; name, address, and 
telephone number of Contractor and equipment supplier; and name of 
responsible principal.  Contractor shall identify each item with the number and 
title of the specific Specification, document, provision, or section in which the 
name of the product or work item is specified. 

D. Contractor shall separate each warranty with index tab sheets keyed to the 
Table of Contents listing, providing full information and using separate typed 
sheets as necessary.  Contractor shall list each applicable and/or responsible 
Subcontractor(s), supplier(s), and/or manufacturer(s), with name, address, 
and telephone number of each responsible principal(s). 

1.03 PREPARATION: 

A. Contractor shall obtain warranties, executed in duplicate by each applicable 
and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within 
ten (10) days after completion of the applicable item or work.  Except for items 
put into use with District's permission, Contractor shall leave date of beginning 
of time of warranty blank until the date of completion is determined. 

B. Contractor shall verify that documents are in proper form, contain full 
information, and are notarized, when required. 

C. Contractor shall co-execute submittals when required. 

D. Contractor shall retain warranties until time specified for submittal. 
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WARRANTIES 
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1.04 TIME OF SUBMITTALS: 

A. For equipment or component parts of equipment put into service during 
construction with District's permission, Contractor shall submit a draft warranty 
for that equipment or component within ten (10) days after acceptance of that 
equipment or component. 

B. Contractor shall submit for District approval all warranties and related 
documents within ten (10) days after date of completion.  Contractor must 
revise the warranties as required by the District prior to District's approval of 
Contractor’s final Application for Payment. 

C. For items of work delayed beyond date of completion, Contractor shall provide 
an updated submittal within ten (10) days after acceptance, listing the date of 
acceptance as start of warranty period. 

PART 2 - PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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SECTION 02 41 00

SITE DEMOLITION

PART 1 – GENERAL

1.01 INCLUSION OF OTHER CONTRACT DOCUMENTS

A. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to 
this Section, as if repeated herein.

1.02 RELATED WORK SPECIFIED ELSEWHERE

A. Division 1 – District General Conditions and Contractual Requirements

B. Section 31 00 00, Earthwork.

C. Section 31 25 00, Erosion Control

1.03 REGULATORY REQUIREMENTS

A. Conform to applicable jurisdictional authority regulations and codes for disposal of 
debris.

B. Coordinate clearing Work with utility companies.
C. Maintain emergency access ways at all times.
D. Contractor shall comply with all applicable laws and ordinances regarding hazardous 

materials, including contaminated soils, hazardous material transformers, and similar 
materials or components. 

1.04 SUBMITTALS:

A. Schedule: Submit a detailed sequence of demolition and removal work, including dates 
for shutoff, capping, and continuance of utility services.

B. Procedures: Submit written procedures documenting the proposed methods to be used 
to control dust and noise.

1.05 EXISTING CONDITIONS

A. Contractor shall acquaint himself with all site conditions.  If unknown active utilities are 
encountered during work, notify Architect promptly for instructions.  Failure to notify will 
make Contractor liable for damage to these utilities arising from Contractor's operations 
subsequent to discovery of such unknown active utilities.

B. Conduct demolition to minimize interference with adjacent structures or items to remain. 
Maintain protected egress and access at all times.

1.06 PROTECTION

A. Adequate protection measures shall be provided to protect workmen and passers-by on 
and off the site. Adjacent property shall be fully protected throughout the operations.  
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Blasting will not be permitted. Prevent damage to adjoining improvements and properties 
both above and below grade.  Restore such improvements to original condition should 
damage occur.  Replace trees and shrubs outside building area disturbed by operations.

B. In accordance with generally accepted construction practices, the Contractor shall be 
solely and completely responsible for working conditions at the job site, including safety 
of all persons and property during performance of the work.  This requirement shall 
apply continuously and shall not be limited to normal working hours.

C. Safety Precautions Prevent damage to existing elements identified to remain or to be 
salvaged, and prevent injury to the public and workmen engaged on site. Demolish 
roofs, walls and other building elements in such manner that demolished materials fall 
within foundation lines of building. Do not allow demolition debris to accumulate on site. 
Pull down hazardous work at end of each day; do not leave standing or hanging 
overnight, or over weekends.

1. Protect existing items which are not indicated to be altered. Protect utilities 
designated to remain from damage.

2. Protect trees, plant growth, and features designated to remain as final 
landscaping as shown on drawings.

3. Protect bench marks from damage or displacement.

D. Trees:  Carefully protect existing trees that are to remain.  Provide temporary irrigation 
as necessary to maintain health of trees.

E. Fire Safety: The contractor shall conform to chapter 33 of the California Fire Code 
(CFC), "Fire Safety During Construction and Demolition”, at all times during the 
construction process. A copy of this chapter can be provided.

F. Any construction review of the Contractor's performance conducted by the Geotechnical 
Engineer is not intended to include review of the adequacy of the Contractor's safety 
measures, in, on, or near the construction site.

G. Surface Drainage:  Provide for surface drainage during period of construction in manner 
to avoid creating nuisance to adjacent areas.  The contractor shall make a reasonable 
effort on a daily basis to keep all excavations and the site free from water during entire 
progress of work, regardless of cause, source, or nature of water.

H. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances 
resulting from earthwork operations.

I. The site and adjacent influenced areas shall be watered as required to suppress dust 
nuisance.  Dust control measures shall be in accordance with the local jurisdiction.

PART 2 - PRODUCTS

Not Used
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PART 3 – EXECUTION

3.01 EXAMINATION

A. Examine conditions of work in place before beginning work; report defects.

B. Report existence of hazardous materials or unsafe structural conditions.

3.02 PREPARATION

A. Scheduling:

1. General: Coordinate and schedule demolition work as required by the Owner and 
as necessary to facilitate construction progress.

B. Hazardous Materials:

1. General: Identify chemicals, gases, explosives, acids, flammables, or other 
dangerous materials before proceeding with demolition operations, and notify 
such jurisdictional agencies as may be required. Collect and legally dispose of 
such materials at official disposal locations away from the site.

2. Asbestos: If asbestos or materials containing asbestos are encountered, stop 
work immediately and contact the Owner. Do not proceed with demolition until 
directed by Owner.

C. Utility and Service Termination

1. Locate and identify existing utility, service and irrigation system components 
affected by work of this contract.  Review existing record drawings, conduct site 
investigations, contact Underground Service Alert and other qualified 
cable/pipe/line locator services, and implement all other means necessary to 
define the location of underground systems.  

2. Prior to beginning any demolition, properly disconnect all water, gas and 
electrical power supply at appropriate disconnect locations.  Obtain all necessary 
releases and approvals from serving utility companies. 

3. Prior to demolition or disconnect, obtain Owners approval that such system does 
not impact facilities or systems beyond the extent of this contract. 

4. Mark location of disconnected systems.  Identify and indicate stub-out locations 
on Project Record Documents.

D. Verify that existing plant life and features designated to remain are tagged or identified.

1. The Architect will mark the features, trees, and shrubs to remain within the 
construction area.  Contractor shall not commence clearing and grubbing 
operations until authorized by the Owner and all protective measures are in 
place.

E. Coordinate the time and duration of all system disconnects with Owner.
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 3.03 DEMOLITION

A. General Requirements

1. Clear areas required for access to site and execution of Work, including 
pavements, structures, foundations, vegetation, trash and debris.

2. Coordinate with Owner the time of day and route to remove demolished materials 
from premises.

3. Remove demolished materials from site as work progresses.  Upon completion of 
work, leave areas of work in clean condition.

4. Remove all buried debris, rubble, trash, or other material not deemed suitable by 
the Geotechnical Engineer. 

5. Fill all voids or excavations resulting from clearing, demolition, or removal of 
vegetation with specified fill material.  

B. Fixture and Equipment Removal:

1. Remove existing fixtures and equipment as identified and shown on drawings 
and required by Architect. 

2. Verify all service connections to fixtures and equipment designated for removal 
have been properly disconnected.  

3. Remove all conductors from conduit at all abandoned circuits. 

3.04 UTILITY AND BUILDING SERVICES REMOVAL AND RE-INSTALLATION

A. Where crossing paths and potential points of interference with existing utility services are 
shown or can be reasonably inferred from surface conditions or evidence of subsurface 
systems, such as meter boxes, vaults, relief vents, cleanouts and similar components. 

1. Review all contract documents showing crossing paths and potential points of 
interference.

2. Pot-hole or determine by other means the accurate depth and location of such 
utilities.  

3. Incorporate all costs required to complete work under this contract, including 
additional trenching, re-routing of existing and new utilities, and all means 
necessary to construct work under this contract.

4. No additional cost to the Owner will be allowed for work necessary to 
accommodate utility conflicts where such crossing paths are shown on contract 
drawings or can be reasonably inferred from surface conditions or components. 

B. Remove all conductors from conduit at all abandoned electrical circuits. 

C. Seal off ends of all piping, drains and other components as directed by Architect and 
serving utility.

D. Where necessary to maintain service to existing utility and building systems, relocate or 
redirect all conduit and conductors, piping, drains, and associated system components. 

1. Re-circuit all electrical as required. 
2. Re-circuit all landscape irrigation valving and control systems as required. 
3. Temporarily terminate landscape system components in approved boxes or with 

approved caps, suitable for re-connection or extension. 
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4. Extend or otherwise modify all site drainage systems, including catch basins, 
drain inlets and piping.  Fine grade to maintain proper drainage flow pattern to 
drains. 

E. Demolish structure in an orderly and careful manner. 

1. Use of explosives prohibited.
 

3.05 SITE PAVEMENT REMOVAL 

A. Remove sidewalk and curb where required for new construction as specified and as 
indicated on the Drawings.

1. Remove all paving by saw-cutting. 
2. Remove concrete paving and curbing at locations shown on drawings.  Locate 

closest adjacent expansion or weakened plane joint to define start of removal or 
saw-cutting. 

B. Remove asphalt concrete paving areas where required for new construction as specified 
and as indicated on the Drawings.

1. Remove all paving by saw-cutting. 
2. Remove paving assembly as required to expose subgrade. 

3.06 LANDSCAPE AND IRRIGATION SYSTEMS DEMOLITION AND RENOVATION

A. Clearing, grubbing, and planting demolition.

1. Remove grass and grass roots to a minimum depth of two inches below existing 
grade.

2. Remove all shrubs, plants and other vegetation within the area of the work 
unless designated to remain.  Grub and remove all roots of all vegetation to a 
depth of 24 inches below existing grade. 

3. Remove only those trees which are specifically designated for removal, or as 
shown on the drawings, within the construction area.  Remove all stumps.  
Remove root ball and root systems larger than 1 inch in diameter to a depth of 
two feet below existing or finished grades, whichever is lower and a minimum of 
five feet beyond the edge of paving, structure, wall or walkway.   

4. Hand cut existing tree roots over 1 inch in diameter as necessary for trenching or 
other new construction, apply multiple coats of emulsified asphalt sealant 
especially made for horticultural use on cut or damaged plant tissues to cut faces 
and adjacent surfaces.  Cover exposed roots with wet burlap to prevent roots 
from dying out until backfilling is complete.

5. Disking and mixing of vegetation, trash, debris, and other deleterious materials 
with surface soils prior to grading is not permitted. 

6. Remove all buried debris, organic material, rubble, trash, or other material not 
deemed suitable by the Geotechnical Engineer. 

7. Fill all voids or excavations resulting from clearing, demolition, or removal of 
vegetation with fill material in compliance with Section 310000.
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8. Selected equipment of such sizes and capacities that the existing environment is 
disturbed as little as possible, and to afford ease of mobility within limited and 
relatively confined work areas.  Make every effort to preserve the topography in 
its natural state.  

9. Keep drains, catch basins, surface drainage courses and related drainage 
system components clear of debris and construction materials.

10. Remove irrigation piping and appurtenances as necessary within area of work, 
unless noted otherwise to remain.  Replace irrigation piping and appurtenances 
to irrigate new and/or existing landscaping.  Contractor shall be responsible for 
temporary landscape irrigation until such time that irrigation system is restored 
and operational.

3.07 DISPOSAL

Demolished materials become property of the Contractor and shall be removed from premises, 
except those items specifically listed to be retained by Owner.

A. Dispose of all demolished material, trash, debris, and other materials not used in the 
work in accordance with the regulations of jurisdictional authority.

B. It is recommended that all materials that are of a recyclable nature, be transported to a 
suitable legal recycling facility instead of a dump or refuse facility (unless they are one-
in-the same). Refer to Cal-Green Construction Debris requirements. Most Government 
operated dump or transfer facilities comply with Cal Green Requirements by default, 
however usage of private sump facilities may be subject to additional requirements and 
documentation.

C. Burning and Burying of Materials: NOT ALLOWED.

D. Haul Routes:

1. Obtain permits as required by jurisdictional agencies. Establish haul routes in 
advance; post flagmen for the safety of the public and workmen.

2. Keep streets free of mud, rubbish, etc.; assume responsibility for damage 
resulting from hauling operations; hold Owner free of liability in connection 
therewith.

E. Remove demolished materials and debris from site on a daily basis. 

3.08 CLEANING

A. Upon completion of work of this Section promptly remove from the working area all 
scraps, debris.

 
B. Clean excess material from surface of all remaining paved surfaces and utility structures.

C. Power wash all concrete surfaces to remove stains, dried mud, tire marks, and rust 
spots.
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END OF SECTION
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SECTION 11 68 33

ATHLETIC FIELD EQUIPMENT

PART 1 - GENERAL 

1.01 SCOPE OF WORK

A. Provide all equipment and materials, and do all work necessary to furnish 
and install the athletic equipment, as indicated on the drawings and as 
specified herein.  Athletic equipment shall include, but not be limited to:

1. Tennis Court posts
2. Tennis Court nets
3. Tennis Court center hold down and anchor.

1.02 RELATED WORK

A. Examine contract documents for requirements that affect work of this section.  Other 
specification divisions and sections that directly relate to the work of this section include, 
but are not limited to:

1. .
1. Division 1 – District Contractual Requirements
2. Division 03 – Concrete; Sections: Cast-in-Place Concrete 
3. Division 31 – Earthwork; Sections: Excavation and Backfill and Establishment of 

Sub-Grade Elevations
4. Division 32 – Exterior Improvements; Sections: Athletic and Recreational 

Surfacing, Concrete and Asphalt

1.03 REFERENCES

A. Comply with applicable requirements of the following standards.  Where these standards 
conflict with other specified requirements, the most restrictive requirements shall govern.

1. National Federation of State High School Associations (NFHS).
2. American Sports Builders Association (ASBA)
3. Manufacturer’s Data and Recommended Installation Requirements.

1.04 SUBMITTALS

A. Manufacturers Product Data

1. Provide manufacturers product data prior to ordering. Architects or Owners 
representatives review and approval is required prior to the installation of such 
materials. Contractor shall be responsible for any costs associated with materials 
ordered prior to approval, which are subsequently denied.

2. Refer to Section 00 13 00.

B. Shop Drawings

1. Provide drawings of the manufacturers recommended installation and foundation 
requirements prior to actual field installation work, for Architects or Owners 
representatives review.
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1.05 QUALITY ASSURANCE

A. Installer Qualifications:  Engage an experienced Installer or applicator who has a 
minimum 5 years of experience in installing play equipment types similar to that required 
for this Project and who is acceptable to manufacturer of primary materials. 

B. Qualified Materials: Request for material approvals for any products other than the 
specified products must be submitted to the architect two weeks prior to the bid, including 
complete application specification, physical characteristics, and chemical resistance data. 
Any request after this date will not be accepted. Failure of performance requires 
immediate removal and replacement of unapproved substituted material with those 
originally specified at no cost to the owner, architect, construction manager, or general 
contractor.

1.06 PRODUCT DELIVERY AND STORAGE

A. Materials delivered to the site shall be examined for damage or defects in shipping.  Any 
defects shall be noted and reported to the Owners representative.  Replacements, if 
necessary, shall be immediately re-ordered, so as to minimize any conflict with the 
construction schedule. Sound materials shall be stored above ground under protective 
cover or indoors so as to provide proper protection.

1.07 REQUIREMENTS OF REGULATORY AGENCIES 

A. Work and materials shall be in full accord with Title 24, California Code of Regulations; 
Uniform Plumbing Code; California Building Code; National Electric Code; State Fire 
Marshall; California OSHA; National Fire Protection Association; and other applicable 
state or local laws or regulations. Nothing in drawings or specifications shall be construed 
to permit work not conforming to these Codes.

1.07 WARRANTEE

A. Tennis Court Post
a. Materials - 3-YEAR LIMITED WARRANTY (From Manufacturer).
b. Installation - 2 Year minimum installation warrantee per Section 00 65 36.

i. To cover installation only, not material defects.

B. Tennis Court Net
a. Materials – 30 day money back Grantee (From Manufacturer).
b. Installation - 2 Year minimum installation warrantee per Section 00 65 36.

i. To cover installation only, not material defects.
ii. Assumed void if net removed/replaced by others within warrantee period.

C. Tennis Court Center Hold Down anchor and strap
a. Materials - 1-YEAR LIMITED WARRANTY (From Manufacturer).
b. Installation - 2 Year minimum installation warrantee per Section 00 65 36.

i. To cover installation only, not material defects.

D. Tennis Court Wind Screen
a. Materials - 3-YEAR LIMITED WARRANTY (From Manufacturer).
b. Installation - 2 Year minimum installation warrantee per Section 00 65 36.

i. To cover installation only, not material defects.

PART 2 - PRODUCTS 
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2.01 ACCEPTABLE MANUFACTURERS:

1. Jaypro Sports LLC (Basis of Design, see below)
976 Hartford Turnpike
Waterford, CT 06385
Phone. 800-243-0533 (Toll Free)
Fax: 800-988-3363 (Toll Free)
www.jayprosports.com

2. Douglas Sports (Alternate Approved Manufacturer)
3441 S 11th Ave
Eldridge, IA 52748
Phone: (800) 553-8907
www.douglas-sports.com

3. Sportfield Specialties (Basis of Design, wind screen only)
41155 State Highway 10
PO Box 231
Delhi, NY 13753
Toll Free: 888-975-3343
Fax: 607-746-8481
www.sportfieldspecialties.com

4. Alternate Suppliers and materials may be submitted for reviewed for approval however 
contractor will be responsible for adjustments to the design as needed for the 
incorporation of such new materials. There is no guarantee that any other manufacturers 
products and materials will work with the proposed design in all cases.

Manufactures listed above are either the basis of design, or have pre-approved products. 
Alternative manufacturers of similar products may be submitted for review and approval, see line 
105.B above. While it is impossible for products to be an exact match, any such products will be 
reviewed against the basis of design using the following criteria:

i. Quality and value of the product.
ii. Size, shape and construction/manufacturing of the product
iii. Function of the product.
iv. Cost of the product.
v. Availability and lead time of the product.
vi. Manufacturer warrantee/guarantees of the product.
vii. Manufactured/Assembled location (Made in the USA)
viii. Available Certifications/Warrantees of the product.
ix. Carbon footprint of the product (if applicable).
x. Compliance with governmental statues and codes.
xi. Compliance with administrative authorities. 

2.02 Tennis Court Netting Post system

A. TP-125 Tennis Court Netting Posts system.

Manufactured by:

Jaypro Sports LLC (Basis of Design, see below)
976 Hartford Turnpike
Waterford, CT 06385

http://www.sportsfieldspecialties.com/
http://www.douglas-sports.com/
http://www.sportfieldspecialties.com/
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Phone. 800-243-0533 (Toll Free)
Fax: 800-988-3363 (Toll Free)
www.jayprosports.com

B. COMPONENTS:

1. 3-1/2" heavy-walled round steel green posts. (sold as pair)
2. Steel top pulley caps with 1-3/4" dia. aluminum pulley.
3. Tensioning ratchet with spring-loaded safety latch
4. Removable handle
5. Assembly hardware included. 

6. Provide Optional Ground Sleeve, Model TP-150G, sold separately. 

2.03 Tennis Court Netting 

A. T200 Champion Sports 3.6 mm Tournament Tennis Net.

Provide and Install (1) One net at each court, and also provide (1) One extra 

replacement net for each court. Extra net to be supplied to district/school athletic 

staff for storage.

Manufactured by:

Champion Sports
1 Champion Way
Marlboro, NJ 07746
Phone. 732-294-5561
Phone (toll free): 888-980-1200 
www.championsports.com

B. COMPONENTS:

1. 42' Tournament
2. Heavy-duty 3.6 mm double braided polyethylene netting
3. First 5 rows of double netting
4. 2.5" Double reinforced headband
5. 8 Rows of heavy nylon stitching
6. 6 mm vinyl coated steel cable
7. Taped nylon bottom with side pockets and dowels
8. Black

2.04 Tennis Court Netting Accessories

A. CS-1 and A-2 Center Hold Down strap and anchor.

Provide and Install (1) CS-1 Center strap at each court, and also provide (1) One 

extra CS-1 replacement center strap for each court. Extra strap to be supplied to 

district/school athletic staff for storage. Only provide (1) One installed A-2 Anchor, no 
extra anchor required.

Manufactured by:

http://www.jayprosports.com/
http://www.championsports.com/
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Jaypro Sports LLC (Basis of Design, see below)
976 Hartford Turnpike
Waterford, CT 06385
Phone. 800-243-0533 (Toll Free)
Fax: 800-988-3363 (Toll Free)
www.jayprosports.com

B. COMPONENTS:

1. 2" adjustable nylon webbing.

2. Double snap hook.

3. Aluminum anchor with stainless steel drive pin for easy snap assembly.

PART 3 - EXECUTION

3.01 INSTALLATION OF EQUIPMENT

A. Install all equipment and accessories as noted and described above in accordance with 
the plans and supplied manufacturers recommended installation instructions.

B. Installer should have at least the minimum experience as noted for each type of 
equipment specified.

C. See Section 32 13 00 for concrete materials used in footing construction, as applicable.

3.02 EXCESS MATERIALS

A. Excess materials left over from installations of equipment shall be bagged with durable 
plastic bags or cardboard boxes, and labeled as to their use and supplied to owner for 
storage onsite.

3.03 CLEANUP AND CLOSE OUT PROCEDURES

A. Refer to Division 1 – District General Conditions and Contractual Requirements

B. Upon completion of work of this Section promptly remove from the working area all 
scraps, debris.

C. Save all installation instructions, manuals and other paperwork provided by suppliers and 
compile into binder to be provided to owner as part of the for project close procedures. 

    END OF SECTION

http://www.jayprosports.com/
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SECTION 31 00 00

EARTHWORK

PART 1 - GENERAL

1.01 INCLUSION OF OTHER CONTRACT DOCUMENTS

A. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to 
this Section, as if repeated herein.

1.02 RELATED WORK SPECIFIED ELSEWHERE

A. Division 1 – District General Conditions and Contractual Requirements

B. Section 31 25 00, Erosion and Sediment Controls

C. Section 32 12 00, Asphalt Concrete Paving.

D. Section 32 16 00, Site Concrete.

1.03 QUALITY ASSURANCE

A. Use only new materials and products, unless existing materials or products are specifically 
shown otherwise on the Drawings to be salvaged and re-used.

B. All materials, components, assemblies, workmanship and installation are to be observed by 
the Owner's Inspector of Record.  Work not so inspected is subject to uncovering and 
replacement.

C. The representatives of the Owner’s testing lab will not act as supervisor of construction, nor 
will they direct construction operations.  Neither the presence of the Owner’s testing lab 
representatives nor the testing by the Owner’s testing lab shall excuse the contractors or 
subcontractors for defects discovered in their work during or following completion of the 
project.  Correcting of inadequate compaction or moisture content is the sole responsibility 
of the contractor.

D. Tests (See Part 3 for Compaction Testing).

E. Contractor shall be solely responsible for all subgrades built. Failures resulting from 
inadequate compaction or moisture content are the responsibility of the contractor.  
Contractor shall be solely responsible for any and all repairs.

1.04 SUBMITTALS

A. Refer to Division 1 – District General Conditions and Contractual Requirements.
B.
C. Manufacturer's Data:  Submit list and complete descriptive data of all products proposed for 

use.  Include manufacturer's specifications, published warranty or guarantee, installation 
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instructions, and maintenance instructions.

1.05 WARRANTY

A. Refer to Division 1 – District General Conditions and Contractual Requirements

1.06 REFERENCES AND STANDARDS

A. General:  Site survey, included in the drawings, was prepared by Warren Consulting 
Engineers, Inc., dated March 24th, 2022, Project No. 21-129, and is the basis for data 
regarding current conditions.  While the survey is deemed generally accurate, there exists 
discrepancies and variations due to elapsed time, weather, etc.  Existing dirt grades may 
vary 0.2 ft. from that shown.

B. Geotechnical Engineering Report was not prepared specific for this project however a 
historical report was prepared in 2016 by Wallace Kuhl and Associates.  Report is entitled 
Tennis Court Distress Evaluation, WKA No. 10935.01P, and is on file with 
Architect/Engineer of record. Soils information in this report has been used as a reference 
in the, however conditions may not be exactly similar and contractor should be cautioned 
about making any assumptions based on this report. Contractor is responsible for any 
conclusions drawn from this data; should he prefer not to assume such risk he is under 
obligation to employ his own experts to analyze available information and/or to make 
additional explorations, at no cost to Owner, upon which to base his conclusions.  Neither 
Owner, Soils Engineer nor Architect guarantees information will be continuous over entire 
site of work.  

C. Site Visitation:  All bidders interfacing with existing conditions shall visit the site prior to bid 
to verify general conditions of improvements.  Discrepancies must be reported prior to the 
bid for clarification.

D. ANSI/ASTM D698-00 - Test Methods for Moisture-Density Relations of Soils and Soil-
Aggregate Mixtures, Using 5.5 lb (2.49 Kg) Rammer and 12 inch (304.8 mm) Drop.

E. ANSI/ASTM D1556-00 - Test Method for Density of Soil in Place by the Sand-Cone Method.

F. ANSI/ASTM D1557-02e2 - Test Methods for Moisture-Density Relations of Soils and Soil-
Aggregate Mixtures Using 10 lb. (4.54 Kg) Rammer and 18 inch (457 mm) Drop.

G. ANSI/ASTM D 3017-05 Test Methods for Moisture Content of Soils and Soil-Aggregate 
Mixture by Nuclear Methods (Shallow Depth).

H. ANSI/ASTM D 422-63(2007) E1 Test Method for Particle Size Analysis of Soil.

I. ANSI/ASTM D 4318-05 Test Method for Liquid Limit, Plastic Limit, and Plasticity Limit.

J. CALTRANS Standard Specifications Section 17.

K. CAL-OSHA, Title 8, Section 1590 (e).
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L. Any work within the street, highway or right-of-way shall be performed in accordance with 
the requirement of the governmental agencies having jurisdiction, and shall not begin until 
all of those governing authorities have been notified.

1.07 DELIVERY, STORAGE AND HANDLING

A. Transport, store and handle in strict accord with the local jurisdiction.

B. Make delivery to job when notified by Contractor verifying that the job is ready to receive the 
work of this Section and that arrangements have been made to properly store, handle and 
protect such materials and work.

1.08 PROJECT CONDITIONS

A. Existing civil, mechanical and electrical improvements are shown on respective site plans to 
the extent known.  Should the Contractor encounter any deviation between actual 
conditions and those shown, he is to immediately notify the Architect before continuing 
work.

B. Excavation dewatering may be necessary.  Contractor shall provide any and all tools, 
equipment and labor necessary for excavation dewatering no matter what the source.  
Dewatering shall be continuous until all site utilities are installed and backfilled.

1.09 EXISTING SITE CONDITIONS

A. Contractor shall acquaint himself with all site conditions.  If unknown active utilities are 
encountered during work, notify Architect promptly for instructions.  Failure to notify will 
make Contractor liable for damage to these utilities arising from Contractor's operations 
subsequent to discovery of such unknown active utilities.

1.10 ON SITE UTILITY VERIFICATION AND REPAIR PROCEDURES

A. Ground-breaking requirements:

1. All underground work performed by a Contractor must be authorized by the District’s 
Construction Manager or the Low Voltage Consultant prior to start of construction.

2. The Contractor is to obtain and keep the original School’s construction utility site 
plans on site during all excavation operations.  Contractor can contact the District’s 
Construction Manager, Facilities Manager, or the Low Voltage Consultant to procure 
the drawings.

B. Private Underground Utility Locating:

The contractor SHALL hire an Underground Utility Locating Service to locate existing 
underground utility pathways in areas affected by the scope of work for excavation. 
Damaged unforeseen utilities will require immediate repair which may be a burden to the 
project and Schedule. The following are recommended criteria for such locating:

1. Contractor must use an underground utility locator service with a minimum of 3 
years’ experience.  The equipment operator must have demonstrated experience.
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2. The Underground Utility Locator Service must have the use of equipment with the 
ability to locate by means of inductive clamping, induction, inductive metal detection, 
conductive coupling, or TransOnde (Radio detection) to generate signals, passive 
locating (free scoping) for “hot” electric, and metal detector.

3. The Underground Utility Locator Service must be able to locate existing utilities at a 
depth of at least 72”. 

4. The Underground Utility Locator Service must be able to locate but are not limited to 
locating the following types of utility pathways:
a) All conduit pathways containing 110 volt or greater 50-60Hz electrical wire.
b) All conduit pathways containing an active cable TV system.
c) All conduit pathways containing wire or conductor in which a signal can be 

attached and generated without damaging or triggering the existing systems.
d) All empty conduit pathways or pipe in which a signal probe or sonde 

(miniature transmitter) can be inserted.
e) All conduit pathways containing non-conductive cables or wires in which a 

signal probe or sonde (miniature transmitter) can be inserted.
f) All plastic and other nonconductive water lines in which a TransOnde 
            Radio detection) or other “transmitter” can be applied to create a low 

frequency pressure waive (signal) without damaging or triggering the 
existing systems.

g) All copper or steel waterlines and plastic or steel gas lines

6. All markings made by the Underground Utility Locator Service or other shall be clear 
and visible.

7. The contractor shall maintain all markings made by Underground Utility Locator 
Service or other throughout the entire length of the project.

8. The Underground Utility Locator Service shall provide the contractor with two sets of 
maps showing the location of utilities and average depth.  They will be referenced to 
permanent buildings.  Contractor will deliver one copy to the district at no additional 
charge.

C. Public Underground Utility Locating (USA):

9. Contractor is responsible to contact Underground Service Alert (U.S.A. 800/227-
2600) and receive clearance prior to any excavation operations. This applies for 
both onsite and offsite improvements as public utilities may run through private 
properties.

10. Contractor shall inform the District’s Construction Manager no later than five (5) 
days prior to the date scheduled for the utility locator service to be on site.

1.11 PROTECTION

A. Adequate protection measures shall be provided to protect workmen and passers-by on 
and 
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off the site. Adjacent property shall be fully protected throughout the operations.  Blasting 
will not be permitted. Prevent damage to adjoining improvements and properties both above 
and below grade.  Restore such improvements to original condition should damage occur.  
Replace trees and shrubs outside building area disturbed by operations.

B. In accordance with generally accepted construction practices, the Contractor shall be solely 
and completely responsible for working conditions at the job site, including safety of all 
persons and property during performance of the work.  This requirement shall apply 
continuously and shall not be limited to normal working hours.

C. Any construction review of the Contractor's performance conducted by the Geotechnical 
Engineer is not intended to include review of the adequacy of the Contractor's safety 
measures, in, on, or near the construction site.

D. Provide shoring, sheeting, sheet piles and or bracing to prevent caving, erosion or gullying 
of sides of excavation.

E. Surface Drainage:  Provide for surface drainage during period of construction in manner to 
avoid creating nuisance to adjacent areas.  The contractor shall make a reasonable effort 
on a daily basis to keep all excavations and the site free from water during entire progress 
of work, regardless of cause, source, or nature of water.

F. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances resulting 
from earthwork operations.

G. The site and adjacent influenced areas shall be watered as required to suppress dust 
nuisance.  Dust control measures shall be in accordance with the local jurisdiction.  

1.12 SEASONAL LIMITS

A. No fill material shall be placed, spread or rolled during unfavorable weather conditions.  
When work is interrupted by rains, fill operations shall not be resumed until field tests 
indicate that moisture content and density of fill are satisfactory.

B. Excessively wet fill material shall be bladed and aerated per section 3.08, B.

1.13 TESTING

A. General:  Refer to Division 1 – District General Conditions and Contractual Requirements.

B. Geotechnical Engineer:  Owner is retaining a Geotechnical Engineer to determine 
compliance of fill with Specifications, and to direct adjustments in fill operations.  Costs of 
Geotechnical Engineer will be borne by Owner; except those costs incurred for re-tests or 
re-inspection will be paid by Owner and back charged to Contractor.  

1. If Contractor elects to process or mine onsite materials for use as Suitable Fill, 
Aggregate Sub Base, Aggregate Base, Rock, Crushed Rock or sand the cost of all 
testing of this material shall be paid for by the Contractor.
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2. Testing of import fill for compliance with Department of Toxic Substance Control 
(DTSC) shall be paid for by the Contractor.

1.14 ARCHEOLOGICAL AND CULTURAL RESOURCES 

A. If archeological or cultural resources are discovered during the Work, the Contractor must 
cease all construction operations in the vicinity of the discovery until a qualified archeologist 
can assess the value of these resources and make recommendations to the State Historic 
Preservation Officer. Archeological and cultural resources include artifacts, large amounts 
of bone, shell, or flaked stone, and other evidence of human activity. If the State Historic 
Preservation Officer or the Owner directs that work be temporarily ceased at the location of 
an archeological or cultural find, the Contractor must temporarily suspend work at the 
location. 

PART 2 - PRODUCTS

2.01 MATERIALS

A. Engineered Fill Materials:  All fill shall be of approved local materials supplemented by 
imported fill if necessary. Onsite Clayey soils are not anticipated to be suitable for 
direct support (top 12”of subgrades) of pavement and flatwork without the use of 
stabilizing textiles (geogrid). Other methods such as chemical soil stabilization may be 
evaluated upon pavement removal and inspection, but shall not be the basis for bidding. 
"Approved" local materials are defined as local soils tested and approved by Geotechnical 
Engineer free from debris, and concentrations of clay and organics; and contain rocks no 
larger than 3-inches in greatest dimension.   The soil and rock should be thoroughly 
blended so that all rock is surrounded by soil.  This may require mixing of the soil and rock 
with a dozer prior to placement and compaction. Clods, rocks, hard lumps or cobbles 
exceeding 3-inches in final size shall not be allowed in the upper 12 inches of any fill.  
Native clay or clayey soils will not be permitted within the upper 12 inches of building pad 
areas, paving or synthetic turf areas.  

B. Imported Engineered Fill Material:  Imported fill may be required to complete work.  
Proposed import fill material shall meet the above requirements; shall be similar to the 
native soils.  Import fill shall meet the above requirements; shall be a compactable material, 
granular in nature. It shall have plasticity index of 15 or less per ASTM D4318; an 
Expansion Index of 20 or less per ASTM D4829; be free of particles greater than 3-inches 
in largest dimension; be free of contaminants and have corrosion characteristics within the 
acceptable limits. Be free of significant organic content and be at a moisture content that 
allows the degree of compaction required.  All import fill material shall be tested and 
approved by Soils Engineer prior to transportation to the site.  Proposed fill material shall 
comply with DTSC guidelines to include Phase 1 environmental site assessment and 
related tests.  Refer to the October 2001 DTSC Information Advisory for clean imported fill 
material.

1. DTSC TESTING: Site work contractor is to coordinate testing with an 
            analytical lab, hired by the owner, licensed by the State of California for the DTSC 

testing.  The costs associated with the testing will be paid by the contractor.
2. DTSC testing shall include documentation as to the previous land use, location, and 

history. Soils shall be analyzed for all compounds of concern to ensure the imported 
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soil is uncontaminated and acceptable. Testing shall be performed per the 
recommendations included in DTSC Imported Fill Advisory 
http://www.dtsc.ca.gov/Schools/upload/SMP FS Cleanfill-Schools.pdf). Soils shall be 
tested prior to import to the project site.

 Lab shall determine geographically which tests and analysis comparison will be 
appropriate for the testing. (CAM 17 / Title 22); (RWQCB) Regional Water Quality 
Control Board; or (OEHHA) Office of Environmental Health Hazard Assessment. 

3. Frequency of testing shall be conducted in accordance with DTSC’s Imported Fill 
Advisory as follows;  

Fill Material Sampling Schedule

Area of Individual Borrow Area       Sampling Requirements

2 Acres or less                                   Minimum of 4 samples
2 to 4 Acres                                        Minimum of 1 sample every ½ Acre
4 to 10 Acres                                      Minimum of 8 Samples
Greater than 10 Acres                        Minimum of 8 locations with 4 subsamples per 

location

              Volume of Borrow Area Stockpile

Up to 1,000 Cubic Yards                   1 sample per 250 cubic yards

1,000 to 5,000 Cubic Yards                4 samples for the first 1000 cubic Yards + 1 
sample per each additional 500 cubic yards

               
Greater than 5,000 Cubic Yards        12 samples for the first 5,000 cubic yards + 1 

sample per each additional 1,000 cubic yards

4. Reports/ Documentation

a. Results of the testing analysis shall be sent to the Owner; Architect; Project 
Inspector, Project Civil Engineer, DTSC, and DSA. Letter shall reference 
DSA file and application numbers.

C. Landscape Backfill Material:

1. Following the stripping of organic material (lawn, weeds and other planting), the top 
4” of native topsoil stripped from the site may be used for landscape backfill material 
provided it meets the requirements of the Districts Landscaper or Landscape 
Contractor.

2. Imported Topsoil may be required to complete work.  Consult with districts 
landscaper or landscape contractor for requirements. Proposed Topsoil material 
shall comply with DTSC guidelines to include Phase 1 environmental site 
assessment and related tests.  Refer to the October 2001 DTSC Information 
Advisory for clean imported fill material.

http://www.dtsc.ca.gov/Schools/upload/SMP
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D. Water:  Furnish all required water for construction purposes, including compaction and dust 
control. Water shall be potable.

E. Aggregate Base:  Provide Class 2 3/4” Aggregate Base conforming to standard gradation 
as specified in Cal Trans Standard Specifications, Section 26,-1.02A.

F. Lime: Not used.

PART 3 – EXECUTION

3.01 INSPECTION LAYOUT AND PREPARATION

A. Prior to installation of the work of this Section, carefully inspect and verify by field 
measurements that installed work of all other trades is complete to the point where this 
installation may properly commence

B. Layout all work, establish grades, locate existing underground utilities, set markers and 
stakes, setup and maintain barricades and protection facilities; all prior to beginning actual 
earthwork operations.  Layout and staking shall be done by a licensed Land Surveyor or 
Professional Civil Engineer.

C. Verify that specified items may be installed in accordance with the approved design.

D. In event of discrepancy, immediately notify Owner and the Architect.  Do not proceed in 
discrepant areas until discrepancies have been fully resolved.

3.02 PERFORMANCE

A. GENERAL:

1. General:  Do all grading, excavating and cutting necessary to conform finish grade 
and contours as shown.  All cuts shall be made to true surface of subgrade. 

2. Archaeological Artifacts:  Should any artifacts of possible historic interest be 
encountered during earthwork operations, halt all work in area of discovery and 
immediately contact the Architect for notification of appropriate authorities.

3. Degree of Compaction:  Percentage of maximum density, hereinafter specified as 
degree of compaction required, means density equivalent to that percentage of 
maximum dry density determined by ASTM D1557 Compaction Test method, and 
such expressed percentage thereof will be minimum acceptable compaction for 
specified work.  

4. Moisture Content: Moisture content shall be as noted below and as called for on the 
plans. Moisture content shall be maintained until subgrade is covered by surfacing 
materials.

3.03 DEMOLITION, DISPOSAL AND DISPOSITION OF UNDESIRABLE MAN-MADE FEATURES
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A. All other obstructions, such as abandoned utility lines, septic tanks, concrete foundations, 
and the like shall be removed from site.  Excavations resulting from these removal activities 
shall be cleaned of all loose materials, dish shaped, and widened as necessary to permit 
access for compaction equipment. Areas exposed by any required over-excavation should 
be scarified to a depth of 12", moisture-conditioned to 2% above the optimum moisture 
content, and recompacted to at least 90% of the maximum dry density.

3.04 TESTING AND OBSERVATION

A. All grading and earthwork operations shall be observed by the Geotechnical Engineer or his 
representative, serving as the representative of the Owner.

B. Field compaction tests shall be made by the Geotechnical Engineer or his representative.  If 
moisture content and/or compaction are not satisfactory, Contractor will be required to 
change equipment or procedure or both, as required to obtain specified moisture or 
compaction.  Notify Geotechnical Engineer at least 48 hours in advance of any filling 
operation.

C. Earthwork shall not be performed without the notification or approval of the Geotechnical 
Engineer or his representative.  The Contractor shall notify the Geotechnical Engineer at 
least two (2) working days prior to commencement of any aspect of the site earthwork.

D. If the Contractor should fail to meet the compaction or design requirements embodied in 
this document and on the applicable plans, he shall make the necessary readjustments until 
all work is deemed satisfactory, as determined by the Geotechnical Engineer or 
Architect/Engineer.

E. After each rain event Geotechnical Engineer shall test fill material for optimum moisture.  Do 
not place any fill material until desired moisture is achieved.

3.05 CLEARING AND GRUBBING

A. Prior to grading, remove all debris off-site.  Remove trees and brush including the root 
systems.  Holes resulting from tree and brush removal should be prepared and backfilled in 
accordance with paragraphs 3.07, 3.08, 3.09, and 3.10.  This may require deepening and/or 
widening the holes to adequately remove disturbed soil and provide room for compaction 
equipment.  Strip the surface of all organics.  Stripping’s meeting the requirements of the 
Districts Landscaper or Landscape Contractor may be used in landscape areas only.  

3.06 CUTTING & OVEREXCAVATION

A. Following demolition and clearing operations, subgrades beneath buildings, pavement 
(asphalt and concrete), and other paved surfaces shall be excavated to at least the 
proposed subgrade elevation. Excavated soil may be processed for use as engineered fill if 
found to be non-expansive in nature, however, clayey soils as determined by the site 
geotechnical engineer, may not be re-used in the upper 12” of such subgrades unless, 
covered with structural geotextile (geogrid) or other approved means, or removed and used 
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in other non-structural or non-paving subgrades such as planting. Such soils may be used 
as engineered fill in accordance with this specification below the top 12” of subgrades, or 
exported from the site and replaced with imported non-expansive fill.

B. Building or other similar type of structural pads that are located within a cut/fill transition 
area will have to be overexcavated to provide a semi-uniform fill beneath the building pad.  
The portions of building pads located in cut areas shall be overexcavated to provide no 
more than 1 foot difference in fill placed in the same building pad.

C. Do all cutting necessary to bring finish grade to elevations shown on Drawings.

D. When excavation through roots is necessary, cut roots by hand.

E. Carefully excavate around existing utilities to avoid unnecessary damage.  The contractor 
shall anticipate and perform hand work near existing utilities as shown on the survey, 
without additional claims or cost.

3.07 STRUCTURAL EXCAVATION

A. General:  Excavate to bear on firm material at contract depth shown on Structural Drawings 
(if provided) or Footings for smaller non-structural type footings shown on Civil plans.

B. Footings:  All footing excavations shall be of sufficient width for installation of formwork, 
unless earth will retain its position during concreting.  All portions of footings above grade 
must be formed. In the event that footings are placed against earth, footing widths below 
grade shall be increased 2 inches from those shown on Drawings and positive protection 
shall be provided for top corners of trench.

C. Unsuitable Ground:  Any errors in structural excavation, soft ground, or clay soils found 
when excavating shall be reported to Architect.  In no case shall work be built on any such 
soft or clayey unsuitable surface without direction from the Architect.  Restore excavations 
to proper elevation with engineered fill material compacted to 90% of dry density, the upper 
12 inches of subgrades under paving and flatwork to 95%.

3.08 SUBGRADE PREPARATION

A. Grade compact and finish all subgrades within a tolerance of 0.10' of grades as indicated 
on Drawings and so as not to pool water.  Subgrade within building pads and concrete 
walks shall be within 0.05' of grades indicated.

B. After clearing, grubbing and cutting, and over-excavation (where necessary) as outlined 
above, subsurface shall be plowed or scarified to a depth of at least 12", until surface is free 
from ruts, hummocks or other uneven features and uniform and free from large clods.  
Moisture condition to 2% above the optimum moisture content and recompact to at least 
90% of the maximum dry density as determined by ASTM Test Method D1557.  If the 
existing soils are at a water content higher than specified, the contractor shall provide 
multiple daily aerations by ripping, blading, and/or disking to dry the soils to a moisture 
content where the specified degree of compaction can be achieved. After seven 
consecutive working days of daily aerations, and the moisture content of the soil remains 
higher than 
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specified, the contractor shall notify the architect.  If the existing soils have a moisture 
content lower than specified, the contractor shall scarify, rip, water and blade existing soil to 
achieve specified moisture content.  The contractor shall make proper allowance in 
schedule and methods to complete this work.

Scarification not required in areas to be directly lime treated, but is required in subgrade 
soils prior to placement of engineered fills, which may or may not be in the soil layers below 
the lime treated layer.

C. Subgrade in areas to receive topsoil and landscaping shall be compacted to 90%.

D. Where Contractor over-excavates building pads through error, resulting excavation shall be 
recompacted as engineered fill at Contractor's expense.  

3.09 PLACING, SPREADING AND COMPACTING FILL MATERIAL IN BUILDING PAD, CONCRETE 
AND ASPHALT PAVEMENT AREAS:

A. Selected fill material shall be placed in layers which, when compacted, shall not exceed 6 
inches in compacted thickness.  Each layer shall be spread evenly and thoroughly mixed to 
insure uniformity in moisture content. 

B. Selected fill material shall be moisture-conditioned to specified moisture content.  Selected 
fill material shall be unfrozen.  When moisture content of fill material is below that specified, 
add water until proper moisture content is achieved.  When moisture content is above that 
specified, aerate by blading or other methods mentioned in 3.08 B until moisture content is 
satisfactory.

C. After each layer has been placed, mixed and spread evenly, it shall be thoroughly 
compacted to a minimum of 90% as determined by the ASTM D1557 Compaction Test.  
Compact each layer over its entire area until desired density has been obtained.

D. Recompaction of Fill in Trenches and Compaction of Fill Adjacent to Walls:  Where 
trenches must be excavated, backfill with material excavated.  Place in lifts that when 
compacted do not exceed 6”, moisture conditioned to 2% above the optimum moisture 
content, and compact to a minimum of 90% relative compaction in building pad paving and 
synthetic turf areas, and to 90% relative compaction in landscape areas.

E. Jetting of fill materials will not be allowed.

F. Final subgrades in these areas shall be chemically treated, see final compaction, section 
3.10 and section 31 32 00.

3.10 FINAL SUBGRADE COMPACTION

A. Flatwork Areas:  Upper 12" of all final flatwork subgrades shall be compacted to 95%, 
regardless of whether final subgrade elevation is attained by filling, excavation, or is left at 
existing grade.  After acceptance of final compaction test, contractor shall maintain the 
required moisture content of subgrade until concrete flatwork is placed. If non expansive 
soils are found, onsite geotechnical engineer may review and approve for use as 



Kimball High School – Tennis Court Repairs 2022
No. 21-129

EARTHWORK
31 00 00 - 12

engineered fill, and specifically for this upper 12” of subgrades.

B. Paved Areas:  Upper 12" of all final subgrades supporting pavement shall be compacted to 
not less than 95% of maximum dry density, regardless of whether final subgrade elevation 
is attained by filling, excavation, or is left at existing grade.  After acceptance of final 
compaction test, contractor shall maintain the required moisture content of subgrade until 
concrete flatwork is placed. If non expansive soils are found, onsite geotechnical engineer 
may review and approve for use as engineered fill, and specifically for this upper 12” of 
subgrades.

C. Other Fill and Backfill:  Upper 12” of all other final subgrades or finish grades shall be 
compacted to 90% of maximum dry density. Clayey soils shall be moisture conditioned to at 
least 2% above the optimum moisture content, while more non-expansive granular fill 
materials, like Class II AB, may be moisture conditioned to the optimum content.

D. Gravel Fill:  Do not place compacted gravel fill until after underground work and foundations 
are in place.  Compact gravel fill with vibratory plate or similar equipment to preclude 
settlement.

3.11 PLACING, SPREADING, AND COMPACTION OF LANDSCAPE BACKFILL MATERIALS

A. All landscaped areas shall receive topsoil.  After subgrade under landscape area has been 
scarified and brought to 90% maximum dry density, top soil shall be placed evenly to depth 
of 10" at 85% of maximum dry density.  

B. Project Inspector must verify that materials are uniformly spread to minimum depth 
specified.

3.12 SLOPE CONSTRUCTION

A. Cut slopes shall be constructed to no steeper than 2H:1V (horizontal:vertical).  Fill slopes 
shall be constructed to no steeper than 3H:1V (horizontal:vertical).  Slopes anticipated to 
receive new lawn shall be sloped no steeper than 5H:1V (horizontal:vertical) to facilitate 
mowing equipment.  Prior to placement of fill on an existing slope the existing slope shall be 
benched.  The benches shall be in a ratio matching that of the proposed slope with a 
vertical depth not exceeding 36 inches.  The face of the fill slopes shall be compacted as 
the fill is placed, or the slope may be overbuilt and then cut back to the design grade.  
Compaction by track walking will not be allowed.

3.13 FINISH GRADING

A. At completion of project, site shall be finished graded, as indicated on Drawings.  Finish 
grades shall be “flat graded” to grades shown on the drawing.  Mounding of finish grades 
will not be allowed unless otherwise directed on the landscape drawings.  Tolerances for 
finish grades in drainage swales shall be +-0.05’.  Tie in new and existing finish grades. 
Leave all landscaped areas in finish condition for lawn seeding.  Landscaped planters shall 
be graded uniformly from edge of planter to inlets.  If sod is used for turf areas the finish 
grade on which it is placed shall be lowered to allow for sod thickness.
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B. All landscape areas shall be left free of rock or foreign material.

C. All landscape areas shall be approved by Architect prior to any planting.

3.14 SURPLUS MATERIAL

A. Excavated material not required for grading or backfill shall be removed from site at 
contractor’s expense.

3.15 CLEANING

A. Refer to Division 1 – District General Conditions and Contractual Requirements.

B. Remove from fill all vegetation, wood, form lumber, casual lumber, and shavings, in contact 
with ground; buried wood will not be permitted in any fill.

END OF SECTION



Kimball High School – Tennis Court Repairs 2022
No. 21-129

EROSION AND SEDIMENT CONTROL
31 25 00 - 1

SECTION 31 25 00

EROSION AND SEDIMENT CONTROLS

PART 1 - GENERAL

1.01 SCOPE OF WORK

A. GENERAL:  Provide all materials, equipment and labor necessary to furnish and install 
erosion control measures and implement best management practices, including but not limited 
too; straw wattles, silt fence barriers; stabilized entrances, etc. at locations shown on the 
drawings and in the Storm Water Pollution Prevention Plan (when required, see below).

B. STORM WATER POLLUTION PREVENTION PLAN: 

1. Due to the project size and project timing (summer). A Storm Water Pollution Prevention 
Plan (SWPPP) is not anticipated to be required. Should size or timing change, 
Contractor will be responsible for development of a Storm Water Pollution Prevention 
Plan (SWPPP) by a Qualified SWPPP Developer (QSD) and also provide all necessary 
State Permitting with the States online “SMARTS” System. Although a SWPPP is not 
anticipated to be required, contractor will still be responsible to implement appropriate 
measures to prevent illicit discharges from the site, such as sediment or otherwise 
contaminated water and dust.

2. If a SWPPP is required, Contractor shall provide a Qualified SWPPP Practitioner (QSP) 
to implement the SWPPP onsite and also provide and upload the necessary reports to 
the State SMARTS System. QSP shall be certified as such by the state of California. if 
Erosivity Waiver is granted as anticipated, contractor shall still assign site personnel the 
responsibility of implementing and maintaining erosion control devices to prevent erosion 
or illicit discharges by water or wind, regardless of the source.

3. Contractor shall Comply with State Water Resources Control Board requirements and 
Local Jurisdiction where applicable.

4. When SWPPP Required, the Contractor shall amend the SWPPP Map during the course 
of construction to the contractor’s approach to the work in this contract.  The Contractor 
shall as a minimum address and show:
a. Cut and fill operations
b. Temporary stockpile locations and protection measures
c. Vehicle and equipment storage, maintenance and fueling operations
d. Concrete and asphalt disposal areas and protective measures
e. Dust control measures
f. Tracking of dirt, mud and off-site streets and subsequent street cleaning when 

required.
g. Pipe flushing and disposal of sediment latent flush waters.

1.02 QUALITY ASSURANCE

A. GENERAL:  Comply with local governing codes and regulations.

1.03 SUBMITTALS



Kimball High School – Tennis Court Repairs 2022
No. 21-129

EROSION AND SEDIMENT CONTROL
31 25 00 - 2

A. SMARTS & NOTICE OF INTENT (NOI):  If SWPPP required, contractor shall be responsible 
for submittal to the State of California Storm Water Multiple Application and Report Tracking 
System (SMARTS). A Copy of the complete SWPPP and NOI receipt letter is to be provided 
to the Architect and owner for record.

PART 2 - PRODUCTS

2.01 MATERIALS

A. STRAW WATTLES:  Shall be new manufactured straw roles in compliance with state 
requirements for sediment control.

B. SILT FENCES:  Comply with state and local requirements.

C. HYDRO SEED MIX: Contractor shall provide a blended seed mix containing both seeds 
blends and in the following mixture:

Blando Brome – 12 lbs/acre (0.3 lbs per sf)

Annual Ryegrass – 9 lbs/acre (0.2 lbs per sf)

Contractor, or Contractor’s erosion control specialist or subcontractor may submit an 
alternative seed mix for review, however, sample projects need to be provided in the 
greater Sacramento Area that show this mix design is effective. 

D. STRAW HYDROSEED /TACKIFIER: Straw Hydroseed with Tackifier mulch shall be 
composed of fibers derived from straw products with no growth or germination inhibiting 
substances.  Mulch shall be manufactured in such a manner that when thoroughly mixed with 
seed, fertilizer, and water, in the proportions specified, it will form a homogeneous slurry which 
is capable of being sprayed to form a porous mat.  The fibrous mulch in its air-dry state shall 
contain not more than fifteen percent by weight of water.  The fiber shall have a temporary 
green dye and shall be accompanied by a certificate of compliance stating that the fiber 

conforms to these specifications.  Product shall be HydrostrawTM or equal.  

E. CONCRETE WASHOUT(S):  Shall be pre-constructed or built onsite with plastic sheeting and 
supporting material such as straw bales. Washouts shall be sized for expected concrete work, 
or multiple washouts provided.

PART 3 - EXECUTION

3.01 INSTALLATION

A. STRAW WATTLES:  Shall be installed per the drawings and/or as required by the SWPPP 
and Local Authority.

B. SILT FENCES:  Shall be installed per the Drawings and/or as required by the SWPPP and 
Local Authority. 

C. HYDROSEEDED AREA:

1. Preparation:  Do all slurry preparation at the job site:
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a. Water, straw mulch w/tacifier, fertilizer, and other ingredients shall be added to the 
tank simultaneously so that the finished load is homogenous mix of the specified 
ingredients.

b. Seed shall be added last and shall be discharged within two hours (2hrs.).  Loads 
held over four hours (4 hrs.) will be recharged with one-half (1/2) the seed rate 
before application.

c. Once fully loaded, the complete slurry shall be agitated for three to five minutes (3-
5 min.) to allow for uniform mixing.

2. Application:
a. General:  All hydroseed applications are to be applied in a sweeping motion to form 

a uniform mat at the specified rates.

Two-step Slope Application

Step One
Material Lbs/Ac
Hydrostraw 2,000
7.2.3 Slow Release Fertilizer 1,000

Seed as per section (2.02 Seed)   #
Am 120 Mycorrhizal Inoculant    60

Step Two
Material Lbs/Ac
Hydrostraw 2,000

b. Protection:  Contractor is to apply the hydrostraw in such a way as to complete the 
application in an orderly manner and stay off partially and completely treated 
areas.

c. Unused Loads:  If mixture remains in tank for more than 8 hours it shall be 
removed from the job site at Contractor’s expense.

3.02 MAINTENANCE AND REMOVAL:

A. GENERAL:  Maintain and repair existing and new erosion and sediment controls facilities 
throughout the construction period. Remove silt build up as needed.  Repair damage to earth 
slopes and banks.  Erosion and sediment controls measures shall be left in place until final 
paving and landscaping are complete or as required by SWPPP.

B. MONITORING:  Provide monitoring of erosion and sediment controls measures before and 
after storm events. Provide a daily log of construction activities and impact on erosion and 
sediment controls measures. Update SWPPP continuously throughout construction period.  

C. CLEANING:  Keep area clean of debris.

D. Remove erosion and sediment controls measures prior to placing finish landscaping.

END OF SECTION



Kimball High School – Tennis Court Repairs 2022
No. 21-129

ASPHALT PAVING
32 12 00 - 1

SECTION 32 12 00

ASPHALT PAVING

PART 1 – GENERAL

1.01 INCLUSION OF OTHER CONTRACT DOCUMENTS

A. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to 
this Section, as if repeated herein.

1.02 RELATED WORK SPECIFIED ELSEWHERE

A. Division 1 – District General Conditions and Contractual Requirements. 

B. Section 31 00 00, Earthwork.

C. Section 31 23 33, Trenching and Backfilling.

D. Section 32 12 16.26 Fiber-Modified Asphalt Concrete Paving

E. Section 32 80 00, Irrigation

F. Section 33 40 00, Site Drainage.

1.03 QUALITY ASSURANCE

A. Use only new materials and products, unless existing materials or products are specifically 
shown otherwise on the Drawings to be salvaged and re-used.

B. All materials, components, assemblies, workmanship and installation are to be observed 
by the Owner's Inspector of Record.  Work not so inspected is subject to uncovering and 
replacement.

C. The representatives of the Owner’s testing lab will not act as supervisor of construction, 
nor will they direct construction operations.  Neither the presence of the Owner’s testing lab 
representatives nor the testing by the Owner’s testing lab shall excuse the contractors or 
subcontractors for defects discovered in their work during or following completion of the 
project.  Correcting inadequate compaction is the sole responsibility of the contractor.

D. Contractor shall provide verification that asphalt mix temperature meets the requirements 
of this specification at time of application.

E. Contractor shall be solely responsible for all subgrades built. Any repairs resulting from 
inadequate compaction are the responsibility of the contractor.

F. Sieve analysis from testing laboratories identifying rock/sand percentages within the  
asphalt mix shall have a testing date within 90 days of contract signing. 
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G. Sieve analysis from a testing laboratory identifying rock/sand percentages within the class 
2 aggregate base rock shall have a testing date within 90 days of contract signing.

1.04 SUBMITTALS

A. Refer to Division 1 – District General Conditions and Contractual Requirements.

B. Manufacturer's Data:  Submit list and complete descriptive data of all products proposed 
for use.  Include manufacturer's specifications, published warranty or guarantee, 
installation instructions, and maintenance instructions.

1.05 WARRANTY

A. Refer to Division 1 – District General Conditions and Contractual Requirements. 

1.06 REFERENCES AND STANDARDS

A. ANSI/ASTM D698-00 - Test Methods for Moisture-Density Relations of Soils and Soil-
Aggregate Mixtures, Using 5.5 lb (2.49 Kg) Rammer and 12 inch (304.8 mm) Drop.

B. ANSI/ASTM D1556-00 - Test Method for Density of Soil in Place by the Sand-Cone 
Method.

C. ANSI/ASTM D1557-02 - Test Methods for Moisture-Density Relations of Soils and Soil-
Aggregate Mixtures Using 10 lb. (4.54 Kg) Rammer and 18 inch (457 mm) Drop.

D. ANSI/ASTM D 3017-05 Test Methods for Moisture Content of Soils and Soil-Aggregate 
Mixture by Nuclear Methods (Shallow Depth).

E. ANSI/ASTM D 422-63 Test Method for Particle Size Analysis of Soil.

F. ANSI/ASTM D 4318-05 Test Method for Liquid Limit, Plastic Limit, and Plasticity Limit.

G. CALTRANS Standard Specifications.

H. CAL-OSHA, Title 8, Section 1590 (e).

I. Any work within the street, highway or right-of-way shall be performed in accordance with 
the requirement of the governmental agencies having jurisdiction, and shall not begin until 
all of those governing authorities have been notified.

1.07 DELIVERY, STORAGE AND HANDLING

A. Transport, store and handle in strict accord with the local jurisdiction.

B. Make delivery to job when notified by Contractor verifying that the job is ready to receive 
the work of this Section and that arrangements have been made to properly store, handle 
and protect such materials and work.



Kimball High School – Tennis Court Repairs 2022
No. 21-129

ASPHALT PAVING
32 12 00 - 3

1.08 PROJECT CONDITIONS

A. Environmental Requirements:

1. Base Course:  Do not lay base course on muddy subgrade, during wet weather, or 
when atmospheric temperature is below 40 degrees F.

2. Asphalt Surfacing:  Do not apply asphaltic surfacing on wet base, during wet 
weather, or when atmospheric temperature is below 50 degrees F.

1.09 EXISTING SITE CONDITIONS

A. Contractor shall acquaint himself with all site conditions.  If unknown active utilities are 
encountered during work, notify Architect promptly for instructions.  Failure to notify will 
make Contractor liable for damage to these utilities arising from Contractor's operations 
subsequent to discovery of such unknown active utilities.

1.10 PROTECTION

A. Adequate protection measures shall be provided to protect workmen and passers-by on 
and off the site. Adjacent property shall be fully protected throughout the operations.  
Blasting will not be permitted. Prevent damage to adjoining improvements and properties 
both above and below grade.  Restore such improvements to original condition should 
damage occur.  Replace trees and shrubs outside building area disturbed by operations.

B. In accordance with generally accepted construction practices, the Contractor shall be 
solely and completely responsible for working conditions at the job site, including safety of 
all persons and property during performance of the work.  This requirement shall apply 
continuously and shall not be limited to normal working hours.

C. Any construction review of the Contractor's performance conducted by the owner’s 
representative is not intended to include review of the adequacy of the Contractor's safety 
measures, in, on, or near the construction site.

D. Surface Drainage:  Provide for surface drainage during period of construction in manner to 
avoid creating nuisance to adjacent areas.  The contractor shall make a reasonable effort 
on a daily basis to keep all excavations and the site free from water during entire progress 
of work, regardless of cause, source, or nature of water.

E. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances resulting 
from earthwork operations.

F. The site and adjacent influenced areas shall be watered as required to suppress dust 
nuisance.  Dust control measures shall be in accordance with the local jurisdiction.  

1.11 SEASONAL LIMITS

A. No fill material shall be placed, spread or rolled during unfavorable weather conditions.  
When work is interrupted by rains, fill operations shall not be resumed until field tests 
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indicate that moisture content and density of fill are satisfactory.

1.12 TESTING

A. General:  Refer to Division 1 – District General Conditions and Contractual Requirements.

B. Geotechnical Engineer:  Owner is retaining a Geotechnical Engineer to determine 
compliance of fill with Specifications, and to direct adjustments in fill operations.  Costs of 
Geotechnical Engineer will be borne by Owner; except those costs incurred for re-tests or 
re-inspection will be paid by Owner and backcharged to Contractor.  

PART 2 - PRODUCTS

2.01 MATERIALS

A. Sterilant: Soil sterilizer shall be CIBA GEIGY's Pramatol 25-E, Treflan EC or Esplanade 
200 SC.

1. Soil sterilizer shall be applied in strict accordance with manufacturer's instructions.

B. Aggregate Base:  State Specifications, Section 26, Class 2 aggregate base (3/4" max.).

C. Asphalt Binder (General Asphalt Paving):  Steam-refined paving asphalt conforming to 
State Specifications, Section 92, viscosity grade PG 64-10.  

D. Asphalt Binder (Tennis Courts):  Steam-refined paving asphalt conforming to State Speci-
fications, Section 92, viscosity grade PG 64-28 (polymer modified).

E. Liquid Asphalt Tack Coat:  Per CALTRANS section 94.

F. Surface Course Aggregate(s):  Mineral aggregates for Type "A" asphalt concrete, 
conforming to State Specifications 39-2.02, Type A as follows:

1. General asphalt paving:
i. 1/2” maximum, medium grading, all lifts.

2. Tennis Courts:
ii. 3/8" maximum grading surface course asphalt lift.
iii. 3/4" maximum grading base course asphalt lift.

G. Seal Coat:  shall be a pre-mixed asphalt emulsion blended with select fillers and fibers 
such as:

1. “Park-Top No. 302”, Western Colloid Products.
2. “OverKote”, Reed and Gram.
3. “Drivewalk”, Conoco Oil.

Do not place sealcoat over asphalt for tennis courts
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H. Wood Headers and Stakes:  Pressure treated.

I. Pavement Marking:  Colors as directed by Architect.  Colors of painted traffic stripes and 
pavement markings must comply with ASTM D 6628.

1. Waterborne traffic line - colors white, yellow and red, State specification PTWB-
01R3.

2. Waterborne traffic line for the international symbol of accessibility and other curb 
markings – blue, red and green, Federal specification TT-P-1952F.

J. Precast Concrete Bumpers:  3000 psi at 28 day minimum strength; 48" length unless 
otherwise indicated and 5.5” max height; provide with steel dowel anchors and concrete 
epoxy.

K. Pavement Epoxy; K-Lite; Ktepx-590; Ennis Epoxy HPS2 or an approved equal.

L. Crack Filler;  

1. Cracks up to ½”: QPR model CAR08, 10oz asphalt crack filler; Star STA-FLEX 
Trowel Grade crack filler or approved equal.

2. Cracks ¼” – 1”:  “Docal 1100 Viscolastic, distributed by Conoco, Inc., Elk Grove, 
CA, (916) 685-9253, or approved equal.

3. Cracks greater than 1”:  Hot Mix, Topeka.

M. Reclaimed Asphalt Pavement  (RAP).  HMA Type A may be produced using RAP providing 
it does not exceed 15% of the aggregate blend.
Do not use RAP in Tennis Court paving, only virgin aggregates

N. Fiber Reinforcement Additives: To be added to asphalt paving mix within all asphalt paving 
in Tennis Court areas. See Section 32 12 16.26

2.02 MIXES

A. General:  Plant mixed conforming to State Specifications, Section 39, Type A, 1/2”  
maximum, medium grading (all lifts).  3/8" maximum grading for surface course lifts and 
3/4” maximum grading for base course lifts shall be used at tennis courts. 

B. Temperature of Hot Mix Asphalt:  Not less than 275 degrees F nor more than 325 degrees 
F when added to aggregate.

C. Temperature of Hot Mix Aggregate:  Not less than 250 degrees F nor more than 325 
degrees F when asphalt is added.

D. Temperature of Hot Mix Asphalt Concrete:  Asphalt shall be not less than 285 degrees at 
time of application, nor more than 350 degrees.  Asphalt not meeting the required 
temperature shall not be used.
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E. Temperature of Warm Mix Asphalt:  Mixing and placement; Per the approved 
manufactures heat range recommendations for mixing and placement.

PART 3 - EXECUTION

3.01 EXAMINATION OF CONDITIONS

A. Conditions of Work in Place:  Subsurfaces which are to receive materials specified under 
this Section shall be carefully examined before beginning work hereunder, and any defects 
therein shall be reported, in writing, to the Architect.  Work shall not be started until such 
defects have been corrected.  Starting of work shall imply acceptance of conditions as they 
exist.

3.02 PREPARATION

A. Sub-Grade:  Clean, shape and compact to hard surface free from elevations or 
depressions exceeding 0.05’ in 10' from true plan.  Compact per Section 310000.  
Compaction and moisture content shall be verified immediately prior to placement of 
aggregate base.  Proof roll subbase in presence of geotechnical engineer prior to 
placement of aggregate base.

B. Cleaning:  Existing surfaces and new surface shall be clean of all dirt, sand, oil or grease. 
All cracks shall be cleaned and free of all debris and vegetation. Hose down entire area 
with a strong jet of water to remove all debris. 

3.03 INSTALLATION

A. Headers:

1. General:  Install as edging to asphalt paving, except where adjoining existing 
pavement, concrete curbs, walks or building.

2. Existing Headers:  Remove existing headers where new paving will join existing. 
Saw cut existing asphalt to provide clean edge.

3. Lines and Levels:  Install true to line and grade.  Cut off tops of stakes 2-inches 
below top of header so they will not be visible on completion of job.

B. Aggregate Base (AB) for Asphalt Paving:

1. Base Course:  Install AB in accord with California State Specifications (Caltrans), 
Section 26. For AB sections less than 0.50 feet, place and compact in one uniform 
layer. For sections over 0.50 feet, place in 2 or more uniform layers, each not 
exceeding 0.50 feet. Each layer shall be moistened and compact to relative 
compaction of not less than 95%, ASTM D1557.  The material shall be deposited 
on the subgrade in such a manner as to provide a uniform section of material within 
five percent tolerance of the predetermined required depth. Deposition will be by 
spreader box or bottom dump truck to prevent segregation of the material.  The 
material so deposited on the subgrade shall have sufficient moisture which, in the 
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opinion of the Architect is adequate to prevent excessive segregation.  It shall then 
be immediately spread to its planned grade and cross section.  Undue segregation 
of material, excessive drifting or spotting of material will not be permitted.  If in the 
opinion of the site geotechnical engineer, the material is unsuitably segregated, it 
shall be removed or completely reworked to provide the desired uniformity of the 
material.

a. Moisture content and compaction of base material shall be tested 
immediately prior to placement of asphalt paving.

2. Sterilant:  Apply specified material at manufacturer's recommended rate.  
Applicator of sterilant material shall be responsible for determining location of all 
planter areas. Apply specified material over entire base course area just prior to 
application of asphalt.  Follow manufacturer's printed directions.

3. Liquid Asphalt Tack Coat:  Apply as "tack coat" to all vertical surfaces of existing 
paving, curbs, walks, and construction joints in surfacing against which paving is to 
be placed.  Tack coat is not require on AB surfaces.

4. Asphalt Concrete Surface Course:

a. Comply with State Specifications, 39-6 except as modified below.

i. Final gradation shall be smooth, uniform and free of ruts, humps, 
depressions or irregularities, with a minimum density of 95% of the 
test maximum density determined by California Test Methods #304 
and 375.  Maximum variation 1/8 inch in 10' when measured with 
steel straightedge in any one direction.  Test paved areas for proper 
drainage by applying water to cover area.  Correct portions that do 
not drain properly by patching with plant mix.  In no case shall 
accessible parking spaces or loading and unloading areas exceed 
2% slope in any direction.

ii. Asphalt material shall be delivered to the project site in a covered 
condition to maintain acceptable temperature. Onsite inspector shall 
verify temperature of asphalt upon truck arrival to the site.

iii. Fiber Reinforcement Additives: To be added to asphalt paving mix 
within all asphalt paving in Tennis Court areas. See Section 32 12 
16.26.

b. At Tennis Courts, following base course AC installation and grinding of 
portions existing asphalt to remain, contractor to check the planarity on a 
10’ grid. AC shall not exceed 1/4” variance from design. Contractor shall 
provide additional grinding in high spots and a thin layer of hot topeka mix 
to fill low spots until a uniform base is achieved. Contractor shall water test 
to find any ponding water locations and repair as above. After all 
imperfections are repaired, contractor may continue with final surface 
course AC lift.
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5. Placement and adjustment of Frames, Covers, Boxes and Grates:  The Contractor 
shall set and adjust to finish grade all proposed and existing frames, covers, boxes, 
and grates of all manholes, drop inlets, drain boxes, valves, cleanouts, electrical 
boxes and other appurtenant structures prior to placement of asphaltic concrete.

6. Water Testing:  All paved areas shall be water tested, to check drainage, in the 
presence of the project inspector prior to placement of seal coat.  The surface of 
asphalt paving shall not vary more than 1/8 inch above or below the grade 
established on the plans.  If variations in grade are present, they will be corrected 
by overlaying paving and/or pavement removal and replacement as directed by the 
Architect.

7. Patching:  Cut existing paving square and plumb at all edges to be joined by new 
paving.  In trenches; grind existing asphalt on each side of trench 3” wide x ½ the 
depth of the section. Apply tact coat to vertical surfaces before installing new work.  
Warp carefully to flush surface, with seal over joints, and feather edge.  Sawcut, 
remove and patch existing paving where cutting is necessary for installation of 
piping or conduits under Divisions 2, 15 and 16.

C. Seal Coat:

1. Seal coat shall be applied no sooner than 30 days from time of asphalt placement, 
no exceptions.

2. DO NOT APPLY SEALOAT IN TENNIS COURT PAVING AREAS. Refer to section 
32 18 23 for Tennis Court Surfacing.

3. Surface Preparation:  surface and cracks shall be clean of all dirt, sand, oil or 
grease. All cracks shall be filled to a level condition after curing. Make multiple fill 
applications until a level condition is achieved. Failure to do so will be the reason 
for rejection. Hose down entire area with a strong jet of water to remove all debris. 
Remove soft, loose, or otherwise damaged areas of asphalt concrete to full depth 
of damage and replace with compacted hot mix asphalt concrete as specified 
herein.  Minor holes and imperfections may be patched using hot mix asphalt or 
mastic using sand/SS-1-H.  Use wire brush for removal of oil and grease; prime 
with shellac or synthetic resin as recommended by manufacturer of pavement 
sealer material. 

4. Seal Coat Seal Application:  Thoroughly mix materials and apply in the presence of 
the onsite inspector. Failure to do so will be cause for rejection.   Apply in 
accordance with manufacturer's written instructions.

a. The minimum application rate for each applied coat shall be 30gals per 
1000 sq. ft. Two coats of sealcoat will be required. 

b. Clean-Up and Precautions:  As recommended by pavement sealer material 
manufacturer.  

D. Asphalt Concrete Overlay Paving:
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1. Comply with State Specifications, 39-6 except as modified below.

2. Grind or remove existing asphalt concrete paving at limits of overlay paving to 
provide a minimum 1-1/2" overlay thickness.  Limits of grinding or removal shall be 
field verified to insure that finished paving surface will have a one percent minimum 
slope.

3. Thoroughly clean surface to remove vegetation, dirt, sand, gravel and water from 
surface and from cracks.  Vegetation shall be treated 7 days prior to removal with 
an herbicide.

4. Cracks greater than 1 inch shall be filled with hot mix asphalt and rolled and 
compacted. Cracks less than one inch shall be filled with crack filler.  Potholes shall 
be filled with hot-mix rolled and compacted.  Contractor shall have Engineer 
approve crack and pothole repair prior to overlay.  Provide leveling courses of hot 
mix asphalt as required to achieve finish grades shown on the drawings.

           
a. Cracks less than one inch in width shall be level after curing. Contractor 

shall make multiple filling applications as necessary to achieve a level 
condition.  

5. Place overlay when ambient air temperature is 40 degrees F. and rising, and when 
pavement is dry.

6. An asphalt tack coat shall be applied to existing surface area at a rate of 0.20 
gallons per square yard.  Application width shall be width of fabric plus 2 to 6 
inches.

7. Place, spread and compact asphalt overlay to provide a minimum density of 95% of 
maximum theoretical unit weight as determined by California Test Method #304.  
Maximum variation 1/8" in 10' when measured with steel straight edge in any one 
direction.  Test paved areas for proper drainage by applying water to cover area.  
Correct portions that do not drain properly by patching with plant mix.  Minimum 
compacted overlay thickness 1-1/2 inches.

8. At Tennis Courts, overlay shall be 3/8” surface course AC as listed herein.

E. Pavement Marking: pavement markings shall be done only after the seal coat has 
thoroughly dried.  Existing surfaces to be striped with traffic paint shall be cleaned of dust, 
dirt, grime, oil, rust or other contaminants which will impair the quality of work or interfere 
with proper bond of paint coats.  Surfaces shall be thoroughly cleaned by whatever means 
necessary that will satisfactorily accomplish the purpose without damage to asphalt 
concrete. Provide measured layouts, temporary markings, templates, and other means 
necessary to provide required marking. Prepare and apply paint in accordance with 
manufacturer’s instructions; paint shall be applied by spray and shall achieve complete 
coverage free from voids and thin spots. Where indicated on the Drawings, paint parking 
stall strips, lettering, arrows, accessible symbols, playfield markings, etc. on asphalt 
concrete paving.  Paint strips shall be 4 inches wide (except otherwise indicated) and 
applied with two (2) coats of herein specified Traffic Line Paint; white (except as otherwise 
specified or indicated).
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1. Paints shall be delivered to the site in unopened containers.

a. Paint shall not be diluted, or watered down.
b. Paint shall be applied in 10-12 wet mil thickness (4-6 mil dried). Each coat 

thickness shall be verified by the project inspector.

2. International Accessible Symbol:  Symbol shall be white figures on a blue 
background. Blue shall be equal to color No. 15090 in Fed. Std. 595c.  Lines and 
symbols shall be accurately formed and true to line and form; lines shall be straight 
and uniform in width. Painted edges shall be clean cut and free from raggedness, 
and corners shall be cut sharp and square. Tolerances:  Apply striping within a 
tolerance 1/2 inch in 50 feet.  Apply markings and striping to widths indicated with a 
tolerance of 1/4 inch on straight sections and 1/2 inch on curved sections.

F. Colors: As directed by Architect

G. Precast Concrete Bumpers:  Install in location where shown, using steel rebar dowels, and 
epoxy.

3.04 DEFECTIVE ASPHALT;
            Defective asphalt is as described below.

A. Exposed rock pockets on the finished surface that lack the # 8- #200 fines that is required 
per the sieve analysis.   

B. Asphalt not placed to the design grades.

C. Asphalt that ponds water.

D. Asphalt that was compacted below the minimum required temperature and is cracked. 
 

E. Asphalt that fails to meet the minimum compaction requirements.  

F. Asphalt that lacks the minimum thickness required per plan.

G. New asphalt contaminated by a petroleum product, or spilled paint.

H. Asphalt that has depressions, cracks, scored divits from dumpster wheels, heavy 
equipment use, heavy construction products,

I. Asphalt placed on pumping, unstable sub-grades. 

 
3.05 CLEANING

A. Refer to Division 1 – District General Conditions and Contractual Requirements.

B. Upon completion of work of this Section promptly remove from the working area all scraps, 
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debris and surplus material of this Section.

C. Clean excess material from surface of all concrete walks and utility structures.

END OF SECTION
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SECTION 32 12 16.26

FIBER REINFORCED ASPHALT CONCRETE (FRAC)

PART 1 - GENERAL

1.01 SCOPE OF WORK

A. This work shall consist of providing and placing FRAC in accordance with these specifications 
and lines, grades, thicknesses and typical cross-sections shown in the plans. Furnish all 
materials, equipment, labor and incidentals for mixing fiber in hot mix asphalt (HMA), when fiber 
is required as a mixture ingredient. Paving FRAC shall be in accordance with these specifications 
as well as those outlined in section 302-5 of these and the standard specifications, whichever is 
more stringent.

1.02 DEFINITIONS

A. Reinforcing Fibers: High tensile strength aramid fiber blend specially formulated to reinforce hot 
mix asphalt.

B. Fiber Reinforced Asphalt Concrete (FRAC): A mixture of hot or warm mix asphalt and reinforcing 
fibers that has greater resistance to rutting, thermal cracking, fatigue cracking, and reflective 
cracking as compared to conventional non-fiber asphalt mixes. 

C. Fiber Reinforced Asphalt Rubber Hot Mix (FR-ARHM): A mixture of rubberized asphalt and 
reinforcing fibers that has greater resistance to rutting, thermal cracking, fatigue cracking, and 
reflective cracking as compared to non-fiber rubberized asphalt mixes. 

D. Aramid Dispersion State Ratio (ADSR):  A measure of the dispersion efficiency of the Reinforcing 
Fibers within asphalt mixes. ADSR is calculated by comparing the mass of aramid in the 
individual state to the total mass of extracted aramid fibers, expressed as a percentage. 

1.03 REFERENCES

A. ASTM D2172, Standard Test Methods for Quantitative Extraction of Bitumen from Bituminous 
Paving Mixtures

B. ASTM D6433, Standard Practice for Roads and Parking Lots Pavement Condition Index Surveys. 

C. AASHTO T322, Determining the Creep Compliance and Strength of Hot-Mix Asphalt (HMA) 
Using the Indirect Tensile Test Device.

D. AASHTO TP79, Standard Method of Test for Determining the Dynamic Modulus and Flow 
Number (FN) for Asphalt Mixtures Using the Asphalt Mixture Performance Tester.

E. Zeiada, W., Underwood, S., Stempihar, J., “Extraction of Aramid Fibers from Fiber Reinforced 
Asphalt Concrete – Special Test Method”, Arizona State University, May 11, 2016.

1.04 SUBMITTALS:

Submit the following as part of the bid package:

A. Representative fiber product sample.
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B. Fiber product data sheet and certification from the Manufacturer that the fiber product 
supplied meets the requirements of this specification.

C. Manufacturer’s instructions and general recommendations.
D. Performance results of ADSR testing from a minimum of three separate laboratory trials 

to validate Dispersion Efficiency.
E. Performance results of PCI testing from a minimum of three separate field trials to 

validate Cracking Resistance.
F. Performance results of FN testing from a minimum of three separate laboratory trials to 

validate Rutting Resistance.

**NOTE: Testing is NOT required on samples from the job mix, submit previously 
completed lab testing only.

Submit a minimum of five unique project examples and references where the reinforcing fiber 

product was used within 250 miles of the project location.

PART 2 - PRODUCTS

2.01 MATERIAL PERFORMANCE:

Reinforcing Fiber Properties

1. Provide a reinforcing fiber blend of Virgin Polyolefins and Virgin Aramids that meets the 
requirements in Table 1 and Table 2 below.

Table 1

Reinforcing Fiber Material Properties

Property Test Method Polyolefin Aramid

Form
Manufacturer 
Certification

Serrated Monofilament

Nominal Specific Gravity ASTM D276 0.91 1.44

Tensile Strength (psi) ASTM D7269 NA1 400,000

Length (in)
Manufacturer 
Certification

0.75 0.75

1. Polyolefin fibers will melt or become plastically deformed during production

Table 2

Reinforcing Fiber Performance Properties

Performance Measure Test Method Standard Requirement

Dispersion Efficiency
Aramid Dispersion 

State Ratio 
(ADSR)

Modified ASTM 
D2172

≥ 85%

Field Performance
Cracking Resistance

Pavement 
Condition Index

ASTM D6433
≥ 10 PCI Points 

Increase, 
Minimum 4 Years
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Resistance to Permanent 
Deformation (Rutting)

Flow Number (FN) AASTHO TP79 ≥ 75% increase

a. FORTA-FI®, provided by the Forta Corporation, is an acceptable product and meets the 
performance and material properties outlined in this section.                     

b. If a different aramid-based fiber blend is proposed, performance test results complying with 
Section D.2 below must be submitted at least two weeks prior to bid date for approval by 
engineer.

c. Non-aramid fiber blends will not be considered as acceptable alternatives to this 
specification.

2.02 PERFORMANCE TESTING REQUIREMENTS

All historical test results submitted to validate the fiber’s performance in asphalt mixes shall be from 
previously completed laboratory and field trials using plant-produced FRAC from a documented source 
only. Results from lab-produced FRAC or FRAC from an undocumented source will not be accepted. 
Testing is NOT required on samples from the job mix. 

Fiber dosage rate in all submitted test reports must be equal to the rate proposed for this project.  Only 
testing performed by an AASHTO accredited laboratory or nationally recognized university testing lab will 
be considered.

1. Aramid Dispersion State Ratio (ADSR) Tests from a minimum of three (3) separate laboratory 
trials.
a. Perform ADSR test based on modified ASTM D2172 procedures as provided in the document 

entitled “Extraction of Aramid Fibers from Fiber Reinforced Asphalt Concrete – Special Test 
Method”. A copy of the modified extraction methodology can be obtained by making an 
inquiry to the Pavement and Materials Laboratory at Arizona State University at 
NCE@asu.edu.

b. To validate ADSR results, average extracted aramid fiber quantity must equal 0.007 percent 
by total sample weight with no individual result less than 0.005 percent of the total sample 
weight.

c. All tested fiber mixes must achieve a minimum ADSR of 85%.

2. Pavement Condition Index (PCI) side by side comparison from a minimum of three (3) field trails 
with a minimum in-service pavement age of four years.

a. PCI surveys shall be performed according to ASTM D6433.
b. Tests results shall include a control and a fiber reinforced pavement section. FRAC mix shall 

be identical to control mix except for the inclusion of fibers added at the same dosage as 
proposed on the project.

c. In field performance sections shall be subject to the same environmental and traffic 
conditions. A minimum surface area of 500 yd2 per FRAC and control section is required.

d. PCI results from fiber sections shall show a minimum 10 PCI points greater than the control 
section after a minimum of 4 years.

3. Flow Number (FN) Tests from a minimum of three (3) separate laboratory trials. 
a. Perform FN tests using the protocol from AASHTO TP79.
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b. Tests results shall include a control and a fiber reinforced mix. FRAC mix shall be identical to 
control mix except for the inclusion of fibers added at the same dosage as proposed on the 
project.

c. Results from fiber specimens shall each show an average FN increase of at least 75% over 
control specimens.

PART 3 - EXECUTION

3.01 CONSTRUCTION REQUIREMENTS

Add aramid and polyolefin reinforcing fiber blends at a dosage rate of one (1) pound fiber per one (1) ton 
of asphalt. Non-aramid fiber blends, aramid fiber blends with dosages less than 1 pound per ton, or fiber 
ton equivalents will not be accepted. Add alternative aramid fiber blends that achieves the ADSR, PCI, 
and FN results required by Section 302-15.2. Have a fiber manufacturer’s representative on site during 
mixing and production. This requirement can be waived if fiber manufacturer and asphalt producer can 
supply evidence of manufacturer’s brand of fiber being successfully produced a minimum of three times 
at the asphalt plant to be used for the project.

1. Batch Plant.  When a batch plant is used, add fiber to the aggregate in the weigh hopper and 
increase both dry and wet mixing times.  Ensure that the fiber is uniformly distributed before the 
injection of asphalt cement into the mixture. 

2. Drum Plant: 

a. Inject fibers through the RAP collar using an automatic, metered air blown system to promote 
rapid and complete fiber dispersion.  System must automatically record fiber addition data so 
as to remove human error.  Rate the feeding of fibers with the rate the plant is producing 
asphalt mix. If there is any evidence of fiber bundles at the discharge chute, increase the 
mixing time and/or temperature or change the angle of the fiber feeder line to increase dry 
mixing time.

b. Manual feeding of the fibers is not allowed.

c. Add fibers continuously and in a steady uniform manner. Provide automated proportioning 
devices and control delivery within ±10% of the mass of the fibers required. Perform an 
equipment calibration to the satisfaction of the fiber manufacturer’s representative to show 
that the fiber is being accurately metered and uniformly distributed into the mix. 

Include the following with the air blown system:

 Low level indicators

 No-flow indicators

 A printout of feed rate status in pounds/minute

 A section of transparent pipe in the fiber supply line for observing consistency of flow or feed.

 Manufacturer’s representative’s approval of fiber addition system

3.02 DELIVERY STORAGE AND HANDLING

Deliver fiber-reinforcement in sealed, undamaged containers with labels intact and legible, indicating 
material name and lot number.

Deliver fiber-reinforcement to location where it will be added to each batch or loaded into the mixer.
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Store materials covered and off the ground.  Keep sand and dust out of boxes and do not allow boxes to 
become wet.

3.03 PLACEMENT

Follow manufacturer’s and engineer’s recommendations for placement of FRAC. 

3.04 QUALITY CONTROL

At the discretion of the Engineer, FRAC mix from the project site may be randomly sampled for an 
analysis of the dispersion state of aramid fibers using the ADSR test procedure defined in Section D.2.a.  
If test results show ADSR < 85%, the Engineer may require the Contractor to cease operations until a 
correction plan has been submitted and approved.  

Aramid Dispersion Visual Test: Collect a 10kg sample of mix from the discharge chute during first 50 tons 
of production. Visually assess the state of aramid fibers in the sample according to Reference 4 (Section 
B of this specification) and rate the sample as “Pass” or “Fail”.

1. “Pass” = All fibers exist in an Individual State and no Undistributed Clips or Agitated Bundles of 
fiber are detected.

2. “Fail” = One or more Undistributed Clips or Agitated Bundles are detected.

a. If a sample is rated as “Fail”, adjust mixing operations to improve fiber dispersion and repeat 
Step 1 above.

b. If Visual Test results in three consecutive “Fail” ratings, plant mix samples should be sent to a 
third-party laboratory for complete ADSR testing before production is allowed to commence.

c. In addition to Visual Test, use a shovel to inspect FRAC mix in the back of first three trucks 
and every tenth truck thereafter to confirm adequate blending of the fiber.

d. Remove any observed fiber bundles from placed mixture and adjust operations per the 
manufacturer’s recommendation to eliminate future fiber bundle development, and repeat 
Steps 2 through 4 above to confirm adequate aramid fiber dispersion.

3.05 PAVING PATCHING AND REPAIR

A. Paving Patching and Repair: All paving that is damaged due to trenching, etc., or that is 
damaged due to construction under this Contract, shall be repaired and/or replaced 
hereunder as determined by Architect with new paving and base. All work shall be in 
accordance with the applicable material and application requirements specified herein.

1. Saw cut existing asphalt concrete paving at all areas indicated or required for 
new construction work and at edges of paving to be replaced and remove debris 
from the site. Excavation work and removal of material and backfill below bottom 
of base shall be the responsibility of the trade involved in the work.

3.06 TESTING
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A. Complete surfacing shall be thoroughly compacted smooth, true to grade and cross 
section, free from ruts, humps, depressions or irregularities. After the surfacing has been 
placed the entire area shall be tested for proper drainage by applying water in sufficient 
amount to cover the surface. If any portion fails to drain properly, the condition shall be 
corrected by patching with asphalt concrete until correction of improper drainage is 
completed.

1. No ponding water is acceptable on new paving or adjacent areas caused by new 
work.

B. The District will employ an accredited independent testing Laboratory to sample 
materials, perform tests, and submit test reports during and after paving placement.

C. A 24” long SMART Level will be used for all measurements by percent of slope and cross 
slope to determine compliance.

3.07 PROTECTION

A. After final rolling, do not permit vehicular traffic on asphalt concrete pavement until it has 
cooled and hardened, and in no case sooner than six (6) hours.

1. Provide barricades and warning devices as required to protect pavement.

[END OF SECTION 32 12 16.26]
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SECTION 32 16 00

SITE CONCRETE

PART 1 - GENERAL

1.01 INCLUSION OF OTHER CONTRACT DOCUMENTS

A. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to this 
Section, as if repeated herein.

1.02RELATED WORK SPECIFIED ELSEWHERE

A. Division 1 – District General Conditions and Contractual Requirements. 

B. Section 31 00 00, Earthwork.

1.03 QUALITY ASSURANCE

A. Use only new materials and products.

B. Use materials and products of one manufacturer whenever possible.

C. All materials, components, assemblies, workmanship and installation are to be observed by 
the Owner's Inspector of Record.  Work not so inspected is subject to uncovering and 
replacement.

D. Sieve analysis from testing laboratories identifying rock/sand percentages within the 
concrete mix; or class 2 aggregate base shall have the current project name and project 
location identified on the report. Outdated analytical reports greater than 90 days old will not 
be accepted 

1.04 SUBMITTALS

A. Refer to Division 1 – District General Conditions and Contractual Requirements

B. Manufacturer's Data:  Submit list and complete descriptive data of all products proposed for 
use.  Include manufacturer's specifications, published warranty or guarantee, installation 
instructions, and maintenance instructions.

C. Materials list:  Submit to the Architect a complete list of all materials proposed to be used in 
this portion of the work.  Submitted items should include but are not limited to sand, gravel, 
admixtures, surface treatments, coloring agents, sealers, fibers, cast-in-place accessories, 
forming and curing products and concrete mix designs.

D. With concrete submittal, provide documented history of mix design performance.

1.05 WARRANTY

A. Refer to Division 1 – District General Conditions and Contractual Requirements

1.06 REFERENCES AND STANDARDS
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A. California Building Code, latest edition. 

B. ACI Standards, ACI 211.1, ACI 318-14, ACI 302, IR-04, ACI 301-16, ACI 305R-10, ACI 
306R-16, ACI 308-16.

C. ASTM C-94, Specification for Ready-Mixed Concrete.

D. Concrete Reinforcing Steel Institute (CRSI) Manual of Standard Practice (latest edition).

E. ASTM – American Society for Testing and Materials. 

1.07 DELIVERY, STORAGE AND HANDLING

A. Deliver undamaged products to job in manufacturer's sealed containers and/or original 
bundles with tags and labels intact.

B. Store materials in protected, dry conditions off of ground and in areas so as to not interfere 
with the progress of the work.

C. Transport, store and handle in strict accord with the manufacturer's written 
recommendations.

D. Make delivery to job when notified by Contractor verifying that the job is ready to receive the 
work of this Section and that arrangements have been made to properly store, handle and 
protect such materials and work.

E. Store cement in weather tight building, permitting easy inspection and identification.  Protect 
from dampness.  Lumpy or stale cement will be rejected. 

F. Aggregates:  Prevent excessive segregation, or contamination with other materials or other 
sizes of aggregate.  Use only one supply source for each aggregate stock pile. 

1.08 TESTING

A. General:  Refer to Division 1 – District General Conditions and Contractual Requirements.

B. Cement and Reinforcing shall be tested in accordance with CBC Section 1910A.  Testing of 
reinforcing may be waived in accordance with Section 1910A.2 when approved by the 
Structural Engineer and DSA.

1.09 ADEQUACY AND INSPECTION

A. Design, erect, support, brace and maintain formwork and shoring to safely support all vertical 
and lateral loads that might be applied until such loads can be carried by concrete.

B. Notify Inspector, Architect and DSA at least 48 hours prior to placing of concrete.

1.10 PROTECTION

A. Finish surfaces shall be protected at all times from concrete pour.  Inspect forming against 
such work and establish tight leak-proof seal before concrete is poured.  Finish work 
damaged, defaced or vandalized during the course of construction shall be replaced by 
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contractor at contractor expense.

1.11 FIELD MEASUREMENTS

A. Make and be responsible for all field dimensions necessary for proper fitting, slopes and 
completion of work. Report discrepancies to Architect before proceeding.

PART 2 - PRODUCTS

2.01 MATERIALS

A. Cement:  Portland cement, ASTM C150, Type II, per ACI 318-14 Section 26.4. 

B. Concrete Aggregates:  Normal weight aggregates shall conform to ASTM C33, except as 
modified by this section.  Combined grading shall meet limits of ASTM C33.  Lightweight 
aggregate shall conform to ASTM C330, suitably processed, washed and screened, and 
shall consist of durable particles without adherent coatings.

C. Water:  Clean and free from deleterious amounts of acids, alkalis, scale, or organic materials 
and per ACI 318-14 Section 26.4.1.3.1.

D. Fly Ash:  Western Fly Ash, conforming to ASTM C618 for Class N or Class F materials 
(Class C is not permitted).  Not more than 15% (by mass) may be substituted for portland 
cement.

E. Water Reducing Admixture:  Admixture to improve placing, reduce water cement ratio, and 
ultimate shrinkage may be used.  Provide WRDA 64 by Grace Construction Products or 
approved equal.  Admixture shall conform to ASTM C494 and ACI 318-14 Section 
26.4.1.4.19(a).  Such admixture must receive prior approval by the Architect, Structural 
Engineer, and the Testing Lab, and shall be included in original design mix.

F. Air-entraining Admixture:  Daravair 1000 by Grace Construction Products or approved equal. 
Admixture must conform to ASTM C260 and ACI 318-14, section 26.4.1.4.

G. Exterior Flatwork Expansion Joint Sealant: 1-part polyurethane sealant, Sikaflex -1c SL or 
approved equal.

H. Surface Retarder (for exposed aggregate finishes):  Rugasol-S by Sika Corporation or 
approved equal.

I. Form Coating:  Material which will leave no residue on concrete surface that will interfere 
with surface coating, as approved by the Architect.

J. Reinforcement Bars:  New billet steel deformed bars conforming to requirements of ASTM 
A615 or ASTM A706; Grade 60.  Dowels for installation through expansion joints or 
construction joints to existing sidewalks or concrete features shall be smooth or shall be 
sleeved on one end for slippage.

K. Wire Mesh may be used in difficult areas where contractor may wish for added protection 
from cracking, not as general slab reinforcing, see Reinforcing Bars above. If elected to 
provide in addition to reinforcing specified, it shall be 6”x6” #10 W.W.F. in 5’x10’ flat sheets. 
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 6”x6” #10 wire rolls will not be accepted.

L. Reinforcing supports: Galvanized metal chairs or spacers or metal hangers, accurately 
placed 3’-0” O.C.E.W. Staggered and each support securely fastened to steel reinforcement 
in place.  Bottom bars in footings may be supported with 3” concrete blocks with embedded 
wire ties. Concrete supports without wire ties will not be allowed.

M. Truncated Domes:  Vitrified Polymer Composite (VPC), Cast-In-Place Detectable/Tactile 
Warning Surface Tiles; “Armor-Tile”, “Access Tile Tactile Systems”, or approved equal.  Tiles 
shall comply with Americans with Disabilities Act and the California Code of Regulations 
(CCR) Title 24, Part 2, Chapter 11B (dome spacing shall be 2.35”).  Install tiles as 
recommended by manufacturer.

1. Color: Federal Yellow, No. 33538

N. Curing Compound (for exterior slabs only):  Burke Aqua Resin Cure by Burke by Edoco, 
1100 Clear by W.R. Meadows or accepted equal.  Water based membrane-forming concrete 
curing compound meeting ASTM C 309 and C1315.

O. Concrete Bonding Agent:  Weld-Crete by Larson Products Corp., Daraweld C by Grace 
Construction Products or accepted equal.

P. Patching Mortar:  Meadow-Crete GPS, one-component, trowel applied, polymer enhanced, 
shrinkage-compensated, fiber reinforced, cementitious repair mortar for horizontal, vertical 
and overhead applications as manufactured by W.R. Meadows or accepted equal.

Q. Non-shrink Grout:  Masterflow 713 Plus by Master Builders or approved equal.  
Premixed,non-metallic, no chlorides, non-staining and non-shrinking per CRD-C621, Corps 
of Engineers Specification and ASTM C 1107, Grades B and C.  

R. Aggregate Base:  Class 2 AB per Caltrans specification section 26-1.02A.

S. Expansion Joint Material:  Preformed 3/8" fiber material, full depth of concrete section, with 
bituminous binder manufactured for use as concrete expansion joint material, as accepted 
by the Architect.

T. Joint sealant for expansion joints: Single component silicone sealant, Type S, ASTM D5893
    
U. Pre- Formed plastic Expansion Joint; W.R. Meadows 3/8” “Snap Cap”, Tex-Trude expansion 

joint cap, or an approved equal.

V. Adhesive Anchoring (Epoxy): Hilty HIT-HY 200 Safe Set, or approved equal.

2.02 CONCRETE DESIGN AND CLASS

A. Proportion concrete mix designs according to ACI 211.1 and ACI 301 to provide normal weight 
Class “B” Concrete with the following properties:

a. Compressive Strength at 28 Days:

i. Light Strength Concrete  - 2,500 psi. min.
1. Water main Thrust blocking.
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2. Backflow assembly housekeeping pads.
3. Sign/fence post footings (use surrounding slab mix strength when in 

concrete paved areas)
4. Bollard post footings(use surrounding slab mix strength when in concrete 

paved areas)

ii. Medium Strength Concrete  - 3,500 psi. min.
1. Sidewalks & other pedestrian (non-vehicular) slabs
2. Concrete curbs
3. Concrete mow strips
4. Concrete fence aprons
5. Landscape & seating walls not exceeding 4’ in retained height.(measured 

top of footing to top of retained soil, or if no footing, top of lower grade to 
top of retained soil)

iii. Heavy Strength Concrete  - 4,000 psi. min.
1. Vehicular Concrete Slabs
2. Vehicular Flush Curbs (driven over)
3. Vehicular Rolled Curbs (driven over)

b. Maximum Water-Cement Ratio at Point of Placement:  0.50.
           
B. Slump Limits:  Provide concrete, at point of final discharge, of proper consistency determined 

by Test Method ASTM C143 with a slumps of 4" plus or minus 1".

C. Mix Design:  All concrete used in this work will be designed for strength in accordance with 
provisions of ASI 318-14 Section 26.4.  Should the Contractor desire to pump concrete, a 
modified mix design will need to be submitted for review.  Fly ash may be used in concrete to 
improve workability in amounts up to 15% of the total cementitious weight.

D. Air Entrainment: 1.5%

E. Slab Thickness: As shown on plans.

2.03 MIXING OF CONCRETE

A. Conform to requirements of 2019 CBC, Chapter 19A.

B. All concrete shall be mixed until there is uniform distribution of material and mass is uniform 
and homogenous; mixer must be discharged completely before the mixer is recharged.

C. Concrete shall be Ready-mixed Concrete:  Mix and deliver in accordance with the 
requirements set forth in ASTM C94 and ACI 301.  Batch Plant inspection may be waived in 
accordance with CBC Section 1705A.3.3.1, when approved by Structural Engineer and DSA.

1. Approved Testing Laboratory shall check the first batching at the start of the work 
and furnish mix proportions to the Licensed Weighmaster.

2. Licensed Weighmaster to positively identify materials as to quantity and to 
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certify to each load by ticket.
3. Ticket shall be transmitted to Project Inspector by truck driver with load 

identified thereon.  Project Inspector will not accept load without load ticket 
identifying mix and will keep daily record of pours, identifying each truck, its 
load and time of receipt and will transmit two copies of record to DSA.

4. At end of project, Weighmaster shall furnish affidavit to DSA on form 
satisfactory to DSA, certifying that all concrete furnished conforms in every 
particular and to proportions established by mix designs. 

5. Placement of concrete shall occur as rapidly as possible after batching and in 
a manner which will assure that the required quality of the concrete is 
maintained.  In no case may concrete be placed more than 90 minutes from 
batch time.

6. Water may be added to the mix only if neither the maximum permissible water-
cement ratio nor the maximum slump is exceeded. In no case shall more than 
10 gallons of water shall be added to a full 9 yard load, or 1 gal. per yard on 
remaining concrete within the drum providing load tag indicates at time of 
mixing at plant will allow for additional water.

2.04 MATERIALS TESTING

A. Materials testing of concrete and continuous batch plant inspection may be waived in 
accordance CBC Sections 1704A.4.4 when approved by Structural Engineer and DSA.

B. Testing of concrete shall be performed per article 3.12 of this specification.

2.05 EQUIPMENT

A. Handling and mixing of concrete:  Project Inspector may order removal of any equipment 
which in his opinion is insufficient or in any way unsuitable.

PART 3 - EXECUTION

3.01 APPROVAL OF FORMS AND REINFORCEMENTS 

A. Forms and reinforcements are subject to approval by the Project Inspector, and notice of 
readiness to place first pour shall be given to DSA, Architect and Structural Engineer 48 
hours prior to placement of concrete.  Before placing concrete, clean tools, equipment and 
remove all debris from areas to receive concrete.  Clean all reinforcing and other embedded 
items off all coatings oil, and mud that may impair bond with concrete. 

B. All reinforcing steel and or W.W.F. shall be adequately supported by approved devices on 
centers close enough to prevent any sagging.

C. All reinforcing bar lap splices shall be staggered a minimum of 5 ft.
 
D. If used, W.W.F. shall be lapped a minimum of 6” on each side of sheets and 12” on each 

end.  Laps shall be wired together 2ft on center maximum spacing. End laps shall be 
staggered 2’-0” minimum from adjacent reinforcement.

 
E. Additional reinforcing steel shall be placed around all utility boxes, valve boxes, manhole 
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frames and covers that are located within the concrete placements.

1. The bars shall be placed so that there will be a minimum of 1 ½” clearance and a 
maximum of 3” clearance.  The reinforcing steel shall be placed mid-depth of 
concrete slab.

F. At all right angles or intersections of concrete walks, additional 2’x2’ #5, 90 degree bars shall 
be added at all inside corners for additional crack control.  The bars shall be placed 2” from 
concrete forms and supports at mid-depth of slab.

3.02 PROTECTION

A. Protect work and materials of this Section prior to and during installation, and protect the 
installed work and materials of other trades.

B. In the event of damage, make all repairs and replacements necessary to the approval of the 
Architect at no additional cost to the Owner.

 
C. Sub-Grade in vehicular concrete paved areas:  Subgrade shall be clean, shaped and 

compact to hard surface free from elevations or depressions exceeding 0.05’ in 10' from true 
plan.  Compact per Section 31 00 00.  Compaction and moisture content shall be verified 
immediately prior to placement of concrete.  Proof roll subbase in presence of geotechnical 
engineer prior to placement of aggregate base.

3.03 CLEANING

A. Reinforcement and all other embedded items at time of placing concrete to be free of rust, 
dirt oil or any other coatings that would impair bond to concrete.

B. Remove all wood chips, sawdust, dirt, loose concrete and other debris just before concrete is 
to be poured.  Use compressed air for inaccessible areas.  Remove all standing water from 
excavations.

3.04 FORMING

A. Form material shall be straight, true, sound and able to withstand deformation due to loading 
and effects of moist curing.  Materials which have warped or delaminated, or require more 
than minor patching of contact surfaces, shall not be reused.

B. Build forms to shapes, lines, grades and dimensions indicated.  Construct form work to 
maintain tolerances required by ACI 301.  Forms shall be substantial, tight to prevent 
leakage of concrete, and properly braced and tied together to maintain position and shape.  
Butt joints tightly and locate on solid backing.  Chamfer corners where indicated.  Form 
bevels, grooves and recesses to neat, straight lines.  Construct forms for easy removal 
without hammering, wedging or prying against concrete.

C. Space clamps, ties, hangers and other form accessories so that working capacities are not 
exceeded by loads imposed from concrete or concreting operations.

D. Build openings into vertical forms at regular intervals if necessary to facilitate concrete 
placement, and at bottoms of forms to permit cleaning and inspection.



Kimball High School – Tennis Court Repairs 2022
No. 21-129

SITE CONCRETE
32 16 00 - 8

E. Build in securely braced temporary bulkheads, keyed as required, at planned locations of 
construction joints.

F. Slope tie-wires downward to outside of wall.

G. Brace, anchor and support all cast-in items to prevent displacement or distortion.

H. During and immediately after concrete placing, tighten forms, posts and shores.  Readjust to 
maintain grades, levels and camber.

I. Concrete paving, Curbs, Curb and Gutters, Ramps:
   

1. Expansion Joints:  Install at locations indicated, and so that maximum distance 
between joints is 20’ for exterior concrete unless otherwise shown.  Expansion joint 
material shall be full depth of concrete section.  Recess for backer rod and sealant 
where required.  Expansion joints shall not exceed ¼ inch depth measured from 
finish surface to top of felt or sealant, and ½ inch width.

2. Curbs, Valley Gutter, and Curb & Gutter:  Install expansion joints at 60’ on center, 
except when placing adjacent to concrete walks, the expansion joints shall align with 
the expansion joints shown for the concrete walks.   Expansion joint material shall be 
full depth of concrete section.  Recess for backer rod and sealant will be required.

3. Isolation Joints:  3/8” felt between walls and exterior slabs or walks so that paved 
areas are isolated from all vertical features, unless specifically noted otherwise on 
plans.

4. Exterior Concrete Paving:  Install expansion joints at 20’ on center maximum, both 
directions, unless shown otherwise on plans.

5. Ramps; whether shown or not all ramps shall have control joints and expansion 
joints.

a. Control joints on ramps shall be aligned and be placed in between with the 
vertical posts for the handrails. The curbs, if required shall have control joints 
that align with the handrail posts.

b. Expansion joints shall be placed at the upper, intermediate, and bottom 
landings.

c.

3.05 FORM COATING

A. Before placement of reinforcing steel, coat faces of all forms to prevent absorption of 
moisture from concrete and to facilitate removal of forms.  Apply specified material in 
conformance with manufacturer's written directions.

B. Before re-using form material, inspect, clean thoroughly and recoat.

C. Seal all cut edges.
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3.06 INSTALLATION

A. General: Reinforcement shall be accurately placed at locations indicated on the drawings 
within required tolerances and providing required clearances.  Reinforcement shall be 
secured prior to placement of concrete such that tolerances and clearances are maintained.  
Coverage shall be in accordance with Section 1907A.7 of the CBC.  Keep a person on the 
job to maintain position of reinforcing as concrete is placed.  Reinforcement must be in place 
before concreting is begun.  Install dowels as shown on drawings.  Give notice whenever 
pipes, conduits, sleeves, and other construction interferes with placement; obtain method of 
procedure to resolve interferences.  All expansion and construction joints in concrete shall 
have dowels of size and spacing as shown, or as approved by Architect. 

B. Placing Tolerances:

1. Per ACI 301 or CRSI/WCRSI Recommended Practice for Placing Reinforcing Bars, 
unless otherwise shown. 

2. Clear distance between parallel bars in a layer shall be no less than 1”, the maximum 
bar diameter not 1 ½ times the maximum size of coarse aggregate. 

C. Splices:

1. General:  Unless otherwise shown on drawings, splice top reinforcing at midspan 
between supports, splice bottom reinforcing at supports and stagger splices at 
adjacent splices 5 foot minimum.  Bar laps shall be wired together.  Reinforcing steel 
laps shall be as follows:

a. Lap splices in concrete:  Lap splice lengths shall not be less than 62 bar 
diameter for No. 5 bar, 56” minimum for No. 6 bars.   No. 4 bar shall have a 
minimum of 24” splice.  93 bar diameters for No. 7 bars and larger. 

b. All splices shall be staggered at 5 feet minimum.

3.07 INSPECTION

A. Approval of reinforcing steel, after installation, must be received from Inspector.  Architect, 
Structural Engineer and DSA must be notified 48 hrs. in advance of beginning of concrete 
placement operations.

B. Slope of concrete forms and finish condition shall be checked with a two foot (2’) digital level. 
 

3.08 PLACING OF CONCRETE

A. Adjacent finish surfaces shall be protected at all times during the concrete pour and 
finishing.  Verify that all formwork is tight and leak-proof before concrete is poured.  Finish 
work defaced during the concrete pour and finishing shall be replaced at no extra cost to the 
owner.

B. Transport concrete from mixer to place of final deposit as rapidly as practicable by methods 
which will prevent separation or loss of ingredients.  Deposit as close as practicable in final 
position to avoid re-handling or flowing.  Partially hardened concrete must not be deposited 
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in work.  Concrete shall not be wheeled directly on top of reinforcing steel.

C. Placing:  Once started, continue concrete pour continuously until section is complete 
between predetermined construction joints.  Prevent splashing of concrete onto adjacent 
forms or reinforcement and remove such accumulation of hardened or partially hardened 
concrete from forms or reinforcement before work proceeds in that area.  Free fall of 
concrete shall not to exceed 4'-0" in height.  If necessary, provide lower openings in forms to 
inject concrete and to reduce fall height.

D. Remove form spreaders as placing of concrete progresses.

E. Place footings as monolithic and in one continuous pour.

F. Keep excavations free of standing water, but moisture condition sub-grade before concrete 
placement.

                
G. Compacting:  All concrete shall be compacted by mechanical vibrators.  Concrete shall be 

thoroughly worked around reinforcement and embedded fixtures and into corners of forms.  
Vibrating shall not be applied to concrete which has already begun to initially set nor shall it 
be continued so long as to cause segregation of materials.

H. Grout under column bearing plates:  Dry pack with specified Non-shrink Grout, as 
recommended by manufacturer.  Use as little water as practicable.  Ram grout solid into 
place.

I. Concrete Flatwork:  

1. All flatwork shall be formed and finished to required line and grades.  Flatwork shall 
be true and flat with a maximum tolerance of 1/8" in 10’ for flatness. Flatwork which is 
not flat and are outside of the maximum specified tolerances shall be made level by 
the Contractor at no additional expense to the Owner.

2. Concrete vibrator shall be used to assist concrete placement.  Contractor shall have 
spare concrete vibrator on site during concrete placement.

   
J. Placing in hot weather:  Comply with ACI 305R-10.  Concrete shall not exceed 85 degrees F 

at time of placement.  Concrete shall be delivered, placed and finished in a sufficiently short 
period of time to avoid surface dry checking. Concrete shall be kept wet continuously after 
tempering until implementation of curing compound procedure in accordance with this 
specification.  

K. Placing in cold weather:  Comply with ACI 306R-16.  Protect from frost or freezing.  No 
antifreeze admixtures are permitted.  When deposited concrete during freezing or near-
freezing weather, mix shall have temperature of at least 50 degrees F but not more than 90 
degrees F.  Concrete shall be maintained at temperature of at least 50 degrees F for not less 
than 72 hours after placing or until it has thoroughly hardened.  Provide necessary thermal 
coverings for any flat work exposed to freezing temperatures.

L. Horizontal construction joint:  Keep exposed concrete face of construction joints continuously 
moist from time of initial set until placing of concrete; thoroughly clean contact surface by 
chipping entire surface not earlier than 5 days after initial pour to expose clean hard 
aggregate solidly embedded, or by approved method that will assure equal bond, such as 
green cutting.  If contact surface becomes contaminated with soil, sawdust or other 
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foreign matter, clean entire surface and re-chip entire surface to assure proper adhesion.

3.09 CONCRETE FINISHES

A. Concrete Slab Finishing:  Finish slab as required by ACI 302.1R.  Use manual screeds, 
vibrating screeds to place concrete level and smooth.  Use “jitterbugs” or other special tools 
designed for the purpose of forcing the course aggregate below the surface leaving a thick 
layer of mortar 1 inch in thickness.  Surface shall be free from trowel marks, depressions, 
ridges or other blemishes. Tolerance for flatness shall be 1/8" in 10'.  Provide final finish as 
follows:

1. Flatwork, medium broom finish:  Typical finish to be used at all exterior walks and 
stairs.  

2. Ramps, heavy broom finish: Concrete surfaces with slope greater than 5% including 
all ramps. Brooming direction shall run perpendicular to slope to form non-slip 
surface

3. Under no circumstances can water be added to the top surface of freshly placed 
concrete.

B. Curb Finishing:  Steel trowel.

C. Joints and Edges:  Mark-off exposed joints, where indicated, with ¼” radius x 1” deep jointer 
or edging tool.  Joints to be clean, cut straight, parallel or square with respect to concrete 
walk edge.  Tool all edges of exposed expansion and contraction joints, walk edges, and 
wherever concrete walk adjoins other material or vertical surfaces.

1. The expansion joints shall be full depth as shown in the plan details. Failure to do so 
will result in non-compliance and shall be immediately machine cut by the contractor 
at his expense.                      

D. Exposed Concrete Surface Finishing (not including top surface of flatwork): Remove fins and 
rough spots immediately following removal of forms from concrete which is to be left 
exposed.  Damaged and irregular surfaces and holes left by form clamps and sleeves shall 
be patched with grout.  Tie wires are to be removed to below exposed surface and holes 
pointed up with neat cement paste similar to procedure noted under "Patching" below.  
Removal of tie wires shall extend to distance of 2" below established grade lines.  Ends of tie 
wires shall be cut off flush at all other, unexposed locations.  Care shall be taken to match 
adjacent finishes of exposed concrete surface.  After patching, all concrete that is to remain 
exposed, shall be sacked with a grout mixture of 1-part cement, 1 1/2- parts fine sand and 
sufficient water to produce a consistency of thick paint.  After first wetting the concrete 
surface, apply mixture with a brush and immediately float entire surface vigorously using a 
wood float.  Keep damp during periods of hot weather.  When set, excess grout shall be 
scraped from wall with edge of steel trowel, allowed to set for a time, then wiped or rubbed 
with dry burlap.  Entire finishing operation of any area shall be completed on the same day.  
This treatment shall be carried to 4" below grade, and all patching and sacking shall be done 
immediately upon removal of the forms.

E. Stair Treads and Risers: Tool exterior stair tread nosing per ADA requirements and as 
detailed.  Paint or stain tooled area at every stair tread nosing or as detailed.  Stair tread 
nosing shall contain no pockets, voids or spalls.  Patching is not allowed.  Damaged nosing 
shall be replaced.
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3.10 CURING

A. Cured Concrete in Forms:  Keep forms and top on concrete between forms continuously wet 
until removal of forms, 7 days minimum.  Maintain exposed concrete in a continuous wet 
condition for 14 days following removal of forms.

B. Flatwork/Variable Height Curbs, Curb and gutter, Valley Gutter:  Cure utilizing Curing 
Compound.  If applicable, the Contractor shall verify that the approved Curing Compound is 
compatible with the approved colorant system.  Upon completion of job, wash clean per 
manufacturer’s recommendations.

1. Curing compound shall be applied in a wet puddling application. Spotty applications 
shall be reason for rejection and possibly concrete removal and replacement at the 
contractor’s expense with no compensation from the owner.             

C. No Curing Compound shall be applied to areas scheduled to receive resilient track surface 
including, curbs, ramps, run ways, etc. 

3.11 DEFECTIVE CONCRETE

A. Determination of defective concrete shall be made by the Architect or Engineer.  His opinion 
shall be final in identifying areas to be replaced, repaired or patched.  

B. The Owner reserves the right to survey the flatwork, if it is determined to be outside of the 
maximum tolerance for flatness.  If the flatwork is found to be out of tolerance, then the 
Contractor will be required to replace concrete.  The Contractor will be responsible for 
reimbursing the Owner for any surveying costs incurred. Determination of flatwork flatness, 
surveying and any remedial work must be completed far enough in advance so that the 
project schedule is maintained, delays are avoided and the new flatwork or flatwork repairs 
are properly cured.

C. As directed by Architect, cut out and replace defective concrete.  All defective concrete shall 
be removed from the site.  No patching is to be done until surfaces have been examined by 
Architect and permission to begin patching has been provided.

D. Permission to patch any area shall not be considered waiver of right, by the Owner, to 
require removal of defective work, if patching does not, in opinion of Architect, satisfactorily 
restore quality and appearance of surface.

E. Defective concrete is:

1. Concrete that does not match the approved mix design for the given installation type. 
2. Concrete not meeting specified 28-day strength.
3. Concrete which contains rock pockets, voids, spalls, transverse cracks, 

exposed reinforcing, or other such defects which adversely affect strength, 
durability or appearance.

4. Concrete which is incorrectly formed, out of alignment or not plumb or level.
5. Concrete containing embedded wood or debris.
6. Concrete having large or excessive patched voids which were not completed 

under Architect's direction.
7. Concrete not containing required embedded items.
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8. Excessive Shrinkage, Traverse cracking, Crazing, Curling; or Defective Finish. 
Remove and replace if repair to an acceptable condition is not feasible.

9. Concrete that is unsuitable for placement or has set in truck drum for longer 
than 90 minutes from the time it was batched.

10. Expansion joint felt that is not isolating the full depth of the concrete section, 
and recessed as required for backer rod and sealant where required.

11. Concrete that is excessively wet or excessively dry and will not meet the 
minimum or maximum slump required per mix design.

12. Finished concrete with oil stains from equipment use, and or rust spots that 
cannot be removed.

13. Control joints (weakened planed joints) that do not meet the required minimum 
depth shown on the drawings.

F. Patching:  Install specified Patching Mortar per manufacturer’s recommendations. 
REPAIRS TO DEFECTIVE CONCRETE WHICH AFFECT THE STRENGTH OF ANY 
STRUCTURAL CONCRETE MEMBER OR COMPONENT ARE SUBJECT TO 
APPROVAL BY THE ARCHITECT AND DSA.  

3.12 CONCRETE TESTING

A. Comply with CBC Section 1903A, 1905A.1.16, 1910A and 1705A.3 and as specified in B. 
below.  Costs of tests will be borne by the Owner.

B. Four identical cylinder samples for strength tests of each class of concrete placed each day 
shall be taken not less than once a day, or not less than once for each 50 cubic yards of 
concrete, or not less than once for each 2,000 square feet of surface area for slabs or walls.  
In addition, samples for strength tests for each class of concrete shall be taken for seven-day 
tests at the beginning of the concrete work or whenever the mix or aggregate is changed.

C. Strength tests will be conducted by the Testing Lab on one cylinder at seven (7) days and 
two cylinders at twenty-eight (28) days.  The fourth remaining cylinder will be available for 
testing at fifty-six (56) days if the 28-day cylinder test results do not meet the required design 
strength.

D. On a given project, if the total volume of concrete is such that the frequency of testing 
required by paragraph B. above would provide less than five strength tests for a given class 
of concrete, tests shall be made from at least five randomly selected batches or from each 
batch if fewer than five batches are used.

E. Cost of retests and coring due to low strength or defective concrete will be paid by Owner 
and back-charged to the Contractor.

F. Each truck shall be tested for slump before concrete is placed.

3.13 REMOVAL OF FORMS

A. Remove without damage to concrete surfaces.

B. Sequence and timing of form removal shall insure complete safety of concrete structure.

C. Forms shall remain in place for not less than the following periods of time.  These periods 
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represent cumulative number of days during which temperature of air in contact with 
concrete is 60 degrees F and above.

1. Vertical forms of foundations, walls and all other forms not covered below: 5 days.
2. Slab edge screeds or forms: 7 days.
3. Concrete columns and beam soffits: 28 days.

D. Concrete shall not be subjected to superimposed loads (structure or construction equipment) 
until it has attained its full design strength and not for a period of at least 21 days after 
placing.  Concrete systems shall not be subjected to construction loads in excess of design 
loads. 

3.14 CLEANING

A. Refer to Division 1 – District General Conditions and Contractual Requirements. 

B. Upon completion of work of this Section promptly remove from the working area all scraps, 
debris and surplus material of this Section.

 
C. Clean excess material from surface of all concrete walks and utility structures.

D. Power wash all concrete surfaces to remove stains, dried mud, tire marks, and rust spots.

END OF SECTION
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SECTION 32 18 23

TENNIS COURT SURFACING

PART 1 - GENERAL

1.01 DESCRIPTION

A. This specification covers the application of a new Plexipave Hardcourt System for Tennis Courts.

B. California Sport Surfaces “Plexipave” Standard Tennis Court system is the basis of design:

California Sport Surfaces
150 Dascomb Rd.
Andover, MA 01810
Telephone: (978) 623-9980
Fax: (978) 623-9970

C. Alternates may be submitted for review and approval if found to be of comparable quality and 

durability. Supplier shall have at least 10 commercial tennis court installations within the state. 

Pre-approved acceptable alternate manufacturers are as follows:

Laykold USA (by APT) Hardcourt Masters Color System
109 Conica Lane, PO Box 160
Harmony, PA 16037, USA
Telephone: 1 (866) 664 9917
info@laykold.com

SportMasters Standard Tennis Court System
SportMasters
PO Box 2277
Sandusky, OH 44870
Sacramento Rep Contact:
Telephone: (888) 713-7325

PART 2 - PRODUCTS

2.01 MATERIALS

A. Plexipave Court Patch Binder:  Shall comply with Specification 10.14 of California Products 
Corporation. 

B. Plexipatch:  Shall comply with Specification 10.21 of California Products Corporation. 

C. Acrylic Resurfacer:  Shall comply with Specification 10.8 of California Products Corporation. 

D. Plexipave Color Base:  Shall conform to Specification 10.5 of California Products Corporation. 

E. Plexichrome:  Shall conform to Specification 10.1 of California Products Corporation. 

F. Plexicolor Line Paint:  Shall conform to Specification 10.4 of California Products Corporation. 
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G. Water:  The water used in all mixtures shall be fresh and potable. 

PART 3 - EXECUTION

3.01 CONSTRUCTION

A. Surface Preparation:  The surface to be coated must be sound, smooth, and free from dust, dirt 
or oily materials.  Prior to the application of surfacing materials, the entire surface should be 
flooded, and checked for minor depressions or irregularities.  Any puddled area covering a nickel 
shall be marked and repaired with Court Patch Binder using the following mix: 
100 lbs. 60 – 80 mesh silica sand (dry) 
3 gallons Plexipave Court Patch Binder 
1 to 2 gallons Portland Cement (dry) (depending on humidity and temperature) 

B. Tack coat consisting of 1 part Court Patch Binder and 2 parts water shall be applied to the patch 
areas and allowed to dry thoroughly prior to patching.  For more information see CPC 
Specification 10.14 or 10.21. 

C. After patching, the surface shall not vary more than 1/8 inch in ten feet measured in any direction. 

3.02 SURFACE PREPARATION 

A. In order to provide a smooth, dense underlayment for the Plexipave system, one application of 
California Acrylic Resurfacer shall be applied to the surface to obtain a coverage of 15 – 20 sq. 
yds. Per gallon (.07 - .05 gallons per square yard).  No application shall be covered by a 
succeeding application until thoroughly cured.  Dilution with water and sand is required utilizing 
the following mix: 

Acrylic Resurfacer   55 gallons 

Water (Clean and Potable) 20-40 gallons

Sand (45-60 Mesh) 600 – 900 lbs.

Liquid Yield  112 – 138 gallons 

3.03 FORTIFIED PLEXIPAVE 

A. Fortified Plexipave shall be applied by rubber bladed squeegee on the clean, dry surface in 3 
applications to obtain a total quantity of not less than .15 nor more than .23 gallons per sq. yd. of 
area, based on the material prior to any dilution.  No application shall be covered by a succeeding 
application until thoroughly cured. Fortified Plexipave can be job mixed as follows: 
Plexipave Color Base 30 gallons
Plexichrome   20 gallons 
Water  20 gallons 

B. The diluted material shall be homogenous.  Segregation before or during application will not be 
permitted. 

C. The finished surface shall have a uniform appearance and be free from ridges and tool marks. 

3.04 LAYING LINES 

A. Four hours minimum after completion of the color resurfacing, 2-inch wide playing lines shall be 
accurately located, marked, and painted with Plexicolor Line Paint as specified by U.S. Tennis 
Association. 
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All 4 corners of each tennis court, as well as all post locations for the netting posts shall be 
located by field survey performed by or under the direction of a licensed surveyor. Tennis Court 
surfacing subcontractor may or may not provide this service as part of their bid so bidding 
contractor may be required to provide this. In any case, the cost of this work shall be included in 
the bid.

String lines and tape measures may be used for preliminary layout of courts if desired, but shall 
be verified by a field survey as noted above. Internal line work may be laid out with string lines 
and tape measures as desired.

Should any stripes be found in error after installation, the entire inner and outer court area of the 
court shall be re-surfaced with color coats and all new striping provided. Painting/Patching 
individual lines found to be in error will not be acceptable.

3.05 LIMITATIONS 

A. No part of the construction involving the Plexipave System shall be conducted during rainfall, or 

when rainfall is imminent. The air temperature must be atleast 50°F and rising.  Do not apply 

when surface temperature is above 140°F. The Plexipave System will not prevent surface or 

structural cracks from reoccurring.  

[END OF SECTION 32 18 23]
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SECTION 32 31 13

CHAIN LINK FENCES AND GATES

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Fence framework, fabric, and accessories.

B. Excavation for post bases; concrete foundation for posts. 

C. Manual gates and related hardware.

1.02 RELATED SECTIONS

A. Division 1 – District General Conditions and Contractual Requirements. 

1.03 REFERENCES

A. ANSI/ASTM A123 - Zinc (Hot Dip Galvanized) Coatings on Iron and Steel Products.

B. ANSI/ASTM F567 – Installation of Chain link Fence.

C. ASTM A153 - Zinc Coating (Hot-Dip) on Iron and Steel Hardware.

D. ASTM C94 – Ready-mixed Concrete.

E. Chain link Fence Manufacturers’ Institute (CLFMI) – Product Manual.

1.04 SYSTEM DESCRIPTION

A. Fence Height: 12’-0” unless otherwise noted.

B. Line Post Spacing: At intervals not exceeding 10 feet.

1.05 QUALITY ASSURANCE

A. Manufacturer: Company specializing in manufacturing the products specified in this 
section with minimum three years experience.

B. Installer: Company specializing in installations of chain-link fencing with a minimum of 
five years of experience.  If any welding is required provide welders’ certificates, 
verifying AWS qualification within the previous 12 months.

1.06 FIELD MEASUREMENTS
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A. Verify field measurements are as indicated on shop drawings.

1.07 SUBMITTALS

B. Submit shop drawings and product data under provisions of Division 1 – District General 
Conditions and Contractual Requirements. 

1.08 WARRANTY

A. Manufacture of slats to provide a 25 year warranty against color fading and breakage of 
slats.

PART 2 – PRODUCTS

2.01 MATERIALS 

A. Fabric:

1. Fabric: Standard Industrial grade, 2” mesh, 9 gauge hot-dipped galvanized steel 
wire, top selvage, knuckle end closed, bottom selvage, knuckled end closed.
i. 48” Nominal Height, where specified.
ii. 72” Nominal Height, where specified.
iii. 96” Nominal Height, where specified.
iv. 120” Nominal Height, where specified.
v. 144” Nominal Height, where specified.

B. Line Posts: ASTM F1083 SCH 40 galvanized, round, 2.875 inch diameter.
i. Salvage and re-use existing posts where specified.

C. Terminal and Corner Posts: ASTM F1083 SCH 40 galvanized, round, 4.000 inch 
diameter. Salvage and re-sue existing posts where specified.

D. Gate Posts: 
1. ≤10’ leaf = ASTM F1083 SCH 40 galvanized, round, 4.0 inch diameter.
2. >10’ leaf = ASTM F1083 SCH 40 galvanized, round, 6.0 inch diameter.

E. Gate Frame: 1-7/8 inch SCH 40 galvanized diameter, for fittings and truss rod 
fabrication.

F. Top Rail, Middle Brace Rail and Bottom Rail: ASTM F1083 SCH 40 galvanized, round, 
1.66 inch diameter, plain end, sleeve coupled at top. 

G. Tie Wires: 9 gauge galvanized steel wire.

H. Concrete: ASTM C94; Portland Cement, 2,500 p.s.i. strength at 28 days, 3 inch slump; 
one inch maximum sized coarse aggregate.
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I. Kickplate: 12 ga. Steel hot dipped galvanized.

J. Cane Bolt Receiver: 1-1/4” x 8” galvanized pipe.

2.02 ACCESSORIES

A. Caps: Cast steel galvanized; sized to post diameter, set screw retainer.

B. Fittings: Sleeves, bands, clips, rail ends, tension bars, fasteners and fittings; steel 
galvanized.

C. Gate Hardware: Fork latch with gravity drop mechanical keepers; three 180 degrees 
gate hinges per leaf and hardware for padlock.  Padlock to be provided by District.

D. ADA Accessible Gate Latch (when specified), Lockable; Paddle type lever that opens 
gate without full rotation.

2.03 FINISHES

A. Components and Fabric: Galvanized to ANSI/ASTM A123; 1.2 oz./sq. ft.

B. Hardware: Galvanized to ASTM A153, 1.2 oz./sq. ft. coating.

C. Accessories: Same finish as framing.

PART 3 - EXECUTION

3.01 INSTALLATION

   
A. Install framework, fabric, accessories and gates in accordance with ANSI/ASTM F567-

93 and manufacturer’s instructions.

B. Drill caissons to diameter and depth as shown in the drawings, and or details.  Clean 
holes and remove all loose dirt to a hard undisturbed bottom.

 
1. When placing fence posts in existing asphalt, the existing asphalt shall be cored 

drilled with a diamond core hole saw 3’ larger than the caisson diameter.  Under 
no circumstances shall an auger dirt bit be used to drill through the asphalt.

2. When placing fence posts where the new surrounding finish surface will be 
asphalt, the fence posts shall be placed first before the asphalt is laid.  Top of 
post caisson shall be at the top of aggregate base.

    
C. Set intermediate, terminal and gate posts plumb in concrete caisson.  Slope top of 

concrete for water runoff.  Use concrete vibrator in each caisson during concrete 
placement to settle and seat concrete.
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D. Line, Terminal, and Gate Post Footing Depth Below Finish Grade: See plans.

E. Brace each gate and corner post to adjacent line post with horizontal center brace rail 
and diagonal truss rods.  Install brace rail, on bay from end and gate post.

F. Provide top rail through line post tops and splice with 6 inch long rail sleeves.

G. Install center and bottom rails all around enclosure.

H. Stretch fabric between terminal posts.

I. Position bottom of fabric 1 inch above finished grade.

J. Fasten fabric to top, center and bottom rail and line posts with tie wire at maximum 12 
inches on centers.

K. Attach fabric to end, corner and gate posts with tension bars and tension bar clips at 12 
inches on center.

L. Install gate with fabric to match fence.  Install three hinges per leaf, Install latches, 
catches, retainers and locking clamp.

M. Provide kickplate at all gates on plan specified to be “accessible”.  Weld to gate frame 
with 3/16” x 1” welds at 4” o.c.  Weld all 4 corners.  Grind all welds and edges smooth.  
Treat all welds with galvanizing zinc “Hot Stick.”

N. All field welding to be performed by certified welder and all welds are to be ground down 
smooth and treated.

O. All areas of welds are to be thoroughly cleaned, fluxed, and treated with galvanizing zinc 
“Hot Stick”.  Do not over heat pipe when treating.

P. At double swing gates, install cane bolt receiver in concrete measuring 8” diameter, 12” 
deep.

3.02 ERECTION TOLERANCES

A. Maximum variation from plum: 1/8 inch.

B. Maximum offset from true position: 3/8 inch.

C. Components shall not infringe adjacent property lines.

END OF SECTION


	00 01 01 Project Title Page
	00 01 10 Table of Contents - rev Nov 2021
	00 01 15 List of Drawings
	00 11 16 Notice to Bidders - rev Nov 2021
	1. Notice is hereby given that the governing board (“Board”) of the Tracy Unified School District (“District”) will receive sealed bids for the following project (“Project” or “Contract”):
	2. The Project consists of:
	3. To bid on this Project, the Bidder is required to possess one or more of the following State of California contractors’ license:
	4. To bid on this Project, the Bidder is required to be registered as a public works contractor with the Department of Industrial Relations pursuant to the Labor Code.
	5. Contract Documents will be available on or after December 1, 2022, and may be downloaded from the District’s website, https://www.tracy.k12.ca.us/departments/facilities, using the Current Bid Projects tab.  In addition, Contract Documents are avail...
	6. Sealed bids will be received until 2:00 p.m., December 21, 2022, at the District Facilities Office, 1875 West Lowell Avenue , Tracy , California 95376 at or after which time the bids will be opened and publicly read aloud.  Any bid that is submitte...
	7. Pursuant to Public Contract Code section 20111.5, only prequalified bidders will be eligible to submit a bid for this Project.  Any bid submitted by a bidder who is not prequalified shall be non-responsive and returned unopened to the bidder.
	8. All bids shall be on the form provided by the District.  Each bid must conform and be responsive to all pertinent Contract Documents, including, but not limited to, the Instructions to Bidders.
	9. A bid bond by an admitted surety insurer on the form provided by the District  a cashier's check or a certified check, drawn to the order of the Tracy Unified School District, in the amount of ten percent (10%) of the total bid price, shall accompa...
	10. A mandatory pre-bid conference and site visit will be held on December 7, 2022, at 4:00 p.m. at Kimball High School, 3200 Jaguar Run, Tracy, CA.  All participants are required to sign in at the front of the Administration Building.  The site visit...
	11. The successful Bidder shall be required to furnish a 100% Performance Bond and a 100% Payment Bond if it is awarded the Contract for the Work.
	12. Pursuant to Education Code section 17550, the District is requiring the Bidder to purchase and to remove from the school grounds all old materials required by the specifications to be removed from any existing school building on the same school gr...
	13. The successful Bidder may substitute securities for any monies withheld by the District to ensure performance under the Contract, in accordance with the provisions of section 22300 of the Public Contract Code.
	14. The successful bidder will be required to certify that it either meets the Disabled Veteran Business Enterprise (“DVBE”) goal of three percent (3%) participation or made a good faith effort to solicit DVBE participation in this Contract if it is a...
	15. The Contractor and all Subcontractors under the Contractor shall pay all workers on all Work performed pursuant to this Contract not less than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime w...
	16. This Project is subject to labor compliance monitoring and enforcement by the Department of Industrial Relations pursuant to Labor Code section 1771.4 and subject to the requirements of Title 8 of the California Code of Regulations.  The successfu...
	17. The Contractor and all Subcontractors under the Contractor shall comply with applicable federal, State, and local requirements relating to COVID-19 or other public health emergency/epidemic/pandemic including, if required, preparing, posting, and ...
	18. The District shall award the Contract, if it awards it at all, to the lowest responsive responsible bidder based on:
	19. The Board reserves the right to reject any and all bids and/or waive any irregularity in any bid received.  If the District awards the Contract, the security of unsuccessful bidder(s) shall be returned within sixty (60) days from the time the awar...

	00 21 13 Instructions to Bidders - rev Nov 2021
	1. Bids are requested for a general construction contract, or work described in general, for the following project (“Project” or “Contract”):
	KIMBALL HIGH SCHOOL TENNIS COURT REPAIRS 2022
	2. A Bidder and its subcontractors must possess the appropriate State of California contractors’ license and must maintain the license throughout the duration of the project.  Bidders must also be registered as a public works contractor with the Depar...
	3. The District has prequalified bidders pursuant to Public Contract Code section 20111.5.  Only prequalified bidders will be eligible to submit a bid for this Project.  Any bid submitted by a bidder who is not prequalified shall be deemed nonresponsi...
	4. District will receive sealed bids from bidders as stipulated in the Notice to Bidders.
	a. All bids must be sealed in an envelope, marked with the name and address of the Bidder, name of the Project, the Project Number and/or bid number, and time of bid opening.
	b. Bids must be submitted to the District Office by date and time shown in the Notice to Bidders.
	c. Bids must contain all documents as required herein.

	5. Bidders are advised that on the date that bids are opened, telephones will not be available at the District Offices for use by bidders or their representatives.
	6. Bids will be opened at or after the time indicated for receipt of bids.
	7. Bidders must submit bids on the documents titled Bid Form and Proposal, and must submit all other required District forms.  Bids not submitted on the District's required forms shall be deemed nonresponsive and shall not be considered.  Additional s...
	8. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders shall not submit to the District a re-formatted, re-typed, altered, modified, or otherwise recreated version of the Bid Form and Proposal or other District-provided ...
	9. Bids shall be clearly written and without erasure or deletions.  District reserves the right to reject any bid containing erasures, deletions, or illegible contents.
	10. Bidders must supply all information required by each Bid Document.  Bids must be full and complete.  District reserves the right in its sole discretion to reject any bid as nonresponsive as a result of any error or omission in the bid.  Bidders mu...
	a. Bid Bond on the District's form, or other security.
	b. Designated Subcontractors List.
	c. Site Visit Certification, if a site visit was required.
	d. Non-Collusion Declaration.
	e. Iran Contracting Act Certification, if contract value is $1,000,000 or more.

	11. Bidders must submit with their bids cash, a cashier's check or a certified check payable to District, or a bid bond by an admitted surety insurer of not less than ten percent (10%) of amount of Base Bid, plus all additive alternates (“Bid Bond”). ...
	12. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract and submit required bonds, insurance certificates, and all other required documents, within SEVEN (7) calendar days after the date of the Notice of Award, Distr...
	13. Bidders must submit with the bid the Designated Subcontractors List for those subcontractors who will perform any portion of Work, including labor, rendering of service, or specially fabricating and installing a portion of the Work or improvement ...
	a. An inadvertent error in listing the California contractor license number on the Designated Subcontractors List shall not be grounds for filing a bid protest or grounds for considering the bid nonresponsive if the correct contractor’s license number...
	b. An inadvertent error listing an unregistered subcontractor shall not be grounds for filing a bid protest or grounds for considering the bid nonresponsive provided that any of the following apply:
	(1) The subcontractor is registered prior to the bid opening.
	(2) The subcontractor is registered and has paid the penalty registration fee within 24 hours after the bid opening.
	(3) The subcontractor is replaced by another registered subcontractor pursuant to Public Contract Code section 4107.


	14. If a mandatory pre-bid conference and site visit (“Site Visit”) is required as referenced in the Notice to Bidders, then Bidders must submit the Site Visit Certification with their Bid.  District will transmit to all prospective Bidders of record ...
	15. Bidders shall submit the Non-Collusion Declaration with their bids.  Bids submitted without the Non-Collusion Declaration shall be deemed nonresponsive and will not be considered.
	16. The Contractor and all Subcontractors under the Contractor shall pay all workers on all work performed pursuant to the Contract not less than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime wo...
	17. Pursuant to Education Code section 17550, the District is requiring the Bidder to purchase and to remove from the school grounds all old materials required by the specifications to be removed from any existing school building on the same school gr...
	18. Submission of bid signifies careful examination of Contract Documents and complete understanding of the nature, extent, and location of Work to be performed.  Bidders must complete the tasks listed below as a condition to bidding, and submission o...
	a. Bidder has visited the Site, if required, and has examined thoroughly and understood the nature and extent of the Contract Documents, Work, Site, locality, actual conditions, as-built conditions, and all local conditions and federal, state and loca...
	b. Bidder has conducted or obtained and has understood all examinations, investigations, explorations, tests, reports, and studies that pertain to the subsurface conditions, as-built conditions, underground facilities, and all other physical condition...
	c. Bidder has correlated its knowledge and the results of all such observations, examinations, investigations, explorations, tests, reports, and studies with the terms and conditions of the Contract Documents;
	d. Bidder has given the District prompt written notice of all conflicts, errors, ambiguities, or discrepancies that it has discovered in or among the Contract Documents and the actual conditions, and the written resolution(s) thereof by the District i...
	e. Bidder has made a complete disclosure in writing to the District of all facts bearing upon any possible interest, direct or indirect, that Bidder believes any representative of the District or other officer or employee of the District presently has...
	f. Bidder must, prior to bidding, perform the work, investigations, research, and analysis required by this document and that Bidder represented in its Bid Form and Proposal and the Agreement that it performed prior to bidding.  Contractor under this ...
	g. Conditions Shown on the Contract Documents:  Information as to underground conditions, as-built conditions, or other conditions or obstructions, indicated in the Contract Documents, e.g., on Drawings or in Specifications, has been obtained with rea...
	(1) As to above-ground conditions or as-built conditions shown or indicated in the Contract Documents, there is no warranty, express or implied, or any representation express or implied, that such information is correctly shown or indicated.  This inf...
	(2) As to any subsurface condition shown or indicated in the Contract Documents, Bidder may rely only upon the general accuracy of actual reported depths, actual reported character of materials, actual reported soil types, actual reported water condit...

	h. Conditions Shown in Reports and Drawings Supplied for Informational Purposes: Reference is made to the document entitled Geotechnical Data, and the document entitled Existing Conditions, for identification of:
	(1) Subsurface Conditions: Those reports of explorations and tests of subsurface conditions at or contiguous to the Site that have been utilized by Architect in preparing the Contract Documents; and
	(2) Physical Conditions: Those drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous to the Site that has been utilized by Architect in preparing the Contract Documents.
	(3) These reports and drawings are not Contract Documents and, except for any “technical” data regarding subsurface conditions specifically identified in Geotechnical Data and Existing Conditions, and underground facilities data, Bidder may not in any...


	19. Bids shall be based on products and systems specified in Contract Documents or listed by name in Addenda.  Whenever in the Specifications any materials, process, or article is indicated or specified by grade, patent, or proprietary name, or by nam...
	a. District must receive any notice of request for substitution of a specified item a minimum of TEN (10) calendar days prior to bid opening.  The Successful Bidder will not be allowed to substitute specified items unless properly noticed.
	b. Within 35 days after the date of the Notice of Award, the Successful Bidder shall submit data substantiating the request(s) for all substitution(s) containing sufficient information to assess acceptability of product or system and impact on Project...
	c. Approved substitutions, if any, shall be listed in Addenda.  District reserves the right not to act upon submittals of substitutions until after bid opening.
	d. Substitutions may be requested after Contract has been awarded only if indicated in and in accordance with requirements specified in the Special Conditions and the Specifications.

	20. Bidders may examine any available “as-built” drawings of previous work by giving District reasonable advance notice.  District will not be responsible for accuracy of “as-built” drawings.  The document entitled Existing Conditions applies to all s...
	21. All questions about the meaning or intent of the Contract Documents are to be directed via email to the District to Orlandod@rgmkramer.com  Interpretations or clarifications considered necessary by the District in response to such questions will b...
	22. Addenda may also be issued to modify other parts of the Contract Documents as deemed advisable by the District.
	23. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by number or its Bid shall be considered non-responsive.  Each Addendum shall be part of the Contract Documents.  A complete listing of Addenda may be secured from the District.
	24. This Contract may include alternates.  Alternates are defined as alternate products, materials, equipment, systems, methods, or major elements of the construction that may, at the District's option and under terms established in the Contract and p...
	25. The District shall award the Contract, if it awards it at all, to the lowest responsive responsible bidder based on the criteria as indicated in the Notice to Bidders.  In the event two or more responsible bidders submit identical bids, the Distri...
	26. Discrepancies between written words and figures, or words and numerals, will be resolved in favor of figures or numerals.
	27. Bidders in contention for contract awards shall be required to attend a Post-Bid interview, which will be set within three (3) calendar days following bid opening.  A duly authorized representative of the apparent low bidder is required to attend ...
	28. Any bid protest by any Bidder regarding any other bid must be submitted in writing to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid opening.
	a. Only a Bidder who has actually submitted a bid, and who could be awarded the Contract if the bid protest is upheld, is eligible to submit a bid protest.  Subcontractors are not eligible to submit bid protests.  A Bidder may not rely on the bid prot...
	b. A bid protest must contain a complete statement of any and all bases for the protest and all supporting documentation.  Materials submitted after the bid protest deadline will not be considered.
	c. The protest must refer to the specific portions of all documents that form the basis for the protest.
	(1) Without limitation to any other basis for protest, an inadvertent error in listing the California contractor’s license number on the Designated Subcontractors List shall not be grounds for filing a bid protest or grounds for considering the bid no...
	(2) Without limitation to any other basis for protest, an inadvertent error listing an unregistered subcontractor shall not be grounds for filing a bid protest or grounds for considering the bid nonresponsive provided that any of the following apply:
	(i) The subcontractor is registered prior to the bid opening.
	(ii) The subcontractor is registered and has paid the penalty registration fee within 24 hours after the bid opening.
	(iii) The subcontractor is replaced by another registered subcontractor pursuant to Public Contract Code section 4107.


	d. The protest must include the name, address and telephone number of the person representing the protesting party.
	e. The party filing the protest must concurrently transmit a copy of the protest and any attached documentation to all other parties with a direct financial interest that may be adversely affected by the outcome of the protest.  Such parties shall inc...
	f. The procedure and time limits set forth in this paragraph are mandatory and are each bidder’s sole and exclusive remedy in the event of bid protest.  Failure to comply with these procedures shall constitute a waiver of any right to further pursue t...

	29. The Bidder to whom Contract is awarded shall execute and submit the following documents by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of the Notice of Award.  Failure to properly and timely submit these documents entitles Distr...
	a. Agreement: To be executed by successful Bidder.  Submit four (4) copies, each bearing an original signature.
	b. Escrow of Bid Documentation: This must include all required documentation.  See the document titled Escrow Bid Documentation for more information.
	c. Performance Bond (100%): On the form provided in the Contract Documents and fully executed as indicated on the form.
	d. Payment Bond (Contractor's Labor and Material Bond) (100%):  On the form provided in the Contract Documents and fully executed as indicated on the form.
	e. Insurance Certificates and Endorsements as required.
	f. Workers’ Compensation Certification.
	g. Prevailing Wage and Related Labor Requirements Certification.
	h. Disabled Veteran Business Enterprise Participation Certification.
	i. Drug-Free Workplace Certification.
	j. Tobacco-Free Environment Certification.
	k. Hazardous Materials Certification.
	l. Lead-Based Materials Certification.
	m. Imported Materials Certification.
	n. Criminal Background Investigation/Fingerprinting Certification.
	o. Buy American Certification.
	p. Registered Subcontractors List:  Must include Department of Industrial Relations (DIR) registration number of each subcontractor for all tiers.

	30. Time for Completion:  District may issue a Notice to Proceed within NINETY (90) days from the date of the Notice of Award.  Once Contractor has received the Notice to Proceed, Contractor shall complete the Work within the period of time indicated ...
	a. In the event that the District desires to postpone issuing the Notice to Proceed beyond this 90-day period, it is expressly understood that with reasonable notice to the Contractor, the District may postpone issuing the Notice to Proceed.
	b. It is further expressly understood by Contractor that Contractor shall not be entitled to any claim of additional compensation as a result of the postponement of the issuance of the Notice to Proceed beyond a 90-day period.  If the Contractor belie...
	c. It is further understood by the Contractor that in the event that Contractor terminates the Contract as a result of postponement by the District, the District shall only be obligated to pay Contractor for the Work that Contractor had performed at t...
	d. Should the Contractor terminate the Contract as a result of a notice of postponement, District shall have the authority to award the Contract to the next lowest responsive responsible bidder.

	31. District reserves the right to reject any or all bids, including without limitation the right to reject any or all nonconforming, nonresponsive, unbalanced, or conditional bids, to re-bid, and to reject the bid of any bidder if District believes t...
	32. It is the policy of the District that no qualified person shall be excluded from participating in, be denied the benefits of, or otherwise be subjected to discrimination in any consideration leading to the award of contract, based on race, color, ...
	33. Prior to the award of Contract, District reserves the right to consider the responsibility of the Bidder.  District may conduct investigations as District deems necessary to assist in the evaluation of any bid and to establish the responsibility, ...
	34. Bidder expressly acknowledges that it is familiar with and capable of complying with applicable federal, State, and local requirements relating to COVID-19 or other public health emergency/epidemic/pandemic.
	END OF DOCUMENT

	00 31 19 Existing Conditions
	1. Summary
	2. Reports and Information on Existing Conditions
	a. Documents providing a general description of the Site and conditions of the Work may have been collected by the Tracy Unified School District (“District“), its consultants, contractors, and tenants.  These documents may, but are not required to, in...
	b. Information regarding existing conditions may be inspected at the District offices or the Construction Manager’s offices, if any, and copies may be obtained at cost of reproduction and handling upon Bidder's agreement to pay for such copies.  These...
	c. Information regarding existing conditions may also be included in the Project Manual, but shall not be considered part of the Contract Documents.
	d. Prior to commencing this Work, Contractor and the District’s representative shall survey the Site to document the condition of the Site.  Contractor will record the survey in digital videotape format and provide an electronic copy to the District w...
	e. Contractor may also document any pre-existing conditions in writing, provided that both the Contractor and the District’s representative agree on said conditions and sign a memorandum documenting the same.
	f. The reports and other data or information regarding existing conditions and underground facilities at or contiguous to the Project are the following:
	(1) Original Construction Drawings.
	(2) Survey of Site.
	(3) Geotechnical Report(s).
	(4) Hazardous Material Report(s).


	3. Use of Information
	a. Information regarding existing conditions was obtained only for use of District and its consultants, contractors, and tenants for planning and design and is not part of the Contract Documents.
	b. District does not warrant, and makes no representation regarding, the accuracy or thoroughness of any information regarding existing conditions.  Bidder represents and agrees that in submitting a bid it is not relying on any information regarding e...
	c. Under no circumstances shall District be deemed to warrant or represent existing above-ground conditions, as-built conditions, or other actual conditions, verifiable by independent investigation.  These conditions are verifiable by Bidder by the pe...
	d. Any information shown or indicated in the reports and other data supplied herein with respect to existing underground facilities at or contiguous to the Project may be based upon information and data furnished to District by the District's employee...
	e. District shall be responsible only for the general accuracy of information regarding underground facilities, and only for those underground facilities that are owned by District, and only where Bidder has conducted the independent investigation req...

	4. Investigations/Site Examinations
	a. Before submitting a bid, each Bidder is responsible for conducting or obtaining any additional or supplementary examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and underground facilit...
	b. On request, District will provide each Bidder access to the Site to conduct such examinations, investigations, explorations, tests, and studies, as each Bidder deems necessary for submission of a bid.  Bidders must fill all holes and clean up and r...


	00 31 32 Geotechnical Data
	1. Summary
	2. Geotechnical Reports
	a. Geotechnical reports may have been prepared for and around the Site and/or in connection with the Work by soil investigation engineers hired by Tracy Unified School District (“District”), and its consultants, contractors, and tenants.
	b. Geotechnical reports may be inspected at the District offices or the Construction Manager’s offices, if any, and copies may be obtained at cost of reproduction and handling upon Bidder's agreement to pay for such copies.  These reports are not part...
	c. The reports and drawings of physical conditions that may relate to the Project are the following:

	3. Use of Data
	a. Geotechnical data were obtained only for use of District and its consultants, contractors, and tenants for planning and design and are not a part of Contract Documents.
	b. Except as expressly set forth below, District does not warrant, and makes no representation regarding, the accuracy or thoroughness of any geotechnical data.  Bidder represents and agrees that in submitting a bid it is not relying on any geotechnic...
	c. Under no circumstances shall District be deemed to make a warranty or representation of existing above ground conditions, as-built conditions, geotechnical conditions, or other actual conditions verifiable by independent investigation.  These condi...

	4. Limited Reliance Permitted on Certain Information
	a. Reference is made herein for identification of:

	Reports of explorations and tests of subsurface conditions at or contiguous to the Site that have been utilized by District in preparation of the Contract Documents.
	b. Bidder may rely upon the general accuracy of the “technical data” contained in the reports and drawings identified above, but only insofar as it relates to subsurface conditions, provided Bidder has conducted the independent investigation required ...
	(1) The term “technical data” shall include actual reported depths, reported quantities, reported soil types, reported soil conditions, and reported material, equipment or structures that were encountered during subsurface exploration.  The term “tech...
	(2) The term “technical data” shall not include the location of underground facilities.
	(3) Bidder may not rely on the completeness of reports and drawings for the purposes of bidding or construction.  Bidder may rely upon the general accuracy of the “technical data” contained in such reports or drawings.
	(4) Bidder is solely responsible for any interpretation or conclusion drawn from any “technical data” or any other data, interpretations, opinions, or information provided in the identified reports and drawings.


	5. Investigations/Site Examinations
	a. Before submitting a bid, each Bidder is responsible for conducting or obtaining any additional or supplementary examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and underground facilit...
	b. On request, District will provide each Bidder access to the Site to conduct such examinations, investigations, explorations, tests, and studies, as each Bidder deems necessary for submission of a bid.  Bidders must fill all holes and clean up and r...


	00 41 13 Bid Form and Proposal - rev Nov 2021
	1. Allowance.  The Bidder’s Base Bid and each alternate shall include a ten percent (10%) allowance for Unforeseen Conditions.
	2. The undersigned has reviewed the Work outlined in the Contract Documents and fully understands the scope of Work required in this Proposal, understands the construction and project management function(s) is described in the Contract Documents, and ...
	3. The undersigned has notified the District in writing of any discrepancies or omissions or of any doubt, questions, or ambiguities about the meaning of any of the Contract Documents, and has contacted the Construction Manager before bid date to veri...
	4. The undersigned agrees to commence work under this Contract on the date established in the Contract Documents and to complete all work within the time specified in the Contract Documents.
	5. The liquidated damages clause of the General Conditions and Agreement is hereby acknowledged.
	6. It is understood that the District reserves the right to reject this bid and that the bid shall remain open to acceptance and is irrevocable for a period of ninety (90) days.
	7. The following documents are attached hereto:
	8. Receipt and acceptance of the following Addenda is hereby acknowledged:
	9. Bidder acknowledges that the license required for performance of the Work is a  A, B and /or C-12 license.
	10. Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony with all other elements of labor employed or to be employed on the Work.
	11. Bidder specifically acknowledges and understands that if it is awarded the Contract, that it shall perform the Work of the Project while complying with all requirements of the Department of Industrial Relations.
	12. Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to comply with all local, state or federal labor laws or regulations during the Project, including payment of prevailing wage, and that Bidder will comply with the pro...
	13. Bidder represents that it is competent, knowledgeable, and has special skills with respect to the nature, extent, and inherent conditions of the Work to be performed.  Bidder further acknowledges that there are certain peculiar and inherent condit...
	14. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has the skill and experience to foresee and to adopt protective measures to adequately and safely perform the Work with respect to such hazards.
	15. Bidder expressly acknowledges that it is familiar with and capable of complying with applicable federal, State, and local requirements relating to COVID-19 or other public health emergency/epidemic/pandemic including, if required, preparing, posti...
	16. Bidder expressly acknowledges that it is aware that if a false claim is knowingly submitted (as the terms “claim” and “knowingly” are defined in the California False Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil r...
	17. The undersigned Bidder certifies that it is, at the time of bidding, and shall be throughout the period of the Contract, licensed by the State of California to do the type of work required under the terms of the Contract Documents and registered a...

	00 43 13 Bid Bond
	00 43 36 Designated Subcontractors List
	00 45 01 Site Visit Certification
	00 45 19 Non-Collusion Declaration
	00 45 19.01 Iran Contracting Act Certification
	00 45 26 Workers Compensation Certification
	a. By being insured against liability to pay compensation by one or more insurers duly authorized to write compensation insurance in this state; and/or
	b. By securing from the Director of Industrial Relations a certificate of consent to self-insure, which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any compensation that ...

	00 45 46.01 Prevailing Wage and Related Labor Requirements Certification - rev Nov 2021
	00 45 46.02 Disabled Veteran Business Enterprise Participation Certification
	PART I  – Method of Compliance with DVBE Participation Goals.  Check the appropriate box to indicate your method of committing the contract dollar amount.
	A.  Disabled veteran owned and your forces will perform at least 3% of this Contract
	B.  Disabled veteran owned but is unable to perform 3% of this Contract with your forces
	C.  NOT disabled veteran owned
	D.  Unable to meet the required participation goals after good faith efforts
	A. Prime Bidder, if DVBE (own participation)
	B. DVBE Subcontractor or Supplier
	C. Subtotal (A & B)
	D. Non-DVBE
	E. Total Bid
	1. The District, if any
	2. OSDS, provides assistance locating DVBEs at https://caleprocure.ca.gov/pages/PublicSearch/supplier-search.aspx
	3. DVBE Organization (List)

	PART II – Contacts.  To identify DVBE subcontractors/suppliers for participation in your contract, you must contact each of the following categories.  You should contact several DVBE organizations.
	PART III  – Advertisement.  You must advertise for DVBE participation in both a trade and focus paper.  List the advertisement you place to solicit DVBE participation.  Advertisements should be published at least fourteen (14) days prior to bid/propos...
	PART IV  – DVBE Solicitations.  List DVBE subcontractors/suppliers that were invited to bid.  Use the following instructions to complete the remainder of this section (read the three columns as a sentence from left to right).  If you need additional s...

	00 45 46.03 Drug-Free Workplace Certification
	a. Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession, or use of a controlled substance is prohibited in the person’s or organization’s workplace and specifying actions which will be taken ...
	b. Establishing a drug-free awareness program to inform employees about all of the following:
	(1) The dangers of drug abuse in the workplace.
	(2) The person’s or organization’s policy of maintaining a drug-free workplace.
	(3) The availability of drug counseling, rehabilitation, and employee-assistance programs.
	(4) The penalties that may be imposed upon employees for drug abuse violations.

	c. Requiring that each employee engaged in the performance of the contract or grant be given a copy of the statement required above, and that, as a condition of employment on the contract or grant, the employee agrees to abide by the terms of the stat...

	00 45 46.04 Tobacco-Free Environment Certification
	00 45 46.05 Hazardous Materials Certification - rev Nov 2021
	1. Contractor hereby certifies that no asbestos, or asbestos-containing materials, polychlorinated biphenyl (PCB), or any material listed by the federal or state Environmental Protection Agency or federal or state health agencies as a hazardous materi...
	2. Contractor further certifies that it has instructed its employees with respect to the above-mentioned standards, hazards, risks, and liabilities.
	3. Asbestos and/or asbestos-containing material shall be defined as all items containing but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and actinolite.  Any or all material containing greater than one-tenth of one perce...
	4. Any disputes involving the question of whether or not material is New Hazardous Material shall be settled by electron microscopy or other appropriate and recognized testing procedure, at the District’s determination.  The costs of any such tests sh...
	5. All Work or materials found to be New Hazardous Material or Work or material installed with equipment containing New Hazardous Material will be immediately rejected and this Work will be removed at Contractor's expense at no additional cost to the ...
	6. Contractor has read and understood the document titled Hazardous Materials Procedures & Requirements, and shall comply with all the provisions outlined therein. Contractor certifies that it is knowledgeable of, and shall comply with, all laws appli...

	00 45 46.06 Lead-Based Materials Certification
	(1) Contractor's work may disturb lead-containing building materials.
	(2) Contractor shall notify the District if any work may result in the disturbance of lead-containing building materials.
	(3) Contractor shall comply with the Renovation, Repair and Painting Rule, if lead-based paint is disturbed in a six-square-foot or greater area indoors or a 20-square-foot or greater area outdoors.
	1. Lead as a Health Hazard
	2. Overview of California Law
	a. Demolition or salvage of structures where lead or materials containing lead are present;
	b. Removal or encapsulation of materials containing lead;
	c. New construction, alteration, repair, or renovation of structures, substrates, or portions thereof, that contain lead, or materials containing lead;
	d. Installation of products containing lead;
	e. Lead contamination/emergency cleanup;
	f. Transportation, disposal, storage, or containment of lead or materials containing lead on the site or location at which construction activities are performed; and
	g. Maintenance operations associated with the construction activities described in the subsection.

	3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic Substances Control Act
	4. Contractor’s Liability
	1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON THE OWNER'S PROPERTY;
	2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE LAWS, RULES, AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL, OF LEAD.
	3.

	00 45 46.07 Imported Materials Certification
	00 45 46.08 Criminal Background Investigation Certification - rev Nov 2021
	00 45 46.09 Buy American Certification
	00 45 46.11 Federal Debarment Certification - new Nov 2021
	00 45 49 Registered Subcontractors List
	00 45 90 Post Bid Interview
	PART 1 – GENERAL
	1.01 SUMMARY
	1.02 REQUIRED ATTENDANCE
	A. A duly authorized representative of the apparent low bidder is required to attend the Post Bid Interview, in person.
	B. The apparent low bidder’s authorized representative(s) must have (1) knowledge of how the bid submitted was prepared, (2) the person responsible for supervising performance of the Work, and (3) the authority to bind the apparent low bidder.
	C. Failure to attend the Post Bid Interview as scheduled will be considered just cause for the District to reject the Bid as nonresponsive.

	1.03 POST BID INTERVIEW PROCEDURE
	A. The Construction Manager will review the Bid with the attendees.
	B. The Construction Manager will review the Contract Documents with the attendees, including but not limited to:
	(1) Insurance
	(2) Bonding
	(3) Addenda
	(4) Pre-Bid Clarifications
	(5) Scope of Work
	(6) Bid Packages Descriptions
	(7) Bid Alternates
	(8) Contract Plans
	(9) Contract Specifications
	(10) Project Schedule and Schedule Requirements
	(11) Critical Dates Requirement for Other Bid Packages
	(12) Prevailing Wage Requirements
	(13) Liquidated Damages
	(14) Required Documentation for Contract Administration
	(15) Contract Coordination Requirements


	1.04 POST BID INTERVIEW DOCUMENTATION

	Present
	CONTRACTOR
	CONTRACTOR
	[CM]
	[CM]
	A. Do you acknowledge submission of a complete and accurate bid?
	B. Do you acknowledge the Bid Document submittal timelines after NOA and NTP and can you meet those timelines?
	C. Do you acknowledge the requirements for the escrow of bid documents?
	D. Are you comfortable with your listed subcontractors?
	CONTRACTUAL REQUIREMENTS:
	A. Do you understand you are a prime contractor?
	B. Can you meet specified insurance requirements?
	1. Do any of your policies that require Additional Insured endorsements exceed the minimum coverage requirements?
	2. Are you requesting that the District accept an Excess Liability Insurance Policy to meet the policy limit?
	3. Will there be a gap between the per occurrence amount of any underlying policy and the start of the coverage under the Umbrella or Excess Liability Insurance Policy?

	C. Will you provide the Performance Bond and Labor and Material Bond for 100% of the Contract Price as stipulated?
	1. Cost for bonds: ____________%
	2. Is the cost of your bonds in your base bid?
	3. Is your surety licensed to issue bonds in California?

	D. Do you understand the fingerprinting requirements?
	E. Is it understood that all workers must be paid prevailing wage?
	F. Is it understood that all subcontractors of every tier must be registered as a public works contractor with the Department of Industrial Relations?
	SCOPE OF WORK:

	A. Acknowledged Receipt of Addenda #1-__  
	B. Are the costs for addenda items included in your bid? (if applicable)
	C. Do you have a complete understanding of your Scope of Work under the proposed Agreement?
	D. You have re-reviewed the documents and understand the Scope of the Work.  Are there any items that require clarification?
	If yes, please identify them.
	Is (are) there additional cost(s) for the above item(s)?
	E. Is the cost for allowance included in your bid?
	F. Have you reviewed bid alternative(s) #1-___?  (if applicable)
	G. Are the costs for bid alternatives included in your bid?
	H. Are the plans and specifications clear and understandable to your satisfaction?
	I. Do you acknowledge that the time to submit notice of requests for substitution of specified materials has expired?
	A. Do you acknowledge and agree to the stipulated completion dates and milestones in the contract?
	1. Will you provide a detailed construction schedule to _______ within the required ten (10) days of the Notice to Proceed, per the contract?
	2. Can you meet the submittal deadline?
	3. It is understood that the Project schedule is critical and that that weekend and overtime work may be required to meet the milestones.
	4. It is understood that if rain does occur, then all dewatering and protection of work is required, per the contract.
	If not, what do you believe must change and why?  

	B. Identify critical materials, deliveries, long lead items and other dependencies, including Owner Furnished items that could affect the completion of your work.
	C. Do you understand that there is going to be maintenance and other construction taking place on site during the course of the project?
	A. Do you understand the access to the site?
	B. Do you understand the staging area restrictions?
	C. Have you included protection of [asphalt, floors, and roofs]?
	D. Do you understand that the site is occupied by students, teachers, administrators, parents, etc.?
	IX. CONTRACTOR
	X. CONSTRUCTION MANAGER

	00 51 00 Notice of Award - rev Nov 2021
	a. Agreement: To be executed by successful Bidder.  Submit three (3) copies, each bearing an original signature.
	b. Escrow of Bid Documentation: This must include all required documentation.  See the document titled Escrow Bid Documentation for more information.
	c. Performance Bond (100%): On the form provided in the Contract Documents and fully executed as indicated on the form.
	d. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form provided in the Contract Documents and fully executed as indicated on the form.
	e. Insurance Certificates and Endorsements as required.
	f. Workers' Compensation Certification.
	g. Prevailing Wage and Related Labor Requirements Certification.
	h. Disabled Veteran Business Enterprise Participation Certification.
	i. Drug-Free Workplace Certification.
	j. Tobacco-Free Environment Certification.
	k. Hazardous Materials Certification.
	l. Lead-Based Materials Certification.
	m. Imported Materials Certification.
	n. Criminal Background Investigation/Fingerprinting Certification.
	o. Buy American Certification.
	Failure to comply with these conditions within the time specified will entitle District to consider your bid abandoned, to annul this Notice of Award, and to declare your Bid Security forfeited, as well as any other rights the District may have agains...

	00 52 13 Agreement  (Stipulated Sum) - rev Nov 2021
	1. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor, and material necessary to perform and complete in a good and workmanlike manner, the work of the following project:
	2. The Contract Documents:  The complete Contract consists of all Contract Documents as defined in the General Conditions and incorporated herein by this reference.  Any and all obligations of the District and Contractor are fully set forth and descri...
	3. Interpretation of Contract Documents:  Should any question arise concerning the intent or meaning of Contract Documents, including the Drawings or Specifications, the question shall be submitted to the District for interpretation.  If a conflict ex...
	4. Time for Completion:  It is hereby understood and agreed that the Work under this Contract shall be completed within Sixty (60) consecutive calendar days (“Contract Time”) from the date specified for Contractor to mobilize.
	5. Completion - Extension of Time:  Should the Contractor fail to complete this Contract, and the Work provided herein, within the time fixed for completion, due allowance being made for the contingencies provided for herein, the Contractor shall beco...
	6. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It is hereby understood and agreed that it is and will be difficult and/or impossible to ascertain and determine the actual damage that the District will sustain in the...
	7. Loss Or Damage:  The District and its agents and authorized representatives shall not in any way or manner be answerable or suffer loss, damage, expense, or liability for any loss or damage that may happen to the Work, or any part thereof, or in or...
	8. Limitation Of District Liability:  District’s financial obligations under this Contract shall be limited to the payment of the compensation provided in this Contract.  Notwithstanding any other provision of this Contract, in no event shall District...
	9. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District, Contractor shall provide all required certificates of insurance, insurance endorsements, and payment and performance bonds as evidence thereof.
	10. Prosecution of Work:  If the Contractor should neglect to prosecute the Work properly or fail to perform any provisions of this Contract, the District, may, pursuant to the General Conditions and without prejudice to any other remedy it may have, ...
	11. Authority of Architect, Project Inspector, and DSA: Contractor hereby acknowledges that the Architect(s), the Project Inspector(s), and the Division of the State Architect (“DSA”) have authority to approve and/or suspend Work if the Contractor’s W...
	12. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any moneys due or to become due thereunder, may be assigned by the Contractor without the prior written approval of the District, nor without the written consent of the Suret...
	13. Classification of Contractor’s License:  Contractor hereby acknowledges that it currently holds valid Type A, B and/or C-12 Contractor's license(s) issued by the State of California, Contractors’ State License Board, in accordance with division 3,...
	14. Registration as Public Works Contractor:  The Contractor and all Subcontractors currently are registered as public works contractors with the Department of Industrial Relations, State of California, in accordance with Labor Code section 1771.1.
	15. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all workers on all Work performed pursuant to this Contract not less than the general prevailing rate of per diem wages and the general prevailing rate for holiday and o...
	16. Labor Compliance Monitoring and Enforcement:  This Project is subject to labor compliance monitoring and enforcement by the Department of Industrial Relations pursuant to Labor Code section 1771.4 and Title 8 of the California Code of Regulations....
	17. Contract Price:  In consideration of the foregoing covenants, promises, and agreements on the part of the Contractor, and the strict and literal fulfillment of each and every covenant, promise, and agreement, and as compensation agreed upon for th...
	18. No Representations:  No representations have been made other than as set forth in writing in the Contract Documents, including this Agreement.  Each of the Parties to this Agreement warrants that it has carefully read and understood the terms and ...
	19. Entire Agreement:  The Contract Documents, including this Agreement, set forth the entire agreement between the parties hereto and fully supersede any and all prior agreements, understandings, written or oral, between the parties hereto pertaining...
	20. Severability:  If any term, covenant, condition, or provision in any of the Contract Documents is held by a court of competent jurisdiction to be invalid, void or unenforceable, the remainder of the provisions in the Contract Documents shall remai...
	21. Authority of Signatories:  Each party has the full power and authority to enter into and perform this Contract, and the person signing this Contract on behalf of each party has been properly authorized and empowered to enter into this Contract. Th...
	[SIGNATURES ON FOLLOWING PAGE]

	00 55 00 Notice to Proceed
	a. Contractor’s preliminary schedule of construction.
	b. Contractor’s preliminary schedule of values for all of the Work.
	c. Contractor’s preliminary schedule of submittals, including Shop Drawings, Product Data, and Samples submittals
	d. Contractor’s Safety Plan specifically adapted for the Project.
	e. Registered Subcontractors List:  A complete subcontractors list for all tiers, including the name, address, telephone number, email address, facsimile number, California State Contractors License number, license classification, Department of Indust...

	00 56 00 Escrow Bid Documentation
	00 57 00 Escrow Agreement in Lieu of Retention
	1. Pursuant to section 22300 of Public Contract Code of the State of California, which is hereby incorporated by reference, Contractor has the following two (2) options:
	2. District shall make progress payments to Contractor for those funds which otherwise would be withheld from progress payments pursuant to Contract provisions, provided that Escrow Agent holds securities in form and amount specified above.
	3. When District makes payment of retentions earned directly to Escrow Agent, Escrow Agent shall hold them for the benefit of Contractor until the time that the escrow created under this Escrow Agreement is terminated. Contractor may direct the invest...
	4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in administering the Escrow Account, and all expenses of District. The District will charge Contractor $____________ for each of District’s deposits to th...
	5. Interest earned on securities or money market accounts held in escrow and all interest earned on that interest shall be for sole account of Contractor and shall be subject to withdrawal by Contractor at any time and from time to time without notice...
	6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account only by written notice to Escrow Agent accompanied by written authorization from District to Escrow Agent that District consents to withdrawal of amo...
	7. District shall have the right to draw upon the securities and/or withdraw amounts from the Escrow Account in the event of default by Contractor. Upon seven (7) days’ written notice to Escrow Agent from District of the default, if applicable, Escrow...
	8. Upon receipt of written notification from District certifying that the Contract is final and complete, and that Contractor has complied with all requirements and procedures applicable to the Contract, Escrow Agent shall release to Contractor all se...
	9. Escrow Agent shall rely on written notifications from District and Contractor pursuant to Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and Contractor shall hold Escrow Agent harmless from Escrow Agent's release and disbu...
	[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]
	10. Names of persons who are authorized to give written notice or to receive written notice on behalf of District and on behalf of Contractor in connection with the foregoing, and exemplars of their respective signatures are as follows:

	00 61 13.13 Performance Bond
	00 61 13.16 Payment Bond
	00 63 40 Allowance Expenditure Directive Form
	00 63 57 Proposed Change Order Form
	00 63 63 Change Order Form
	00 65 19.26 Agreement and Release of Any and All Claims
	WHEREAS, District and Contractor entered into PROJECT/CONTRACT NO.:     (“Contract” or “Project”) in the County of San Joaquin, California; and
	WHEREAS, the Work under the Contract was completed on __________, and a Notice of Completion was recorded with the County Recorder on _______.
	1. Contractor will only be assessed liquidated damages as detailed below:
	2. Subject to the provisions hereof, District shall forthwith pay to Contractor the undisputed sum of       Dollars ($  ) under the Contract, less any amounts represented by any notice to withhold funds on file with District as of the date of such pay...
	3. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims in dispute against District arising from the performance of work under the Contract, except for the claims described in Paragraph 4 and continuing obligati...
	4. The following claims are disputed (hereinafter, the "Disputed Claims") and are specifically excluded from the operation of this Agreement and Release:
	5. Consistent with California Public Contract Code section 7100, Contractor hereby agrees that, in consideration of the payment set forth in Paragraph 2 hereof, Contractor hereby releases and forever discharges District, all its agents, employees, ins...
	6. Guarantees and warranties for the Work, and any other continuing obligation of Contractor, including without limitation, the duty to defend, indemnify and hold harmless the District, shall remain in full force and effect as specified in the Contrac...
	7. Contractor hereby waives the provisions of California Civil Code section 1542 which provides as follows:
	8. The provisions of this Agreement and Release are contractual in nature and not mere recitals and shall be considered independent and severable.  If any such provision or any part thereof shall be at any time held invalid in whole or in part under a...
	9. All rights of District shall survive completion of the Work or termination of Contract, and execution of this Release.

	00 65 36 Guarantee Form
	00 72 13 General Conditions - rev Nov 2021
	1. CONTRACT TERMS AND DEFINITIONS
	1.1 Definitions
	1.1.1 Adverse Weather:  Shall be only weather that satisfies all of the following conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme temperature conditions in excess of the norm for the location and time of year it occurred ...
	1.1.2 Allowance Expenditure Directive:  Written authorization for expenditure of allowance, if any.
	1.1.3 Approval, Approved, and/or Accepted:  Written authorization, unless stated otherwise.
	1.1.4 Architect (or “Design Professional in General Responsible Charge”):  The individual, partnership, corporation, joint venture, or any combination thereof, named as Architect, who will have the rights and authority assigned to the Architect in the...
	1.1.5 As-Builts: Reproducible blue line prints of drawings to be prepared on a monthly basis pursuant to the Contract Documents, that reflect changes made during the performance of the Work, recording differences between the original design of the Wor...
	1.1.6 Bidder:  A contractor who intends to provide a proposal to the District to perform the Work of this Contract.
	1.1.7 Burdened:  The labor rate for Contractor or any Subcontractor inclusive of any and all burden costs including, but not limited to, health and welfare pay, vacation and holiday pay, pension contributions, training rates, benefits of any kind, ins...
	1.1.8 Change Order:  A written order to the Contractor authorizing an addition to, deletion from, or revision in the Work, and/or authorizing an adjustment in the Contract Price or Contract Time.
	1.1.9 Claim:  A Dispute that remains unresolved at the conclusion of the all the applicable Dispute Resolution requirements provided herein.
	1.1.10 Construction Change Directive:  A written order prepared and issued by the District, the Construction Manager, and/or the Architect and signed by the District and the Architect, directing a change in the Work.
	1.1.11 Construction Manager:  The individual, partnership, corporation, joint venture, or any combination thereof, or its authorized representative, named as such by the District.  If no Construction Manager is used on the Project that is the subject ...
	1.1.12 Construction Schedule:  The progress schedule of construction of the Project as provided by Contractor and approved by District.
	1.1.13 Contract, Contract Documents:  The Contract consists exclusively of the documents evidencing the agreement of the District and Contractor, identified as the Contract Documents.  The Contract Documents consist of the following documents:
	1.1.13.1 Notice to Bidders
	1.1.13.2 Instructions to Bidders
	1.1.13.3 Bid Form and Proposal
	1.1.13.4 Bid Bond
	1.1.13.5 Designated Subcontractors List
	1.1.13.6 Site Visit Certification (if a site visit was required)
	1.1.13.7 Non-Collusion Declaration
	1.1.13.8 Notice of Award
	1.1.13.9 Notice to Proceed
	1.1.13.10 Agreement
	1.1.13.11 Escrow of Bid Documentation
	1.1.13.12 Escrow Agreement for Security Deposits in Lieu of Retention (if applicable)
	1.1.13.13 Performance Bond
	1.1.13.14 Payment Bond (Contractor’s Labor & Material Bond)
	1.1.13.15 General Conditions
	1.1.13.16 Special Conditions (if applicable)
	1.1.13.17 Project Labor Agreement  (if applicable)
	1.1.13.18 Hazardous Materials Procedures and Requirements
	1.1.13.19 Workers’ Compensation Certification
	1.1.13.20 Prevailing Wage Certification
	1.1.13.21 Disabled Veteran Business Enterprise Participation Certification (if applicable)
	1.1.13.22 Drug-Free Workplace Certification (if applicable)
	1.1.13.23 Tobacco-Free Environment Certification
	1.1.13.24 Hazardous Materials Certification (if applicable)
	1.1.13.25 Lead-Based Materials Certification (if applicable)
	1.1.13.26 Imported Materials Certification (if applicable)
	1.1.13.27 Criminal Background Investigation/Fingerprinting Certification
	1.1.13.28 Buy American Certification (if certain federal funds used)
	1.1.13.29 Roofing Project Certification (if applicable)
	1.1.13.30 Registered Subcontractors List
	1.1.13.31 Iran Contracting Act Certification (if applicable)
	1.1.13.32 COVID-19 Vaccination/Testing Certification
	1.1.13.33 Federal Debarment Certification (if applicable)
	1.1.13.34 Federal Byrd Anti-Lobbying Certification (if applicable)
	1.1.13.35 Post Bid Interview
	1.1.13.36 All Plans, Technical Specifications, and Drawings
	1.1.13.37 Any and all addenda to any of the above documents
	1.1.13.38 Any and all change orders or written modifications to the above documents if approved in writing by the District

	1.1.14 Contract Price:  The total monies payable to the Contractor under the terms and conditions of the Contract Documents.
	1.1.15 Contract Time:  The time period stated in the Agreement for the completion of the Work.
	1.1.16 Contractor:  The person or persons identified in the Agreement as contracting to perform the Work to be done under this Contract, or the legal representative of such a person or persons.
	1.1.17 Daily Job Report(s):  Daily Project reports prepared by the Contractor's employee(s) who are present on Site, which shall include the information required herein.
	1.1.18 Day(s):  Unless otherwise designated, day(s) means calendar day(s).
	1.1.19 Department of Industrial Relations (or “DIR”): is responsible, among other things, for labor compliance monitoring and enforcement of California prevailing wage laws and regulations for public works contracts.
	1.1.20 Design Professional in General Responsible Charge:  See definition of Architect above.
	1.1.21 Dispute:  A separate demand by Contractor for a time extension, or payment of money or damages arising from Work done by or on behalf of the Contractor pursuant to the Contract and payment of which is not otherwise expressly provided for or Con...
	1.1.22 District:  The public agency or the school district for which the Work is performed.  The governing board of the District or its designees will act for the District in all matters pertaining to the Contract.  The District may, at any time,
	1.1.22.1 Direct the Contractor to communicate with or provide notice to the Construction Manager or the Architect on matters for which the Contract Documents indicate the Contractor will communicate with or provide notice to the District; and/or
	1.1.22.2 Direct the Construction Manager or the Architect to communicate with or direct the Contractor on matters for which the Contract Documents indicate the District will communicate with or direct the Contractor.

	1.1.23 Drawings (or “Plans”):  The graphic and pictorial portions of the Contract Documents showing the design, location, scope and dimensions of the work, generally including plans, elevations, sections, details, schedules, sequence of operation, and...
	1.1.24 DSA:  Division of the State Architect.
	1.1.25 Force Account Directive:  A process that may be used when the District and the Contractor cannot agree on a price for a specific portion of work or before the Contractor prepares a price for a specific portion of work and whereby the Contractor...
	1.1.26 Job Cost Reports:  Any and all reports or records detailing the costs associated with work performed on or related to the Project that Contractor shall maintain for the Project. Specifically, Job Cost Reports shall contain, but are not limited ...
	1.1.27 Labor Commissioner’s Office (or “Labor Commissioner”, also known as the Division of Labor Standards Enforcement (“DLSE”)):  Division of the DIR responsible for adjudicating wage claims, investigating discrimination and public works complaints, ...
	1.1.28 Municipal Separate Storm Sewer System (or “MS4”):  A system of conveyances used to collect and/or convey storm water, including, without limitation, catch basins, curbs, gutters, ditches, man-made channels, and storm drains.
	1.1.29 Plans:  See Drawings.
	1.1.30 Premises:  The real property owned by the District on which the Site is located.
	1.1.31 Product(s):  New material, machinery, components, equipment, fixtures and systems forming the Work, including existing materials or components required and approved by the District for reuse.
	1.1.32 Product Data:  Illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by the Contractor to illustrate a material, product, or system for some portion of the Work.
	1.1.33 Program Manager:  The individual, partnership, corporation, joint venture, or any combination thereof, or its authorized representative, named as such by the District.  If no Program Manager is designated for Project that is the subject of this...
	1.1.34 Project:  The planned undertaking as provided for in the Contract Documents.
	1.1.35 Project Inspector (or “Inspector”):  The individual(s) retained by the District in accordance with title 24 of the California Code of Regulations to monitor and inspect the Project.
	1.1.36 Project Labor Agreement (or “PLA”):  a prehire collective bargaining agreement in accordance with Public Contract Code section 2500 et seq. that establishes terms and conditions of employment for a specific construction project or projects and/...
	1.1.37 Proposed Change Order (or “PCO”):  a written request prepared by the Contractor requesting that the District and the Architect issue a Change Order based upon a proposed change to the Work.
	1.1.38 Provide:  Shall include “provide complete in place,” that is, “furnish and install,” and “provide complete and functioning as intended in place” unless specifically stated otherwise.
	1.1.39 Qualified SWPPP Practitioners (or “QSP”):  certified personnel that attended a State Water Resources Control Board sponsored or approved training class and passed the qualifying exam.
	1.1.40 Record Drawings:  Reproducible drawings (or Plans) prepared pursuant to the requirements of the Contract Documents that reflect all changes made during the performance of the Work, recording differences between the original design of the Work a...
	1.1.41 Request for Information (or “RFI”):  A written request prepared by the Contractor requesting that the Architect provide additional information necessary to clarify or amplify an item in the Contract Documents that the Contractor believes is not...
	1.1.42 Request for Substitution for Specified Item:  A request by Contractor to substitute an equal or superior material, product, thing, or service for a specific material, product, thing, or service that has been designated in the Contract Documents...
	1.1.43 Safety Orders:  Written and/or verbal orders for construction issued by the California Division of Occupational Safety and Health (“CalOSHA”) or by the United States Occupational Safety and Health Administration (“OSHA”).
	1.1.44 Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  Contractor's Safety Plan shall comply with all provisions regarding Project safety, including all applicable provisions in these General Conditions.
	1.1.45 Samples:  Physical examples that illustrate materials, products, equipment, finishes, colors, or workmanship and that, when approved in accordance with the Contract Documents, establish standards by which portions of the Work will be judged.
	1.1.46 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, schedules, and other data that are prepared by the Contractor, a subcontractor, manufacturer, supplier, or distributor, that illustrate how specific portions of the Work ...
	1.1.47 Site:  The Project site as shown on the Drawings.
	1.1.48 Specifications:  That portion of the Contract Documents, Division 1 through Division 49, and all technical sections, and addenda to all of these, if any, consisting of written descriptions and requirements of a technical nature of materials, eq...
	1.1.49 State:  The State of California.
	1.1.50 Storm Water Pollution Prevention Plan (or “SWPPP”):  A document which identifies sources and activities at a particular facility that may contribute pollutants to storm water and contains specific control measures and time frames to prevent or ...
	1.1.51 Subcontractor:  A contractor and/or supplier who is under contract with the Contractor or with any other subcontractor, regardless of tier, to perform a portion of the Work of the Project.
	1.1.52 Submittal Schedule:  The schedule of submittals as provided by Contractor and approved by District.
	1.1.53 Surety:  The person, firm, or corporation that executes as surety the Contractor’s Performance Bond and Payment Bond, and must be a California admitted surety insurer as defined in the Code of Civil Procedure section 995.120.
	1.1.54 Work:  All labor, materials, equipment, components, appliances, supervision, coordination, and services required by, or reasonably inferred from, the Contract Documents, that are necessary for the construction and completion of the Project.

	1.2 Laws Concerning the Contract
	1.3 No Oral Agreements
	1.4 No Assignment
	1.5 Notice and Service Thereof
	1.5.1 Any notice from one party to the other or otherwise under Contract shall be in writing and shall be dated and signed by the party giving notice or by a duly authorized representative of that party.  Any notice shall not be effective for any purp...
	1.5.1.1 If notice is given by personal delivery thereof, it shall be considered delivered on the day of delivery.
	1.5.1.2 If notice is given by overnight delivery service, it shall be considered delivered one (1) day after date deposited, as indicated by the delivery service.
	1.5.1.3 If notice is given by depositing same in United States mail, enclosed in a sealed envelope, it shall be considered delivered three (3) days after date deposited, as indicated by the postmarked date.
	1.5.1.4 If notice is given by registered or certified mail with postage prepaid, return receipt requested, it shall be considered delivered on the day the notice is signed for.
	1.5.1.5 Electronic mail may be used for convenience but is not a substitute for the notice and service requirements herein.


	1.6 No Waiver
	1.7 Substitutions for Specified Items
	1.8 Materials and Work
	1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall provide and pay for all materials, labor, tools, equipment, transportation, supervision, temporary constructions of every nature, and all other services, management, and ...
	1.8.2 Unless otherwise specified, all materials shall be new and of the best quality of their respective kinds and grades as noted or specified, workmanship shall be of good quality, and Contractor shall use all diligence to inform itself fully as to ...
	1.8.3 Materials shall be furnished in ample quantities and at such times as to insure uninterrupted progress of Work and shall be stored properly and protected from the elements, theft, vandalism, or other loss or damage as required.
	1.8.4 For all materials and equipment specified or indicated in the Drawings, the Contractor shall provide all labor, materials, equipment, and services necessary for complete assemblies and complete working systems, functioning as intended.  Incident...
	1.8.5 Contractor shall, after award of Contract by District and after relevant submittals have been reviewed, place orders for materials and/or equipment as specified so that delivery of same may be made without delays to the Work.  Contractor shall, ...
	1.8.6 District reserves the right but has no obligation, in response to Contractor’s neglect or failure in complying with the above instructions, to place orders for such materials and/or equipment as the District may deem advisable in order that the ...
	1.8.7 Contractor warrants good title to all material, supplies, and equipment installed or incorporated in Work and agrees upon completion of all Work to deliver the Site to District, together with all improvements and appurtenances constructed or pla...
	1.8.7.1 If a lien or a claim based on a stop payment notice of any nature should at any time be filed against the Work or any District property, by any entity that has supplied material or services at the request of the Contractor, Contractor and Cont...
	1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar days after demand by the District, satisfactory evidence that a lien or a claim based on a stop payment notice has been so released, discharged, or secured, the Distri...

	1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights of persons furnishing materials or labor under any bond given by Contractor for their protection or any rights under any law permitting such protection or any rights u...
	1.8.9 Title to new materials and/or equipment for the Work of this Contract and attendant liability for its protection and safety shall remain with Contractor until incorporated in the Work of this Contract and accepted by District.  No part of any ma...
	1.8.10 [RESERVED]


	2. [RESERVED]
	3. ARCHITECT
	4. CONSTRUCTION MANAGER
	5. INSPECTOR, INSPECTIONS, AND TESTS
	5.1 Project Inspector
	5.1.1 One or more Project Inspector(s), including special Project Inspector(s), as required, will be assigned to the Work by District, in accordance with requirements of title 24, part 1, of the California Code of Regulations, to enforce the building ...
	5.1.2 No Work shall be carried on except with the knowledge and under the inspection of the Project Inspector(s).  The Project Inspector(s) shall have free access to any or all parts of Work at any time.  Contractor shall furnish Project Inspector(s) ...
	5.1.3 If Contractor and/or any Subcontractor requests that the Project Inspector(s) perform any inspection off-site, this shall only be done if it is allowable pursuant to applicable regulations and DSA approval, if the Project Inspector(s) agree to d...

	5.2 Tests and Inspections
	5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of Regulations, group 1, article 5, section 4-335, and with the provisions of the Specifications.
	5.2.2 The District will select an independent testing laboratory to conduct the tests.  Selection of the materials required to be tested shall be by the laboratory or the District's representative and not by the Contractor.  The Contractor shall notif...
	5.2.3 The Contractor shall notify the District's representative a sufficient time in advance of the manufacture of material to be supplied under the Contract Documents, which must by terms of the Contract Documents be tested, in order that the Distric...
	5.2.4 Any material shipped by the Contractor from the source of supply prior to having satisfactorily passed such testing and inspection or prior to the receipt of notice from said representative that such testing and inspection will not be required, ...
	5.2.5 The District will select the testing laboratory and pay for the cost of all tests and inspections, excepting those inspections performed at Contractor’s request and expense.  Contractor shall reimburse the District for any and all laboratory cos...

	5.3 Costs for After Hours and/or Off Site Inspections

	6. CONTRACTOR
	6.1 Status of Contractor
	6.1.1 Contractor is and shall at all times be deemed to be an independent contractor and shall be wholly responsible for the manner in which it and its Subcontractors perform the services required of it by the Contract Documents.  Nothing herein conta...
	6.1.2 As required by law, Contractor and all Subcontractors shall be properly licensed and regulated by the Contractors State License Board, 9821 Business Park Drive, Sacramento, California 95827, http://www.cslb.ca.gov.
	6.1.3 As required by law, Contractor and all Subcontractors shall be properly registered as public works contractors by the Department of Industrial Relations at: https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or curre...
	6.1.4 Contractor represents that Contractor and all Subcontractors shall not be presently debarred, suspended, proposed for disbarment, declared ineligible or excluded pursuant to either Labor Code section 1777.1 or Labor Code section 1777.7.
	6.1.5 [RESERVED]
	6.1.6 Contractor represents that it has no existing interest and will not acquire any interest, direct or indirect, which could conflict in any manner or degree with the performance of Work required under this Contract and that no person having any su...
	6.1.7 [RESERVED]
	6.1.8 If Contractor intends to make any change in the name or legal nature of the Contractor’s entity, Contractor must first notify the District in writing prior to making any contemplated change.  The District shall determine in writing if Contractor...

	6.2 Project Inspection Card(s)
	6.3 Contractor’s Supervision
	6.3.1 During progress of the Work, Contractor shall keep on the Premises, and at all other locations where any Work related to the Contract is being performed, an experienced and competent project manager and construction superintendent who are employ...
	6.3.2 The project manager and construction superintendent shall both speak fluently the predominant language of the Contractor’s employees.
	6.3.3 Before commencing the Work herein, Contractor shall give written notice to District of the name of its project manager and construction superintendent.  Neither the Contractor’s project manager nor construction superintendent shall be changed ex...
	6.3.4 Contractor shall give efficient supervision to Work, using its best skill and attention.  Contractor shall carefully study and compare all Contract Documents, Drawings, Specifications, and other instructions and shall at once report to District,...

	6.4 Duty to Provide Fit Workers
	6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline and good order among their employees and shall not employ or work any unfit person or anyone not skilled in work assigned to that person.  It shall be the responsibilit...
	6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District may deem incompetent or unfit shall be excluded from working on the Project and shall not again be employed on the Project except with the prior written consent of District.
	6.4.3 The Contractor shall furnish labor that can work in harmony with all other elements of labor employed or to be employed in the Work.
	6.4.4 Fingerprinting.  Contractor shall comply with the provisions of Education Code section 45125.2 regarding the submission of employee fingerprints to the California Department of Justice and the completion of criminal background investigations of ...

	6.5 Field Office
	6.5.1 Contractor shall provide a temporary office on the Site for the District’s use exclusively, during the term of the Contract.

	6.6 Purchase of Materials and Equipment
	6.7 Documents on Work
	6.7.1 Contractor shall at all times keep on the Site, or at another location as the District may authorize in writing, one legible copy of all Contract Documents, including Addenda and Change Orders, and Titles 19 and 24 of the California Code of Regu...
	6.7.2 Daily Job Reports.
	6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily Job Reports on the Project.  These must be prepared by the Contractor's employee(s) who are present on Site, and must include, at a minimum, the following information:
	6.7.2.1.1 A brief description of all Work performed on that day.
	6.7.2.1.2 A summary of all other pertinent events and/or occurrences on that day.
	6.7.2.1.3 The weather conditions on that day.
	6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR registration numbers.
	6.7.2.1.5 A list of each Contractor employee working on that day and the total hours worked for each employee.
	6.7.2.1.6 A complete list of all equipment on Site that day, whether in use or not.
	6.7.2.1.7 A complete list of all materials, supplies, and equipment delivered on that day.
	6.7.2.1.8 A complete list of all inspections and tests performed on that day.

	6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily Job Report to the District or the Construction Manager.


	6.8 Preservation of Records
	6.9 Integration of Work
	6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work as required to make its several parts come together properly, to fit it to receive or be received by work of other contractors, and to coordinate tolerances to various p...
	6.9.2 Contractor shall make its own layout of lines and elevations and shall be responsible for the accuracy of both Contractor’s and Subcontractors’ work resulting therefrom.
	6.9.3 Contractor and all Subcontractors shall take all field dimensions required in performance of the Work, and shall verify all dimensions and conditions on the Site.  All dimensions affecting proper fabrication and installation of all Work must be ...
	6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be borne by Contractor, inclusive of repair work.  Schedule delays resulting from unauthorized work shall be Contractor’s responsibility.
	6.9.5 Contractor shall not endanger any work performed by it or anyone else by cutting, excavating, or otherwise altering work and shall not cut or alter work of any other contractor except with consent of District.

	6.10 Notifications
	6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of the commencement of construction of each and every aspect of the Work at least 48 hours in advance by submitting form DSA 156 (or the most current version applicable at...
	6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of the completion of construction of each and every aspect of the Work at least 48 hours in advance by submitting form DSA 156 (or current version) to the Project Inspector.

	6.11 Obtaining of Permits, Licenses and Registrations
	6.11.1 Contractor shall secure and pay for all permits (except DSA), licenses, registrations, approvals and certificates necessary for prosecution of Work, including but not limited to those listed in the Special Conditions, if any, before the date of...
	6.11.2 General Permit For Storm Water Discharges Associated With Construction and Land Disturbance Activities.
	6.11.2.1 Contractor acknowledges that all California school districts are obligated to develop and implement the following requirements for the discharge of storm water to surface waters from its construction and land disturbance activities pursuant t...
	6.11.2.2 Contractor shall comply with any District SWPPP that is approved by the District and applicable to the Project, at no additional cost to the District.  Contractor shall pay any fees and any penalties that may imposed by a regulatory agency fo...
	6.11.2.3 Contractor shall provide a Qualified Storm Water Practitioner (“QSP”) at no additional cost to the District, who shall be onsite and implement and monitor any and all SWPPP requirements applicable to the Project, including but not limited to:
	6.11.2.3.1 All required visual observations, sampling, analysis, reporting and record keeping, including any Numeric Action Levels (“NALs”), if applicable;
	6.11.2.3.2 Rain Event Action Plan (“REAP”) at least forty eight (48) hours prior to any forecasted rain event requiring implementation of the REAP, including any erosion and sediment control measures needed to protect all exposed portions of the site,...
	6.11.2.3.3 Active Treatment System (“ATS”), if applicable; and
	6.11.2.3.4 Best management practices (“BMPs”).

	6.12 Royalties and Patents
	6.12.1 Contractor shall obtain and pay, only when legally required, all royalties and license fees necessary for prosecution of Work before the earlier of the date of the commencement of the Work or the date that the license is legally required to con...
	6.12.2 The review by the District or Architect of any method of construction, invention, appliance, process, article, device, or material of any kind shall be only its adequacy for the Work and shall not approve use by the Contractor in violation of a...

	6.13 Work to Comply With Applicable Laws and Regulations
	6.13.1 Contractor shall give all notices and comply with the following specific laws, ordinances, rules, and regulations and all other applicable laws, ordinances, rules, and regulations bearing on conduct of Work as indicated and specified, including...
	6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce
	6.13.1.2 National Board of Fire Underwriters’ Regulations
	6.13.1.3 International Building Code, latest addition, and the California Code of Regulations, title 24, and other amendments
	6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published by A.G.C. of America
	6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California
	6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of Regulations) and Pertinent Local Fire Safety Codes
	6.13.1.7 Americans with Disabilities Act
	6.13.1.8 Education Code of the State of California
	6.13.1.9 Government Code of the State of California
	6.13.1.10 Labor Code of the State of California, division 2, part 7, Public Works and Public Agencies
	6.13.1.11 Public Contract Code of the State of California
	6.13.1.12 California Art Preservation Act
	6.13.1.13 U. S. Copyright Act
	6.13.1.14 U. S. Visual Artists Rights Act

	6.13.2 Contractor shall comply with all applicable mitigation measures, if any, adopted by any public agency with respect to this Project pursuant to the California Environmental Quality Act (Public Resources Code section 21000 et seq.).
	6.13.3 If Contractor performs any Work that it knew, or through exercise of reasonable care should have known, to be contrary to any applicable laws, ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom and arising from ...
	6.13.4 Where Specifications or Drawings state that materials, processes, or procedures must be approved by the DSA, State Fire Marshall, or other body or agency, Contractor shall be responsible for satisfying requirements of such bodies or agencies ap...
	6.13.5 [RESERVED]

	6.14 Safety/Protection of Persons and Property
	6.14.1 The Contractor will be solely and completely responsible for conditions of the Site, including safety of all persons and property during performance of the Work.  This requirement will apply continuously and not be limited to normal working hours.
	6.14.2 The wearing of hard hats will be mandatory at all times for all personnel on Site.  Contractor shall supply sufficient hard hats to properly equip all employees and visitors.
	6.14.3 Any construction review of the Contractor’s performance is not intended to include review of the adequacy of the Contractor’s safety measures in, on, or near the Site.
	6.14.4 Implementation and maintenance of safety programs shall be the sole responsibility of the Contractor.
	6.14.5 The Contractor shall furnish to the District a copy of the Contractor's safety plan within the time frame indicated in the Contract Documents and specifically adapted for the Project.
	6.14.6 Contractor shall be responsible for all damages to persons or property that occur as a result of its fault or negligence in connection with the prosecution of this Contract and shall take all necessary measures and be responsible for the proper...
	6.14.7 Contractor shall take, and require Subcontractors to take, all necessary precautions for safety of workers on the Project and shall comply with all applicable federal, state, local, and other safety laws, standards, orders, rules, regulations, ...
	6.14.8 Hazards Control – Contractor shall store volatile wastes in covered metal containers and remove them from the Site daily.  Contractor shall prevent accumulation of wastes that create hazardous conditions.  Contractor shall provide adequate vent...
	6.14.9 Contractor shall designate a responsible member of its organization on the Project, whose duty shall be to post information regarding protection and obligations of workers and other notices required under occupational safety and health laws, to...
	6.14.10 Contractor shall correct any violations of safety laws, rules, orders, standards, or regulations.  Upon the issuance of a citation or notice of violation by the Division of Occupational Safety and Health, Contractor shall correct such violatio...
	6.14.11 Contractor shall comply with any District storm water requirements that are approved by the District and applicable to the Project, at no additional cost to the District.
	6.14.12 In an emergency affecting safety of life or of work or of adjoining property, Contractor, without special instruction or authorization, shall act, at its discretion, to prevent such threatened loss or injury.  Any compensation claimed by Contr...
	6.14.13 All salvage materials will become the property of the Contractor and shall be removed from the Site unless otherwise called for in the Contract Documents. However, the District reserves the right to designate certain items of value that shall ...
	6.14.14 All connections to public utilities and/or existing on-site services, including, without limitation, internet, phone and data connections, shall be made and maintained in such a manner as to not interfere with the continuing use of same by the...
	6.14.15 Contractor shall provide such heat, covering, and enclosures as are necessary to protect all Work, materials, equipment, appliances, and tools against damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, flooding, o...
	6.14.16 The Contractor shall protect and preserve the Work from all damage or accident, providing any temporary roofs, window and door coverings, boxings, or other construction as required by the Architect.  The Contractor shall be responsible for exi...
	6.14.17 Contractor shall take adequate precautions to protect existing roads, sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, without limitation, protection from settlement or loss of lateral support), and to avo...
	6.14.18 Contractor shall confine apparatus, the storage of materials, and the operations of workers to limits indicated by law, ordinances, permits, or directions of Architect, and shall not interfere with the Work or unreasonably encumber Premises or...
	6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ employees, or any person associated with the Work shall conduct themselves in a manner appropriate for a school site.  No verbal or physical contact with neighbors, students, ...
	6.14.20 Contractor shall take care to prevent disturbing or covering any survey markers, monuments, or other devices marking property boundaries or corners.  If such markers are disturbed, Contractor shall have a civil engineer, registered as a profes...
	6.14.21 In the event that the Contractor enters into any agreement with owners of any adjacent property to enter upon the adjacent property for the purpose of performing the Work, Contractor shall fully indemnify, defend, and hold harmless each person...

	6.15 Working Evenings and Weekends
	6.16 Cleaning Up
	6.16.1 The Contractor shall provide all services, labor, materials, and equipment necessary for protecting and securing the Work, all school occupants, furnishings, equipment, and building structure from damage until its completion and final acceptanc...
	6.16.2 Contractor at all times shall keep Premises, including property immediately adjacent thereto, free from debris such as waste, rubbish (including personal rubbish of workers, e.g., food wrappers, etc.), and excess materials and equipment caused ...
	6.16.3 If the Construction Manager, Architect, or District observes the accumulation of trash and debris, the District will give the Contractor a 24-hour written notice to mitigate the condition.
	6.16.4 Should the Contractor fail to perform the required clean-up, or should the clean-up be deemed unsatisfactory by the District, the District may, at its sole discretion, then perform the clean-up.  All cost associated with the clean-up work (incl...

	6.17 No Relief from Obligations Based on Review by Other Persons
	6.17.1 Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract Documents by act or omission of the District, Architect, Construction Manager, Project Inspector, or DSA or other entities having jurisdiction i...


	7. SUBCONTRACTORS
	7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor designated in the original Bid; or
	7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion of the Work to be performed by anyone other than the original Subcontractor listed in the Bid; or
	7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one percent (0.5%) of the Contractor’s total bid as to which his original bid did not designate a Subcontractor.
	7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use, state bond funds, then Contractor is responsible for ensuring that first tier Subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, and/or C-46...
	7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly registered as public works contractors by the Department of Industrial Relations.

	8. OTHER CONTRACTS/CONTRACTORS
	9. DRAWINGS AND SPECIFICATIONS
	10. CONTRACTOR’S SUBMITTALS AND SCHEDULES
	10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values
	10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed (unless otherwise specified in the Specifications), the Contractor shall prepare and submit to the District for review, in a form supported by sufficient data to substantiate...
	10.1.1.1 Preliminary Schedule.  A preliminary schedule of construction indicating the starting and completion dates of the various stages of the Work, including any information and following any form as may be specified in the Specifications.  Once ap...
	10.1.1.1.1 The District is not required to approve a preliminary schedule of construction with early completion, i.e., one that shows early completion dates for the Work and/or milestones.  Contractor shall not be entitled to extra compensation if the...

	10.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for all of the Work, which must include quantities and prices of items aggregating the Contract Price and must subdivide the Work into component parts in sufficient detail to s...
	10.1.1.2.1 Divided into at least the following categories:
	10.1.1.2.1.1 Overhead and profit;
	10.1.1.2.1.2 Supervision;
	10.1.1.2.1.3 General conditions;
	10.1.1.2.1.4 Layout;
	10.1.1.2.1.5 Mobilization;
	10.1.1.2.1.6 Submittals;
	10.1.1.2.1.7 Bonds and insurance;
	10.1.1.2.1.8 Close-out/Certification documentation;
	10.1.1.2.1.9 Demolition;
	10.1.1.2.1.10 Installation;
	10.1.1.2.1.11 Rough-in;
	10.1.1.2.1.12 Finishes;
	10.1.1.2.1.13 Testing;
	10.1.1.2.1.14 Punchlist and District acceptance.

	10.1.1.2.2 And also divided by each of the following areas:
	10.1.1.2.2.1 Site work;
	10.1.1.2.2.2 By each building;
	10.1.1.2.2.3 By each floor.

	10.1.1.2.3 The preliminary schedule of values shall not provide for values any greater than the following percentages of the Contract value:
	10.1.1.2.3.1 Mobilization and layout combined to equal not more than 1%;
	10.1.1.2.3.2 Submittals, samples and shop drawings combined to equal not more than 3%;
	10.1.1.2.3.3 Bonds and insurance combined to equal not more than 2%.
	10.1.1.2.3.4 Closeout documentation shall have a value in the preliminary schedule of not less than 5%.

	10.1.1.2.4 Notwithstanding any provision of the Contract Documents to the contrary, payment of the Contractor's overhead, supervision, general conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid based on percentage complete...
	10.1.1.2.5 Contractor shall certify that the preliminary schedule of values as submitted to the District is accurate and reflects the costs as developed in preparing Contractor’s bid. For example, without limiting the foregoing, Contractor shall not “...
	10.1.1.2.6 The preliminary schedule of values shall be subject to the District's review and approval of the form and content thereof.  In the event that the District objects to any portion of the preliminary schedule of values, the District shall noti...
	10.1.1.2.7 Once the preliminary schedule of values is approved by the District, this shall become the Schedule of Values.  The Schedule of Values shall not be thereafter modified or amended by the Contractor without the prior consent and approval of t...

	10.1.1.3 Preliminary Schedule of Submittals.  A preliminary schedule of submittals, including Shop Drawings, Product Data, and Samples submittals.  Once approved by District, this shall become the Submittal Schedule.  All submittals shall be forwarded...
	10.1.1.4 Safety Plan.  Contractor’s Safety Plan specifically adapted for the Project.  Contractor's Safety Plan shall comply with the following requirements:
	10.1.1.4.1 All applicable requirements of California Division of Occupational Safety and Health (“CalOSHA”) and/or of the United States Occupational Safety and Health Administration (“OSHA”).
	10.1.1.4.2 All provisions regarding Project safety, including all applicable provisions in these General Conditions.
	10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the language(s) of the Contractor’s and its Subcontractors’ employees.

	10.1.1.5 Complete Registered Subcontractors List.  The name, address, telephone number, facsimile number, California State Contractors License number, classification, DIR registration number and monetary value of all Subcontracts of any tier for parti...

	10.1.2 Contractor must provide all schedules both in hard copy and electronically, in a format (e.g., Microsoft Project or Primavera) approved in advance by the District.
	10.1.3 The District will review the schedules submitted and the Contractor shall make changes and corrections in the schedules as requested by the District and resubmit the schedules until approved by the District.
	10.1.4 The District shall have the right at any time to revise the schedule of values if, in the District's sole opinion, the schedule of values does not accurately reflect the value of the Work performed.
	10.1.5 All schedules must be approved by the District before Contractor can rely on them as a basis for payment.

	10.2 Monthly Progress Schedule(s)
	10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District.  A Monthly Progress Schedule shall update the approved Construction Schedule or the last Monthly Progress Schedule, showing all work completed and to be completed as well as...
	10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment applications.
	10.2.3 Contractor must provide all schedules both in hard copy and electronically, in a format (e.g., Microsoft Project or Primavera) approved in advance by the District.
	10.2.4 The District will review the schedules submitted and the Contractor shall make changes and corrections in the schedules as requested by the District and resubmit the schedules until approved by the District.
	10.2.5 The District shall have the right at any time to revise the schedule of values if, in the District’s sole opinion, the schedule of values does not accurately reflect the value of the Work performed.
	10.2.6 All schedules must be approved by the District before Contractor can rely on them as a basis for payment.

	10.3 Material Safety Data Sheets (MSDS)
	10.4 Submittals
	10.4.1 Architect’s favorable review shall neither be construed as a complete check nor relieve the Contractor, Subcontractor, manufacturer, fabricator, or supplier from responsibility for any deficiency that may exist or from any departures or deviati...


	11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS
	11.1 Site Investigation
	11.2 Soils Investigation Report
	11.2.1 When a soils investigation report obtained from test holes at Site or for the Project is available, that report may be available to the Contractor but shall not be a part of this Contract and shall not alleviate or excuse the Contractor’s oblig...
	11.2.2 Contractor agrees that no claim against District will be made by Contractor for damages and hereby waives any rights to damages if, during progress of Work, Contractor encounters subsurface or latent conditions at Site materially differing from...

	11.3 Access to Work
	11.4 Layout and Field Engineering
	11.4.1 All field engineering required for layout of this Work and establishing grades for earthwork operations shall be furnished by Contractor at its expense.  This Work shall be done by a qualified, California-registered civil engineer approved in w...
	11.4.2 The Contractor shall be responsible for having ascertained pertinent local conditions such as location, accessibility, and general character of the Site and for having satisfied itself as to the conditions under which the Work is to be performe...
	11.4.3 Contractor shall protect and preserve established benchmarks and monuments and shall make no changes in locations without the prior written approval of District.  Contractor shall replace any benchmarks or monuments that are lost or destroyed s...

	11.5 Utilities
	11.6 Sanitary Facilities
	11.7 Surveys
	11.8 Regional Notification Center
	11.9 Existing Utility Lines
	11.9.1 Pursuant to Government Code section 4215, District assumes the responsibility for removal, relocation, and protection of main or trunk utility lines and facilities located on the construction Site at the time of commencement of construction und...
	11.9.2 Locations of existing utilities provided by District shall not be considered exact, but approximate within a reasonable margin and shall not relieve Contractor of responsibilities to exercise reasonable care or costs of repair due to Contractor...
	11.9.3 No provision herein shall be construed to preclude assessment against Contractor for any other delays in completion of the Work.  Nothing in this Article shall be deemed to require District to indicate the presence of existing service laterals,...
	11.9.4 If Contractor, while performing Work under this Contract, discovers utility facilities not identified by District in Contract Plans and Specifications, Contractor shall immediately notify the District and the utility in writing.  The cost of re...

	11.10 Notification
	11.11 Hazardous Materials
	11.12 No Signs

	12. TRENCHES
	12.1 Trenches Greater Than Five Feet
	12.2 Excavation Safety
	12.3 No Tort Liability of District
	12.4 No Excavation without Permits
	12.5 Discovery of Hazardous Waste and/or Unusual Conditions
	12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves digging trenches or other excavations that extend deeper than four feet below the Surface, the Contractor shall promptly, and before the following conditions are disturbed, not...
	12.5.1.1 Material that the Contractor believes may be material that is hazardous waste, as defined in section 25117 of the Health and Safety Code, is required to be removed to a Class I, Class II, or Class III disposal site in accordance with provisio...
	12.5.1.2 Subsurface or latent physical conditions at the Site differing from those indicated.
	12.5.1.3 Unknown physical conditions at the Site of any unusual nature, different materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract.

	12.5.2 The District shall promptly investigate the conditions, and if it finds that the conditions do materially so differ, or do involve hazardous waste, and cause a decrease or increase in the Contractor’s cost of, or the time required for, performa...
	12.5.3 In the event that a dispute arises between District and the Contractor whether the conditions materially differ, or involve hazardous waste, or cause a decrease or increase in the Contractor’s cost of, or time required for, performance of any p...


	13. INSURANCE AND BONDS
	13.1 Insurance
	13.1.1 Commercial General Liability and Automobile Liability Insurance
	13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, Commercial General Liability Insurance and Automobile Liability Insurance that shall protect Contractor, District, State, Construction Manager(s), Project Inspector(s), ...
	13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial General Liability Insurance policy shall not exceed $25,000 unless approved in writing by District.
	13.1.1.3 All such policies shall be written on an occurrence form.

	13.1.2 Excess Liability Insurance
	13.1.2.1 If Contractor’s underlying policy limits are less than required, subject to the District’s sole discretion, Contractor may procure and maintain, during the life of this Contract, an Excess Liability Insurance Policy to meet the policy limit r...
	13.1.2.2 There shall be no gap between the per occurrence amount of any underlying policy and the start of the coverage under the Excess Liability Insurance Policy.  Any Excess Liability Insurance Policy shall be written on a following form and shall ...
	13.1.2.3 The District, in its sole discretion, may accept the Excess Liability Insurance Policy that brings Contractor’s primary limits to the minimum requirements herein.

	13.1.3 Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, to procure and maintain Commercial General Liability Insurance, Automobile Liability Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in par...
	13.1.4 Workers’ Compensation and Employers’ Liability Insurance
	13.1.4.1 In accordance with provisions of section 3700 of the California Labor Code, the Contractor and every Subcontractor shall be required to secure the payment of compensation to its employees.
	13.1.4.2 Contractor shall procure and maintain, during the life of this Contract, Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its employees engaged in work under this Contract, on/or at the Site of the Project.  This ...

	13.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance
	13.1.6 Pollution Liability Insurance
	13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance that shall protect Contractor, District, State, Construction Manager(s), Project Inspector(s), and Architect(s) from all claims for bodily injury, property damage, including ...
	13.1.6.2 Contractor warrants that any retroactive date applicable to coverage under the policy shall predate the effective date of the Contract and that continuous coverage will be maintained or an extended reporting or discovery period will be exerci...
	13.1.6.3 If Contractor is responsible for removing any pollutants from a site, then Contractor shall ensure that Any Auto, including owned, non-owned, and hired, is included within the above policies and at the required limits, to cover its automobile...

	13.1.7 Proof of Insurance and Other Requirements: Endorsements and Certificates
	13.1.7.1 Contractor shall not commence Work nor shall it allow any Subcontractor to commence Work under this Contract, until Contractor and its Subcontractor(s) have procured all required insurance and Contractor has delivered in duplicate to the Dist...
	13.1.7.2 Endorsements, certificates, and insurance policies shall include the following:
	13.1.7.2.1 A clause stating the following, or other language acceptable to the District:
	13.1.7.2.2 Language stating in particular those insured, extent of insurance, location and operation to which insurance applies, expiration date, to whom cancellation and reduction notice will be sent, and length of notice period.
	13.1.7.2.3 All endorsements, certificates and insurance policies shall state that District, its trustees, employees and agents, the State of California, Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s) are named additional in...
	13.1.7.2.4 All endorsements shall waive any right to subrogation against any of the named additional insureds.
	13.1.7.2.5 Contractor’s and Subcontractors’ insurance policy(s) shall be primary and non-contributory to any insurance or self-insurance maintained by District, its trustees, employees and/or agents, the State of California, Construction Manager(s), P...
	13.1.7.2.6 Contractor’s insurance limit shall apply separately to each insured against whom a claim is made or suit is brought.

	13.1.7.3 No policy shall be amended, canceled or modified, and the coverage amounts shall not be reduced, until Contractor or Contractor’s broker has provided written notice to District, Architect(s), and Construction Manager(s) stating date of the am...
	13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a date that coincides with or precedes Contractor’s commencement of Work, including subsequent policies purchased as renewals or replacements.  Said policy is to be renewed by...
	13.1.7.5 Unless otherwise stated in the Special Conditions, all of Contractor’s insurance shall be with insurance companies with an A.M. Best rating of no less than A: VII.
	13.1.7.6 The insurance requirements set forth herein shall in no way limit the Contractor’s liability arising out of or relating to the performance of the Work or related activities.
	13.1.7.7 Failure of Contractor and/or its Subcontractor(s) to comply with the insurance requirements herein shall be deemed a material breach of the Contract.
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	13.1.8 Insurance Policy Limits
	13.1.8.1 Unless different limits are indicated in the Special Conditions, the limits of insurance shall not be less than the following amounts:
	13.1.8.2 If Contractor normally carries insurance in an amount greater than the minimum amounts required by District, that greater amount shall become the minimum required amount of insurance for purposes of the Contract. Therefore, Contractor hereby ...


	13.2 Contract Security - Bonds
	13.2.1 Contractor shall furnish two surety bonds issued by a California admitted surety insurer as follows:
	13.2.1.1 Performance Bond:  A bond in an amount at least equal to one hundred percent (100%) of Contract Price as security for faithful performance of this Contract.
	13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred percent (100%) of the Contract Price as security for payment of persons performing labor and/or furnishing materials in connection with this Contract.

	13.2.2 Cost of bonds shall be included in the Bid and Contract Price.
	13.2.3 All bonds related to this Project shall be in the forms set forth in these Contract Documents and shall comply with all requirements of the Contract Documents, including, without limitation, the bond forms.


	14. WARRANTY/GUARANTEE/INDEMNITY
	14.1 Warranty/Guarantee
	14.1.1 The Contractor shall obtain and preserve for the benefit of the District, manufacturer’s warranties on materials, fixtures, and equipment incorporated into the Work.
	14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby does guarantee and warrant all Work furnished on the job against all defects for a period of ONE (1) year after the later of the following dates, unless a longer period ...
	14.1.2.1 The acceptance by the District’s governing board of the Work, subject to these General Conditions, or
	14.1.2.2 The date that commissioning for the Project, if any, was completed.

	14.1.3 If, in the opinion of District, defective work creates a dangerous condition or requires immediate correction or attention to prevent further loss to District or to prevent interruption of District operations, District will attempt to give the ...
	14.1.4 The above provisions do not in any way limit the guarantees on any items for which a longer guarantee is specified or on any items for which a manufacturer gives a guarantee for a longer period.  Contractor shall furnish to District all appropr...
	14.1.5 Nothing herein shall limit any other rights or remedies available to District.

	14.2 Indemnity and Defense
	14.2.1 To the furthest extent permitted by California law, the Contractor shall indemnify, keep and hold harmless the District, the Architect(s), and the Construction Manager(s), their respective consultants, separate contractors, board members, offic...
	14.2.2 To the furthest extent permitted by California law, Contractor shall also defend Indemnitees, at its own expense, including but not limited to attorneys’ fees and costs, against all Claims caused by, arising out of, resulting from, or incidenta...
	14.2.3 Without limitation of the provisions herein, if the Contractor’s obligation to indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees as provided herein shall be determined to be void or unenforceable, in whole or i...
	14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide timely notification to Contractor of the receipt of any third-party Claim relating to this Contract.  The District shall be entitled to recover its reasonable costs incur...
	14.2.5 In any and all Claims against any of the Indemnitees by any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, the Contractor’s indemnificatio...
	14.2.6 The District may retain so much of the moneys due the Contractor as shall be considered necessary, until disposition of any such Claims or until the District, Architect(s) and Construction Manager(s) have received written agreement from the Con...
	14.2.7 The Contractor’s defense and indemnification obligations hereunder shall survive the completion of Work, the warranty/guarantee period, and the termination of the Contract.


	15. TIME
	15.1 Notice to Proceed
	15.1.1 District may issue a Notice to Proceed within ninety (90) days from the date of the Notice of Award.  Once Contractor has received the Notice to Proceed, Contractor shall complete the Work within the period of time indicated in the Contract Doc...
	15.1.2 In the event that the District desires to postpone issuing the Notice to Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly understood that with reasonable notice to the Contractor, the District may postpone i...
	15.1.3 If the Contractor believes that a postponement of issuance of the Notice to Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  Contractor’s termination due to a postponement shall be by written notice to Distri...

	15.2 Computation of Time / Adverse Weather
	15.2.1 The Contractor will only be allowed a time extension for Adverse Weather conditions if requested by Contractor in compliance with the time extension request procedures and only if all of the following conditions are met:
	15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein;
	15.2.1.2 Contractor can verify that the Adverse Weather caused delays in excess of five (5) hours of the indicated labor required to complete the scheduled tasks of Work on the day affected by the Adverse Weather;
	15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather;
	15.2.1.4 Said delay adversely affects the critical path in the Construction Schedule; and
	15.2.1.5 Exceeds twelve (12) days of delay per year .

	15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day extension will only be allowed for those days in excess of those indicated herein.
	15.2.3 The Contractor shall work seven (7) days per week, if necessary, irrespective of inclement weather, to maintain access and the Construction Schedule, and to protect the Work under construction from the effects of Adverse Weather, all at no furt...
	15.2.4 The Contract Time has been determined with consideration given to the average climate weather conditions prevailing in the County in which the Project is located.

	15.3 Hours of Work
	15.3.1 Sufficient Forces
	15.3.2 Performance During Working Hours
	15.3.3 No Work during State Testing
	Contractor shall, at no additional cost to the District and at the District’s request, coordinate its Work to not disturb District students including, without limitation, not performing any Work when students at the Site are taking State or Federally-...

	15.4 Progress and Completion
	15.4.1 Time of the Essence
	15.4.2 No Commencement Without Insurance or Bonds

	15.5 Schedule
	15.6 Expeditious Completion

	16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES
	16.1 Liquidated Damages
	16.2 Excusable Delay
	16.2.1 Contractor shall not be charged for liquidated damages because of any delays in completion of the Work which are not the fault of Contractor or its Subcontractors, including acts of God as defined in Public Contract Code section 7105, acts of e...
	16.2.2 Contractor shall notify the District pursuant to the claims provisions in these General Conditions of any anticipated delay and its cause.  Following submission of a claim, the District may determine whether the delay is to be considered avoida...
	16.2.3 In the event the Contractor requests an extension of Contract Time for unavoidable delay, such request shall be submitted in accordance with the provisions in the Contract Documents governing changes in Work.  When requesting time, requests mus...
	16.2.3.1 The duration of the activity relating to the changes in the Work and the resources (manpower, equipment, material, etc.) required to perform the activities within the stated duration.
	16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes and/or delay showing the activity/activities in the Construction Schedule that are affected by the change and/or delay.  In particular, Contractor must show an actual imp...
	16.2.3.3 A recovery schedule must be submitted within twenty (20) calendar days of written notification to the District of causes of delay.


	16.3 No Additional Compensation for Delays Within Contractor’s Control
	16.3.1 Contractor is aware that governmental agencies, including, without limitation, the Division of the State Architect, the Department of General Services, gas companies, electrical utility companies, water districts, and other agencies may have to...
	16.3.2 Contractor shall only be entitled to compensation for delay when all of the following conditions are met:
	16.3.2.1 The District is responsible for the delay;
	16.3.2.2 The delay is unreasonable under the circumstances involved;
	16.3.2.3 The delay was not within the contemplation of the District and Contractor;
	16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s reasonable diligence; and
	16.3.2.5 Contractor timely complies with the claims procedure of the Contract Documents.

	16.3.3 Where a change in the Work extends the Contract Time, Contractor may request and recover additional, actual direct costs, provided that Contractor can demonstrate such additional costs are:
	16.3.3.1 Actually incurred performing the Work;
	16.3.3.2 Not compensated by the Markup allowed; and
	16.3.3.3 Directly result from the extended Contract Time.

	Contractor shall comply with all required procedures, documentation and time requirements in the Contract Documents.  Contractor may not seek or recover such costs using formulas (e.g. Eichleay, labor factors).

	16.4 Float or Slack in the Schedule

	17. CHANGES IN THE WORK
	17.1 No Changes Without Authorization
	17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in the Work without an executed Change Order or a written Construction Change Directive authorized by the District as herein provided.  District shall not be liable for the...
	17.1.2 Contractor shall perform immediately all work that has been authorized by a fully executed Change Order or Construction Change Directive.  Contractor shall be fully responsible for any and all delays and/or expenses caused by Contractor's failu...
	17.1.3 Should any Change Order result in an increase in the Contract Price or extend the Contract Time, the cost of or length of extension in that Change Order shall be agreed to, in writing, by the District in advance of the Work by Contractor, and s...
	17.1.4 A Change Order or Construction Change Directive will become effective when approved by the Board, notwithstanding that Contractor has not signed it.  A Change Order or Construction Change Directive will become effective without Contractor’s sig...
	17.1.5 Contractor understands, acknowledges, and agrees that the reason for District authorization is so that District may have an opportunity to analyze the Work and decide whether the District shall proceed with the Change Order or alter the Project...

	17.2 Architect Authority
	17.3 Change Orders
	17.3.1 A Change Order is a written instrument prepared and issued by the District and/or the Architect and signed by the District (as authorized by the District's Governing Board), the Contractor, the Architect, and approved by the Project Inspector (...
	17.3.1.1 A description of a change in the Work;
	17.3.1.2 The amount of the adjustment in the Contract Price, if any; and
	17.3.1.3 The extent of the adjustment in the Contract Time, if any.


	17.4 Construction Change Directives
	17.4.1 A Construction Change Directive is a written order prepared and issued by the District, the Construction Manager, and/or the Architect and signed by the District and the Architect, directing a change in the Work.  The District may, as provided ...
	17.4.2 The District may issue a Construction Change Directive in the absence of agreement on the terms of a Change Order.

	17.5 Force Account Directives
	17.5.1 When work, for which a definite price has not been agreed upon in advance, is to be paid for on a force account basis, all direct costs necessarily incurred and paid by the Contractor for labor, material, and equipment used in the performance o...
	17.5.2 The District will issue a Force Account Directive to proceed with the Work on a force account basis, and a not-to-exceed budget will be established by the District.
	17.5.3 All requirements regarding direct cost for labor, labor burden, material, equipment, and markups on direct costs for overhead and profit described in this section shall apply to Force Account Directives.  However, the District will only pay for...
	17.5.4 The Contractor shall be responsible for all cost related to the administration of Force Account Directive.  The markup for overhead and profit for Contractor modifications shall be full compensation to the Contractor to administer Force Account...
	17.5.5 The Contractor shall notify the District or its authorized representative(s) at least twenty-four (24) hours prior to proceeding with any of the force account work.  Furthermore, the Contractor shall notify the District when it has consumed eig...
	17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis, submit a daily force account report using Document 00 63 47, “Daily Force Account Report,” no later than 5:00 p.m. each day.  The report shall contain a detailed itemi...
	17.5.7 In the event the Contractor and the District reach a written agreement on a set cost for the work while the work is proceeding based on a Force Account Directive, the Contractor’s signed daily force account reports shall be discontinued and all...

	17.6 Price Request
	17.6.1 Definition of Price Request
	17.6.2 Scope of Price Request

	17.7 Proposed Change Order
	17.7.1 Definition of Proposed Change Order
	17.7.2 Changes in Contract Price
	17.7.3 Changes in Time
	17.7.4 Unknown and/or Unforeseen Conditions
	17.7.5 Time to Submit Proposed Change Order
	17.7.6 Proposed Change Order Certification

	17.8 Format for Proposed Change Order
	17.8.1 The following format shall be used as applicable by the District and the Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and deductions to the Contract, supported by attached documentation.  Any spaces left blank will b...
	17.8.2 Labor.  Contractor shall be compensated for the costs of labor actually and directly utilized in the performance of the Work.  Such labor costs shall be the actual cost, use of any formulas (e.g. labor factors) is not allowed, not to exceed pre...
	17.8.3 Materials.  Contractor shall be compensated for the costs of materials necessarily and actually used or consumed in connection with the performance of the change in the Work.  Costs of materials may include reasonable costs of transportation fr...
	17.8.4 Equipment.  As a precondition to the District’s duty to pay for Equipment rental or loading and transportation, Contractor shall provide satisfactory evidence of the actual costs of Equipment from the supplier, vendor or rental agency of same. ...
	17.8.5 General Conditions Cost.  The phrase “General Conditions Cost” shall mean, other than expressly limited or excluded herein, the costs of Contractor during the construction phase, including but not limited to: payroll costs for project manager f...
	17.8.6 Overhead and Profit.  The phrase “Overhead and Profit” shall include field and office supervisors and assistants, watchperson, use of small tools, consumable, insurance other than construction bonds and insurance required herein, general condit...

	17.9 Change Order Certification
	17.9.1 All Change Orders and PCOs include the following certification by the Contractor, either in the form specifically or incorporated by this reference:
	17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price specified for each item, and as to the extension of time allowed, if any, for completion of the entire Work as stated herein, and agrees to fur...
	17.9.1.2 It is expressly understood that the value of the extra Work or changes expressly includes any and all of the Contractor’s costs and expenses, direct and indirect, resulting from additional time required on the Project or resulting from delay ...

	17.9.2 Accord and Satisfaction: Contractor’s execution of any Change Order shall constitute a full accord and satisfaction, and release, of all Contractor (and if applicable, Subcontractor) claims for additional time, money or other relief arising fro...

	17.10 Determination of Change Order Cost
	17.10.1 The amount of the increase or decrease in the Contract Price from a Change Order, if any, shall be determined in one or more of the following ways as applicable to a specific situation and at the District's discretion:
	17.10.1.1 District acceptance of a PCO;
	17.10.1.2 By unit prices contained in Contractor’s original bid;
	17.10.1.3 By agreement between District and Contractor.


	17.11 Deductive Change Orders
	17.12 Addition or Deletion of Alternate Bid Item(s)
	17.13 Discounts, Rebates, and Refunds
	17.14 Accounting Records
	17.15 Notice Required
	17.16 Applicability to Subcontractors
	17.17 Alteration to Change Order Language
	17.18 Failure of Contractor to Execute Change Order

	18. REQUEST FOR INFORMATION
	19. PAYMENTS
	19.1 Contract Price
	19.2 Applications for Progress Payments
	19.2.1 Procedure for Applications for Progress Payments
	19.2.1.1 Application for Progress Payment
	19.2.1.1.1 Not before the fifth (5th) day of each calendar month during the progress of the Work, Contractor shall submit to the District and the Architect an itemized Application for Payment for operations completed in accordance with the Schedule of...
	19.2.1.1.1.1 The amount paid to the date of the Application to the Contractor, to all its Subcontractors, and all others furnishing labor, material, or equipment for its Contract;
	19.2.1.1.1.2 The amount being requested under the Application for Payment by the Contractor on its own behalf and separately stating the amount requested on behalf of each of the Subcontractors and all others furnishing labor, material, and equipment ...
	19.2.1.1.1.3 The balance that will be due to each of such entities after said payment is made;
	19.2.1.1.1.4 A certification that the As-Built Drawings and annotated Specifications are current;
	19.2.1.1.1.5 Itemized breakdown of work done for the purpose of requesting partial payment;
	19.2.1.1.1.6 An updated and acceptable construction schedule in conformance with the provisions herein;
	19.2.1.1.1.7 The additions to and subtractions from the Contract Price and Contract Time;
	19.2.1.1.1.8 A total of the retentions held;
	19.2.1.1.1.9 Material invoices, evidence of equipment purchases, rentals, and other support and details of cost as the District may require from time to time;
	19.2.1.1.1.10 The percentage of completion of the Contractor’s Work by line item;
	19.2.1.1.1.11 Schedule of Values updated from the preceding Application for Payment;
	19.2.1.1.1.12 A duly completed and executed conditional waiver and release upon progress payment compliant with Civil Code section 8132 from the Contractor and each subcontractor of any tier and supplier to be paid from the current progress payment;
	19.2.1.1.1.13 A duly completed and executed unconditional waiver and release upon progress payment compliant with Civil Code section 8134 from the Contractor and each subcontractor of any tier and supplier that was paid from the previous progress paym...
	19.2.1.1.1.14 A certification by the Contractor of the following:
	19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act set forth in Government Code section 12650 et seq. for information provided with any Application for Progress Payment.
	19.2.1.1.1.16 All remaining certified payroll records (“CPR(s)”) for each journeyman, apprentice, worker, or other employee employed by the Contractor and/or each Subcontractor in connection with the Work for the period of the Application for Payment....
	19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide electronic CPRs directly to the DIR on no less than every 30 days while Work is being performed and within 30 days after the final day of Work performed on the Project for any journeyman, ...
	19.2.1.1.1.16.2 Any delay in Contractor and/or its Subcontractor(s) providing CPRs in a timely manner may directly delay the Contractor’s payment.


	19.2.1.1.2 Applications received after June 20th will not be paid until the second week of July and applications received after December 12th will not be paid until the first week of January.


	19.2.2 Prerequisites for Progress Payments
	19.2.2.1 First Payment Request:  The following items, if applicable, must be completed before the District will accept and/or process the Contractor's first payment request:
	19.2.2.1.1 Installation of the Project sign;
	19.2.2.1.2 Installation of field office;
	19.2.2.1.3 Installation of temporary facilities and fencing;
	19.2.2.1.4 Schedule of Values;
	19.2.2.1.5 Contractor’s Construction Schedule;
	19.2.2.1.6 Schedule of unit prices, if applicable;
	19.2.2.1.7 Submittal Schedule;
	19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the payment application;
	19.2.2.1.9 Copies of necessary permits;
	19.2.2.1.10 Copies of authorizations and licenses from governing authorities;
	19.2.2.1.11 Initial progress report;
	19.2.2.1.12 Surveyor qualifications;
	19.2.2.1.13 Written acceptance of District's survey of rough grading, if applicable;
	19.2.2.1.14 List of all Subcontractors, with names, license numbers, telephone numbers, and Scope of Work;
	19.2.2.1.15 All bonds and insurance endorsements; and
	19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job site secretary, record documents recorder, and job site superintendent.

	19.2.2.2 Second Payment Request:  The District will not process the second payment request until and unless all submittals and Shop Drawings have been accepted for review by the Architect.
	19.2.2.3 No Waiver of Criteria:  Any payments made to Contractor where criteria set forth herein have not been met shall not constitute a waiver of said criteria by District.  Instead, such payment shall be construed as a good faith effort by District...


	19.3 Progress Payments
	19.3.1 District’s Approval of Application for Payment
	19.3.1.1 Upon receipt of an Application for Payment, The District shall act in accordance with both of the following:
	19.3.1.1.1 Each Application for Payment shall be reviewed by the District as soon as practicable after receipt for the purpose of determining that the Application for Payment is a proper Application for Payment.
	19.3.1.1.2 Any Application for Payment determined not to be a proper Application for Payment suitable for payment shall be returned to the Contractor as soon as practicable, but not later than seven (7) days, after receipt.  An Application for Payment...
	19.3.1.1.3 An Application for Payment shall be considered properly executed if funds are available for payment of the Application for Payment, and payment is not delayed due to an audit inquiry by the financial officer of the District.

	19.3.1.2 The District’s review of the Contractor’s Application for Payment will be based on the District’s and the Architect’s observations at the Site and the data comprising the Application for Payment that the Work has progressed to the point indic...
	19.3.1.2.1 Observation of the Work for general conformance with the Contract Documents,
	19.3.1.2.2 Results of subsequent tests and inspections,
	19.3.1.2.3 Minor deviations from the Contract Documents correctable prior to completion, and
	19.3.1.2.4 Specific qualifications expressed by the Architect.

	19.3.1.3 District’s approval of the certified Application for Payment shall be based on Contractor complying with all requirements for a fully complete and valid certified Application for Payment.

	19.3.2 Payments to Contractor
	19.3.2.1 Within thirty (30) days after approval of the Application for Payment, Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of the Work performed (as verified by Architect and Inspector and certified by Contractor) u...
	19.3.2.2 The Contractor shall not be entitled to have any payment requests processed, or be entitled to have any payment made for Work performed, so long as any lawful or proper direction given by the District concerning the Work, or any portion there...
	19.3.2.3 If the District fails to make any progress payment within thirty (30) days after receipt of an undisputed and properly submitted Application for Payment from the Contractor, the District shall pay interest to the Contractor equivalent to the ...

	19.3.3 No Waiver

	19.4 Decisions to Withhold Payment
	19.4.1 Reasons to Withhold Payment
	19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of written notice to Contractor.
	19.4.1.2 Stop Payment Notices or other liens served upon the District as a result of the Contract.  Contractor agrees that the District may withhold up to 125% of the amount claimed in the Stop Payment Notice to answer the claim and to provide for the...
	19.4.1.3 Written notice to withhold payment from Contractor by payment and/or performance bond surety(ies).
	19.4.1.4 Liquidated damages assessed against the Contractor.
	19.4.1.5 The cost of completion of the Contract if there exists a reasonable doubt that the Work can be completed for the unpaid balance of the Contract Price or by the completion date.
	19.4.1.6 Damage to the District or other contractor(s).
	19.4.1.7 Unsatisfactory prosecution of the Work by the Contractor.
	19.4.1.8 Failure to store and properly secure materials.
	19.4.1.9 Failure of the Contractor to submit, on a timely basis, proper, sufficient, and acceptable documentation required by the Contract Documents, including, without limitation, a Construction Schedule, Schedule of Submittals, Schedule of Values, M...
	19.4.1.10 Failure of the Contractor to maintain As-Built Drawings.
	19.4.1.11 Erroneous estimates by the Contractor of the value of the Work performed, or other false statements in an Application for Payment.
	19.4.1.12 Unauthorized deviations from the Contract Documents.
	19.4.1.13 Failure of the Contractor to prosecute the Work in a timely manner in compliance with the Construction Schedule, established progress schedules, and/or completion dates.
	19.4.1.14 Failure to provide acceptable electronic certified payroll records, as required by the Labor Code, by these Contract Documents, or by written request; for each journeyman, apprentice, worker, or other employee employed by the Contractor and/...
	19.4.1.15 Failure to properly pay prevailing wages as required in Labor Code section 1720 et seq., failure to comply with any other Labor Code requirements, and/or failure to comply with labor compliance monitoring and enforcement by the DIR.
	19.4.1.16 Allowing an unregistered subcontractor, as described in Labor Code section 1725.5, to engage in the performance of any work under this Contract.
	19.4.1.17 Failure to comply with any applicable federal statutes and regulations regarding minimum wages, withholding, payrolls and basic records, apprentice and trainee employment requirements, equal employment opportunity requirements, Copeland Act ...
	19.4.1.18 Failure to properly maintain or clean up the Site.
	19.4.1.19 Failure to timely indemnify, defend, or hold harmless the District.
	19.4.1.20 Any payments due to the District, including but not limited to payments for failed tests, utilities changes, or permits.
	19.4.1.21 Failure to pay Subcontractor(s) or supplier(s) as required by law and by the Contract Documents.
	19.4.1.22 Failure to pay any royalty, license or similar fees.
	19.4.1.23 Contractor is otherwise in breach, default, or in substantial violation of any provision of this Contract.
	19.4.1.24 Failure to perform any implementation and/or monitoring required by any SWPPP for the Project and/or the imposition of any penalties or fines therefore whether imposed on the District or Contractor.

	19.4.2 Reallocation of Withheld Amounts
	19.4.2.1 District may, in its discretion, apply any withheld amount to pay outstanding claims or obligations as defined herein.  In so doing, District shall make such payments on behalf of Contractor.  If any payment is so made by District, then that ...
	19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents or fails to perform any provision thereof, District may, after FORTY-EIGHT (48) hours’ written notice to the Contractor and, without prejudice ...

	19.4.3 Payment After Cure

	19.5 Subcontractor Payments
	19.5.1 Payments to Subcontractors
	19.5.2 No Obligation of District for Subcontractor Payment
	19.5.3 Joint Checks


	20. COMPLETION OF THE WORK
	20.1 Completion
	20.1.1 District will accept completion of Contract and have the Notice of Completion recorded when the entire Work shall have been completed to the satisfaction of District.
	20.1.2 The Work may only be accepted as complete by action of the governing board of the District.
	20.1.3 District, at its sole option, may accept completion of Contract and have the Notice of Completion recorded when the entire Work shall have been completed to the satisfaction of District, except for minor corrective items, as distinguished from ...
	20.1.4 At the end of the 15-day period, if there are any items remaining to be corrected, District may elect to proceed as provided herein related to adjustments to Contract Price, and/or District’s right to perform the Work of the Contractor.

	20.2 Close-Out/Certification Procedures
	20.2.1 Punch List
	20.2.2 Close-Out/Certification Requirements
	20.2.2.1 Utility Connections
	20.2.2.2 Record Drawings and Record Specifications
	20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work (“As-Builts”) and Record Specifications upon completion of the Project and as a condition precedent to approval of final payment.
	20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected prints and employ a competent draftsman to transfer the Record Drawings information to the most current version of AutoCAD that is, at that time, currently utilized for plan ...
	20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies in the Record Drawings and Record Specifications, even if inaccuracies become evident at a future date.

	20.2.2.3 Construction Storm Water Permit, if applicable
	Contractor shall submit to District all electronic or hard copy records required by the Construction Storm Water Permit, if applicable, within seven (7) days of Completion of the Project.
	20.2.2.4 Maintenance Manuals:  Contractor shall prepare all operation and maintenance manuals and date as indicated in the Specifications.
	20.2.2.5 Source Programming:  Contractor shall provide all source programming for all items in the Project.
	20.2.2.6 Verified Reports:  Contractor shall completely and accurately fill out and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of Regulations.


	20.3 Final Inspection
	20.3.1 Contractor shall comply with Punch List procedures as provided herein, and maintain the presence of a Project Superintendent and Project Manager until the Punch List is complete to ensure proper and timely completion of the Punch List.  Under n...
	20.3.2 Upon Contractor’s completion of all items on the Punch List and any other uncompleted portions of the Work, the Contractor shall notify the District and Architect, who shall again inspect such Work.  If the Architect finds the Work complete and...
	20.3.3 Final Inspection Requirements
	20.3.3.1 Before calling for final inspection, Contractor shall determine that the following have been performed:
	20.3.3.1.1 The Work has been completed.
	20.3.3.1.2 All life safety items are completed and in working order.
	20.3.3.1.3 Mechanical and electrical Work including, without limitation, security system, data, and fire alarm, are complete and tested, fixtures are in place, connected, and ready for tryout.
	20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches labeled.
	20.3.3.1.5 Painting and special finishes complete.
	20.3.3.1.6 Doors complete with hardware, cleaned of protective film, relieved of sticking or binding, and in working order.
	20.3.3.1.7 Tops and bottoms of doors sealed.
	20.3.3.1.8 Floors waxed and polished as specified.
	20.3.3.1.9 Broken glass replaced and glass cleaned.
	20.3.3.1.10 Grounds cleared of Contractor’s equipment, raked clean of debris, and trash removed from Site.
	20.3.3.1.11 Work cleaned, free of stains, scratches, and other foreign matter, and damaged and broken material replaced.
	20.3.3.1.12 Finished and decorative work shall have marks, dirt, and superfluous labels removed.
	20.3.3.1.13 Final cleanup, as provided herein.



	20.4 Costs of Multiple Inspections
	20.5 Partial Occupancy or Use Prior to Completion
	20.5.1 District’s Rights to Occupancy
	20.5.2 Inspection Prior to Occupancy or Use
	20.5.3 No Waiver


	21. FINAL PAYMENT AND RETENTION
	21.1 Final Payment
	21.2 Prerequisites for Final Payment
	21.2.1 A full release of all Stop Payment Notices served in connection with the Work shall be submitted by Contractor.
	21.2.2 A duly completed and executed conditional waiver and release upon final payment compliant with Civil Code section 8136, from the Contractor and each subcontractor of any tier and supplier to be paid from the final payment.
	21.2.3 A duly completed and executed unconditional waiver and release upon progress payment compliant with Civil Code section 8134, from the Contractor and each subcontractor of any tier and supplier that was paid from the previous progress payments.
	21.2.4 A duly completed and executed Document 00 65 19.26, “AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS” from the Contractor.
	21.2.5 The Contractor shall have made all corrections to the Work that are required to remedy any defects therein, to obtain compliance with the Contract Documents or any requirements of applicable codes and ordinances, or to fulfill any of the orders...
	21.2.6 Each Subcontractor shall have delivered to the Contractor all written guarantees, warranties, applications, and bonds required by the Contract Documents for its portion of the Work.
	21.2.7 Contractor must have completed all requirements set forth under “Close-Out/Certification Procedures,” including, without limitation, submission of an approved set of complete Record Drawings.
	21.2.8 Architect shall have issued its written approval that final payment can be made.
	21.2.9 The Contractor shall have delivered to the District all manuals and materials required by the Contract Documents, which must be approved by the District.
	21.2.10 The Contractor shall have completed final clean-up as provided herein.

	21.3 Retention
	21.3.1 The retention, less any amounts disputed by the District or that the District has the right to withhold pursuant to provisions herein, shall be paid:
	21.3.1.1 After approval by the Architect of the Application and Certificate of Payment,
	21.3.1.2 After the satisfaction of the conditions set forth herein, and
	21.3.1.3 After forty-five (45) days after the recording of the Notice of Completion by District.

	21.3.2 No interest shall be paid on any retention, or on any amounts withheld due to a failure of the Contractor to perform, in accordance with the terms and conditions of the Contract Documents, except as provided to the contrary in any Escrow Agreem...

	21.4 Substitution of Securities

	22. UNCOVERING OF WORK
	23. NONCONFORMING WORK AND CORRECTION OF WORK
	23.1 Nonconforming Work
	23.1.1 Contractor shall promptly remove from Premises all Work identified by District as failing to conform to the Contract Documents whether incorporated or not.  Contractor shall promptly replace and re-execute its own Work to comply with the Contra...
	23.1.2 If Contractor does not remove Work that District has identified as failing to conform to the Contract Documents within a reasonable time, not to exceed FORTY-EIGHT (48) hours, District may remove it and may store any material at Contractor’s ex...

	23.2 Correction of Work
	23.2.1 Correction of Rejected Work
	23.2.2 One-Year Warranty Corrections

	23.3 District's Right to Perform Work
	23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to perform any provisions of this contract, the District, after FORTY-EIGHT (48) hours’ written notice to the Contractor, may, without prejudice to any other remedy it may ...
	23.3.2 If it is found at any time, before or after completion of the Work, that Contractor has varied from the Drawings and/or Specifications, including, but not limited to, variation in material, quality, form, or finish, or in the amount or value of...
	23.3.2.1 That all such improper Work be removed, remade or replaced, and all work disturbed by these changes be made good by Contractor at no additional cost to the District;
	23.3.2.2 That the District deduct from any amount due Contractor the sum of money equivalent to the difference in value between the work performed and that called for by the Drawings and Specifications; or
	23.3.2.3 That the District exercise any other remedy it may have at law or under the Contract Documents, including but not limited to the District hiring its own forces or another contractor to replace the Contractor’s nonconforming Work, in which cas...



	24. TERMINATION AND SUSPENSION
	24.1 District’s Request for Assurances
	If District at any time reasonably believes Contractor is or may be in default under this Contract, District may in its sole discretion notify Contractor of this fact and request written assurances from Contractor of performance of Work and a written ...
	24.2 District's Right to Terminate Contractor for Cause
	24.2.1 Grounds for Termination:  The District, in its sole discretion, may terminate the Contract and/or terminate the Contractor’s right to perform the work of the Contract based upon any of the following:
	24.2.1.1 Contractor refuses or fails to execute the Work or any separable part thereof with sufficient diligence as will ensure its completion within the time specified or any extension thereof, or
	24.2.1.2 Contractor fails to complete said Work within the time specified or any extension thereof, or
	24.2.1.3 Contractor persistently fails or refuses to perform Work or provide material of sufficient quality as to be in compliance with Contract Documents; or
	24.2.1.4 Contractor persistently refuses, or repeatedly fails, except in cases for which extension of time is provided, to supply enough properly skilled workers or proper materials to complete the Work in the time specified; or
	24.2.1.5 Contractor fails to make prompt payment to Subcontractors, or for material, or for labor; or
	24.2.1.6 Contractor persistently disregards laws, or ordinances, or instructions of District; or
	24.2.1.7 Contractor fails to supply labor, including that of Subcontractors, that is sufficient to prosecute the Work or that can work in harmony with all other elements of labor employed or to be employed on the Work; or
	24.2.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, or in substantial violation of any provision of this Contract, including but not limited to a lapse in licensing or registration.

	24.2.2 Notification of Termination
	24.2.2.1 Upon the occurrence at District's sole determination of any of the above conditions, District may, without prejudice to any other right or remedy, serve written notice upon Contractor and its Surety of District's termination of this Contract ...
	24.2.2.2 Upon termination, District may immediately serve written notice of tender upon Surety whereby Surety shall have the right to take over and perform this Contract only if Surety:
	24.2.2.2.1 Within three (3) days after service upon it of the notice of tender, gives District written notice of Surety’s intention to take over and perform this Contract; and
	24.2.2.2.2 Commences performance of this Contract within three (3) days from date of serving of its notice to District.

	24.2.2.3 Surety shall not utilize Contractor in completing the Project if the District notifies Surety of the District’s objection to Contractor’s further participation in the completion of the Project.  Surety expressly agrees that any contractor whi...
	24.2.2.4 If Surety fails to notify District or begin performance as indicated herein, District may take over the Work and execute the Work to completion by any method it may deem advisable at the expense of Contractor and/or its Surety.  Contractor an...


	24.3 Termination of Contractor for Convenience
	24.3.1 District in its sole discretion may terminate the Contract in whole or in part upon three (3) days’ written notice to the Contractor.
	24.3.2 Upon notice, Contractor shall:
	24.3.2.1 Cease operations as directed by the District in the notice;
	24.3.2.2 Take necessary actions for the protection and preservation of the Work as soon as possible; and
	24.3.2.3 Terminate all existing subcontracts and purchase orders and enter into no further subcontracts and purchase orders.

	24.3.3 Within 30 days of the notice, Contractor submit to the District a payment application for the actual cost for labor, materials, and services performed, including all Contractor's and Subcontractor(s)’ mobilization and/or demobilization costs, t...
	24.3.4 Under a termination for convenience, the District retains the right to all the options available to the District if there is a termination for cause.

	24.4 Effect of Termination
	24.4.1 Contractor shall, only if  ordered to do so by the District, immediately remove from the Site all or any materials and personal property belonging to Contractor that have not been incorporated in the construction of the Work, or which are not i...
	24.4.2 In the event that the District shall perform any portion of, or the whole of the Work, pursuant to the provisions of the General Conditions, the District shall not be liable nor account to the Contractor in any way for the time within which, or...
	24.4.3 In the event termination for cause is determined to have not been for cause, the termination shall be deemed to have been a termination for convenience effective as of the same date as the purported termination for cause.
	24.4.4 In the event that the Contract is terminated for any reason, no allowances or compensation will be granted for the loss of any anticipated profit by the Contractor or any impact or impairment of Contractor’s bonding capacity.
	24.4.5 If the expense to the District to finish the Work exceeds the unpaid Contract Price, Contractor and Surety shall pay difference to District within twenty-one (21) days of District's request.
	24.4.6 The District shall have the right (but shall have no obligation) to assume and/or assign to a general contractor or construction manager or other third party who is qualified and has sufficient resources to complete the Work, the rights of the ...
	24.4.7 The foregoing provisions are in addition to and not in limitation of any other rights or remedies available to District.

	24.5 Emergency Termination of Public Contracts Act of 1949
	24.5.1 This Contract is subject to termination as provided by sections 4410 and 4411 of the Government Code of the State of California, being a portion of the Emergency Termination of Public Contracts Act of 1949.
	24.5.1.1 Section 4410 of the Government Code states:
	24.5.1.2 Section 4411 of the Government Code states:

	24.5.2 Compensation to the Contractor shall be determined at the sole discretion of District on the basis of the reasonable value of the Work done, including preparatory work.  As an exception to the foregoing and at the District's discretion, in the ...

	24.6 Suspension of Work
	24.6.1 District in its sole discretion may suspend, delay or interrupt the Work in whole or in part for such period of time as the District may determine upon three (3) days written notice to the Contractor.
	24.6.1.1 An adjustment may be made for changes in the cost of performance of the Work caused by any such suspension, delay or interruption.  No adjustment shall be made to the extent:
	24.6.1.1.1 That performance is, was or would have been so suspended, delayed or interrupted by another cause for which Contractor is responsible; or
	24.6.1.1.2 That an equitable adjustment is made or denied under another provision of the Contract; or
	24.6.1.1.3 That the suspension of Work was the direct or indirect result of Contractor’s failure to perform any of its obligations hereunder.

	24.6.1.2 Any adjustments in cost of performance may have a fixed or percentage fee as provided in the section on Format for Proposed Change Order herein.  This amount shall be full compensation for all Contractor’s and its Subcontractor(s)’ changes in...



	25. CLAIMS PROCESS
	25.1 Obligation to File Claims for Disputed Work
	25.1.1 Should Contractor otherwise seek extra time or compensation for any reason whatsoever (“Disputed Work”), then Contractor shall first follow procedures set forth in the Contract Documents including, without limitation, Articles 15, 16 and 17, al...
	25.1.2 Contractor’s sole and exclusive remedy for Disputed Work is to file a written claim setting forth Contractor’s position as required herein within the time limits set forth herein.

	25.2 Duty to Perform during Claim Process
	25.3 Definition of Claim
	25.3.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a separate demand by the Contractor sent by registered mail or certified mail with return receipt requested, for one or more of the following:
	25.3.1.1 A time extension, including without limitation, for relief of damages or penalties for delay assessed by the District under the Contract;
	25.3.1.2 Payment by the District of money or damages arising from work done by, or on behalf of, the Contractor pursuant to the Contract and payment of which is not otherwise expressly provided for or to which Contractor is not otherwise entitled to; or
	25.3.1.3 An amount of payment disputed by the District.


	25.4 Claims Presentation
	25.4.1 Form and Contents of Claim
	25.4.1.1 If Contractor intends to submit a Claim for an increase in the Contract Price and/or Contract Time for any reason including, without limitation, the acts of District or its agents, Contractor shall, within thirty (30) days after the event giv...
	25.4.1.2 Within thirty (30) days after serving the written Notice of Potential Claim, Contractor shall provide a Claim including an itemized statement of the details and amounts of its Claim for any increase in the Contract Price of Contract Time as p...
	25.4.1.2.1 The issues, events, conditions, circumstances and/or causes giving rise to the dispute, and shall show, in detail, the cause and effect of same;
	25.4.1.2.2 Citation to provisions in the Contract Documents, statute sections, and/or case law entitling Contractor to an increase in the Contract Price or Contract Time;
	25.4.1.2.3 The pertinent dates and/or durations and actual and/or anticipated effects on the Contract Price, Contract Schedule milestones and/or Contract Time adjustments;
	25.4.1.2.4 The Time Impact Analysis of all time delays that shows actual time impact on the critical path; and
	25.4.1.2.5 The line-item costs for labor, material, and/or equipment, if applicable, for all cost impacts priced like a change order according to Article 17 and must be updated monthly as to cost and entitlement if a continuing claim.

	25.4.1.3 The Claim shall include the following certification by the Contractor:
	25.4.1.3.1 The undersigned Contractor certifies under penalty of perjury that the attached dispute is made in good faith; that the supporting data is accurate and complete to the best of my knowledge and belief; that the amount requested accurately re...
	25.4.1.3.2 Furthermore, Contractor understands that the value of the attached dispute expressly includes any and all of the Contractor’s costs and expenses, direct and indirect, resulting from the Work performed on the Project, additional time require...


	25.4.2 Contractor shall bear all costs incurred in the preparation and submission of a Claim.
	25.4.3 Failure to timely submit a Claim and the requisite supporting documentation shall constitute a waiver of Contractor’s claim(s) against the District and Contractor’s Claim(s) for compensation or an extension of time shall be deemed waived, relea...

	25.5 Claim Resolution pursuant to Public Contract Code section 9204
	Contractor may request to waive the claims procedure under Public Contract Code section 9204 and proceed directly to the commencement of a civil action or binding arbitration.  If Contractor chooses to proceed, Contractor shall comply with the followi...
	25.5.1 STEP 1:
	25.5.1.1 Upon receipt of a Claim by registered or certified mail, return receipt  requested, including the documents necessary to substantiate it, the District shall conduct a reasonable review of the Claim and, within a period not to exceed 45 days, ...
	25.5.1.1.1 Any payment due on an undisputed portion of the Claim shall be processed and made within 60 days after the District issues its written statement. Amounts not paid in a timely manner as required by this section, section 25.4, shall bear inte...

	25.5.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in writing, mediation and proceed directly to the commencement of a civil action or binding arbitration, as applicable.  In this instance, District and Contractor must comply w...
	25.5.1.3 If the District fails to issue a written statement, or to otherwise meet the time requirements of this section, this shall result in the Claim being deemed rejected in its entirety.  A Claim that is denied by reason of the District’s failure ...

	25.5.2 STEP 2:
	25.5.2.1 If Contractor disputes the District’s written response, or if the District fails to respond to a Claim within the time prescribed, Contractor may demand in writing an informal conference to meet and confer for settlement of the issues in disp...
	25.5.2.1.1.1 Any payment due on an undisputed portion of the Claim shall be processed and made within 60 days after the District issues its written statement.  Amounts not paid in a timely manner as required by this section, section 25.4, shall bear i...


	25.5.3 STEP 3:
	25.5.3.1 Any disputed portion of the Claim, as identified by Contractor in writing, shall be submitted to nonbinding mediation, with the District and Contractor sharing the associated costs equally. The District and Contractor shall mutually agree to ...
	25.5.3.1.1 For purposes of this section, mediation includes any nonbinding process, including, but not limited to, neutral evaluation or a dispute review board, in which an independent third party or board assists the parties in dispute resolution thr...

	25.5.3.2 Unless otherwise agreed to by the District and Contractor in writing, the mediation conducted pursuant to this section shall excuse any further obligation under Public Contract Code section 20104.4 to mediate after litigation has been commenced.

	25.5.4 STEP 4:
	25.5.4.1 If mediation under this section does not resolve the parties’ dispute, the District may, but does not require arbitration of disputes under private arbitration or the Public Works Contract Arbitration Program.


	25.6 Subcontractor Pass-Through Claims
	25.6.1 If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim against a District because privity of contract does not exist, the contractor may present to the District a Claim on behalf of a subcontractor or lower tier...
	25.6.2 Within 45 days of receipt of this written request from a subcontractor, Contractor shall notify the subcontractor in writing as to whether the Contractor presented the Claim to the District and, if Contractor did not present the Claim, provide ...
	25.6.3 The Contractor shall bind all its Subcontractors to the provisions of this section and will hold the District harmless against Claims by Subcontractors.

	25.7 Government Code Claim Act Claim
	25.7.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of all applicable Claim Resolution requirements the Contractor shall comply with all claims presentation requirements as provided in Chapter 1 (commencing with section 900...
	25.7.2 Contractor shall bear all costs incurred in the preparation, submission and administration of a Claim.  Any claims presented in accordance with the Government Code must affirmatively indicate Contractor’s prior compliance with the claims proced...
	25.7.3 For purposes of those provisions, the running of the time within which a claim pursuant to Public Contract Code section 20104.2 only must be presented to the District shall be tolled from the time the claimant submits his or her written claim p...

	25.8 Claim Resolution pursuant to Public Contract Code section 20104 et seq.
	25.8.1 In the event of a disagreement between the parties as to performance of the Work, the interpretation of this Contract, or payment or nonpayment for Work performed or not performed, the parties shall attempt to resolve all claims of three hundre...
	25.8.1.1 Contractor shall file with the District any written Claim, including the documents necessary to substantiate it, upon the application for final payment.
	25.8.1.2 For claims of less than fifty thousand dollars ($50,000), the District shall respond in writing within forty-five (45) days of receipt of the Claim or may request in writing within thirty (30) days of receipt of the Claim any additional docum...
	25.8.1.2.1 If additional information is required, it shall be requested and provided by mutual agreement of the parties.
	25.8.1.2.2 District's written response to the documented Claim shall be submitted to the Contractor within fifteen (15) days after receipt of the further documentation or within a period of time no greater than that taken by the Contractor to produce ...

	25.8.1.3 For claims of over fifty thousand dollars ($50,000) and less than or equal to three hundred seventy-five thousand dollars ($375,000), the District shall respond in writing to all written Claims within sixty (60) days of receipt of the claim, ...
	25.8.1.3.1 If additional information is required, it shall be requested and provided upon mutual agreement of the District and the Contractor.
	25.8.1.3.2 The District's written response to the Claim, as further documented, shall be submitted to the Contractor within thirty (30) days after receipt of the further documentation, or within a period of time no greater than that taken by the Contr...

	25.8.1.4 If Contractor disputes the District’s written response, or the District fails to respond within the time prescribed, Contractor may so notify the District, in writing, either within fifteen (15) days of receipt of the District's response or w...
	25.8.1.5 Following the meet and confer conference, if the Claim or any portion of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Di...
	25.8.1.6 For any civil action filed to resolve claims filed pursuant to this section, within sixty (60) days, but no earlier than thirty (30) days, following the filing of responsive pleadings, the court shall submit the matter to nonbinding mediation...
	25.8.1.7 If the matter remains in dispute, the case shall be submitted to judicial arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 of that c...
	25.8.1.8 The District shall not fail to pay money as to any portion of a Claim which is undisputed except as otherwise provided in the Contract Documents.  In any suit filed pursuant to this section, the District shall pay interest due at the legal ra...

	25.8.2 Contractor shall bind its Subcontractors to the provisions of this Section and will hold the District harmless against disputes by Subcontractors.

	25.9 Claim Procedure Compliance
	25.9.1 Failure to submit and administer claims as required in Article 25 shall waive Contractor’s right to claim on any specific issues not included in a timely submitted claim. Claim(s) not raised in a timely protest and timely claim submitted under ...
	25.9.2 District shall not be deemed to waive any provision under this Article 25, if at District’s sole discretion, a claim is administered in a manner not in accord with this Article 25.  Waivers or modifications of this Article 25 may only be made b...

	25.10 Claim Resolution Non-Applicability
	25.10.1 The procedures for dispute and claim resolutions set forth in this Article shall not apply to the following:
	25.10.1.1 Personal injury, wrongful death or property damage claims;
	25.10.1.2 Latent defect or breach of warranty or guarantee to repair;
	25.10.1.3 Stop payment notices;
	25.10.1.4 District’s rights set forth in the Article on Suspension and Termination;
	25.10.1.5 Disputes arising out of labor compliance enforcement by the Department of Industrial Relations; or
	25.10.1.6 District rights and obligations as a public entity set forth in applicable statutes; provided, however, that penalties imposed against a public entity by statutes, including, but not limited to, Public Contract Code sections 20104.50 and 710...


	25.11 Attorney’s Fees
	25.11.1 Should litigation be necessary to enforce any terms or provisions of this Agreement, then each party shall bear its own litigation and collection expenses, witness fees, court costs, and attorney’s fees.


	26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS
	26.1 Labor Compliance and Enforcement
	26.2 Wage Rates, Travel, and Subsistence
	26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770), Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work in the locality ...
	26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at the general prevailing rate of per diem wages for holiday and overtime work on file with the Director of the Department of Industrial Relations, unless otherwise specified. ...
	26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in Work on the Project the general prevailing rate of per diem wages determined by the Director of the Department of Industrial Relations, regardless of any contractual relatio...
	26.2.4 If during the period this bid is required to remain open, the Director of the Department of Industrial Relations determines that there has been a change in any prevailing rate of per diem wages in the locality in which the Work under the Contra...
	26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to District, forfeit the statutory amount (believed by the District to be currently up to two hundred dollars ($200) for each calendar day, or portion thereof, for each worker ...
	26.2.6 Any worker employed to perform Work on the Project, which Work is not covered by any classification listed in the general prevailing wage rate of per diem wages determined by the Director, shall be paid not less than the minimum rate of wages s...
	26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to include employer payments for health and welfare, pension, vacation, travel time, subsistence pay, and apprenticeship or other training programs authorized by Labor Code sectio...
	26.2.8 Contractor shall post at appropriate conspicuous points on the Site of Project, a schedule showing all determined minimum wage rates and all authorized deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall post a...

	26.3 Hours of Work
	26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s work.  The time of service of any worker employed at any time by Contractor or by a...
	26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an accurate record showing the name of and actual hours worked each calendar day and each calendar week by each worker employed by Contractor in connection with the Work or any pa...
	26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the District forfeit the statutory amount (believed by the District to be currently twenty-five dollars ($25)) for each worker employed in the execution of this Contract by C...
	26.3.4 Any Work necessary to be performed after regular working hours, or on Sundays or other holidays shall be performed without additional expense to the District.

	26.4 Payroll Records
	26.4.1 Contractor shall upload, and shall cause each Subcontractor performing any portion of the Work under this Contract to upload, an accurate and complete certified payroll record (“CPR”) electronically using DIR’s eCPR System by uploading the CPRs...
	26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on a weekly basis or to the requesting party, whether the District or DIR, within ten (10) days after receipt of each written request.  The CPRs from the Contractor and each S...
	26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable to the DIR; and
	26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing CPRs to the DIR in a timely manner may directly delay Contractor’s payment.


	26.4.2 All CPRs shall be available for inspection at all reasonable hours at the principal office of Contractor on the following basis:
	26.4.2.1 A certified copy of an employee’s CPR shall be made available for inspection or furnished to the employee or his/her authorized representative on request.
	26.4.2.2 CPRs shall be made available for inspection or furnished upon request to a representative of District, Division of Labor Standards Enforcement, Division of Apprenticeship Standards, and/or the DIR.
	26.4.2.3 CPRs shall be made available upon request by the public for inspection or copies thereof made; provided, however, that a request by the public shall be made through the District, Division of Apprenticeship Standards, or the Division of Labor ...

	26.4.3 Any copy of records made available for inspection as copies and furnished upon request to the public or any public agency by District, Division of Apprenticeship Standards, or Division of Labor Standards Enforcement shall be marked or obliterat...
	26.4.4 Contractor shall inform District of the location of the records enumerated hereunder, including the street address, city, and county, and shall, within five (5) working days, provide a notice of change of location and address.
	26.4.5 In the event of noncompliance with the requirements of this section, Contractor shall have ten (10) days in which to comply subsequent to receipt of written notice specifying in what respects Contractor must comply with this section.  Should no...
	26.4.6 [RESERVED]

	26.5 [RESERVED]
	26.6 Apprentices
	26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar amount greater than, or a number of working days greater than that specified in Labor Code section 1777.5, then this Contract is governed by the provisions of Labor Cod...
	26.6.2 Apprentices of any crafts or trades may be employed and, when required by Labor Code section 1777.5, shall be employed provided they are properly registered in full compliance with the provisions of the Labor Code.
	26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices under the regulations of the craft or trade at which he/she is employed, and shall be employed only at the work of the craft or trade to which she/he is registered.
	26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in training under apprenticeship standards and written apprentice agreements under chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible to be...
	26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this Contract as indicated above, Contractor and any Subcontractors employing workers in any apprenticeable craft or trade in performing any Work under this Contract shall apply ...
	26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this Contract as indicated above, Contractor and any Subcontractor may be required to make contributions to the apprenticeship program.
	26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code section 1777.5, then, upon a determination of noncompliance by the Administrator of Apprenticeship, it shall:
	26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year from the date of such determination;
	26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code section 1777.7.  Interpretation and enforcement of these provisions shall be in accordance with the rules and procedures of the California Apprenticeship Council and und...

	26.6.8 Contractor and all Subcontractors shall comply with Labor Code section 1777.6, which section forbids certain discriminatory practices in the employment of apprentices.
	26.6.9 Contractor shall become fully acquainted with the law regarding apprentices prior to commencement of the Work.  Special attention is directed to sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code of Regulations,...

	26.7 Non-Discrimination
	26.7.1 Contractor herein agrees to comply with the provisions of the California Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the California Government Code, commencing at section 12900; the Federal Civil Rights Act of 1964...
	26.7.2 Special requirements for Federally Assisted Construction Contracts:  During the performance of this Contract, Contractor agrees to incorporate in all subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in Volume 33 ...

	26.8 Labor First Aid

	27. [RESERVED]
	28. MISCELLANEOUS
	28.1 Assignment of Antitrust Actions
	28.1.1 Section 7103.5(b) of the Public Contract Code states:
	28.1.2 Section 4552 of the Government Code states:
	28.1.3 Section 4553 of the Government Code states:
	28.1.4 Section 4554 of the Government Code states:
	28.1.5 Under this Article, “public purchasing body” is District and “bidder” is Contractor.

	28.2 Excise Taxes
	28.3 Taxes
	28.4 Shipments
	28.5 Compliance with Government Reporting Requirements


	00 73 13 Special Conditions - rev Nov 2021
	1. Modernization Projects
	1.1 Access.  Access to the school buildings and entry to buildings, classrooms, restrooms, mechanical rooms, electrical rooms, or other rooms, for construction purposes, must be coordinated with District and onsite District personnel before Work is to...
	1.2 Keys.  Upon request, the District may, at its own discretion, provide keys to the school site for the convenience of the Contractor.  The Contractor agrees to pay all expenses to re-key the entire school site and all other affected District buildi...
	1.3 Maintaining Services.  The Contractor is advised that Work is to be performed in spaces regularly scheduled for instruction.  Interruption and/or periods of shutdown of public access, electrical service, water service, lighting, or other utilities...
	1.4 Maintaining Utilities.  The Contractor shall maintain in operation during duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam, and other utility service lines within working area.
	1.5 Confidentiality.  Contractor shall maintain the confidentiality of all information, documents, programs, procedures and all other items that Contractor encounters while performing the Work.  This requirement shall be ongoing and shall survive the ...
	1.6 Work during Instructional Time.  By submitting its bid, Contractor affirms that Work may be performed during ongoing instruction in existing facilities.  If so, Contractor agrees to cooperate to the best of its ability to minimize any disruption t...
	1.7 No Work during Student Testing.  Contractor shall, at no additional cost to the District and at the District’s request, coordinate its Work to not disturb District students including, without limitation, not performing any Work when students at th...

	2. Badge Policy for Contractors
	2.1 Badges must be filled out in full and contain the following information:
	2.1.1 Name of Contractor
	2.1.2 Name of Employee
	2.1.3 Contractor's address and phone number

	2.2 Badges are to be worn when the Contractor or his/her employees are on site and must be visible at all times.  Contractors must inform their employees that they are required to allow District employees, the Architect, the Construction Manager, the ...
	2.3 Continued failure to display identification badges as required by this policy may result in the individual being removed from the Project or assessment of fines against the Contractor.

	3. Substitutions for Specified Items
	Replace Section 1.7 in the General Conditions with the following provisions:
	1.7.1 Whenever in the Specifications any materials, process, or article is indicated or specified by grade, patent, or proprietary name, or by name of manufacturer, that Specification shall be deemed to be followed by the words “or equal.”  Contractor...
	1.7.1.1 If the material, process, or article offered by Contractor is not, in the opinion of the District, substantially equal or better in every respect to that specified, then Contractor shall furnish the material, process, or article specified in t...
	1.7.1.2 This provision shall not be applicable with respect to any material, product, thing or service for which District made findings and gave notice in accordance with Public Contract Code section 3400(c); therefore, Contractor shall not be entitle...
	1.7.2 A request for a substitution shall be submitted as follows:
	1.7.2.1 Contractor shall notify the District in writing of any request for a substitution at least ten (10) days prior to bid opening as indicated in the Instructions to Bidders.
	1.7.3 Within 35 days after the date of the Notice of Award, Contractor shall provide data substantiating a request for substitution of “an equal” item, including but not limited to the following:
	1.7.3.1 All variations of the proposed substitute from the material specified including, but not limited to, principles of operation, materials, or construction finish, thickness or gauge of materials, dimensions, weight, and tolerances;
	1.7.3.2 Available maintenance, repair or replacement services;
	1.7.3.3 Increases or decreases in operating, maintenance, repair, replacement, and spare parts costs;
	1.7.3.4 Whether or not acceptance of the substitute will require other changes in the Work (or in work performed by the District or others under Contract with the District); and
	1.7.3.5 The time impact on any part of the Work resulting directly or indirectly from acceptance of the proposed substitute.

	1.7.4 No substitutions shall be made until approved, in writing, by the District.  The burden of proof as to equality of any material, process, or article shall rest with Contractor.  The Contractor warrants that if substitutes are approved:
	1.7.4.1 The proposed substitute is equal or superior in all respects to that specified, and that such proposed substitute is suitable and fit for the intended purpose and will perform adequately the function and achieve the results called for by the g...
	1.7.4.2 The Contractor provides the same warranties and guarantees for the substitute that would be provided for that specified;
	1.7.4.3 The Contractor shall be fully responsible for the installation of the substitute and any changes in the Work required, either directly or indirectly, because of the acceptance of such substitute, with no increase in Contract Price or Contract ...
	1.7.4.4 The Contractor shall be responsible for any re-design costs occasioned by District's acceptance and/or approval of any substitute; and
	1.7.4.5 The Contractor shall, in the event that a substitute is less costly than that specified, credit the District with one hundred percent (100%) of the net difference between the substitute and the originally specified material.  In this event, th...

	1.7.5 In the event Contractor furnishes a material, process, or article more expensive than that specified, the difference in the cost of that material, process, or article so furnished shall be borne by Contractor.
	1.7.6 In no event shall the District be liable for any increase in Contract Price or Contract Time due to any claimed delay in the evaluation of any proposed substitute or in the acceptance or rejection of any proposed substitute.
	1.7.7 Contractor shall be responsible for any costs the District incurs for professional services, DSA fees, or delay to the Project Schedule, if applicable, while DSA reviews changes for the convenience of Contractor and/or to accommodate Contractor’...

	4. Weather Days
	5. Owner-Controlled or Wrap-Up Insurance Program  Not Used
	6. RESERVED
	7. Permits, Certificates, Licenses, Fees, Approvals
	7.1 Payment for Permits, Certificates, Licenses, Fees, and Approvals.  As required in the General Conditions, the Contractor shall secure and pay for all permits, licenses, approvals, and certificates necessary for the prosecution of the Work with the...
	DSA Documents


	8. As-Builts and Record Drawings
	8.1 When called for by Division 1, Contractor shall submit As-Built Drawings pursuant to the Contract Documents consisting of one set of computer-aided design and drafting (“CADD”) files in the following format dwg and pdf, plus one set of As-Built Dr...
	8.2 Contractor shall submit Record Drawings pursuant to the Contract Documents consisting of one set of computer-aided design and drafting (“CADD”) files in the following format dwg and pdf, plus one set of Record Drawings on vellum or mylar.

	9. Disabled Veteran Business Enterprises
	10. Construction Manager
	11. Program Manager
	12. RESERVED
	13. RESERVED
	14. RESERVED
	15. RESERVED
	16. RESERVED
	17. RESERVED
	15. COVID-19 Safety Requirements

	00 73 56 Hazardous Material Procedures and Requirements
	1. Summary
	2. Notice of Hazardous Waste or Materials
	a. Contractor shall give notice in writing to the District, the Construction Manager, and the Architect promptly, before any of the following materials are disturbed, and in no event later than twenty-four (24) hours after first observance, of any:
	(1) Material that Contractor believes may be a material that is hazardous waste or hazardous material, as defined in section 25117 of the Health and Safety Code, that is required to be removed to a Class I, Class II, or Class III disposal site in acco...
	(2) Other material that may present a substantial danger to persons or property exposed thereto in connection with Work at the site.

	b. Contractor's written notice shall indicate whether the hazardous waste or material was shown or indicated in the Contract Documents to be within the scope of Work, and whether the materials were brought to the site by Contractor, its Subcontractors...
	c. In response to Contractor's written notice, the District shall investigate the identified conditions.
	d. If the District determines that conditions do not involve hazardous materials or that no change in terms of Contract is justified, the District shall so notify Contractor in writing, stating reasons.  If the District and Contractor cannot agree on ...
	e. If after receipt of notice from the District, Contractor does not agree to resume Work based on a reasonable belief it is unsafe, or does not agree to resume Work under special conditions, then District may order such portion of Work that is in con...
	f. If Contractor stops Work in connection with any hazardous condition and in any area affected thereby, Contractor shall immediately redeploy its workers, equipment, and materials, as necessary, to other portions of the Work to minimize delay and dis...

	3. Additional Warranties and Representations
	a. Contractor represents and warrants that it, its employees, and its subcontractors and their employees, shall at all times have the required levels of familiarity with the Site and the Work, training, and ability to comply fully with all applicable ...
	b. Contractor represents and warrants that it, its employees, and its subcontractors and their employees, shall at all times have and maintain in good standing any and all certifications and licenses required by applicable federal, state, and other go...
	c. Contractor represents and warrants that it has studied carefully all requirements of the Specifications regarding procedures for demolition, hazardous waste abatement, or safety practices, specified in the Contract, and prior to submitting its bid,...

	4. Monitoring and Testing
	a. District reserves the right, in its sole discretion, to conduct air monitoring, earth monitoring, Work monitoring, and any other tests (in addition to testing required under the agreement or applicable law), to monitor Contract requirements of safe...
	b. Contractor acknowledges that District has the right to perform, or cause to be performed, various activities and tests including, but not limited to, pre-abatement, during abatement, and post-abatement air monitoring, that District shall have no ob...
	c. Notwithstanding District's rights granted by this paragraph, Contractor may retain its own industrial hygiene consultant at Contractor’s own expense and may collect samples and may perform tests including, but not limited to, pre-abatement, during ...

	5. Compliance with Laws
	a. Contractor shall perform safe, expeditious, and orderly work in accordance with the best practices and the highest standards in the hazardous waste abatement, removal, and disposal industry, the applicable law, and the Contract Documents, including...
	b. Contractor represents that it is familiar with and shall comply with all laws applicable to the Work or completed Work including, but not limited to, all federal, state, and local laws, statutes, standards, rules, regulations, and ordinances applic...
	(1) The protection of the public health, welfare and environment;
	(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based products, radioactive material, or other hazardous materials;
	(3) The generation, processing, treatment, storage, transport, disposal, destruction, or other management of asbestos, PCB, lead, petroleum, radioactive material, or hazardous waste materials or other waste materials of any kind; and
	(4) The protection of environmentally sensitive areas such as wetlands and coastal areas.


	6. Disposal
	a. Contractor has the sole responsibility for determining current waste storage, handling, transportation, and disposal regulations for the job Site and for each waste disposal facility.  Contractor must comply fully at its sole cost and expense with ...
	b. Contractor shall develop and implement a system acceptable to District to track hazardous waste from the Site to disposal, including appropriate "Hazardous Waste Manifests" on the EPA form, so that District may track the volume of waste it put in e...
	c. Contractor shall provide District with the name and address of each waste disposal facility prior to any disposal, and District shall have the express right to reject any proposed disposal facility.  Contractor shall not use any disposal facility t...

	7. Permits
	a. Before performing any of the Work, and at such other times as may be required by applicable law, Contractor shall deliver all requisite notices and obtain the approval of all governmental and quasi-governmental authorities having jurisdiction over ...
	(1) have obtained all required permits, approvals, and the like in a timely manner both prior to commencement of the Work and thereafter as and when required by applicable law; and
	(2) are in compliance with all such permits, approvals and the regulations.

	b. In the case of any permits or notices held in District's name or of necessity to be made in District's name, District shall cooperate with Contractor in securing the permit or giving the notice, but the Contractor shall prepare for District review ...

	8. Indemnification
	9. Termination

	01 11 00 Summary of Work
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions, including, without limitation, Site Access Conditions and Requirements;
	B. Special Conditions.

	1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS
	A. The Work of this Contract consists of the following:

	1.03 CONTRACTS
	A. Perform the Work under a single, fixed-price Contract.

	1.04 WORK BY OTHERS
	A. There will be no work by others on this project, work on this project will be under all under General contract.

	1.05 CODES, REGULATIONS, AND STANDARDS
	A. The codes, regulations, and standards adopted by the state and federal agencies having jurisdiction shall govern minimum requirements for this Project.  Where codes, regulations, and standards conflict with the Contract Documents, these conflicts s...
	B. Codes, regulations, and standards shall be as published effective as of date of bid opening, unless otherwise specified or indicated.

	1.06 PROJECT RECORD DOCUMENTS
	A. Contractor shall maintain on Site one set of the following record documents; Contractor shall record actual revisions to the Work:
	(1) Contract Drawings.
	(2) Specifications.
	(3) Addenda.
	(4) Change Orders and other modifications to the Contract.
	(5) Reviewed shop drawings, product data, and samples.
	(6) Field test records.
	(7) Inspection certificates.
	(8) Manufacturer's certificates.

	B. Contractor shall store Record Documents separate from documents used for construction.  Provide files, racks, and secure storage for Record Documents and samples.
	C. Contractor shall record information concurrent with construction progress.
	D. Specifications: Contractor shall legibly mark and record at each product section of the Specifications the description of the actual product(s) installed, including the following:
	(1) Manufacturer's name and product model and number.
	(2) Product substitutions or alternates utilized.
	(3) Changes made by Addenda and Change Orders and written directives.


	1.07 EXAMINATION OF EXISTING CONDITIONS
	A. Contractor shall be held to have examined the Project Site and acquainted itself with the conditions of the Site and of the streets or roads approaching the Site.
	B. Prior to commencement of Work, Contractor shall survey the Site and existing buildings and improvements to observe existing damage and defects such as cracks, sags, broken, missing or damaged glazing, other building elements and Site improvements, ...
	C. Should Contractor observe cracks, sags, and other damage to and defects of the Site and adjacent buildings, paving, and other items not indicated in the Contract Documents, Contractor shall immediately report same to the District and the Architect.

	1.08 CONTRACTOR'S USE OF PREMISES
	A. If unoccupied and only with District’s prior written approval, Contractor may use the building(s) at the Project Site without limitation for its operations, storage, and office facilities for the performance of the Work.  If the District chooses to...
	B. If the space at the Project Site is not sufficient for Contractor's operations, storage, office facilities and/or parking, Contractor shall arrange and pay for any additional facilities needed by Contractor.
	C. Contractor shall not interfere with use of or access to occupied portions of the building(s) or adjacent property.
	D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of building clear and free of debris and obstructions at all times.
	E. No one other than those directly involved in the demolition and construction, or specifically designated by the District or the Architect shall be permitted in the areas of work during demolition and construction activities.
	F. The Contractor shall install the construction fence and maintain that it will be locked when not in use.  Keys to this fencing will be provided to the District.

	1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES
	A. The Drawings show above-grade and below-grade structures, utility lines, and other installations that are known or believed to exist in the area of the Work.  Contractor shall locate these existing installations before proceeding with excavation an...
	B. Contractor shall be alert to the possibility of the existence of additional structures and utilities.  If Contractor encounters additional structures and utilities, Contractor will immediately report to the District for disposition of same as indic...

	1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS
	A. Contractor shall give the District a minimum of three (3) days written notice in advance of any need to shut off existing utility services or to effect equipment interruptions.  The District will set exact time and duration for shutdown, and will a...
	B. Contractor shall obtain District's written approval as indicated in the General Conditions in advance of deliveries of material or equipment or other activities that may conflict with District's use of the building(s) or adjacent facilities.

	1.11 STRUCTURAL INTEGRITY
	A. Contractor shall be responsible for and supervise each operation and work that could affect structural integrity of various building elements, both permanent and temporary.
	B. Contractor shall include structural connections and fastenings as indicated or required for complete performance of the Work.


	PART 2 – PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.

	01 21 00 Allowance
	01 22 00 Alternates and Unit Pricing
	PART 1 – ALTERNATES
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions;
	B. Special Conditions;
	C. Bid Form and Proposal;
	D. Instruction to Bidders.

	1.02 DESCRIPTION
	1.03 GENERAL
	1.04 BASE BID
	1.05 ALTERNATES
	Add Alt #1: Sawcut and remove existing asphalt and base aggregate at hardcourts and place new asphalt paving per plan in-lieu of crack filling and patching.  See Note #7 at Sheet C1.1 and Note #9 at Sheets C2.1, C2.2 and C2.3 on Kimball High Tennis Co...
	The above Alternate descriptions are general in nature and for reference purposes only. The Contract Documents, including, without limitation, the Drawings and Specifications, must be referred to for the complete scope of Work.


	PART 2 – UNIT PRICING – Not Used

	01 25 13 Product Options and Substitutions
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. Instructions to Bidders;
	B. General Conditions, including, without limitation, Substitutions For Specified Items; and
	C. Special Conditions.

	1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT
	A. Catalog numbers and specific brands or trade names followed by the designation "or equal" are used in conjunction with material and equipment required by the Specifications to establish the standards of quality, utility, and appearance required.  S...
	B. Wherever more than one manufacturer's product is specified, the first-named product is the basis for the design used in the work and the use of alternative-named manufacturers' products or substitutes may require modifications in that design.  If s...
	C. When materials and equipment are specified by first manufacturer's name and product number, second manufacturer's name and "or approved equal," supporting data for the second product, if proposed by Contractor, shall be submitted in accordance with...
	D. The Contractor will not be allowed to substitute specified items unless the request for substitution is submitted as follows:
	(1) District must receive any notice of request for substitution of a specified item a minimum of ten (10) calendar days prior to bid opening.
	(2) Within 35 days after the date of the Notice of Award, the Contractor shall submit data substantiating the request(s) for all substitution(s) containing sufficient information to assess acceptability of product or system and impact on Project, incl...

	E. If the District and/or Architect, in reviewing proposed substitute materials and equipment, require revisions or corrections to be made to previously accepted Shop Drawings and supplemental supporting data to be resubmitted, Contractor shall prompt...
	F. Samples may be required.  Tests required by the District and/or Architect for the determination of quality and utility shall be made at the expense of Contractor, with acceptance of the test procedure first given by the District.
	G. In reviewing the supporting data submitted for substitutions, the District and/or Architect will use for purposes of comparison all the characteristics of the specified material or equipment as they appear in the manufacturer's published data even ...
	H. The Contractor shall, in the event that a substitute is less costly than that specified, credit the District with one hundred percent (100%) of the net difference between the substitute and the originally specified material.  In this event, the Con...
	I. In no event shall the District be liable for any increase in Contract Price or Contract Time due to any claimed delay in the evaluation of any proposed substitute or in the acceptance or rejection of any proposed substitute.


	PART 2 – PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.

	01 26 00 Changes in the Work
	01 29 00 Application for Payment and Conditional and Unconditional Waiver and Release Forms
	(1) Retentions.
	(2) Extras for which the claimant has not received payment.
	(3) The following progress payments for which the claimant has previously given a conditional waiver and release but  has not received payment:
	(4) Contract rights, including (A) a right based on rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not compensated by the payment.
	(1) Retentions.
	(2) Extras for which the claimant has not received payment.
	(3) Contract rights, including (A) a right based on rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not compensated by the payment.

	01 31 19 Project Meetings
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions; and
	B. Special Conditions.

	1.02 PROGRESS MEETINGS:
	A. Contractor shall schedule and hold regular weekly progress meetings after a minimum of one week's prior written notice of the meeting date and time to all Invitees as indicated below.
	B. Location: Contractor's field office.
	C. The Contractor shall notify and invite the following entities (“Invitees”):
	(1) District Representative.
	(2) Contractor.
	(3) Contractor's Project Manager.
	(4) Contractor's Superintendent.
	(5) Subcontractors, as appropriate to the agenda of the meeting.
	(6) Suppliers, as appropriate to the agenda of the meeting.
	(7) Construction Manager, if any.
	(8) Architect
	(9) Engineer(s), if any and as appropriate to the agenda of the meeting.
	(10) Others, as appropriate to the agenda of the meeting.

	D. The District's and/or the Architect’s Consultants will attend at their discretion, in response to the agenda.
	E. The District representative, the Construction Manager, and/or another District Agent shall take and distribute meeting notes to attendees and other concerned parties.  If exceptions are taken to anything in the meeting notes, those exceptions shall...

	1.03 PRE-INSTALLATION/PERFORMANCE MEETING:
	A. Contractor shall schedule a meeting prior to the start of each of the following portions of the Work: safe off utilities and electrical, low voltage, all excavation and paving , installation of lighting standards.  Contractor shall invite all Invit...
	B. Contractor shall review in detail prior to this meeting, the manufacturer's requirements and specifications, applicable portions of the Contract Documents, Shop Drawings, and other submittals, and other related work.  At this meeting, invitees shal...
	C. Contractor shall review in detail Project conditions, schedule, requirements for performance, application, installation, and quality of completed Work, and protection of adjacent Work and property.
	D. Contractor shall review in detail means of protecting the completed Work during the remainder of the construction period.


	PART 2 - PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 32 13 Scheduling of Work - rev Nov 2021
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions;
	B. Special Conditions;
	C. Summary of Work; and
	D. Submittals.

	1.02 SECTION INCLUDES
	A. Scheduling of Work under this Contract shall be performed by Contractor in accordance with requirements of this Section.
	(1) Development of schedule, cost and resource loading of the schedule, monthly payment requests, and project status reporting requirements of the Contract shall employ computerized Critical Path Method CPM”) scheduling (“CPM Schedule”).
	(2) CPM Schedule shall be cost loaded based on Schedule of Values as approved by District.
	(3) Submit schedules and reports as specified in the General Conditions.

	B. Upon Award of Contract, Contractor shall immediately commence development of Initial and Original CPM Schedules to ensure compliance with CPM Schedule submittal requirements.

	1.03 CONSTRUCTION SCHEDULE
	A. Within ten (10) days of issuance of the Notice to Proceed and before request for first progress payment, the Contractor shall prepare and submit to the Project Manager a construction progress schedule conforming to the Milestone Schedule below.
	B. The Construction Schedule shall be continuously updated, and an updated schedule shall be submitted with each application for progress payment.  Each revised schedule shall indicate the work actually accomplished during the previous period and the ...
	C. Milestone Schedule:

	1.04 QUALIFICATIONS
	A. Contractor shall employ experienced scheduling personnel qualified to use the latest version of [i.e., Primavera Project Planner]. Experience level required is set forth below.  Contractor may employ such personnel directly or may employ a consulta...
	(1) The written statement shall identify the individual who will perform CPM scheduling.
	(2) Capability and experience shall be verified by description of construction projects on which individual has successfully applied computerized CPM.
	(3) Required level of experience shall include at least two (2) projects of similar nature and scope with value not less than three fourths (¾) of the Total Bid Price of this Project.  The written statement shall provide contact persons for referenced...

	B. District reserves the right to approve or reject Contractor’s scheduler or consultant at any time. District reserves the right to refuse replacing of Contractor’s scheduler or consultant, if District believes replacement will negatively affect the ...

	1.05 GENERAL
	A. Progress Schedule shall be based on and incorporate milestone and completion dates specified in Contract Documents.
	B. Overall time of completion and time of completion for each milestone shown on Progress Schedule shall adhere to times in the Contract, unless an earlier (advanced) time of completion is requested by Contractor and agreed to by District.  Any such a...
	(1) District is not required to accept an early completion schedule, i.e., one that shows an earlier completion date than the Contract Time.
	(2) Contractor shall not be entitled to extra compensation in event agreement is reached on an earlier completion schedule and Contractor completes its Work, for whatever reason, beyond completion date shown in its early completion schedule but within...
	(3) A schedule showing the work completed in less than the Contract Time, and that has been accepted by District, shall be considered to have Project Float. The Project Float is the time between the scheduled completion of the work and the Completion ...

	C. Ownership Project Float: Neither the District nor Contractor owns Project Float.  The Project owns the Project Float.  As such, liability for delay of the Completion Date rests with the party whose actions, last in time, actually cause delay to the...
	(1) For example, if Party A uses some, but not all of the Project Float and Party B later uses remainder of the Project Float as well as additional time beyond the Project Float, Party B shall be liable for the time that represents a delay to the Comp...
	(2) Party A would not be responsible for the time since it did not consume the entire Project Float and additional Project Float remained; therefore, the Completion Date was unaffected by Party A.

	D. Progress Schedule shall be the basis for evaluating job progress, payment requests, and time extension requests.  Responsibility for developing Contract CPM Schedule and monitoring actual progress as compared to Progress Schedule rests with Contrac...
	E. Failure of Progress Schedule to include any element of the Work, or any inaccuracy in Progress Schedule, will not relieve Contractor from responsibility for accomplishing the Work in accordance with the Contract.  District’s acceptance of schedule ...
	F. Software: Use i.e., Microsoft Windows, latest version. Such software shall be compatible with Windows operating system. Contractor shall transmit contract file to District on compact disk at times requested by District.
	G. Transmit each item under the form approved by District.
	(1) Identify Project with District Contract number and name of Contractor.
	(2) Provide space for Contractor’s approval stamp and District’s review stamps.
	(3) Submittals received from sources other than Contractor will be returned to the Contractor without District’s review.


	1.06 INITIAL CPM SCHEDULE
	A. Initial CPM Schedule submitted for review at the pre-construction conference shall serve as Contractor’s schedule for up to ninety (90) calendar days after the Notice to Proceed.
	B. Indicate detailed plan for the Work to be completed in first ninety (90) days of the Contract; details of planned mobilization of plant and equipment; sequence of early operations; procurement of materials and equipment.  Show Work beyond ninety (9...
	C. Initial CPM Schedule shall be time scaled.
	D. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and resource loaded schedule will be used as basis for monthly progress payments until acceptance of the Original CPM Schedule.  Use of Initial CPM Schedule for progress payment...
	E. District and Contractor shall meet to review and discuss the Initial CPM Schedule within seven (7) calendar days after it has been submitted to District.
	(1) District’s review and comment on the schedule shall be limited to Contract conformance (with sequencing, coordination, and milestone requirements).
	(2) Contractor shall make corrections to schedule necessary to comply with Contract requirements and shall adjust schedule to incorporate any missing information requested by District.  Contractor shall resubmit Initial CPM Schedule if requested by Di...

	F. If, during the first ninety (90) days after Notice to Proceed, the Contractor is of the opinion that any of the Work included on its Initial CPM Schedule has been impacted, the Contractor shall submit to District a written Time Impact Evaluation (“...

	1.07 ORIGINAL CPM SCHEDULE
	A. Submit a detailed proposed Original CPM Schedule presenting an orderly and realistic plan for completion of the Work in conformance with requirements as specified herein.
	B. Progress Schedule shall include or comply with following requirements:
	(1) Time scaled, cost and resource (labor and major equipment) loaded CPM schedule.
	(2) No activity on schedule shall have duration longer than fifteen (15) work days, with exception of submittal, approval, fabrication and procurement activities, unless otherwise approved by District.
	(a) Activity durations shall be total number of actual work days required to perform that activity.

	(3) The start and completion dates of all items of Work, their major components, and milestone completion dates, if any.
	(4) District furnished materials and equipment, if any, identified as separate activities.
	(5) Activities for maintaining Project Record Documents.
	(6) Dependencies (or relationships) between activities.
	(7) Processing/approval of submittals and shop drawings for all material and equipment required per the Contract.  Activities that are dependent on submittal acceptance or material delivery shall not be scheduled to start earlier than expected accepta...
	(a) Include time for submittals, re-submittals and reviews by District.  Coordinate with accepted schedule for submission of Shop Drawings, samples, and other submittals.
	(b) Contractor shall be responsible for all impacts resulting from re-submittal of Shop Drawings and submittals.

	(8) Procurement of major equipment, through receipt and inspection at jobsite, identified as separate activity.
	(a) Include time for fabrication and delivery of manufactured products for the Work.
	(b) Show dependencies between procurement and construction.

	(9) Activity description; what Work is to be accomplished and where.
	(10) The total cost of performing each activity shall be total of labor, material, and equipment, excluding overhead and profit of Contractor.  Overhead and profit of the General Contractor shall be shown as a separate activity in the schedule.  Sum o...
	(11) Resources required (labor and major equipment) to perform each activity.
	(12) Responsibility code for each activity corresponding to Contractor or Subcontractor responsible for performing the Work.
	(13) Identify the activities which constitute the controlling operations or critical path. No more than twenty-five (25%) of the activities shall be critical or near critical. Near critical is defined as float in the range of one (1) to (10) days.
	(14) Twenty (20) workdays for developing punch list(s), completion of punch-list items, and final clean up for the Work or any designated portion thereof. No other activities shall be scheduled during this period.
	(15) Interface with the work of other contractors, District, and agencies such as, but not limited to, utility companies.
	(16) Show detailed Subcontractor Work activities.  In addition, furnish copies of Subcontractor schedules upon which CPM was built.
	(a) Also furnish for each Subcontractor, as determined by District, submitted on Subcontractor letterhead, a statement certifying that Subcontractor concurs with Contractor’s Original CPM Schedule and that Subcontractor’s related schedules have been i...
	(b) Subcontractor schedules shall be independently derived and not a copy of Contractor’s schedule.
	(c) In addition to Contractor's schedule and resource loading, obtain from electrical, mechanical, and plumbing Subcontractors, and other Subcontractors as required by District, productivity calculations common to their trades, such as units per perso...
	(d) Furnish schedule for Contractor/Subcontractor CPM schedule meetings which shall be held prior to submission of Original CPM schedule to District.  District shall be permitted to attend scheduled meetings as an observer.

	(17) Activity durations shall be in Work days.
	(18) Submit with the schedule a list of anticipated non-Work days, such as weekends and holidays.  The Progress Schedule shall exclude in its Work day calendar all non-Work days on which Contractor anticipates critical Work will not be performed.

	C. Original CPM Schedule Review Meeting:  Contractor shall, within sixty (60) days from the Notice to Proceed date, meet with District to review the Original CPM Schedule submittal.
	(1) Contractor shall have its Project Manager, Project Superintendent, Project Scheduler, and key Subcontractor representatives, as required by District, in attendance.  The meeting will take place over a continuous one (1) day period.
	(2) District’s review will be limited to submittal’s conformance to Contract requirements including, but not limited to, coordination requirements.  However, review may also include:
	(a) Clarifications of Contract Requirements.
	(b) Directions to include activities and information missing from submittal.
	(c) Requests to Contractor to clarify its schedule.

	(3) Within five (5) days of the Schedule Review Meeting, Contractor shall respond in writing to all questions and comments expressed by District at the Meeting.


	1.08 ADJUSTMENTS TO CPM SCHEDULE
	A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the Original CPM Schedule submittal to address all review comments from original CPM Schedule review meeting and resubmit network diagrams and reports for District’s review.
	(1) District, within ten (10) days from date that Contractor submitted the revised schedule, will either:
	(a) Accept schedule and cost and resource loaded activities as submitted, or
	(b) Advise Contractor in writing to review any part or parts of schedule which either do not meet Contract requirements or are unsatisfactory for District to monitor Project’s progress, resources, and status or evaluate monthly payment request by Cont...

	(2) District may accept schedule with conditions that the first monthly CPM Schedule update be revised to correct deficiencies identified.
	(3) When schedule is accepted, it shall be considered the “Original CPM Schedule” which will then be immediately updated to reflect the current status of the work.
	(4) District reserves right to require Contractor to adjust, add to, or clarify any portion of schedule which may later be discovered to be insufficient for monitoring of Work or approval of partial payment requests.  No additional compensation will b...

	B. Acceptance of Contractor’s schedule by District will be based solely upon schedule’s compliance with Contract requirements.
	(1) By way of Contractor assigning activity durations and proposing sequence of Work, Contractor agrees to utilize sufficient and necessary management and other resources to perform work in accordance with the schedule.
	(2) Upon submittal of schedule update, updated schedule shall be considered “current” CPM Schedule.
	(3) Submission of Contractor’s schedule to District shall not relieve Contractor of total responsibility for scheduling, sequencing, and pursuing Work to comply with requirements of Contract Documents, including adverse effects such as delays resultin...

	C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall be understood to be Contractor’s representation that the Schedule meets requirements of Contract Documents and that Work shall be executed in sequence indicated on the sched...
	D. Contractor shall distribute Original CPM Schedule to Subcontractors for review and written acceptance, which shall be noted on Subcontractors’ letterheads to Contractor and transmitted to District for the record.

	1.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS
	A. Following acceptance of Contractor’s Original CPM Schedule, Contractor shall monitor progress of Work and adjust schedule each month to reflect actual progress and any anticipated changes to planned activities.
	(1) Each schedule update submitted shall be complete, including all information requested for the Original CPM Schedule submittal.
	(2) Each update shall continue to show all Work activities including those already completed.  These completed activities shall accurately reflect “as built” information by indicating when activities were actually started and completed.

	B. A meeting will be held on approximately the twenty-fifth (25th) of each month to review the schedule update submittal and progress payment application.
	(1) At this meeting, at a minimum, the following items will be reviewed: Percent (%) complete of each activity; Time Impact Evaluations for Change Orders and Time Extension Request; actual and anticipated activity sequence changes; actual and anticipa...
	(2) These meetings are considered a critical component of overall monthly schedule update submittal and Contractor shall have appropriate personnel attend.  At a minimum, these meetings shall be attended by Contractor’s General Superintendent and Sche...
	(3) Contractor shall plan on the meeting taking no less than four (4) hours.

	C. Within five (5) working days after monthly schedule update meeting, Contractor shall submit the updated CPM Schedule update.
	D. Within five (5) work days of receipt of above noted revised submittals, District will either accept or reject monthly schedule update submittal.
	(1) If accepted, percent (%) complete shown in monthly update will be basis for Application for Payment by the Contractor.  The schedule update shall be submitted as part of the Contractor’s Application for Payment.
	(2) If rejected, update shall be corrected and resubmitted by Contractor before the Application for Payment is submitted.

	E. Neither updating, changing or revising of any report, curve, schedule, or narrative submitted to District by Contractor under this Contract, nor District’s review or acceptance of any such report, curve, schedule or narrative shall have the effect ...

	1.10 SCHEDULE REVISIONS
	A. Updating the Schedule to reflect actual progress shall not be considered revisions to the Schedule. Since scheduling is a dynamic process, revisions to activity durations and sequences are expected on a monthly basis.
	B. To reflect revisions to the Schedule, the Contractor shall provide District with a written narrative with a full description and reasons for each Work activity revised. For revisions affecting the sequence of work, the Contractor shall provide a sc...
	C. Schedule revisions shall not be incorporated into any schedule update until the revisions have been reviewed by District.  District may request further information and justification for schedule revisions and Contractor shall, within three (3) days...
	D. If the Contractor’s revision is still not accepted by District, and the Contractor disagrees with District’s position, the Contractor has seven (7) calendar days from receipt of District’s letter rejecting the revision to provide a written narrativ...
	E. At District’s discretion, the Contractor can be required to provide Subcontractor certifications of performance regarding proposed schedule revisions affecting said Subcontractors.

	1.11 RECOVERY SCHEDULE
	A. If the Schedule Update shows a completion date twenty-one (21) calendar days beyond the Contract Completion Date, or individual milestone completion dates, the Contractor shall submit to District the proposed revisions to recover the lost time with...
	B. The revisions shall not be incorporated into any schedule update until the revisions have been reviewed by District.
	C. If the Contractor’s revisions are not accepted by District, District and the Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E above.
	D. At District’s discretion, the Contractor can be required to provide Subcontractor certifications for revisions affecting said Subcontractors.

	1.12 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, AND OTHER DELAYS
	A. When Contractor is directed to proceed with changed Work, the Contractor shall prepare and submit within fourteen (14) calendar days from the Notice to Proceed a TIE which includes both a written narrative and a schedule diagram depicting how the c...
	B. Contractor shall be required to comply with the requirements of Paragraph 1.09.A for all types of delays such as, but not limited to, Contractor/Subcontractor delays, adverse weather delays, strikes, procurement delays, fabrication delays, etc.
	C. Contractor shall be responsible for all costs associated with the preparation of TIEs, and the process of incorporating them into the current schedule update. The Contractor shall provide District with four (4) copies of each TIE.
	D. Once agreement has been reached on a TIE, the Contract Time will be adjusted accordingly.  If agreement is not reached on a TIE, the Contract Time may be extended in an amount District allows, and the Contractor may submit a claim for additional ti...

	1.13 TIME EXTENSIONS
	A. The Contractor is responsible for requesting time extensions for time impacts that, in the opinion of the Contractor, impact the critical path of the current schedule update.  Notice of time impacts shall be given in accord with the General Conditi...
	B. Where an event for which District is responsible impacts the projected Completion Date, the Contractor shall provide a written mitigation plan, including a schedule diagram, which explains how (e.g., increase crew size, overtime, etc.) the impact c...
	C. Failure to request time, provide TIE, or provide the required mitigation plan will result in Contractor waiving its right to a time extension and cost to mitigate the delay.
	D. No time will be granted under this Contract for cumulative effect of changes.
	E. District will not be obligated to consider any time extension request unless the Contractor complies with the requirements of Contract Documents.
	F. Failure of the Contractor to perform in accordance with the current schedule update shall not be excused by submittal of time extension requests.
	G. If the Contractor does not submit a TIE within the required fourteen (14) calendar days for any issue, it is mutually agreed that the Contractor does not require a time extension for said issue.

	1.14 SCHEDULE REPORTS
	A. Submit four (4) copies of the following reports with the Initial CPM Schedule, the Original CPM Schedule, and each monthly update.
	B. Required Reports:
	(1) Two activity listing reports: one sorted by activity number and one by total Project Float. These reports shall also include each activity’s early/late and actual start and finish dates, original and remaining duration, Project Float, responsibili...
	(2) Cost report sorted by activity number including each activity’s associated cost, percentage of Work accomplished, earned value- to date, previous payments, and amount earned for current update period.
	(3) Schedule plots presenting time-scaled network diagram showing activities and their relationships with the controlling operations or critical path clearly highlighted.
	(4) Cash flow report calculated by early start, late start, and indicating actual progress.  Provide an exhibit depicting this information in graphic form.
	(5) Planned versus actual resource (i.e., labor) histogram calculated by early start and late start.

	C. Other Reports:
	(1) Activities by early start.
	(2) Activities by late start.
	(3) Activities grouped by Subcontractors or selected trades.
	(4) Activities with scheduled early start dates in a given time frame, such as fifteen (15) or thirty (30) day outlook.

	D. Furnish District with report files on compact disks containing all schedule files for each report generated.

	1.15 PROJECT STATUS REPORTING
	A. In addition to submittal requirements for CPM scheduling identified in this Section, Contractor shall provide a monthly project status report (i.e., written narrative report) to be submitted in conjunction with each CPM Schedule as specified herein...
	B. Contractor shall prepare monthly written narrative reports of status of Project for submission to District.  Written status reports shall include:
	(1) Status of major Project components (percent (%) complete, amount of time ahead or behind schedule) and an explanation of how Project will be brought back on schedule if delays have occurred.
	(2) Progress made on critical activities indicated on CPM Schedule.
	(3) Explanations for any lack of work on critical path activities planned to be performed during last month.
	(4) Explanations for any schedule changes, including changes to logic or to activity durations.
	(5) List of critical activities scheduled to be performed next month.
	(6) Status of major material and equipment procurement.
	(7) Any delays encountered during reporting period.
	(8) Contractor shall provide printed report indicating actual versus planned resource loading for each trade and each activity.  This report shall be provided on weekly and monthly basis.
	(a) Actual resource shall be accumulated in field by Contractor, and shall be as noted on Contractor’s daily reports.  These reports will be basis for information provided in computer-generated monthly and weekly printed reports.
	(b) Contractor shall explain all variances and mitigation measures.

	(9) Contractor may include any other information pertinent to status of Project.  Contractor shall include additional status information requested by District at no additional cost.
	(10) Status reports, and the information contained therein, shall not be construed as claims, notice of claims, notice of delay, or requests for changes or compensation.


	1.16 WEEKLY SCHEDULE REPORT
	1.17 DAILY CONSTRUCTION REPORTS
	A. Project name and Project number.
	B. Contractor’s name and address.
	C. Weather, temperature, and any unusual site conditions.
	D. Brief description and location of the day’s scheduled activities and any special problems and accidents, including Work of Subcontractors.  Descriptions shall be referenced to CPM scheduled activities.
	E. Worker quantities for its own Work force and for Subcontractors of any tier.
	F. Equipment, other than hand tools, utilized by Contractor and Subcontractors.

	1.18 PERIODIC VERIFIED REPORTS

	PART 2 – PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 33 00 Submittals
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Contractor’s Submittals and Schedules, Drawings and Specifications;
	B. Special Conditions.

	1.02 SECTION INCLUDES:
	A. Definitions:
	(1) Shop Drawings and Product Data are as indicated in the General Conditions and include, but are not limited to, fabrication, erection, layout and setting drawings, formwork and falsework drawings, manufacturers' standard drawings, descriptive liter...
	(2) "Manufactured" applies to standard units usually mass-produced; "fabricated" means specifically assembled or made out of selected materials to meet design requirements.  Shop Drawings shall establish the actual detail of manufactured or fabricated...
	(3) Manufacturer's Instructions: Where any item of Work is required by the Contract Documents to be furnished, installed, or performed, at a minimum, in accordance with a specified product manufacturer's instructions, the Contractor shall procure and ...

	B. Samples, Shop Drawings, Product Data, and other items as specified, in accordance with the following requirements:
	(1) Contractor shall submit all Shop Drawings, Product Data, and Samples to the District, the Architect, the Project Inspector, and the Construction Manager.
	(2) Contractor shall comply with all time frames herein and in the General Conditions and, in any case, shall submit required information in sufficient time to permit proper consideration and action before ordering any materials or items represented b...
	(3) Contractor shall allow sufficient time so that no delay occurs due to required lead time in ordering or delivery of any item to the Site.  Contractor shall be responsible for any delay in progress of Work due to its failure to observe these requir...
	(4) Time for completion of Work shall not be extended on account of Contractor's failure to promptly submit Shop Drawings, Product Data, and/or Samples.
	(5) Reference numbers on Shop Drawings shall have Architectural and/or Engineering Contract Drawings reference numbers for details, sections, and “cuts” shown on Shop Drawings.  These reference numbers shall be in addition to any numbering system that...
	(6) When the magnitude or complexity of submittal material prevents a complete review within the stated time frame, Contractor shall make this submittal in increments to avoid extended delays.
	(7) Contractor shall certify on submittals for review that submittals conform to Contract requirements.  Also certify that Contractor-furnished equipment can be installed in allocated space.  In event of any variance, Contractor shall specifically sta...
	(8) Unless specified otherwise, sampling, preparation of samples, and tests shall be in accordance with the latest standard of the American Society for Testing and Materials.
	(9) Upon demand by Architect or District, Contractor shall submit samples of materials and/or articles for tests or examinations and consideration before Contractor incorporates same in Work.  Contractor shall be solely responsible for delays due to s...

	C. Submittal Schedule:
	(1) Contractor shall prepare its proposed submittal schedule that is coordinated with the proposed construction schedule and submit both to the District within ten (10) days after the date of the Notice to Proceed.  Contractor's proposed schedules sha...
	(2) Contractor is responsible for all lost time should the initial submittal be rejected, marked "revise and resubmit", etc.
	(3) All Submittals shall be forwarded to the District by the date indicated on the approved Submittal Schedule, unless an earlier date is necessary to maintain the Construction Schedule, in which case those Submittals shall be forwarded to the Distric...
	(4) Contractor may be assessed $100 a day for each day it is late in submitting a shop drawing or sample.  No extensions of time will be granted to Trade Contractor or any Subcontractor because of its failure to have shop drawings and samples submitte...


	1.03 SHOP DRAWINGS:
	A. Contractor shall submit one reproducible transparency and six (6) opaque reproductions.  The District will review and return the reproducible copy and one (1) opaque reproduction to Contractor.
	B. Before commencing installation of any Work, the Contractor shall submit and receive approval of all drawings, descriptive data, and material list(s) as required to accomplish Work.
	C. Review of Shop Drawings is regarded as a service to assist Contractor and in all cases original Contract Documents shall take precedence as outlined under General Conditions.
	D. No claim for extra time or payment shall be based on work shown on Shop Drawings unless the claim is (1) noted on Contractor's transmittal letter accompanying Shop Drawings and (2) Contractor has complied with all applicable provisions of the Gener...
	E. District shall not review Shop Drawings for quantities of materials or number of items supplied.
	F. District's and/or Architect’s review of Shop Drawing will be general.  District and/or Architect review does not relieve Contractor of responsibility for dimensions, accuracy, proper fitting, construction of Work, furnishing of materials, or Work r...
	G. Review of Shop Drawings and Schedules does not relieve Contractor from responsibility for any aspect of those Drawings or Schedules that is a violation of local, County, State, or Federal laws, rules, ordinances, or rules and regulations of commiss...
	H. Before submitting Shop Drawings for review, Contractor shall check Shop Drawings of its subcontractors for accuracy, and confirm that all Work contiguous with and having bearing on other work shown on Shop Drawings is accurately drawn and in confor...
	I. Submitted drawings and details must bear stamp of approval of Contractor:
	(1) Stamp and signature shall clearly certify that Contractor has checked Shop Drawings for compliance with Drawings.
	(2) If Contractor submits a Shop Drawing without an executed stamp of approval, or whenever it is evident (despite stamp) that Drawings have not been checked, the District and/or Architect will not consider them and will return them to the Contractor ...

	J. Submission of Shop Drawings (in either original submission or when resubmitted with correction) constitutes evidence that Contractor has checked all information thereon and that it accepts and is willing to perform Work as shown.
	K. Contractor shall pay for cost of any changes in construction due to improper checking and coordination.  Contractor shall be responsible for all additional costs, including coordination.  Contractor shall be responsible for costs incurred by itself...
	L. Shop Drawings must clearly delineate the following information:
	(1) Project name and address.
	(2) Specification number and description.
	(3) Architect's name and project number.
	(4) Shop Drawing title, number, date, and scale.
	(5) Names of Contractor, Subcontractor(s) and fabricator.
	(6) Working and erection dimensions.
	(7) Arrangements and sectional views.
	(8) Necessary details, including complete information for making connections with other Work.
	(9) Kinds of materials and finishes.
	(10) Descriptive names of materials and equipment, classified item numbers, and locations at which materials or equipment are to be installed in the Work.  Contractor shall use same reference identification(s) as shown on Contract Drawings.

	M. Contractor shall prepare composite drawings and installation layouts when required to solve tight field conditions.
	(1) Shop Drawings shall consist of dimensioned plans and elevations and must give complete information, particularly as to size and location of sleeves, inserts, attachments, openings, conduits, ducts, boxes, structural interferences, etc.
	(2) Contractor shall coordinate these composite Shop Drawings and installation layouts in the field between itself and its Subcontractor(s) for proper relationship to the Work, the work of other trades, and the field conditions.  The Contractor shall ...


	1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS:
	A. Contractor shall submit manufacturer's printed literature in original form.  Any fading type of reproduction will not be accepted.  Contract must submit a minimum of six (6) each, to the District.  District shall return one (1) to the Contractor, w...
	B. Contractor shall submit six (6) copies of a complete list of all major items of mechanical, plumbing, and electrical equipment and materials in accordance with the approved Submittal Schedule, except as required earlier to comply with the approved ...
	C. Submittals shall include manufacturer's specifications, physical dimensions, and ratings of all equipment.  Contractor shall furnish performance curves for all pumps and fans.  Where printed literature describes items in addition to that item being...
	D. Equipment submittals shall be complete and include space requirements, weight, electrical and mechanical requirements, performance data, and supplemental information that may be requested.
	E. Imported Materials Certification must be submitted at least ten (10) days before material is delivered.

	1.05 SAMPLES:
	A. Contractor shall submit for approval Samples as required and within the time frame in the Contract Documents.  Materials such as concrete, mortar, etc., which require on-site testing will be obtained from Project Site.
	B. Contractor shall submit four (4) samples except where greater or lesser number is specifically required by Contract Documents including, without limitation, the Specifications.
	(1) Samples must be of sufficient size and quality to clearly illustrate functional characteristics, with integrally related parts and attachment devices.
	(2) Samples must show full range of texture, color, and pattern.

	C. Contractor shall make all Submittals, unless it has authorized Subcontractor(s) to submit and Contractor has notified the District in writing to this effect.
	D. Samples to be shipped prepaid or hand-delivered to the District.
	E. Contractor shall mark samples to show name of Project, name of Contractor submitting, Contract number and segment of Work where representative Sample will be used, all applicable Specifications Sections and documents, Contract Drawing Number and de...
	F. Contractor shall not deliver any material to Site prior to receipt of District's and/or Architect’s completed written review and approval.  Contractor shall furnish materials equal in every respect to approved Samples and execute Work in conformanc...
	G. District’s and/or Architect’s review, acceptance, and/or approval of Sample(s) will not preclude rejections of any material upon discovery of defects in same prior to final acceptance of completed Work.
	H. After a material has been approved, no change in brand or make will be permitted.
	I. Contractor shall prepare its Submittal Schedule and submit Samples of materials requiring laboratory tests to specified laboratory for testing not less than ninety (90) days before such materials are required to be used in Work.
	J. Samples which are rejected must be resubmitted promptly after notification of rejection and be marked "Resubmitted Sample" in addition to other information required.
	K. Field Samples and Mock-Ups are to be removed by Contractor at District’s direction:
	(1) Size: As Specified.
	(2) Furnish catalog numbers and similar data, as requested.


	1.06 REVIEW AND RESUBMISSION REQUIREMENTS:
	A. The District will arrange for review of Sample(s), Shop Drawing(s), Product Data, and other submittal(s) by appropriate reviewer and return to Contractor as provided below within twenty-one (21) days after receipt or within twenty-one (21) days aft...
	B. One (1) copy of product or materials data will be returned to Contractor with the review status.
	C. Samples to be incorporated into the Work will be returned to Contractor, together with a written notice designating the Sample with the appropriate review status and indicating errors discovered on review, if any.  Other Samples will not be returne...
	D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), Product Data, and other submittal(s) as required by the reviewer.  Such resubmittals will be reviewed and returned in the same manner as original Sample(s), Shop Drawing(s), Produ...
	E. Contractor may proceed with any of the Work covered by Sample(s), Shop Drawing(s), Product Data, and other submittal(s) upon its return if designated as no exception taken, or revise as noted, provided the Contractor proceeds in accordance with the...
	F. Contractor shall not begin any of the work covered by a Sample(s), Shop Drawing(s), Product Data, and other submittal(s), designated as revise and resubmit or rejected, until a revision or correction thereof has been reviewed and returned to Contra...
	G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated as revise and resubmit or rejected and requiring resubmittal, shall be revised or corrected and resubmitted to the District no later than fourteen (14) days or a shorter pe...
	H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), Product Data, and other submittal(s) shall waive any of the requirements of the Contract Documents, or relieve Contractor of any obligation thereunder.
	I. District's and/or Architect’s review of Shop Drawings does not relieve the Contractor of responsibility for any errors that may exist.  Contractor is responsible for the dimensions and design of adequate connections and details and for satisfactory...


	PART 2 – PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 35 13 23 Site Standards
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including without limitation, Site Access, Conditions, and Regulations;
	B. Special Conditions;
	C. Drug-Free Workplace Certification;
	D. Tobacco-Free Environment Certification;
	E. Criminal Background Investigation/Fingerprinting Certification;
	F. Temporary Facilities and Controls.

	1.02 REQUIREMENTS OF THE DISTRICT:
	A. Drug-Free Schools and Safety Requirements:
	(1) All school sites and other District Facilities have been declared “Drug-Free Zones.”  No drugs, alcohol and/or smoking are allowed at any time in any buildings and/or grounds on District property.  No students, staff, visitors, or contractors are ...
	(2) Smoking and the use of tobacco products by all persons is prohibited on or in District property.  District property includes school buildings, school grounds, school-owned vehicles and vehicles owned by others while on District property. Contracto...
	(3) Contractor shall ensure that no alcohol, firearms, weapons, or controlled substances enter or are used at the Site.  Contractor shall immediately remove from the Site and terminate the employment of any employee(s) found in violation of this provi...

	B. Language:  Profanity or other unacceptable and/or loud language will not be tolerated, "Cat calls" or other derogatory language toward students, staff, volunteers, parents or public will not be allowed.
	C. Disturbing the Peace (Noise and Lighting):
	(1) Contractor shall observe the noise ordinance of the Site at all times including, without limitation, all applicable local, city, and/or state laws, ordinances, and/or regulations regarding noise and allowable noise levels.
	(2) The use of radios, etc., shall be controlled to keep all sound at a level that cannot be heard beyond the immediate area of use.  District reserves the right to prohibit the use of radios at the Site, except for mobile phones or other handheld com...
	(3) If portable lights are used after dark, all light must be located so as not to direct light into neighboring property.

	D. Traffic:
	(1) Driving on the Premises shall be limited to periods when students and public are not present.  If driving or deliveries must be made during the school hours, two (2) or more ground guides shall lead the vehicle across the area of travel.  In no ca...
	(2) All paths of travel for deliveries, including without limitation, material, equipment, and supply deliveries, shall be reviewed and approved by District in advance.  Any damage will be repaired to the pre-damaged condition by the Contractor.
	(3) District shall designate a construction entry to the Site.  If Contractor requests, District determines it is required, and to the extent possible, District shall designate a staging area so as not to interfere with the normal functioning of schoo...
	(4) Parking areas shall be reviewed and approved by District in advance.  No parking is to occur under the drip line of trees or in softscape areas that could otherwise be damaged.

	E. All of the above shall be observed and complied with by the Contractor and all workers on the Site.  Failure to follow these directives could result in individual(s) being suspended or removed from the work force at the discretion of the District. ...


	PART 2 - PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 41 00 Regulatory Requirements
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Obtaining of Permits, Licenses and Registrations and Work to Comply with All Applicable Laws and Regulations;
	B. Special Conditions; and
	C. Quality Control.

	1.02 DESCRIPTION:
	1.03 REQUIREMENTS OF REGULATORY AGENCIES:
	A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the lawful orders of all public authorities having jurisdiction over the Work, are hereby incorporated into these Contract Documents as if repeated in full herein and are int...
	(1) California Building Standards Administrative Code, Part 1, Title 24, CCR.
	(2) California Building Code (CBC), Part 2, Title 24, CCR; (International Building Code volumes 1-2 and California Amendments).
	(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National Electrical Code and California Amendments).
	(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform Mechanical Code and California Amendments).
	(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform Plumbing Code and California Amendments).
	(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire Code and California Amendments).
	(7) California Green Building Standards Code (CALGreen), Part 11, Title 24, CCR.
	(8) California Referenced Standards Code, Part 12, Title 24, CCR.
	(9) State Fire Marshal Regulations, Public Safety, Title 19, CCR.
	(10) Partial List of Applicable National Fire Protection Association (NFPA) Standards:
	(a) NFPA 13 - Automatic Sprinkler System.
	(b) NFPA 14 - Standpipes Systems.
	(c) NFPA 17A - Wet Chemical System
	(d) NFPA 24 - Private Fire Mains.
	(e) (California Amended) NFPA 72 - National Fire Alarm Codes.
	(f) NFPA 253 - Critical Radiant Flux of Floor Covering System.
	(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems.

	(11) California Division of the State Architect interpretation of Regulations (“DSA IR”), including, without limitation:
	(a) DSA IR A-6 — Construction Change Document Submittal and Approval Processes.
	(b) DSA IR A-7 — Project Inspector Certification and Approval.
	(c) DSA IR A-8 — Project Inspector and Assistant Inspector Duties and Performance.
	(d) DSA IR A-12 — Assistant Inspector Approval.

	(12) DSA Procedures (“DSA PR”)
	(a) DSA PR 13-01 – Construction Oversight Process
	(b) DSA PR 13-02 – Project Certification Process


	B. This Project shall be governed by applicable regulations, including, without limitation, the State of California’s  Administrative Regulations for the Division of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24, CCR, and...
	(1) Test and testing laboratory per Section 4-335.  District shall pay for the testing laboratory.
	(2) Special inspections per Section 4-333(c).
	(3) Deferred Approvals per section 4-317(g).
	(4) Verified reports per Sections 4-336 & 4-343(c).
	(5) Duties of the Architect & Engineers shall be per Sections 4-333(a) and 4-341.
	(6) Duties of the Contractor shall be per Section 4-343.
	(7) Duties of Project Inspector shall be per Section 4-334.
	(8) Addenda and Construction Change Documents per Section 4-338.

	C. Items of deferred approval shall be clearly marked on the first sheet of the Architect’s and/or Engineer's approved Drawings.  All items later submitted for approval shall be per Title 24 requirements to the DSA.
	(1) Contractor shall submit the following to Architect for review and endorsement:
	(a) Product information on proposed material/system supplier.
	(b) Drawings, specifications, and calculations prepared, signed, and stamped by an architect or engineer licensed in the State of California for that portion of the Work.
	(c) All other requirements as may be required by DSA.

	(2) Cost of preparing and submitting documentation per DSA Deferred Approval requirements including required modifications to Drawings and Specifications, whether or not indicated in the Contract Documents, shall be borne by Contractor.
	(3) Contractor shall not begin fabrication and installation of deferred approval items without first obtaining DSA approval of Drawings and Specifications.
	(4) Schedule of Work Subject to DSA Deferred Approval: Window wall systems exceeding 10 feet in span.



	PART 2 – PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.

	01 42 13 Abbreviations and Acronyms - rev Nov 2021
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions including without limitation, Definitions;
	B. Special Conditions.

	1.02 DOCUMENT INCLUDES:
	A. Abbreviations used throughout the Contract Documents.
	B. Reference to a technical society, organization, or body is by abbreviation, as follows:


	PART 2 - PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 42 16 Definitions
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions including without limitation, Definitions;
	B. Special Conditions.

	1.02 QUALITY ASSURANCE
	A. For products or workmanship specified by association, trade, or Federal Standards, Contractor shall comply with requirements of the standard, except when more rigid requirements are specified in the Contract Documents, or are required by applicable...
	B. Contractor shall conform to current reference standard publication date in effect on the date of bid opening.
	C. Contractor shall obtain copies of standards unless specifically required not to by the Contract Documents.
	D. Contractor shall maintain a copy of all standards at jobsite during submittals, planning, and progress of the specific Work, until final completion, unless specifically required not to by the Contract Documents.
	E. Should specified reference standards conflict with Contract Documents, Contractor shall request clarification from the District and/or the Architect before proceeding.
	F. The contractual relationship of the parties to the Contract shall not be altered from the contractual relationship as indicated in the Contract Documents by mention or inference otherwise in any referenced document.
	G. Governing Codes shall be as shown in the Contract Documents including, without limitation, the Specifications.



	01 42 19 References - rev Nov 2021
	PART 1 - GENERAL
	1.01 SCHEDULE OF REFERENCES:

	PART 2 - PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 43 00 Materials and Equipment
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions, including, without limitation, Purchase of Materials and Equipment;
	B. Special Conditions;
	C. Imported Materials Certification.

	1.02 MATERIAL AND EQUIPMENT
	A. Only items approved by the District and/or Design Professional shall be used.
	B. Contractor shall submit lists of products and other product information in accordance with the Contract Documents, including, without limitation, the provisions regarding the submittals.

	1.03 MATERIAL AND EQUIPMENT COLORS
	A. The District and/or Architect will provide a schedule of colors.
	B. No individual color selections will be made until after approval of all pertinent materials and equipment and after receipt of appropriate samples in accordance with the Contract Documents, including, without limitation, the provisions regarding th...
	C. Contractor shall request priority in writing for any item requiring advance ordering to maintain the approved Construction Schedule.

	1.04 DELIVERY, STORAGE, AND HANDLING
	A. Contractor shall deliver manufactured materials in original packages, containers, or bundles (with seals unbroken), bearing name or identification mark of manufacturer.
	B. Contractor shall deliver fabrications in as large assemblies as practicable; where specified as shop-primed or shop-finished, package or crate as required to preserve such priming or finish intact and free from abrasion.
	C. Contractor shall store materials in such a manner as necessary to properly protect them from damage.  Materials or equipment damaged by handling, weather, dirt, or from any other cause will not be accepted.
	D. Materials are not acceptable that have been warehoused for long periods of time, stored or transported in improper environment, improperly packaged, inadequately labeled, poorly protected, excessively shipped, deviated from normal distribution patt...
	E. Contractor shall store material so as to cause no obstructions of sidewalks, roadways, access to the Site or buildings, and underground services.  Contractor shall protect material and equipment furnished under Contract.
	F. Contractor may store materials on Site with prior written approval by the District, all material shall remain under Contractor's control and Contractor shall remain liable for any damage to the materials.  Should the Project Site not have storage a...
	G. When any room in Project is used as a shop or storeroom, the Contractor shall be responsible for any repairs, patching, or cleaning necessary due to that use.  Location of storage space shall be subject to prior written approval by District.


	PART 2 - PRODUCTS
	2.01 MANUFACTURERS
	A. Manufacturers listed in various sections of Contract Documents are names of those manufacturers that are believed to be capable of supplying one or more of items specified therein.
	B. The listing of a manufacturer does not imply that every product of that manufacturer is acceptable as meeting the requirements of the Contract Documents.

	2.02 FACILITIES AND EQUIPMENT
	2.03 MATERIAL REFERENCE STANDARDS

	PART 3 - EXECUTION
	3.01 WORKMANSHIP
	A. Where not more specifically described in any other Contract Documents, workmanship shall conform to methods and operations of best standards and accepted practices of trade or trades involved and shall include items of fabrication, construction, or...
	B. Work shall be executed by tradespersons skilled in their respective lines of Work.  When completed, parts shall have been durably and substantially built and present a neat appearance.

	3.02 COORDINATION
	A. Contractor shall coordinate installation of Work so as to not interfere with installation of others.  Adjustment or rework because of Contractor’s failure to coordinate will be at no additional cost to District.
	B. Contractor shall examine in-place work for readiness, completeness, fitness to be concealed or to receive other work, and in compliance with Contract Documents.  Concealing or covering Work constitutes acceptance of additional cost which will resul...

	3.03 COMPLETENESS
	3.04 APPROVED INSTALLER OR APPLICATOR
	3.05 MANUFACTURER'S RECOMMENDATIONS


	01 45 00 Quality Control
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Inspector, Inspections and Tests, Uncovering of Work and Non-conforming of Work and Correction of Work;
	B. Special Conditions.

	1.02 RELATED CODES:
	A. The Work is governed by requirements of Title 24, California Code of Regulations (“CCR”), and the Contractor shall keep a copy of these available at the job Site for ready reference during construction.
	B. The Division of the State Architect (“DSA”) shall be notified at or before the start of construction.

	1.03 OBSERVATION AND SUPERVISION:
	A. The District and Architect or their appointed representatives will review the Work and the Contractor shall provide facilities and access to the Work at all times as required to facilitate this review.  Administration by the Architect and any consu...
	B. One or more Project Inspector(s) approved by DSA and employed by or in contract with the District, referred to hereinafter as the “Project Inspector”, will observe the work in accordance with CCR, Part 1, Title 24, Sections 4-333(b) and 4-342:
	(1) The Project Inspector and Special Inspector(s) shall have access to the Work wherever it is in preparation or progress for ascertaining that the Work is in accordance with the Contract Documents and all applicable code sections.  The Contractor sh...
	(2) The Project Inspector will notify the District and Architect and call the attention of the Contractor to any observed failure of Work or material to conform to Contract Documents.
	(3) The Project Inspector shall observe and monitor all testing and inspection activities required.


	1.04 TESTING AGENCIES:
	A. Testing agencies and tests shall be in conformance with the General Documents and the requirements of Part 1, Title 24, Section 4- 335.
	B. Testing and inspection in connection with earthwork shall be under the direction of the District's consulting soils engineer, if any, referred to hereinafter as the "Soils Engineer."
	C. Testing and inspection of construction materials and workmanship shall be performed by a qualified laboratory, referred to hereinafter as the "Testing Laboratory." The Testing Laboratory shall be under direction of an engineer registered in the Sta...

	1.05 TESTS AND INSPECTIONS:
	A. The Contractor shall be responsible for notifying the District and Project Inspector of all required tests and inspections.  Contractor shall notify the District and Project Inspector at least seventy-two hours (72) hours in advance of performing a...
	B. The Contractor shall provide access to Work to be tested and furnish incidental labor, equipment, and facilities to facilitate all inspections and tests.
	C. The District will pay for first inspections and tests required by the “CCR”, and other inspections or tests that the District and/or the Architect may direct to have made, including the following principal items:
	(1) Tests and observations for earthwork and paving.
	(2) Tests for concrete mix designs, including tests of trial batches.
	(3) Tests and inspections for structural steel work.
	(4) Field tests for framing lumber moisture content.
	(5) Additional tests directed by the District that establish that materials and installation comply with the Contract Documents.
	(6) Tests and observations of welding and expansion anchors.

	D. The District may at its discretion, pay and then back charge the Contractor for:
	(1) Retests or reinspections, if required, and tests or inspections required due to Contractor error or lack of required identifications of material.
	(2) Uncovering of work in accordance with Contract Documents.
	(3) Testing done on weekends, holidays, and overtime will be chargeable to the Contractor for the overtime portion.
	(4) Testing done off Site.

	E. Testing and inspection reports and certifications:
	(1) If initially received by Contractor, Contractor shall provide to each of the following a copy of the agency or laboratory report of each test or inspection or certification.
	(a) The District;
	(b) The Construction Manager, if any;
	(c) The Architect;
	(d) The Consulting Engineer, if any;
	(e) Other engineers on the Project, as appropriate;
	(f) The Project Inspector; and
	(g) The Contractor.

	(2) When the test or inspection is one required by the CCR, a copy of the report shall also be provided to the DSA.



	PART 2 - PRODUCTS
	2.01 TYPE OF TESTS AND INSPECTIONS  Not used

	PART 3 - EXECUTION Not Used.

	01 50 00 Temporary Facilities and Controls
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions;
	B. Special Conditions;
	C. Site Standards; and
	D. Construction Waste Management and Disposal.

	1.02 TEMPORARY UTILITIES:
	A. Electric Power and Lighting:
	(1) Contractor will pay for power during the course of the Work.  To the extent power is available in the building(s) or on the Site, Contractor may use the District’s existing utilities by making prearranged payments to the District for the utilities...
	(2) Contractor shall verify characteristics of power available in building(s) or on the Site.  Contractor shall take all actions required to make modifications where power of higher voltage or different phases of current are required.  Contractor shal...
	(3) Contractor shall furnish, wire for, install, and maintain temporary electrical lights wherever it is necessary to provide illumination for the proper performance and/or observation of the Work: a minimum of 20 foot-candles for rough work and 50 fo...
	(4) Contractor shall be responsible for maintaining existing lighting levels in the project vicinity should temporary outages or service interruptions occur.

	B. Heat and Ventilation:
	(1) Contractor shall provide temporary heat to maintain environmental conditions to facilitate progress of the Work, to meet specified minimum conditions for the installation and curing of materials, and to protect materials and finishes from damage d...
	(2) Contractor shall provide forced ventilation and dehumidification, as required, of enclosed areas for proper installation and curing of materials, to disperse humidity, and to prevent hazardous accumulations of dust, fumes, vapors, and gases.
	(3) Contractor shall pay the costs of installation, maintenance, operation, and removal of temporary heat and ventilation, including costs for fuel consumed, required for the performance of the Work.

	C. Water:
	(1) Contractor shall pay for water used during the course of the Work.  Contractor shall coordinate and pay for installation or use of water meter in compliance with local water agency requirements.  To the extent water is then available in the buildi...
	(2) Contractor shall use backflow preventers on water lines at point of connection to District’s water supply.  Backflow preventers shall comply with requirements of Uniform Plumbing Code.
	(3) Contractor shall make potable water available for human consumption.

	D. Sanitary Facilities:
	(1) Contractor shall provide sanitary temporary facilities in no fewer numbers than required by law and such additional facilities as may be directed by the Inspector for the use of all workers.  The facilities shall be maintained in a sanitary condit...
	(2) Use of toilet facilities in the Work under construction shall not be permitted except by consent of the Inspector and the District.

	E. Telephone Service:
	(1) Contractor shall arrange with local telephone service company for telephone service as required for the performance of the Work.  Contractor shall, at a minimum, provide in its field office one line for telephone and one line for fax machine.
	(2) Contractor shall pay the costs for telephone and fax lines installation, maintenance, service, and removal.

	F. Fire Protection:
	(1) Contractor shall provide and maintain fire extinguishers and other equipment for fire protection.  Such equipment shall be designated for use for fire protection only and shall comply with all requirements of the California Fire, State Fire Marsha...
	(2) Where on-site welding and burning of steel is unavoidable, Contractor shall provide protection for adjacent surfaces.

	G. Trash Removal:
	(1) Contractor shall provide trash removal on a timely basis.  Under no circumstance shall Contractor use District trash service.

	H. Field Office:
	(1) If Contractor chooses to provide a field office, it shall be an acceptable construction trailer that is well-lit and ventilated.  The construction trailer shall be equipped with shelves, desks, filing cabinet, chairs, and such other items of equip...
	(2) Contractor shall provide any additional electric lighting and power required for the trailer.  Contractor shall make adequate provisions for heating and cooling as required.

	I. Temporary Facilities:
	(1) Not used


	1.03 CONSTRUCTION AIDS:
	A. Plant and Equipment:
	(1) Contractor shall furnish, operate, and maintain a complete plant for fabricating, handling, conveying, installing, and erecting materials and equipment; and for conveyances for transporting workers.  Include elevators, hoists, debris chutes, and o...
	(2) Contractor shall maintain plant and equipment in safe and efficient operating condition.  Damages due to defective plant and equipment, and uses made thereof, shall be repaired by Contractor at no expense to the District.

	B. None of the District’s tools and equipment shall be used by Contractor for the performance of the Work.

	1.04 BARRIERS AND ENCLOSURES:
	A. Contractor shall obtain the District's written permission for locations and types of temporary barriers and enclosures, including fire-rated materials proposed for use, prior to their installation.
	B. Contractor shall provide and maintain temporary enclosures to prevent public entry and to protect persons using other buildings and portions of the Site and/or Premises, the public, and workers.  Contractor shall also protect the Work and existing ...
	C. Contractor shall provide site access to existing facilities for persons using other buildings and portions of the Site, the public, and for deliveries and other services and activities.
	D. Tree and Plant Protection:
	(1) Contractor shall preserve and protect existing trees and plants on the Premises that are not designated or required to be removed, and those adjacent to the Premises.
	(2) Contractor shall provide barriers to a minimum height of 4'-0" around drip line of each tree and plant, around each group of trees and plants, as applicable, in the proximity of demolition and construction operations, or as denoted on the Plans.
	(3) Contractor shall not park trucks, store materials, perform Work or cross over landscaped areas.  Contractor shall not dispose of paint thinners, water from cleaning, plastering or concrete operations, or other deleterious materials in landscaped a...
	(4) Contractor shall remove soil that has been contaminated during the performance of the Work by oil, solvents, and other materials which could be harmful to trees and plants, and replace with good soil, at Contractor's expense.
	(5) Excavation around Trees:
	(a) Excavation within drip lines of trees shall be done only where absolutely necessary and with written permission from the District.
	(b) Where trenching for utilities is required within drip lines, tunneling under and around roots shall be by hand digging and shall be approved by the District.  Main lateral roots and taproots shall not be cut.  All roots 2 inches in diameter and la...
	(c) Where excavation for new construction is required within drip line of trees, hand excavation shall be employed to minimize damage to root system. Roots shall be relocated in backfill areas wherever possible.  If encountered immediately adjacent to...
	(d) Approved excavations shall be carefully backfilled with the excavated materials approved for backfilling.  Backfill shall conform to adjacent grades without dips, sunken areas, humps, or other surface irregularities.  Do not use mechanical equipme...
	(e) Exposed roots shall not be allowed to dry out before permanent backfill is placed.  Temporary earth cover shall be provided, or roots shall be wrapped with four layers of wet, untreated burlap and temporarily supported and protected from damage un...
	(f) Accidentally broken roots should be sawed cleanly 3 inches behind ragged end.



	1.05 SECURITY:
	1.06 TEMPORARY CONTROLS:
	A. Noise Control:
	(1) Contractor acknowledges that adjacent facilities may remain in operation during all or a portion of the Work period, and it shall take all reasonable precautions to minimize noise as required by applicable laws and the Contract Documents.
	(2) Notice of proposed noisy operations, including without limitation, operation of pneumatic demolition tools, concrete saws, and other equipment, shall be submitted to the District a minimum of forty-eight (48) hours in advance of their performance.

	B. Noise and Vibration:
	(1) Equipment and impact tools shall have intake and exhaust mufflers.
	(2) Contractor shall cooperate with District to minimize and/or cease the use of noisy and vibratory equipment if that equipment becomes objectionable by its longevity.

	C. Dust and Dirt:
	(1) Contractor shall conduct demolition and construction operations to minimize the generation of dust and dirt, and prevent dust and dirt from interfering with the progress of the Work and from accumulating in the Work and adjacent areas including, w...
	(2) Contractor shall periodically water exterior demolition and construction areas to minimize the generation of dust and dirt.
	(3) Contractor shall ensure that all hauling equipment and trucks carrying loads of soil and debris shall have their loads sprayed with water or covered with tarpaulins, and as otherwise required by local and state ordinance.
	(4) Contractor shall prevent dust and dirt from accumulating on walks, roadways, parking areas, and planting, and from washing into sewer and storm drain lines.

	D. Water:
	(1) Contractor shall not permit surface and subsurface water, and other liquids, to accumulate in or about the vicinity of the Premises.  Should accumulation develop, Contractor shall control the water or other liquid, and suitably dispose of it by me...

	E. Pollution:
	(1) No burning of refuse, debris, or other materials shall be permitted on or in the vicinity of the Premises.
	(2) Contractor shall comply with applicable regulatory requirements and anti-pollution ordinances during the conduct of the Work including, without limitation, demolition, construction, and disposal operations.

	F. Lighting:
	(1) If portable lights are used after dark, all light must be located so as not to direct light into neighboring property.


	1.07 JOB SIGN(S):
	A. General:
	(1) Contractor shall provide and maintain a Project identification sign with the design, text, and colors designated by the District and/or the Design Professional; locate sign as approved by the District.
	(2) Signs other than the specified Project sign and or signs required by law, for safety, or for egress, shall not be permitted, unless otherwise approved in advance by the District.

	B. Materials:
	(1) Structure and Framing: Structurally sound, new or used wood or metal; wood shall be nominal 3/4-inch exterior grade plywood.
	(2) Sign Surface: Minimum 3/4-inch exterior grade plywood.
	(3) Rough Hardware: Galvanized.
	(4) Paint: Exterior quality, of type and colors selected by the District and/or the Design Professional.

	C. Fabrication:
	(1) Contractor shall fabricate to provide smooth, even surface for painting.
	(2) Size: 4'-0" x 8'-0", unless otherwise indicated.
	(3) Contractor shall paint exposed surfaces of supports, framing, and surface material with exterior grade paint: one coat of primer and one coat of finish paint.
	(4) Text and Graphics: As indicated.


	1.08 PUBLICITY RELEASES:
	A. Contractor shall not release any information, story, photograph, plan, or drawing relating information about the Project to anyone, including press and other public communications medium, including, without limitation, on website(s) without the wri...


	PART 2 – PRODUCTS Not used.
	PART 3 – EXECUTION Not used.

	01 50 13 Construction Waste Management and Disposal
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions;
	B. Special Conditions; and
	C. Temporary Facilities and Controls.

	1.02 SECTION INCLUDES:
	A. Administrative and procedural requirements for the following:
	(1) Salvaging non-hazardous construction waste.
	(2) Recycling non-hazardous construction waste.
	(3) Disposing of non-hazardous construction waste.


	1.03 DEFINITIONS:
	A. Construction Waste:  Building and site improvement materials and other solid waste resulting from construction, remodeling, renovation, or repair operations.  Construction waste includes packaging.
	B. Demolition Waste:  Building and site improvement materials resulting from demolition or selective demolition operations.
	C. Disposal:  Removal off-site of demolition and construction waste and subsequent sale, recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having jurisdiction.
	D. Recycle:  Recovery of demolition or construction waste for subsequent processing in preparation for reuse.
	E. Salvage:  Recovery of demolition or construction waste and subsequent sale or reuse in another facility.
	F. Salvage and Reuse:  Recovery of demolition or construction waste and subsequent incorporation into the Work.

	1.04 PERFORMANCE REQUIREMENTS:
	A. General:  Develop waste management plan that results in end-of Project rates for salvage/recycling of sixty-five percent (65%) by weight (or by volume, but not a combination) of total waste generated by the Work.

	1.05 SUBMITTALS:
	A. Waste Management Plan:  Submit waste management plan within 30 days of date established for commencement of the Work.
	B. Waste Reduction Progress Reports:  Concurrent with each Application for Payment, submit copies of report.  Include the following information:
	(1) Material category.
	(2) Generation point of waste.
	(3) Total quantity of waste in tons or cubic yards.
	(4) Quantity of waste salvaged, both estimated and actual in tons or cubic yards.
	(5) Quantity of waste recycled, both estimated and actual in tons or cubic yards.
	(6) Total quantity of waste recovered (salvaged plus recycled) in tons or cubic yards.
	(7) Total quantity of waste recovered (salvaged plus recycled) as a percentage of total waste.

	C. Waste Reduction Calculations:  Before request for final payment, submit copies of calculated end-of-Project rates for salvage, recycling, and disposal as a percentage of total waste generated by the Work.
	D. Records of Donations:  Indicate receipt and acceptance of salvageable waste donated to individuals and organizations.  Indicate whether organization is tax exempt.
	E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold to individuals and organizations.  Indicate whether organization is tax exempt.
	F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of recyclable waste by recycling and processing facilities licensed to accept them.  Include manifests, weight tickets, receipts, and invoices.
	G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of waste by landfills and incinerator facilities licensed to accept them.  Include manifests, weight tickets, receipts, and invoices.
	H. Qualification Data:  For Waste Management Coordinator.
	I. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician responsible for recovering refrigerant, stating that all refrigerant that was present was recovered and that recovery was performed according to EPA regulations.  Include...
	J. Submittal procedures and quantities are specified in Document 01 33 00.

	1.06 QUALITY ASSURANCE:
	A. Waste Management Coordinator Qualifications:  LEED Accredited Professional by U.S. Green Building Council.
	B. Regulatory Requirements:  Comply with hauling and disposal regulations of authorities having jurisdiction.
	C. Waste Management Conference:  Conduct conference at Project site to comply with requirements.  Review methods and procedures related to waste management including, but not limited to, the following:
	(1) Review and discuss waste management plan including responsibilities of Waste Management Coordinator.
	(2) Review requirements for documenting quantities of each type of waste and its disposition.
	(3) Review and finalize procedures for materials separation and verify availability of containers and bins needed to avoid delays.
	(4) Review procedures for periodic waste collection and transportation to recycling and disposal facilities.
	(5) Review waste management requirements for each trade.


	1.07 WASTE MANAGEMENT PLAN:
	A. General:  Develop plan consisting of waste identification, waste reduction work plan, and cost/revenue analysis.  Indicate quantities by weight or volume, but use same units of measurement throughout waste management plan.
	B. Waste Identification:  Indicate anticipated types and quantities of site-clearing and construction waste generated by the Work.  Include estimated quantities and assumptions for estimates.
	C. Waste Reduction Work Plan:  List each type of waste and whether it will be salvaged, recycled, or disposed of in landfill or incinerator.  Include points of waste generation, total quantity of each type of waste, quantity for each means of recovery...
	(1) Salvaged Materials for Reuse:  For materials that will be salvaged and reused in this Project, describe methods for preparing salvaged materials before incorporation into the Work.
	(2) Salvaged Materials for Sale:  For materials that will be sold to individuals and organizations, include list of their names, addresses, and telephone numbers.
	(3) Salvaged Materials for Donation:  For materials that will be donated to individuals and organizations, include list of their names, addresses, and telephone numbers.
	(4) Recycled Materials:  Include list of local receivers and processors and type of recycled materials each will accept.  Include names, addresses, and telephone numbers.
	(5) Disposed Materials:  Indicate how and where materials will be disposed of.  Include name, address, and telephone number of each landfill and incinerator facility.
	(6) Handling and Transportation Procedures:  Include method that will be used for separating recyclable waste including sizes of containers, container labeling, and designated location on Project site where materials separation will be located.



	PART 2 - PRODUCTS Not Used.
	PART 3 - EXECUTION
	3.01 PLAN IMPLEMENTATION:
	A. General:  Implement approved waste management plan.  Provide handling, containers, storage, signage, transportation, and other items as required to implement waste management plan during the entire duration of the Contract.
	(1) Comply with Document 01 50 00 for operation, termination, and removal requirements.

	B. [Waste Management Coordinator:  Engage a waste management coordinator to be responsible for implementing, monitoring, and reporting status of waste management work plan.  Coordinator shall be present at Project site full time for duration of Project.]
	C. Training:  Train workers, subcontractors, and suppliers on proper waste management procedures, as appropriate for the Work occurring at Project site.
	(1) Distribute waste management plan to everyone concerned within 3 days of submittal return.
	(2) Distribute waste management plan to entities when they first begin work on site.  Review plan procedures and locations established for salvage, recycling, and disposal.

	D. Site Access and Temporary Controls:  Conduct waste management operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
	(1) Designate and label specific areas of Project site necessary for separating materials that are to be salvaged, recycled, reused, donated, and sold.
	(2) Comply with Document 01 50 00 for controlling dust and dirt, environmental protection, and noise control.


	3.02 RECYCLING CONSTRUCTION WASTE:
	A. General:  Recycle paper and beverage containers used by on-site workers.
	B. Recycling Incentives:   Revenues, savings, rebates, tax credits, and other incentives received for recycling waste materials shall accrue to the Contractor.
	C. Procedures:  Separate recyclable waste from other waste materials, trash, and debris.  Separate recyclable waste by type at Project site to the maximum extent practical.
	(1) Provide appropriately marked containers or bins for controlling recyclable waste until they are removed from Project Site.  Include list of acceptable and unacceptable materials at each container and bin.
	(a) Inspect containers and bins for contamination and remove contaminated materials if found.

	(2) Stockpile processed materials on site without intermixing with other materials.  Place, grade, and shape stockpiles to drain surface water.  Cover to prevent windblown dust.
	(3) Stockpile materials away from construction area.  Do not store within drip line of remaining trees.
	(4) Store components off the ground and protect from the weather.
	(5) Remove recyclable waste off District property and transport to recycling receiver or processor.

	D. Packaging:
	(1) Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle and store in a dry location.
	(2) Polystyrene Packaging:  Separate and bag material.
	(3) Pallets:  As much as possible, require deliveries using pallets to remove pallets from Project Site.  For pallets that remain on Site, break down pallets into component wood pieces and comply with requirements for recycling wood.
	(4) Crates:  Break down crates into component wood pieces and comply with requirements for recycling wood.

	E. Site-Clearing Wastes:  Chip brush, branches, and trees on site.
	F. Wood Materials:
	(1) Clean Cut-Offs of Lumber:  Grind or chip into small pieces.
	(2) Clean Sawdust:  Bag sawdust that does not contain painted or treated wood.

	G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry location.
	(1) Clean Gypsum Board:  Grind scraps of clean gypsum board using small mobile chipper or hammer mill.  Screen out paper after grinding.


	3.03 DISPOSAL OF WASTE:
	A. General:  Except for items or materials to be salvaged, recycled, or otherwise reused, remove waste materials from Project Site and legally dispose of them in a landfill or incinerator acceptable to authorities having jurisdiction.
	(1) Except as otherwise specified, do not allow waste materials that are to be disposed of accumulate on site.
	(2) Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.

	B. Burning:  Do not burn waste materials.
	C. Disposal:  Transport waste materials off District property and legally dispose of them.



	01 52 13 Field Offices
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions;
	B. Special Conditions; and
	C. Temporary Facilities and Controls.

	1.02 SECTION INCLUDES:
	A. Requirements for Field Offices and Field Office Trailers.

	1.03 SUMMARY:
	A. General:  Contractor shall provide District’s Field Office Trailer and contents, for District’s use exclusively, during the term of the Contract.
	B. Property:  Trailer, furniture, furnishings, equipment, and the like, supplied by the Contractor with the Office Trailer shall remain the property of the Contractor; District property items installed, delivered, and the like by District within the O...
	C. Modifications:  District reserves the right to modify the trailer or contents, or both, as may be deemed proper by District.
	D. Condition:  Trailer and contents shall be clean, neat, substantially finished, in good, proper, and safe condition for use, operation, and the like; the trailer and contents shall not be required to be new.
	E. Installation Timing:  Provide safe, fully furnished, functional, proper, complete, and finished trailer properly ready for entire use, within fourteen (14) calendar days of District’s notification of the issuance of Notice to Proceed.

	1.04 SUBMITTALS:
	A. General:  Submit submittals to District in quantity, format, type, and the like, as specified herein.
	B. Office Trailer Data:  One (1) copy of manufacturer’s descriptive data, technical descriptions, regulatory compliance, industry standards, installation, removal, and maintenance instructions.
	C. Equipment Data:  Two (2) copies of manufacturer data for each type of equipment, if directed by District.
	D. Furniture and Furnishings Data:  Two (2) copies of manufacturer data for each type of equipment, if directed by District.
	E. Plans:  One (1) reproducible copy of appropriately scaled plans of trailer layout.  Plans shall include, but not be limited to: lighting; furniture; equipment; telephone and electrical outlets; and the like.
	F. Product Samples:  One (1) complete and entire unit of each type, if directed by District.

	1.05 QUALITY ASSURANCE
	A. Standards:  In the event that provisions of codes, regulations, safety orders, Contract Documents, referenced manufacturer’s specifications, manufacturer’s instructions, industry standards, and the like, are in conflict, the more restrictive and hi...
	B. Installer:  Installer or Installers engaged by Contractor must have a minimum of five (5) years of documented and properly authenticated successful experience of specialization in the installation of the items or systems, or both, specified herein.
	C. Manufacturer:  Contractor shall obtain products from nationally and industry recognized Manufacturer with five (5) years minimum, of immediately recent, continuous, documented and properly authenticated successful experience of specialization in th...
	D. State Personnel Training:  Provide proper training for maintenance and operations, including emergency procedures, and the like, as directed by District.
	E. Units:  Shall be sound and free of defects, and shall not include any damage or defect that will impair the safety, installation, performance, or the durability of the entire Office Trailer and appurtenant systems.

	1.06 REGULATORY REQUIREMENTS
	A. General:  Work shall be executed in accordance with applicable Codes, Regulations, Statutes, Enactments, Rulings, Laws, each authority having jurisdiction, and including, but not limited to, Regulatory Requirements specified herein.
	B. California Building Standards Code (“CBSC”).
	C. California Code of Regulations, Title 25, Chapter 3, Sub Chapter 2, Article 3 (“CCR”).
	D. Coach Insignia:  Trailer shall display California Commercial Coach Insignia; such insignia shall be deemed to show that the trailer is in accordance with the Construction and Fire Safety requirements of CCR.


	PART 2 – PRODUCTS
	2.01 FIELD OFFICE TRAILER
	A. General:  Provide entire Field Office Trailer of type, function, operation, capacity, size, complete with controls, safety devices, accessories, and the like, for proper and durable installation.  Partitions, walls, ceiling, and other interior and ...
	B. Manufacturers:  General Electric Capital Modular Space; The Space Place, Inc.; or equal.
	C. Program:  Provide a wheel-mounted trailer with stairs, landings, platforms, ramps, and the like, in good, proper, safe, clean, and properly finished condition; with proper heavy duty locks, and other proper and effective security at all doors, wind...
	(1) Nominal Trailer Size:  Four hundred eighty (480) square feet, minimum.
	(2) Stairs, Platform:  Properly finished stairs, platforms, and ramps.
	(3) Doors:  Two (2), three (3) foot wide exterior doors with locksets; finished ramp, steps, and entry platform at each exterior door.
	(4) Keys:  Submit five (5) keys for each door, window, furniture unit, and the like.  There shall be no other key copies or originals available; each key shall be identified for District; and shall be labeled, or tagged or both, as directed by District.
	(5) HVAC:
	(6) Lighting:  Sixty-five (65) foot-candles illumination minimum at any point, at thirty (30) inches above finished floor throughout from fluorescent light source, exclusively, or as directed by District.
	(7) Electrical Outlets:  One (1) duplex outlet evenly spaced every twelve (12) linear horizontal feet of wall face, and electrical service ready for use.
	(8) Telephones and Telephone Outlets:  Two (2) telephone lines wired, connected to telephone utility service, and ready for use, and two (2) telephone instruments, each with two (2)-line capability, speed dial and hands-free feature.  Locate each outl...
	(9) Voicemail Messaging System or Answering Machine:  One (1) unit, two (2)-line; digital.


	2.02 FIELD OFFICE TRAILER ITEMS
	A. General:  Provide the Field Office Trailer with the following arranged into two (2) workstations:
	(1) Desks:  Two (2) desks: thirty-six (36) inches by sixty (60) inches; steel, laminated plastic top; locking, one (1) or two (2) file drawers single pedestal; steel; provide five (5) keys to District.
	(2) Tables:  Two (2) tables; thirty-six (36) inches by sixty (60) inches; twenty-nine (29) inches high; steel, laminated plastic top tables; one (1) at each desk.
	(3) Chairs:  Two (2) chairs: swivel; steel; with seat cushion and arms; one (1) at each desk.
	(4) Waste Baskets:  Two (2) waste baskets, one at each desk.

	B. Furniture and Equipment:  Provide in the space located to effect efficient and logical use.
	(1) File cabinet: One (1); four (4) drawer; lateral; steel locking.
	(2) Plan Table:  One (1) plan table: thirty-six (36) inches deep by seventy-two (72) inches wide by forty-two (42) inches high; adjustable; wood or steel; with lockable plan and pencil drawers.
	(3) Drafting Stool:  One (1) drafting stool; swiveling; steel; padded; adjustable; with footrest and casters.
	(4) Bookshelf:  One (1) bookshelf: thirty-six (36) inches deep by seventy-two (72) inches wide by forty-two (42) inches high; adjustable; wood or steel; with lockable plan and pencil drawer.
	(5) Plan Rack:  One (1) wheel mounted plan rack.
	(6) Waste Baskets:  One (1) large waste basket.
	(7) Coat/Hat Hanger:  Wall mounted with minimum capacity for four (4) garments and ten (10) hats.
	(8) Document Management System:  Shall include an integrated high-volume printer, copier, and facsimile machine, including stand, base, and storage cabinet; and shall include the following features:
	(a) Type:  Laser, dry electrostatic transfer, plain paper, digital, multi-function imaging system.
	(b) Network:  Ethernet or Token Ring network ready, Plug-and-Play.
	(c) Print, send/receive facsimile from any connected workstation.
	(d) Resolution:  Six hundred (600) dots per inch by six hundred (600) dots per inch, minimum.
	(e) Print Speed:  Twenty (20) pages per minute, minimum.
	(f) Copies:  Twenty (20) copies per minute, minimum.
	(g) Document Handler:  Forty (40) sheet, minimum
	(h) Collator:  Forty (40) bin, minimum, with stapling.
	(i) Duplexing:  Capable.
	(j) Paper Size:  Capable of handling paper sizes to eleven (11) inches by seventeen (17) inches.
	(k) Paper Cassettes:  One (1) each for eight and one half (8.5) inches by eleven (11) inches, eight and one half (8.5) inches by fourteen (14) inches, and eleven (11) inches by seventeen (17) inches paper sizes; minimum two hundred fifty (250) sheets ...
	(l) Reduction/Enlargement:  Capable of reduction to twenty-five percent (25%) and enlargement to two hundred percent (200%).
	(m) Facsimile Electronic Storage:  Capable of storing minimum of fifty (50) speed dial numbers, group faxing and broadcast faxing.
	(n) Facsimile Scanning:  Capable of scanning into memory a minimum of one hundred (100) pages with maximum scan time of three (3) seconds per page.
	(o) Halftone:  Sixty-four (64) levels.
	(p) Redial:  Automatic and Manual.

	(9) Maintenance:  Contractor shall purchase service agreements for each unit of equipment for the duration of the project plus two (2) months, and shall maintain all equipment in proper working condition.  Service agreements shall include provision fo...
	(a) Unlimited Service Calls.
	(b) Same Day Response.
	(c) All parts, labor, preventative maintenance and mileage.
	(d) All chemicals, such as toner, fixing agent, and the like.
	(e) System training and setup.

	(10) Portable Toilets:  Two (2); each shall include a urinal; each unit shall be a properly enclosed chemical unit conforming to ANSI Z4.3.
	(a) Location:  As directed by District.
	(b) Maintenance:  Maintain each unit and surrounding areas in a clean, hygienic and orderly manner, at all time.  Empty, clean, and sanitize each unit each day at a location and time as directed by District.
	(c) Removal:  Relocate, or remove from the site, each Portable Toilet.  Upon such directive by District, the Contractor shall forthwith relocate or remove each Portable Toilet and submit the affected areas to a condition which existed prior to the ins...



	2.03 UTILITY AND SERVICES
	A. Telephone Service:  Contractor shall provide and interface the entire telephone service, and shall properly and timely pay for telephone service for District’s non-long-distance use.
	B. Electrical Service:  Provide all proper connections and continuously pay for service for the duration of the Work.

	2.04 FINISHES
	A. General:  Manufacturer standard finish system over surfaces properly cleaned, pretreated, and prepared to obtain proper bond; all visible surfaces shall be coated.
	B. Finish:  Color as selected by District from manufacturer standard palette.


	PART 3 – EXECUTION
	3.01 INSTALLATION
	A. General:  Properly prepare area and affected items to receive the Work. Set Work accurately in location, alignment, and elevation; rigidly, securely, and firmly anchor to appropriate structure; install plumb, straight, square, level, true, without ...
	B. Installation:  Install in accordance with 25 CCR 3.2.3 and as directed by District; jack up trailer and level both ways; mount on proper concrete piers with all load off wheels; provide required tie down and accessories per Section 4368 of referenc...
	C. Rejected Work:  Work, materials, unit, items, systems, and the like, not accepted by District shall be deemed rejected, and shall forthwith be removed and replaced with proper and new Work, materials, unit, items, systems, and the like at no cost t...
	D. Standard:  Comply with manufacturer’s published instructions, or with instructions as shown or indicated; the more restrictive and higher quality requirement shall govern.
	E. Location:  As directed by District.
	F. Fire Resistance:  Construct and install in accordance with UL requirements.
	G. Maintenance:  Contractor shall maintain trailer and adjacent areas in a safe, clean and hygienic condition throughout the duration of the Work, and as directed by District.  Properly repair or replace furniture or other items, as directed by Distri...
	H. Janitorial Service:  Provide professional janitorial services, including, but not limited to, trash, waste paper baskets, fill paper dispensers; clean and dust all furniture, files, and the like; sweep and mop resilient and similar flooring; and va...
	(1) Frequency:  Two (2) times per week, minimum.

	I. Removal:  Properly remove the Office Trailer and contents from the Site upon completion of the Contract, or as directed by District in writing.  Forthwith properly patch and repair affected areas; replace damaged items with new items.  Carefully an...



	01 66 00 Product Delivery Storage and Handling
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions, including, without limitation, Site Access, Conditions and Requirements;
	B. Special Conditions.

	1.02 PRODUCTS
	A. Products are as defined in the General Conditions.
	B. Contractor shall not use and/or reuse materials and/or equipment removed from existing Premises, except as specifically permitted by the Contract Documents.
	C. Contractor shall provide interchangeable components of the same manufacturer, for similar components.

	1.03 TRANSPORTATION AND HANDLING
	A. Contractor shall transport and handle Products in accordance with manufacturer's instructions.
	B. Contractor shall promptly inspect shipments to confirm that Products comply with requirements, quantities are correct, and products are undamaged.
	C. Contractor shall provide equipment and personnel to handle Products by methods to prevent soiling, disfigurement, or damage.

	1.04 STORAGE AND PROTECTION
	A. Contractor shall store and protect Products in accordance with manufacturer's instructions, with seals and labels intact and legible.  Contractor shall store sensitive products in weather-tight, climate controlled enclosures.
	B. For exterior storage of fabricated Products, Contractor shall place on sloped supports, above ground.
	C. Contractor shall provide off-site storage and protection when Site does not permit on-site storage or protection.
	D. Contractor shall cover products subject to deterioration with impervious sheet covering and provide ventilation to avoid condensation.
	E. Contractor shall store loose granular materials on solid flat surfaces in a well-drained area and prevent mixing with foreign matter.
	F. Contractor shall provide equipment and personnel to store Products by methods to prevent soiling, disfigurement, or damage.
	G. Contractor shall arrange storage of Products to permit access for inspection and periodically inspect to assure Products are undamaged and are maintained under specified conditions.


	PART 2 – PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 71 23 Field Engineering
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Site Investigation, and Soils Investigation Report;
	B. Special Conditions;
	C. Site-Visit Certification.

	1.02 REQUIREMENTS INCLUDED:
	A. Contractor shall provide and pay for field engineering services by a California-registered engineer, required for the project, including, without limitations:
	(1) Survey work required in execution of the Project.
	(2) Civil or other professional engineering services specified, or required to execute Contractor's construction methods.


	1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS:
	1.04 SURVEY REFERENCE POINTS:
	A. Existing basic horizontal and vertical control points for the Project are those designated on the Drawings.
	B. Contractor shall locate and protect control points prior to starting Site Work and preserve all permanent reference points during construction.  In addition Contractor shall:
	(1) Make no changes or relocation without prior written notice to District and Architect.
	(2) Report to District and Architect when any reference point is lost or destroyed, or requires relocation because of necessary changes in grades or locations.
	(3) Require surveyor to replace Project control points based on original survey control that may be lost or destroyed.


	1.05 RECORDS:
	1.06 SUBMITTALS:
	A. Contractor shall submit name and address of Surveyor and Professional Engineer to District and Architect prior to its/their work on the Project.
	B. On request of District and Architect, Contractor shall submit documentation to verify accuracy of field engineering work, at no additional cost to the District.
	C. Contractor shall submit a certificate signed by registered engineer or surveyor certifying that elevations and locations of improvements are in conformance or nonconformance with Contract Documents.


	PART 2 – PRODUCTS Not Used.
	PART 3 - EXECUTION
	3.01 COMPLIANCE WITH LAWS:
	3.02 NONCONFORMING WORK:


	01 73 29 Cutting and Patching
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Inspector, Inspections, and Tests, Integration of Work, Nonconforming Work, and Correction of Work, and Uncovering Work;
	B. Special Conditions;
	C. Hazardous Materials Procedures and Requirements;
	D. Hazardous Materials Certification;
	E. Lead-Based Paint Certification;
	F. Imported Materials Certification.

	1.02 CUTTING AND PATCHING:
	A. Contractor shall be responsible for all cutting, fitting, and patching, including associated excavation and backfill, required to complete the Work or to:
	(1) Make several parts fit together properly.
	(2) Uncover portions of Work to provide for installation of ill-timed Work.
	(3) Remove and replace defective Work.
	(4) Remove and replace Work not conforming to requirements of Contract Documents.
	(5) Remove Samples of installed Work as specified for testing.
	(6) Provide routine penetrations of non-structural surfaces for installation of piping and electrical conduit.
	(7) Attaching new materials to existing remodeling areas – including painting (or other finishes) to match existing conditions.

	B. In addition to Contract requirements, upon written instructions from the District, Contractor shall uncover Work to provide for observations of covered Work in accordance with the Contract Documents; remove samples of installed materials for testin...
	C. Contractor shall not cut or alter Work, or any part of it, in such a way that endangers or compromises the integrity of the Work, the Project, or work of others.

	1.03 SUBMITTALS:
	A. Prior to any cutting or alterations that may affect the structural safety of Project, or work of others, and well in advance of executing such cutting or alterations, Contractor shall submit written notice to District pursuant to the applicable not...
	(1) The work of the District or other trades.
	(2) Structural value or integrity of any element of Project.
	(3) Integrity or effectiveness of weather-exposed or weather-resistant elements or systems.
	(4) Efficiency, operational life, maintenance or safety of operational elements.
	(5) Visual qualities of sight-exposed elements.

	B. Contractor's Request shall also include:
	(1) Identification of Project.
	(2) Description of affected Work.
	(3) Necessity for cutting, alteration, or excavations.
	(4) Effects of Work on District, other trades, or structural or weatherproof integrity of Project.
	(5) Description of proposed Work:
	(a) Scope of cutting, patching, alteration, or excavation.
	(b) Trades that will execute Work.
	(c) Products proposed to be used.
	(d) Extent of refinishing to be done.

	(6) Alternates to cutting and patching.
	(7) Cost proposal, when applicable.
	(8) The scheduled date the Contractor intends to perform the Work and the duration of time to complete the Work.
	(9) Written permission of District or other District contractor(s) whose work will be affected.


	1.04 QUALITY ASSURANCE:
	A. Contractor shall ensure that cutting, fitting, and patching shall achieve security, strength, weather protection, appearance for aesthetic match, efficiency, operational life, maintenance, safety of operational elements, and the continuity of exist...
	B. Contractor shall ensure that cutting, fitting, and patching shall successfully duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, and that materials shall match existing construction.  Where there is dispute as to wheth...

	1.05 PAYMENT FOR COSTS:
	A. Cost caused by ill-timed or defective Work or Work not conforming to Contract Documents, including costs for additional services of the District, its consultants, including but not limited to the Construction Manager, the Architect, the Project Ins...
	B. District shall only pay for cost of Work if it is part of the original Contract Price or if a change has been made to the contract in compliance with the provisions of the General Conditions.  Cost of Work performed upon instructions from the Distr...


	PART 2 - PRODUCTS
	2.01 MATERIALS:
	A. Contractor shall provide for replacement and restoration of Work removed.  Contractor shall comply with the Contract Documents and with the Industry Standard(s), for the type of Work, and the Specification requirements for each specific product inv...
	B. Materials to be cut and patched include those damaged by the performance of the Work.


	PART 3 – EXECUTION
	3.01 INSPECTION:
	A. Contractor shall inspect existing conditions of the Site and the Work, including elements subject to movement or damage during cutting and patching, excavating and backfilling.  After uncovering Work, Contractor shall inspect conditions affecting i...
	B. Contractor shall report unsatisfactory or questionable conditions in writing to District as indicated in the General Conditions and shall proceed with Work as indicated in the General Conditions by District.

	3.02 PREPARATION:
	A. Contractor shall provide shoring, bracing and supports as required to maintain structural integrity for all portions of the Project, including all requirements of the Project.
	B. Contractor shall provide devices and methods to protect other portions of Project from damage.
	C. Contractor shall, provide all necessary protection from weather and extremes of temperature and humidity for the Project, including without limitation, any work that may be exposed by cutting and patching Work.  Contractor shall keep excavations fr...

	3.03 ERECTION, INSTALLATION AND APPLICATION:
	A. With respect to performance, Contractor shall:
	(1) Execute fitting and adjustment of products to provide finished installation to comply with and match specified tolerances and finishes.
	(2) Execute cutting and demolition by methods that will prevent damage to other Work, and provide proper surfaces to receive installation of repairs and new Work.
	(3) Execute cutting, demolition excavating, and backfilling by methods that will prevent damage to other Work and damage from settlement.

	B. Contractor shall employ original installer or fabricator to perform cutting and patching for:
	(1) Weather-exposed surfaces and moisture-resistant elements such as roofing, sheet metal, sealants, waterproofing, and other trades.
	(2) Sight-exposed finished surfaces.

	C. Contractor shall execute fitting and adjustment of products to provide a finished installation to comply with specified products, functions, tolerances, and finishes as shown or specified in the Contract Documents including, without limitation, the...
	D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.  Contractor shall conform to all Code requirements for penetrations or the Drawings and Specifications, whichever calls for a higher qual...
	E. Contractor shall restore Work which has been cut or removed.  Contractor shall install new products to provide completed Work in accordance with requirements of the Contract Documents and as required to match surrounding areas and surfaces.
	F. Contractor shall refinish all continuous surfaces to nearest intersection as necessary to match the existing finish to any new finish.



	01 76 00 Alteration Project Procedures
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Integration of Work, Purchase of Materials and Equipment, Uncovering of Work and Non-conforming Work and Correction of Work and Trenches;
	B. Special Conditions.


	PART 2 - PRODUCTS
	2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK:
	A. New Materials: As specified in the Contract Documents including, without limitation, in the Specifications, Contractor shall match existing products, conditions, and work for patching and extending work.
	B. Type and Quality of Existing Products: Contractor shall determine by inspection, by testing products where necessary, by referring to existing conditions and to the Work as a standard.


	PART 3 - EXECUTION
	3.01 EXAMINATION:
	A. Contractor shall verify that demolition is complete and that areas are ready for installation of new Work.
	B. By beginning restoration Work, Contractor acknowledges and accepts the existing conditions.

	3.02 PREPARATION:
	A. Contractor shall cut, move, or remove items as necessary for access to alterations and renovation Work.  Contractor shall replace and restore these at completion.
	B. Contractor shall remove unsuitable material not as salvage unless otherwise indicated in the Contract Documents.  Unsuitable material may include, without limitation, rotted wood, corroded metals, and deteriorated masonry and concrete.  Contractor ...
	C. Contractor shall remove debris and abandoned items from all areas of the Site and from concealed spaces.
	D. Contractor shall prepare surface and remove surface finishes to provide for proper installation of new Work and finishes.
	E. Contractor shall close openings in exterior surfaces to protect existing work from weather and extremes of temperature and humidity.  Contractor shall insulate ductwork and piping to prevent condensation in exposed areas.  Contractor shall insulate...

	3.03 INSTALLATION:
	A. Contractor shall coordinate Work of all alternations and renovations to expedite completion and to accommodate District occupancy.
	B. Designated Areas and Finishes: Contractor shall complete all installations in all respects, including operational, mechanical work and electrical work.
	C. Contractor shall remove, cut, and patch Work in a manner to minimize damage and to provide a means of restoring Products and finishes to original or specified condition.
	D. Contractor shall refinish visible existing surfaces to remain in renovated rooms and spaces, to specified condition for each material, with a neat and square or straight transition to adjacent finishes.
	E. Contractor shall install products as specified in the Contract Documents, including without limitation, the Specifications.

	3.04 TRANSITIONS:
	A. Where new Work abuts or aligns with existing, Contractor shall perform a smooth and even transition.  Patched Work must match existing adjacent work in texture and appearance.
	B. When finished surfaces are cut so that a smooth transition with new Work is not possible, Contractor shall terminate existing surface along a straight line at a natural line of division and make a recommendation for resolution to the District and t...

	3.05 ADJUSTMENTS:
	A. Where removal of partitions or walls results in adjacent spaces becoming one, Contractor shall rework floors, walls, and ceilings to a smooth plane without breaks, steps, or bulkheads.
	B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit a recommendation for providing a smooth transition to the District and the Architect for review and approval.
	C. Contractor shall trim and seal existing wood doors and shall trim and paint metal doors as necessary to clear new floor finish and refinish trim as required.
	D. Contractor shall fit Work at penetrations of surfaces.

	3.06 REPAIR OF DAMAGED SURFACES:
	A. Contractor shall patch or replace portions of existing surfaces, which are damaged, lifted, discolored, or showing other imperfections, in the area where the Work is performed.
	B. Contractor shall repair substrate prior to patching finish.

	3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS:
	A. Cultivated or planted areas and other surface improvements which are damaged by actions of the Contractor shall be restored by Contractor to their original condition or better, where indicated.
	B. Contractor shall protect and replace, if damaged, all existing guard posts, barricades, and fences.
	C. Contractor shall give special attention to avoid damaging or killing trees, bushes and/or shrubs on the Premises and/or identified in the Contract Documents, including without limitation, the Drawings.

	3.08 FINISHES:
	A. Contractor shall finish surfaces as specified in the Contract Documents, including without limitations, the provisions of all Divisions of the Specifications.
	B. Contractor shall finish patches to produce uniform finish and texture over entire area.  When finish cannot be matched, Contractor shall refinish entire surface to nearest intersections.

	3.09 CLEANING:
	A. Contractor shall continually clean the Site and the Premises as indicated in the Contract Documents, including without limitation, the provisions in the General Conditions and the Specifications regarding cleaning.



	01 77 00 Contract Closeout and Final Cleaning
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions, including, without limitation, Completion of Work;
	B. Special Conditions;
	C. Temporary Facilities and Controls.

	1.02 CLOSEOUT PROCEDURES
	1.03 FINAL CLEANING
	A. Contractor shall execute final cleaning prior to final inspection.
	B. Contractor shall clean interior and exterior glass and all surfaces exposed to view; remove temporary labels, tape, stains, and foreign substances, polish transparent and glossy surfaces, wax and polish new vinyl floor surfaces, vacuum carpeted and...
	C. Contractor shall clean equipment and fixtures to a sanitary condition.
	D. Contractor shall replace filters of operating equipment.
	E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage systems.
	F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped surfaces.
	G. Contractor shall remove waste and surplus materials, rubbish, and construction facilities from the Site and surrounding areas.

	1.04 ADJUSTING
	1.05 RECORD DOCUMENTS AND SHOP DRAWINGS
	A. Contractor shall legibly mark each item to record actual construction, including:
	(1) Measured depths of foundation in relation to finish floor datum.
	(2) Measured horizontal and vertical locations of underground utilities and appurtenances, referenced to permit surface improvements.
	(3) Measured locations of internal utilities and appurtenances concealed in construction, referenced to visible and accessible features of the Work.
	(4) Field changes of dimension and detail.
	(5) Details not on original Contract Drawings
	(6) Changes made by modification(s).
	(7) References to related Shop Drawings and modifications.

	B. Contractor will provide one set of Record Drawings to District.
	C. Contractor shall submit all required documents to District and/or Architect prior to or with its final Application for Payment.

	1.06 INSTRUCTION OF DISTRICT PERSONNEL
	A. Before final inspection, at agreed upon times, Contractor shall instruct District's designated personnel in operation, adjustment, and maintenance of products, equipment, and systems.
	B. For equipment requiring seasonal operation, Contractor shall perform instructions for other seasons within six months or by the change of season.
	C. Contractor shall use operation and maintenance manuals as basis for instruction. Contractor shall review contents of manual with personnel in detail to explain all aspects of operation and maintenance.
	D. Contractor shall prepare and insert additional data in Operation and Maintenance Manual when the need for such data becomes apparent during instruction.
	E. Contractor shall review contents of manual with personnel in detail to explain all aspects of operation and maintenance.

	1.07 SPARE PARTS AND MAINTENANCE MATERIALS
	A. Contractor shall provide products, spare parts, maintenance, and extra materials in quantities specified in the Specifications and in Manufacturer's recommendations.
	B. Contractor shall provide District with all required Operation and Maintenance Data at one time.  Partial or piecemeal submissions of Operation and Maintenance Data will not be accepted.


	PART 2 – PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.

	01 78 23 Operation and Maintenance Data
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Completion of the Work;
	B. Special Conditions.

	1.02 QUALITY ASSURANCE:
	1.03 FORMAT:
	A. Contractor shall prepare data in the form of an instructional manual entitled “OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”).
	B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side rings, with durable plastic covers; two inch maximum ring size. When multiple binders are used, Contractor shall correlate data into related consistent groupings.
	C. Cover: Contractor shall identify each binder with typed or printed title "OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list title of Project and identify subject matter of contents.
	D. Contractor shall arrange content by systems process flow under section numbers and sequence of Table of Contents of the Contract Documents.
	E. Contractor shall provide tabbed fly leaf for each separate product and system, with typed description of product and major component parts of equipment.
	F. Text: The content shall include Manufacturer's printed data, or typewritten data on 24 pound paper.
	G. Drawings: Contractor shall provide with reinforced punched binder tab and shall bind in with text; folding larger drawings to size of text pages.

	1.04 CONTENTS, EACH VOLUME:
	A. Table of Contents: Contractor shall provide title of Project; names, addresses, and telephone numbers of the Architect, any engineers, subconsultants, Subcontractor(s), and Contractor with name of responsible parties; and schedule of products and s...
	B. For Each Product or System: Contractor shall list names, addresses, and telephone numbers of Subcontractor(s) and suppliers, including local source of supplies and replacement parts.
	C. Product Data: Contractor shall mark each sheet to clearly identify specific products and component parts, and data applicable to installation. Delete inapplicable information.
	D. Drawings: Contractor shall supplement product data to illustrate relations of component parts of equipment and systems, to show control and flow diagrams.  Contractor shall not use Project Record Documents as maintenance drawings.
	E. Text: Contractor shall include any and all information as required to supplement product data.  Contractor shall provide logical sequence of instructions for each procedure, incorporating manufacturer's instructions.
	F. Warranties and Bonds:  Contractor shall bind in one copy of each.

	1.05 MANUAL FOR MATERIALS AND FINISHES:
	A. Building Products, Applied Materials, and Finishes:  Contractor shall include product data, with catalog number, size, composition, and color and texture designations.  Contractor shall provide information for re-ordering custom manufactured products.
	B. Instructions for Care and Maintenance:  Contractor shall include Manufacturer's recommendations for cleaning agents and methods, precautions against detrimental agents and methods, and recommended schedule for cleaning and maintenance.
	C. Moisture Protection and Weather Exposed Products:  Contractor shall include product data listing applicable reference standards, chemical composition, and details of installation.  Contractor shall provide recommendations for inspections, maintenan...
	D. Additional Requirements:  Contractor shall include all additional requirements as specified in the Specifications.
	E. Contractor shall provide a listing in Table of Contents for design data, with tabbed fly sheet and space for insertion of data.

	1.06 MANUAL FOR EQUIPMENT AND SYSTEMS:
	A. Each Item of Equipment and Each System:  Contractor shall include description of unit or system, and component parts and identify function, normal operating characteristics, and limiting conditions.  Contractor shall include performance curves, wit...
	B. Panelboard Circuit Directories:  Contractor shall provide electrical service characteristics, controls, and communications.
	C. Contractor shall include color coded wiring diagrams as installed.
	D. Operating Procedures:  Contractor shall include start-up, break-in, and routine normal operating instructions and sequences.  Contractor shall include regulation, control, stopping, shut-down, and emergency instructions.  Contractor shall include s...
	E. Maintenance Requirements:  Contractor shall include routine procedures and guide for trouble-shooting; disassembly, repair, and reassembly instructions; and alignment, adjusting, balancing, and checking instructions.
	F. Contractor shall provide servicing and lubrication schedule, and list of lubricants required.
	G. Contractor shall include manufacturer's printed operation and maintenance instructions.
	H. Contractor shall include sequence of operation by controls manufacturer.
	I. Contractor shall provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams required for maintenance.
	J. Contractor shall provide control diagrams by controls manufacturer as installed.
	K. Contractor shall provide Contractor's coordination drawings, with color coded piping diagrams as installed.
	L. Contractor shall provide charts of valve tag numbers, with location and function of each valve, keyed to flow and control diagrams.
	M. Contractor shall provide list of original manufacturer's spare parts, current prices, and recommended quantities to be maintained in storage.
	N. Additional Requirements:  Contractor shall include all additional requirements as specified in Specification(s).
	O. Contractor shall provide a listing in Table of Contents for design data, with tabbed fly sheet and space for insertion of data.

	1.07 SUBMITTAL:
	A. Contractor shall submit to the District for review two (2) copies of preliminary draft or proposed formats and outlines of the contents of the Manual within thirty (30) days of Contractor’s start of Work.
	B. For equipment, or component parts of equipment put into service during construction and to be operated by District, Contractor shall submit draft content for that portion of the Manual within ten (10) days after acceptance of that equipment or comp...
	C. Contractor shall submit two (2) copies of a complete Manual in final form prior to final Application for Payment. Copy will be returned with Architect/Engineer comments.  Contractor must revise the content of the Manual as required by District prio...
	D. Contractor must submit two (2) copies of revised Manual in final form within ten (10) days after final inspection.


	PART 2 – PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.

	01 78 36 Warranties
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions, including, without limitation, Warranty/Guarantee Information;
	B. Special Conditions.

	1.02 FORMAT
	A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side rings, with durable plastic covers; two inch maximum ring size.
	B. Cover:  Contractor shall identify each binder with typed or printed title "WARRANTIES” and shall list title of Project.
	C. Table of Contents:  Contractor shall provide title of Project; name, address, and telephone number of Contractor and equipment supplier; and name of responsible principal.  Contractor shall identify each item with the number and title of the specif...
	D. Contractor shall separate each warranty with index tab sheets keyed to the Table of Contents listing, providing full information and using separate typed sheets as necessary.  Contractor shall list each applicable and/or responsible Subcontractor(s...

	1.03 PREPARATION:
	A. Contractor shall obtain warranties, executed in duplicate by each applicable and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within ten (10) days after completion of the applicable item or work.  Except for items put into use...
	B. Contractor shall verify that documents are in proper form, contain full information, and are notarized, when required.
	C. Contractor shall co-execute submittals when required.
	D. Contractor shall retain warranties until time specified for submittal.

	1.04 TIME OF SUBMITTALS:
	A. For equipment or component parts of equipment put into service during construction with District's permission, Contractor shall submit a draft warranty for that equipment or component within ten (10) days after acceptance of that equipment or compo...
	B. Contractor shall submit for District approval all warranties and related documents within ten (10) days after date of completion.  Contractor must revise the warranties as required by the District prior to District's approval of Contractor’s final ...
	C. For items of work delayed beyond date of completion, Contractor shall provide an updated submittal within ten (10) days after acceptance, listing the date of acceptance as start of warranty period.


	PART 2 - PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.

	Kimball High School - Specs
	Section 00 00 00 - Spec Cover
	Section 02 41 00 - Site Demolition
	1.03 REGULATORY REQUIREMENTS
	A. Conform to applicable jurisdictional authority regulations and codes for disposal of debris.
	B. Coordinate clearing Work with utility companies.
	C. Maintain emergency access ways at all times.
	D. Contractor shall comply with all applicable laws and ordinances regarding hazardous materials, including contaminated soils, hazardous material transformers, and similar materials or components.
	1.05  EXISTING CONDITIONS
	A. Contractor shall acquaint himself with all site conditions.  If unknown active utilities are encountered during work, notify Architect promptly for instructions.  Failure to notify will make Contractor liable for damage to these utilities arising from Contractor's operations subsequent to discovery of such unknown active utilities.
	B. Conduct demolition to minimize interference with adjacent structures or items to remain. Maintain protected egress and access at all times.

	1.06  PROTECTION
	C. Utility and Service Termination
	E. Coordinate the time and duration of all system disconnects with Owner.
	A. General Requirements
	B. Fixture and Equipment Removal:

	3.04 utility and building services removal and re-installation
	A. Where crossing paths and potential points of interference with existing utility services are shown or can be reasonably inferred from surface conditions or evidence of subsurface systems, such as meter boxes, vaults, relief vents, cleanouts and similar components.
	B. Remove all conductors from conduit at all abandoned electrical circuits.
	C. Seal off ends of all piping, drains and other components as directed by Architect and serving utility.
	D. Where necessary to maintain service to existing utility and building systems, relocate or redirect all conduit and conductors, piping, drains, and associated system components.
	E. Demolish structure in an orderly and careful manner.

	3.05 site Pavement removal
	A. Remove sidewalk and curb where required for new construction as specified and as indicated on the Drawings.
	B. Remove asphalt concrete paving areas where required for new construction as specified and as indicated on the Drawings.

	3.06 landscape and irrigation systems demolition and renovation
	A. Clearing, grubbing, and planting demolition.

	3.07 disposal
	A. Dispose of all demolished material, trash, debris, and other materials not used in the work in accordance with the regulations of jurisdictional authority.
	B. It is recommended that all materials that are of a recyclable nature, be transported to a suitable legal recycling facility instead of a dump or refuse facility (unless they are one-in-the same). Refer to Cal-Green Construction Debris requirements. Most Government operated dump or transfer facilities comply with Cal Green Requirements by default, however usage of private sump facilities may be subject to additional requirements and documentation.
	C. Burning and Burying of Materials: NOT ALLOWED.
	D. Haul Routes:
	E. Remove demolished materials and debris from site on a daily basis.


	Section 11 68 33 - Athletic Field Equipment
	Section 31 00 00 - Earthwork
	PART 1 - GENERAL

	Section 31 25 00 - Erosion and Sediment Controls
	Section 32 12 00 - Asphalt Paving
	SECTION 32 12 00
	ASPHALT PAVING

	Section 32 12 16.26 Fiber-Modified Asphalt Concrete Paving
	Section 32 16 00 - Site Concrete
	Section 32 18 23 Tennis Court Surfacing
	Section 32 31 13 - Chain Link Fences and Gates
	SECTION 32 31 13
	CHAIN LINK FENCES AND GATES
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